
 

TENDER NO. 54/2024 
 
UPGRADE OF BATH- AND CROSS STREET 
INTERSECTION, MONTAGU 

 

Approved by Supply Chain Manager Version: 01 
Page 1 of 251 

(incl. BOQ Pages) 

 

CONTRACT DOCUMENT 

TENDER 54/2024: UPGRADE OF BATH- AND CROSS STREET INTERSECTION, 
MONTAGU 
 

VOLUME 1: RETURNABLE DOCUMENT 
 
NOTE: 

• The Form of Offer and Acceptance (C1.1) is on page 78 of this document  

• Table 1: Preference Schedule (B-BBEE contribution) is on page 73 of this document 

 

06 DECEMBER 2024 

Name of Tenderer  

Address (Physical)  

Contact Person  

Contact Number   

Email Address  

Amount (15% VAT Included)  

B-BBEE Status  

Duration (weeks)  

 
Important Notice Regarding Fraudulent Activities  
 
We would like to notify all bidders that there have been recent reports of scammers exploiting our management's information 
to solicit illegal bribes. It is imperative to note that such actions are unlawful and strictly forbidden. Should you be approached 
by individuals claiming to represent the Municipality or otherwise attempting to solicit bribes or engage in unethical practices, 
you are required to report these incidents immediately to the Municipality.  Be aware that participation in illegal activities, 
including bribery, will have severe consequences. Companies involved in such practices, if exposed, will be blacklisted and 
barred from future participation in the Central Supplier Database (CSD). We urge all applicants to maintain the highest 
standards of integrity and to cooperate with us to ensure a fair and transparent tendering process. Langeberg Municipality. 
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TENDER 54/2024 
 
 

Tenders are hereby requested for the TENDER 54/2024: UPGRADE OF BATH- AND CROSS STREET INTERSECTION, 

MONTAGU, as specified in the bid document.  Completed Bids, in sealed envelopes, clearly marked TENDER 54/2024: 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU, should be placed in the tender box, at the 

Langeberg Municipal Office, 28 Main Road, Ashton, not later than 12:00 on 6 December 2024 when the Bids will be opened 

in public. Late, faxed or e-mailed tenders will not be considered. 

Tenderers must be registered with the CIDB in a class of construction works and have a grading designation equal to or 

higher than that determined in accordance with the sum tendered or a value determined in accordance with regulation 25 

(7A) of the Construction Industry Development Regulations, 2004. It is estimated that tenderers will need a grading 

designation of 3CE OR HIGHER, 

COMPULSORY CLARIFICATION MEETING: 

A COMPULSORY CLARIFICATION MEETING WILL BE HELD ON THE 20 NOVEMBER 2024 AT - 11H00, AT THE 

MONTAGU MUNICIPAL OFFICES, 3 PIET RETIEF STREET, BERGSIG, MONTAGU. NO BIDDER WILL BE ADMITTED 

AFTER 10H05.  

PLEASE NOTE: 

The official Bid document must be fully completed in black ink, all pages must be returned, and the document should 

preferably be stapled or bound. Supporting documents must be submitted separately and must be stapled or bound. 

The lowest, or any tender, will not necessarily be accepted and council reserves the right to accept any tender. Tenders will 

be evaluated according to the Council’s Supply Chain Management Policy and the 80/20 Preference Point system. The 

Supply Chain Management Policy can be viewed at Municipal Offices or www.langeberg.gov.za  

A minimum functional assessment score of 70 points will apply to this contract 

Bid documents are available from 8 November 2024, on the Langeberg Municipal website: www.langeberg.gov.za 

Please refer written enquiries to MR C POSTHUMUS cposthumus@langeberg.gov.za  

 

 

DP LUBBE  

MUNICIPAL MANAGER 

Private Bag X2, 

Ashton, 6715 

  

http://www.langeberg.gov.za/
http://www.langeberg.gov.za/
mailto:cposthumus@langeberg.gov.za
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

General Tender Information 
 

TENDER ADVERTISED :  8 November 2024 

 

ESTIMATED CIDB CONTRACTOR GRADING 

DESIGNATION : 3CE or higher 

 

SITE VISIT/CLARIFICATION MEETING :  20 November 2024 at 11h00 

 

VENUE FOR SITE VISIT/ COMPULSORY  

CLARIFICATION MEETING :  Municipal offices, 3 Piet Retief Street, Montagu 

 

CLOSING DATE : 6 December 2024 

 

CLOSING TIME : 12h00 

 

TENDER BOX & ADDRESS : The Bid Box, at the Entrance of Municipal Office, 28 Main 

Road, Ashton, LANGEBERG Municipality. 

 

 : The Tender Document (which includes the Form of Offer 

and Acceptance) completed in all respects, plus any 

additional supporting documents required, must be 

submitted in a sealed envelope with the name and address 

of the tenderer, the tender No. and title and the closing date 

indicated on the envelope.  The sealed envelope must be 

inserted into the appropriate official tender box before 

closing time at 12h00. 

 

  If the tender offer is too large to fit into the abovementioned 

box or the box is full, please enquire at the reception for 

alternative instructions. The onus remains with the tenderer 

to ensure that the tender is placed in either the original box 

or as alternatively instructed. 

 

 

TENDERERS MUST NOTE THAT WHEREVER THIS DOCUMENT REFERS TO ANY 

PARTICULAR TRADEMARK, NAME, PATENT, DESIGN, TYPE, SPECIFIC ORIGIN OR 

PRODUCER, SUCH REFERENCE SHALL BE DEEMED TO BE ACCOMPANIED BY THE 

WORDS “OR EQUIVALENT” 
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PART A (MBD1) 
INVITATION TO BID 

THE FOLLOWING PARTICULARS MUST BE FURNISHED 
(FAILURE TO DO SO WILL RESULT IN YOUR OFFER BEING DISQUALIFIED) 

 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE LANGEBERG MUNICIPALITY 

BID NUMBER: TENDER-54/2024 
CLOSING 
DATE: 

6 DECEMBER 2024 
CLOSING 
TIME: 

12h00 

DESCRIPTION: UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM. 

 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT: 

ENTRANCE OF THE MUNICIPAL OFFICES  
28 Main Road  
Ashton 
6715 

 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE CODE & NUMBER  

CELL PHONE NUMBER  

FACSIMILE CODE & NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

TAX PIN  
TAX REFERENCE 
NUMBER 

 

CSD No  

ORIGINAL AND VALID TAX CLEARANCE CERTIFICATE / TSC PIN SUBMITTED? YES     NO  

A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE MUST BE SUBMITTED IN ORDER TO QUALIFY 
FOR PREFERENCE POINTS FOR B-BEE. NOTE A CERTIFIED COPY OR ORIGINAL IS COMPULSORY 

B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE SUBMITTED? (MBD 6.1)  YES     NO  
IF YES, WHO WAS THE CERTIFICATE ISSUED BY? (Tick applicable box) 

A VERIFICATION AGENCY ACCREDITED BY SOUTH AFRICAN NATIONAL ACCREDITATION SYSTEM (SANAS)  

or 

A SWORN AFFIDAVIT FOR EME’S AND QSE’S         

RECENT MUNICIPAL ACCOUNT OF COMPANY (NOT OLDER THAN 90 DAYS) MUST BE ATTACHED 

RECENT MUNICIPAL ACCOUNTS OF ALL THE DIRECTORS/ SHAREHOLDERS MUST BE ATTACHED 

IF LEASING/RENTING/LODGING – ATTACHED LATEST VALID COPY OF AGREEMENT 

IF NO PROPERTY REGISTERED IN YOUR NAME SUBMIT AN AFFIDAVIT CONFIRMING THIS. 

 

BID PRICE OFFERED  
NB: NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE 
(see definition on MBD 4 attached) 

TOTAL BID PRICE (INCL 15% VAT)  
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ANY ENQUIRIES REGARDING THE BIDDING PROCEDURE MAY BE DIRECTED TO: 
 
LANGEBERG MUNICIPALITY    
Contact Person: Mr C Posthumus    
Tel: 023 615 8000       
Fax: 023 615 1563  
E-mail: cposthumus@langeberg.gov.za  
 
 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  

 
 
YOURS FAITHFULLY,  
 
DP LUBBE  
MUNICIPAL MANAGER  
MUNICIPAL OFFICES 
PRIVATE BAG X2 
ASHTON 
6715 
 
 
TEL: 023 626 8200 
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PART B (MBD 1) 

TERMS AND CONDITIONS FOR BIDDING 

1. BID SUBMISSION: 

1.1 BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL 

NOT BE ACCEPTED FOR CONSIDERATION. 

1.2 ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED – (NOT TO BE TYPED) OR ONLINE 

1.3 THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 

PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE GENERAL CONDITIONS OF CONTRACT 

(GCC) AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS. 

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) 

ISSUED BY SARS TO ENABLE THE ORGAN OF STATE TO VIEW THE TAXPAYERS PROFILE AND TAX 

STATUS. 

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA 

E-FILING. IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-

FILERS THROUGH THE WEBSITE WWW.SARS.GOV.ZA 

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PARAGRAPH 3 BELOW 

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID. 

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH PARTY 

MUST SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER. 

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER 

DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED. 

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1 IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?  YES  NO 

3.2 DOES THE ENTITY HAVE A BRANCH IN THE RSA?     YES  NO 

3.3 DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?  YES  NO 

3.4 DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?   YES  NO 

3.5 IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?   YES  NO 

 

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 

COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF 

NOT REGISTER AS PER 2.3 ABOVE. 

 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  

  

http://www.sars.gov.za/
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SM 1 

CHECK LIST  

 

This list is to assist all bidders to submit complete proposals.  Bidders are to check the following points 

before the submission of their proposals: 

1 All pages of the document have been read by the contractor and initialled.  

2 Any discrepancy and/or misunderstanding is cleared with the relevant officials.  

3 All pages requiring information have been completed in black ink.  

4 The Schedule of Quantities has been checked for arithmetic correctness.    

5 
Totals from each sub section of the Schedule of Quantities have been carried forward to the 

summary page and done so correctly. 
 

6 The total from the summary page has been carried forward to the Form of Offer.  

7 Surety details where applicable have been included in the proposal.  

8 All sections requiring information have been completed.  

9 Bidder ensured that all documents is properly completed and signed  

10 The contractor has complied with the proposal prerequisites.  

11 
The document is submitted before 12h00 on the due date at the designated bid box of 

Langeberg Municipality. 
 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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Tender  T1.1 
Part T1: Tendering procedures  Tender Notice and Invitation to Tender 

LANGEBERG MUNICIPALITY 
 

TENDER NO. T54/2024 

 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

Part T1 Tendering procedures 
 
 

PART T1 TENDERING PROCEDURES ......................................................................................................................... 9 

T1.1 TENDER NOTICE AND INVITATION TO TENDER .............................................................................................................. 10 
T1.2 TENDER DATA ....................................................................................................................................................... 11 
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Tender  T1.1 
Part T1: Tendering procedures  Tender Notice and Invitation to Tender 

LANGEBERG MUNICIPALITY  UMASIPALA MUNISIPALITEIT 
Private Bag X2, Ashton, 6715 
 (023) 615 8000   (023) 615 1563, cposthumus@langeberg.gov.za  
 www.langeberg.gov.za 
           

LANGEBERG MUNICIPALITY 
 

TENDER NO. T54/2024 

 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

T1.1 Tender Notice and Invitation to Tender 
 

 

 

 

TENDER NOTICE AND INVITATION TO BID 

DEPARTMENT INFRASTRUCTURE 

ADVERTISED IN MUNICIPAL NOTICE BOARD, MUNICIPAL WEBSITE, DIE BURGER 

BID NO: TENDER-54/2024 PUBLISHED DATE: 8 NOVEMBER 2024 

Bids are hereby invited 

for (Tender Description) 
UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

Closing Time and Date No later than 12H00 On the Date 6 DECEMBER 2024 

Compulsory Site 

Meeting  
20 November 2024 

CIDB GRADING: 3CE or 

higher 

Bids will be opened immediately thereafter, in public at the Council Chambers of LANGEBERG Municipality, 28 Main Road, 

Ashton. 
AVAILABILITY OF BID DOCUMENTS 

Tender Documents will be downloadable only form www.langeberg.gov.za  

Date Available 08 NOVEMBER 2024 

BID RULES 

a. Bids are to be completed in accordance with the conditions and bid rules contained in the bid document and supporting documents 

must be placed in a sealed envelope and externally endorsed WITH THE NAME AND ADDRESS OF THE TENDERER, THE 

TENDER NO. AND TITLE AND THE CLOSING DATE, and be deposited in the Bid Box, at the Supply Chain Management Unit, 

Langeberg Municipality, 28 Main Street, Ashton. 

 

b. Bids may only be submitted on the bid documentation issued by the Municipality. 

 

c. The Langeberg Municipality does not bind itself to accept the lowest or any tender and reserves the right to accept any tender, as it 

may deem expedient. Tenders will be evaluated according to the Council’s Supply Chain Management Policy and the 80/20 

Preference Point system. The Supply Chain Management Policy can be viewed at Municipal Offices or www.langeberg.gov.za 

 

d. Tenderers who are not yet registered are required to register on the Municipality’s Accredited Supplier Database (CSD). Online 

registration to be completed on the CSD registration platform, website https://secure.csd.gov.za. 

 

e. Pre-qualification criteria for preferential procurement is applicable to the tender. 

Tenders shall be evaluated in terms of the latest Langeberg Municipality 

Supply Chain Management Policy and the Preferential Procurement 

Regulations. 

Bidders may claim preference points in terms of their 

B-BBEE status level of contribution. 

Preferential Procurement Point System Applicable 80/20 Local Content Requirement N/A 

Compulsory site Meeting/ Information Session Yes  Validity Period 120 days 

TECHNICAL ENQUIRIES: 

Mr C Posthumus  

cposthumus@langeberg.gov.za  

BIDDING PROCEDURE REQUIREMENTS & ENQUIRIES: 

Mr S Ngcongolo 
SNgcongolo@langeberg.gov.za 

Section ENGINEERING SERVICES  Section SUPPLY CHAIN MANAGEMENT 

Contact Person Mr C Posthumus  Contact Person Mr S Ngcongolo -    

Tel: E-mail Enquiries Only Tel: E-mail Enquiries Only 

E-mail cposthumus@langeberg.gov.za E-mail SNgcongolo@langeberg.gov.za  

 

Authorised by: 

DP LUBBE          Private Bag X2 

MUNICIPAL MANAGER                       ASHTON, 6715  

NOTICE NR: T54/2024                         TEL: 023 615 8000  

 

mailto:cposthumus@langeberg.gov.za
http://www.langeberg.gov.za/
https://secure.csd.gov.za/
mailto:cposthumus@langeberg.gov.za
mailto:SNgcongolo@langeberg.gov.za
mailto:cposthumus@langeberg.gov.za
mailto:SNgcongolo@langeberg.gov.za
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Tender  T1.2 
Part T1: Tendering procedures  Tender Data 

LANGEBERG MUNICIPALITY 
 

TENDER NO. T54/2024 

 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

T1.2 Tender Data 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of Government Gazette No. 42622 

of 8 August 2019, Construction Industry Development Board (CIDB) Standard for Uniformity in Construction Procurement. 

(see www.cidb.org.za) which are reproduced without amendment or alteration for the convenience of tenderers as an Annex 

to this Tender Data. 

 

The Standard Conditions of Tender make several references to the Tender Data for details that apply specifically to this 

tender. The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the 

standard conditions of tender. Each item of data given below is cross-referenced to the clause in the Standard Conditions 

of Tender to which it mainly applies. 

 

The following variations, amendments and additions to the Standard Conditions of Tender as set out in the Tender 

Data below shall apply to this tender: 

 

Clause Tender Data 

number 

 
C.1 General 
 
C.1.1 Actions 
 
C.1.1.1 Add the following: 

The parties agree that this tender, its evaluation and acceptance and any resulting contract shall also 

be subject to the Employer’s Supply Chain Management Policy (‘SCM Policy’) that was applicable on 

the date the tender was advertised, save that if the Employer adopts a new SCM Policy which 

contemplates that any clause therein would apply to the contract emanating from this tender, such 

clause shall also be applicable to that contract. Please refer to this document contained on the 

Employer’s website.  

 

Abuse of the supply chain management system is not permitted and may result in the tender being 

rejected, cancellation of the contract, restriction of the supplier, and/or the exercise by the Employer 

of any other rights and remedies available to it as described in the SCM Policy. 

 

The Employer is the LANGEBERG MUNICIPALITY, represented Mr C Posthumus as the Employer’s Agent.  

 

C.1.2 Tender Documents 
Add the following: 

The following documents form part of this contract: 

 

VOLUME 1: The Tender Document issued by the employer (this document), in which is bound: 

 

THE TENDER 

Part T1: Tendering Procedure 

T1.1 Tender notice and invitation to tender 

T1.2 Tender data 

 

Part T2: Returnable Documents 

T2.1 List of returnable documents 

T2.2 Returnable schedules 

 

THE CONTRACT 

Part C1: Agreement and contract data  

C1.1 Form of Offer and Acceptance  

C1.2 Contract Data (data provided by the Contractor) – Part 1 

http://www.cidb.org.za/
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Tender  T1.2 
Part T1: Tendering procedures  Tender Data 

C1.2 Contract Data (data provided by the Employer) – Part 2 

C1.3  Form of Performance Guarantee 

C1.4 Form of Advance Payment Guarantee 

C1.5 Occupational Health and Safety Agreement 

C1.6 Protection of the Environment Declaration 

C1.7 Insurance Broker’s Warranty 

 

Part C2: Pricing Data 

C2.1  Pricing Assumptions 

C2.2  Bills of Quantities 

 

Part C3: Scope of Work 

C3.1 Description of the Works 

C3.2 Engineering/Design 

C3.3 Procurement 

C3.4 Construction 

 

Part C4: Site information 

C4  Site information 

 

Part C5: LANGEBERG Municipality Supply Chain Policy   

C5  Supply Chain Policy 

 

Part C6: Health and Safety Specifications 

C6  Health and Safety Tender Specifications 

 

Part C7: Drawings 

C7  Drawings  

  

Volume 1 is deemed the “Returnable Document” which must be returned to the Employer in terms of 
submitting a tender offer. 

 

In addition to the above, the following further documents are part of the tender: 

 

VOLUME 2: The General Conditions of Contract for Construction Works, Third Edition, 2015, prepared by 

the South African Institution of Civil Engineering (SAICE). This publication is available, and 

tenderers must obtain copies at their own cost from the South African Institution of Civil 

Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 805 5947, Fax: (011) 

805 5971, e-mail: civilinfo@saice.org.za. 

 

VOLUME 3: The SANS Standardised Specifications for Civil Engineering Construction prepared by 

Standards South Africa. These publications are available, and tenderers must obtain copies at 

their own cost from Standards South Africa, Private Bag X191, PRETORIA, 0001. 

 

  VOLUME 4:  Model Preambles for Trades (2008 Edition). This document is published by and is available 
from the Association of South African Quantity Surveyors, P.O. Box 3527, Halfway House, 
1685. Telephone (011) 315 4140. E-mail: administration@asaqs.co.za 

 

 

Volumes 2, 3 & 4 may also be inspected, by appointment, at the offices of the Employer’s agent during normal 

office hours. 

 

C.1.4 Communication and employer’s agent 
Delete the first sentence of the clause and replace with the following: 

Verbal or any other form of communication, from the Employer, its employees, agents or advisors during site 

visits/clarification meetings or at any other time prior to the award of the Contract, will not be regarded as 

binding on the Employer, unless communicated by the Employer in writing to suppliers by its Municipal Supply 

Chain Manager or his nominee. 
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Tender  T1.2 
Part T1: Tendering procedures  Tender Data 

The Employer’s agent is: 

Company: Langeberg Municipality  

Name: Carel Posthumus 

Address: 28 Main Road  

 Ashton, 6715 

Tel: (023) 615 8000 

E-mail: cposthumus@langeberg.gov.za 

 

C.1.5 Cancellation and Re-Invitation of Tenders 
  

 Remove C.1.5.1, C.1.5.2 & C.1.5.3 and replace with the following: 

C.1.5.4.1 In the event that, in the application of the 80/20 preference point system as stipulated in the tender documents, 

all tenders received exceed the estimated Rand value of R50 000 000, the tender invitation must be cancelled. 

 

C.1.5.4.2 In the event that, in the application of the 90/10 preference point system as stipulated in the tender documents, 

all tenders received are equal to, or below R50 000 000 the tender must be cancelled. 

 

C.1.5.4.3 An organ of state which has cancelled a tender invitation as contemplated in sub-regulations (1) and (2) must 

re-invite tenders and must, in the tender documents stipulate the preference point system to be applied. 

 

C.1.5.4.4 An organ of state may, prior to the award of a tender, cancel a tender if - 

   
  a) due to changed circumstances, there is no longer need for the goods or services tendered for; or 
 
  b) funds are no longer available to cover the total envisaged expenditure; or 
 
  c) no acceptable tenders are received. 
 

 

C.1.6.2 Competitive negotiation procedure 

 Add the following between C.1.6.2 and C.1.6.2.1: 

 A competitive negotiation procedure will not be followed. 

 

C.1.6.3 Proposal procedure using the two-stage system 

 Add the following between C.1.6.3 and C.1.6.3.1: 

 A two-stage system will not be followed. 

 

Add the following Clauses (C.1.6.4, C1.7) after Clause C.1.6.3 and before clause C.2. 

C.1.6.4 Objections, complaints, queries and disputes/ Appeals in terms of Section 62 of the Systems Act/ Access to 

court 

 

C.1.6.4.1 Disputes, objections, complaints, and queries 

 In terms of Regulations 49 and 50 of the Local Government: Municipal Finance Management Act, 56 of 2003 

– Municipal Supply Chain Management Regulations (Board Notice 868 of 2005): 

a) Persons aggrieved by decisions or actions taken by the Langeberg Municipality in the 

implementation of its supply chain management system, may lodge within 14 days of the decision or 

action, a written objection or complaint or query or dispute against the decision or action.  

 

C.1.6.4.2 Appeals 

a) In terms of Section 62 of the Local Government: Municipal Systems Act, 32 of 2000 a person whose 

rights are affected by a decision taken by the Langeberg Municipality, may appeal against that 

decision by giving written notice of the appeal and reasons to the Municipal Manager within 21 days 

of the date of the notification of the decision. 

b) An appeal must contain the following: 

i) Must be in writing 

ii) It must set out the reasons for the appeal 

iii) It must state in which way the Appellant’s rights were affected by the decision; 

iv) It must state the remedy sought; and 

v) It must be accompanied with a copy of the notification advising the person of the decision 

c) The relevant Langeberg Municipality appeal authority must consider the appeal and may confirm, 

vary or revoke the decision that has been appealed, but no such revocation of a decision may detract 

from any rights that may have accrued as a result of the decision. 

 

mailto:cposthumus@langeberg.gov.za
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Tender  T1.2 
Part T1: Tendering procedures  Tender Data 

C.1.6.4.3 Right to approach the courts and rights in terms of Promotion of Administrative Justice Act, 3 of 2000 and 

Promotion of Access to Information Act, 2 of 2000 

 The sub-clauses above do not influence any affected person’s rights to approach the High Court at any time 

or its rights in terms of the Promotion of Administrative Justice Act and Promotion of Access to Information 

Act. 

 

C.1.6.4.4 All requests referring to sub clauses C.1.6.4.1; C.1.6.4.2 and C.1.6.4.3 must be submitted in writing to: 

The Municipal Manager - Langeberg Municipal Offices 

Via hand delivery at: Langeberg Municipality, 28 Main Street, Ashton 

Via post at: Private Bag X2, Ashton, 6715 

Via fax at: (023) 615 1563 

Via email at: mm@langeberg.gov.za  

 

C.1.7 National Treasury Web Based Central Supplier Database (CSD) Registration 
Tenderers are required to be registered on the National Treasury Web Based Central Supplier Database 

(CSD) as a service provider. Tenderers must register as such upon being requested to do so in writing and 

within the period contained in such a request, failing which no orders can be raised or payments processed 

from the resulting contract. In the case of Joint Venture partnerships this requirement will apply individually to 

each party of the Joint Venture. 

 

Tenderers who wish to register on the National Treasury Web Based Central Supplier Database (CSD) may 

do so via the web address https://secure.csd.gov.za. 

 

It is each tenderer’s responsibility to keep all the information on the National Treasury Web Based Central 

Supplier Database (CSD) updated. 

 

C.2 Tenderer’s obligations 
 
C.2.1.1 Delete the content of this clause and replace with the following: 

Tenderers must submit a tender offer that complies in all aspects to the conditions as detailed in this 

document.  Only those tenders that comply in all aspects with the tender conditions, specifications, pricing 

instructions and contract conditions will be declared responsive. 

 

Add the following clauses after C.2.1.2 and before C2.2: 
C.2.1.3 Only those tender submissions from which it can be established that a clear and unambiguous offer has 

been made to Employer, by whom the offer has been made and what the offer constitutes, will be declared 

responsive. 

 

C.2.1.4 Only those tenders that satisfy the following criteria will be declared responsive:  

 

C.2.1.4.1 Construction Industry Development Board (CIDB) Registration 

 Only those tenderers who are registered with the CIDB, or capable of being so prior to the evaluation of submissions, 

in a contractor grading designation equal to or higher than a contractor grading designation determined in 

accordance with the sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25 (7A) of the 

Construction Industry Development Regulations, for a CE or GB class of construction work, are eligible to have 

their tenders evaluated. Tenderers must obtain such active status upon being requested to do so in writing and 

within the period contained in such a request, failing which their tenders will be declared non-responsive. 

 

 Joint Ventures are eligible to submit tenders provided that: 

a) every member of the joint venture is registered with an active status with the CIDB; 

b) the lead partner has a contractor grading designation of not lower than one level below the required grading 

designation in the 3CE or higher class of construction work; and 

c) the combined contractor grading designation calculated in accordance with the Construction Industry 

Development Regulations is equal to or higher than a contractor grading designation determined in 

accordance with the sum tendered for a CE class of construction work or a value determined in accordance 

with Regulation 25 (1B) or 25 (7A) of the Construction Industry Development Regulations. 

 
  

mailto:mm@langeberg.gov.za
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Contractor grading designations and associated parameters as follows: 
 
 

 
 
 
 

 

 

 

 

 

 

 

 

 

 For more details on classes of construction work refer to the CIDB website. 
 

 

 

C.2.1.4.2 Compliance with requirements of LANGEBERG MUNICIPALITY SCM Policy and procedures 

 Only those tenders that are compliant with the requirements below will be declared responsive: 

a) A completed Compulsory Enterprise Questionnaire to be provided (applicable schedule to be 

completed); 

b) A completed Certificate of Authority for Companies/Partnerships/Joint Ventures/Consortiums to 

be provided authorising the tender to be made and the signatory to sign the tender on the partnership 

/joint venture/consortium’s behalf (applicable schedule to be completed); 

c) A copy of the partnership / joint venture / consortium agreement to be provided;  

d) A completed Declaration of Interest – State Employees to be provided and which does not indicate 

any non-compliance with the legal requirements relating to state employees (applicable schedule to 

be completed); 

e) A completed Declaration – Conflict of Interest and Declaration of Bidder’s past Supply Chain 

Management Practices to be provided and which does not indicate any conflict or past practises that 

renders the tender non-responsive based on the conditions contained thereon (applicable schedules 

to be completed); 

f) A completed Certificate of Independent Bid Determination to be provided and which does not 

indicate any non-compliance with the requirements of the schedule (applicable schedule to be 

completed);  

g) The tenderer (including any of its directors or members), has not been restricted in terms of abuse of 

the Supply Chain Management Policy; 

h) The tenderer’s tax matters with SARS are in order, or the tenderer is a foreign supplier that is not 

required to be registered for tax compliance with SARS; 

i) The tenderer is not an advisor or consultant contracted with the Employer whose prior or current 

obligations creates any conflict of interest or unfair advantage;  

j) The tenderer is not a person, advisor, corporate entity or a director of such corporate entity, involved 

with the bid specification committee; 

k) A completed Authorisation for the Deduction of Outstanding Amounts Owed to the Langeberg 

Municipality to be provided and which does not indicate any details that renders the tender non-

responsive based on the conditions contained thereon (applicable schedules to be completed); 

l) The tenderer (including any of its directors or members), has not been found guilty of contravening the 

Competition Act 89 of 1998, as amended from time to time; 

m) The tenderer (including any of its directors or members), has not been found guilty on any other basis 

listed in the SCM Policy. 

 

C.2.1.4.3  Minimum score for functionality based on a pre-qualification inspection 

 Please note that points scored for Quality (functionality) will not have an influence on the total tender 
evaluation points and will therefore not affect the ranking of the tenderers, it will only be regarded as 
a pre-qualification.  The minimum points required to be eligible to tender is 70 out of a 100. 

 
  THE CRITERIA to be applied in evaluating the proposal is set out in the table below: 
 
  Calculate the points for functionality according to the following formula: 
 

Ps = So/Ms x Ap 
 

Contractor Grading Designation Tender Value 
Range designation 

Maximum value of contract that 
a contractor is considered 
capable of performing (R) 

1 (class of construction works) 1 500 000 

2 (class of construction works) 2 1 000 000 

3 (class of construction works) 3 3 000 000 

4 (class of construction works) 4 6 000 000 

5 (class of construction works) 5 10 000 000 

6 (class of construction works) 6 20 000 000 

7 (class of construction works) 7 60 000 000 

8 (class of construction works) 8 200 000 000 

9 (class of construction works) 9 No Limit 
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  Where Ps  =  Percentage scored for functionality by bid under consideration 
    So  =  Total score of bid/proposal under consideration 
    Ms  =  Maximum possible score = 500 
    Ap  = percentage allocated for functionality = 100 
 
  Total points by bidder on functionality:  
 
  i) Ps(Criterion 1)  = (Indicator allocated/scored out of 5) x weight 
  ii) Ps(Criterion 2)  = (Indicator allocated/scored out of 5) x weight 
   Ps(TOTAL)   = [(Ps(Criterion 1) + Ps(Criterion 2)) / 5] x 100 
 
  Criteria can be amended to suit project complexity or omitted if not applicable. 
 

Criterion Weight 

1) Relevant Experience (Returnable Schedule 14) 50% 

2) Construction manager Experience (Returnable Schedule 15) 50% 

Total 100% 

 
EVALUATION CRITERION 1 

 
Tenderers must have successfully completed (please note that current projects will not be included in the 
evaluation) at least 5 projects of a similar scope and nature in the last 10 years to score full marks on this 
criterion.  Refer to the table below for a measurement of how points will be awarded against this criterion. 

 
A detailed list of successfully completed projects must be completed in/attached to Schedule 14.  
 
Projects of a similar scope and nature is regarded as: 
 
Road Construction, layer works, brick paving, curbing, laying of (water, sewer and stormwater) by trench 
excavations, bedding, backfilling and compaction of various materials, construction of various brick, mortar 
and concrete structures. Please note that no tenderer will be contacted to clarify any experience or 
construction equipment, or plant submitted with this bid.  If insufficient information is shown, the tenderer will 
not be contacted for clarification. 

   

1. RELEVANT EXPERIENCE 

INDICATOR 
Evaluation Criteria for Relevant Experience: 
(number of similar projects completed by the contractor in the last 10 years) 

0 The tenderer has completed zero projects in the last 10 years 

1 The tenderer has completed only 1 project in the last 10 years 

2 The tenderer has completed exactly 2 projects in the last 10 years 

3 The tenderer has completed exactly 3 projects in the last 10 years 

4 The tenderer has completed exactly 4 projects in the last 10 years  

5 The tenderer has completed 5 or more projects in the last 10 years 

 
 

EVALUATION CRITERION 2 
 

  Detailed, project specific CV’s to be included in Schedule 15 of the Returnable Documents.  Failure to do so 
during tender phase will lead to disqualification of tenderer.   

 
  Construction managers must have successfully completed (please note that current projects will not be 

included in the evaluation) at least 5 projects of a similar scope and nature in the last 10 years to score full 
marks on this criterion.  Refer to the table below for a measurement of how points will be awarded against 
this criterion.   

 
Projects of a similar scope and nature is regarded as: 
 
Road Construction, layer works, brick paving, curbing, laying of pipes by trench excavations (water, sewer 
and stormwater), bedding, backfilling and compaction of various materials, construction of various brick, 
mortar and concrete structures 
Please note that no tenderer will be contacted to clarify any experience or construction equipment, or plant 
submitted with this bid.  If insufficient information is shown, the tenderer will not be contacted for clarification. 

 
  If, during construction, the contractor wishes to replace the construction manager, the contractor will apply in 

writing to the Engineer as per clause 4.12 of the GCC 2015.  Only similarly experienced and competent 
construction managers will be considered. 
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2. CONSTRUCTION MANAGER 

INDICATOR 
Evaluation Criteria for Construction manager: 
(number of similar projects completed by the Construction manager in the last 10 years) 

0 The Construction manager has completed zero projects in the last 10 years 

1 The Construction manager has completed only 1 project in the last 10 years 

2 The Construction manager has completed exactly 2 projects in the last 10 years 

3 The Construction manager has completed exactly 3 or more projects in the last 10 years  

4 The Construction manager has completed exactly 4 or more projects in the last 10 years  

5 The Construction manager has completed 5 or more projects in the last 10 years  

 
The functionality proposal will be evaluated individually on score sheets, by a representative evaluation panel 
according to the evaluation criteria indicated above. All service providers who scored less than 70 out of 100 
points for functionality will not be considered further. At least 3 evaluators will evaluate the quality schedules 
separately. 

 
 NB: Points scored for Quality (functionality) will not have an influence on the total tender evaluation points. 
 

Where the entity tendering is a Joint Venture the tender must be accompanied by a statement describing 

exactly what aspects of the work will be undertaken by each party to the joint venture (appended to Schedule 

3, Part T2.2: Returnable Schedules). 

 

C.2.1.4.4.3 A copy of the authorisation letter must be submitted together with the bid document at the closing date and 

time of the bid.  

 

 

C.2.1.4.5 Compulsory clarification meeting 
Tenderers are required to attend a compulsory clarification meeting at which they may familiarise themselves 

with aspects of the proposed work, services or supply and pose questions. 

Details of the meeting(s) are stated in the General Tender Information.  

Only those tenders submitted by tenderers whose attendance at this meeting have been recorded, will be 

declared responsive. 

 

C.2.1.4.6 Good standing with Bargaining Council 
Only those tenders submitted by tenderers who are in good standing with the Bargaining Council for the Civil 

Engineering Industry (BCCEI) at the time of the tender award will be declared responsive. Tenderers must attach 

such proof to the schedule titled Declaration in Respect of Compliance with Labour Legislation or obtain 

such upon being requested to do so in writing and within the period contained in such a request, failing which 

their tenders will be declared non-responsive. 

 

C.2.1.4.7 Good standing with SARS/Tax Clearance 

 Bidders are required to submit their unique personal identification number (pin) issued by SARS to enable the organ 

of state to view the taxpayer’s profile and tax status.  Application for the tax compliance status (TCS) certificate or 

pin may also be made via e-filing. In order to use this provision, taxpayers will need to register with SARS as e-filers 

through the website www.SARS.gov.za.  Bidders may also submit a printed TCS certificate together with the bid 

(valid and original).  In Bids where Consortia/Joint Venture/Sub-contractors are involved each party must submit a 

separate and Original Valid Tax Clearance Certificate.  

 

C.2.3 Check documents 
 
 Delete the clause content and replace with the following: 

The Tenderer should check the tender documents on receipt for completeness, missing or duplicated pages, 

indistinct figures or writing and any obvious errors. The Tenderer must notify the Employer’s agent at once of 

any such problems identified 

 

C.2.7 Clarification meeting 
 

Add the following after the second sentence: 

The arrangements for the site visit/clarification meeting are as stated on the General Tender Information page 

and in the Responsiveness Criteria (if applicable). Failure to provide proof of attendance of this clarification 

meeting will result in disqualification of the tender. The applicable schedule in the returnable documents must 

be signed by employer or employer’s agent as proof of attendance or the signed (signed by attending 

tenderers) attendance register should be attached to this schedule. 
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Tenderers should be represented at the clarification meeting by a person who is suitably qualified and 

experienced to comprehend the implications of the work involved.  The employer or employer’s agent cannot 

be held liable for any information discussed during the Clarification Meeting not correctly carried forward to 

the authorised person signing the tender document. 

 

C.2.8 Seek Clarification 
 
 Add the following after the first sentence: 

The tenderer warrants that it has: 

a) inspected the Specifications and read and fully understood the Conditions of Contract. 

b) read and fully understood the whole text of the Specifications and Price Schedule and thoroughly 

acquainted itself with the nature of the goods proposed and generally of all matters which may 

influence the Contract. 

c) visited the site(s) where delivery of the proposed works will take place, carefully examined existing 

conditions, the means of access to the site(s), the conditions under which the delivery is to be made, 

and acquainted itself with any limitations or restrictions that may be imposed by the Municipal or 

other Authorities in regard to access and transport of materials, plant and construction equipment to 

and from the site(s) and made the necessary provisions for any additional costs involved thereby. 

d) requested the Employer to clarify the requirements contained in the Specifications and Price 

Schedule, the exact meaning or interpretation of which is not clearly intelligible to the tenderer. 

e) received any notices to the tender documents which have been issued in accordance with the 

Employer’s SCM Policy. 

 

The Employer will therefore not be liable for the payment of any extra costs resulting from any claim submitted 

by the tenderer arising from any alleged ambiguity or uncertainty contained in the tender document. 

 

C.2.11 Alterations to documents 
 
 Delete the first sentence and replace with the following: 

Do not make any alterations or additions to the tender documents, except to comply with instructions issued 

by the employer in writing, or necessary to correct errors made by the tenderer. 

 

C.2.12  Alternative tender offers 
 
C.2.12.1 Add the following to C.2.12.1 at the end of the first sentence: 
 If a tenderer wishes to submit an alternative tender offer, he shall do so as a separate offer on a separate set 

of tender documents. The alternative tender offer shall be submitted in a separate sealed envelope on a 

separate Form of Offer, both clearly marked “Alternative Tender” in order to distinguish it from the main tender 

offer.   

 

 While it is not necessary to duplicate all parts of the main tender offer, the alternative tender offer shall be 

supported by the following documents as applicable: 

a) the schedule that compares the alternative(s) offered with the requirements of the issued tender 

documents 

b) preliminary designs, calculations, drawings and all other pertinent technical information and 

characteristics must be submitted with the alternative tender offer, in order to enable the Employer to 

evaluate the efficacy of the alternatives proposed   

c) revised Bills of Quantities, or parts thereof, highlighting the changes made, together with a revised 

Summary, the total of which has been carried to the Form of Offer 

d) details of any proposed amendments to the Pricing Assumptions  

 

An alternative of the highest ranked acceptable main tender offer that is priced higher than the main tender 

offer may be recommended for award, provided that the ranking of the alternative tender -offer is higher than 

the ranking of the next ranked acceptable main tender offer. 

 

 The Employer’s costs in confirming the acceptability of the alternative offer will be, inter alia, considered in 

considering the alternative offer. 

 

 The Employer will not be bound to consider alternative tenders and shall have sole discretion in this regard. 

 

 If the alternative is accepted, the Contractor shall accept full responsibility that the alternative offer complies 

in all respects with the Employer’s standards and requirements.  
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C.2.13  Submitting a tender offer 
  

Add the following to C.2.13.1 at the end of the first sentence: 

C.2.13.1 Where the tendering entity is a joint venture it is recommended that the standard CIDB Joint Venture 

Agreement be used. 

 

Delete the following word from C.2.13.2 and add the following sentence after the first sentence: 

C.2.13.2 Delete “either electronically (if they were issued in electronic format) or”. No electronic submissions will not 

be accepted unless specifically requested by the Employer in writing.  

 

Add the following to C.2.13.3: 

C.2.13.3 Parts of each tender offer communicated on paper shall be submitted as an original, plus 0 (nil) copies.   

 

Add the following after the first sentence of C.2.13.4: 

C.2.13.4 The tender shall be signed by a person duly authorised to do so. Tenders submitted by joint ventures of two 

or more firms shall be accompanied by the document of formation of the joint venture, authenticated by a 

notary public or other official deputed to witness sworn statements, in which is defined precisely the conditions 

under which the joint venture will function, its period of duration, the persons authorised to represent and 

obligate it, the participation of the several firms forming the joint venture, and any other information necessary 

to permit a full appraisal of its functioning. 

 

Delete the clause and replace with the following. 

C.2.13.5 The tender submission details are all described on the General Tender Information page.  

 

 The Employer’s address for delivery of tender offers and identification details to be shown on each tender 

offer package are:  

 Location of tender box: Langeberg Municipal Office  

 Physical address: Langeberg Municipality, Main Street 28, Ashton  

 Identification details: Tender number: T54/2024 

                       Title of tender:  UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

 Sealed tenders with the name and address of the tenderer, the tender No. and title and the closing date 

indicated on the envelope, must be placed in the appropriate official tender box at the abovementioned 

address. 

 

Add the following to C.2.13.6: 

C.2.13.6 A two-envelope procedure will not be followed (C.3.5). 

 

Add the following new Clauses after C.2.13.9 and before C.2.14: 

C.2.13.10 By signing the offer part of C1.1 Form of Offer and Acceptance the tenderer declares that all information 

provided in the tender submission is true and correct. 

 

C.2.13.11 The Employer shall not formally issue tender documents in electronic format and shall only issue tender 

documents in hardcopy.  An electronic version of the issued tender documents, or elements thereof, may be 

made available to the tenderer at the Employer’s discretion, upon written request in terms of this clause, 

subject to the following: 

a) No Electronic copies of the issued tender documents including BOQ, or parts thereof, will be provided 

to tenderers. 

b) The Employer shall not accept tenders submitted in electronic format. Only those tenders that have 

been completed on the issued hard copy tender document shall be considered. 

c) Where Addenda have been issued which amend the Bills of Quantities, then the printed Bills of 

Quantities shall take these into account.  The pages of the issued Bills of Quantities should not be 

removed from the tender document. 

d) The Employer accepts no responsibility or liability arising from any reliance on or use of the electronic 

version provided in terms of this clause. Tenderers are alerted to the fact that electronic versions of 

the tender documents may not reflect any notices or addenda that amend the tender document. 

e) Any non-compliance with these provisions, including effecting any unauthorised alterations to the 

tender documents as contemplated in C.2.11, shall render the tender non-responsive.  The Employer 

reserves the right to take any action against such tenderer allowed in law including, in circumstances 

where the tender had already been awarded, the right to cancel the contract. 

 

C.2.15 Closing time 
 

Add the following to C.2.15.1 after the first sentence: 
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C.2.15.1 The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to Tender. 

 

C.2.16 Tender offer validity 
 

Add the following to C.2.16.1 after the first sentence: 

C.2.16.1 The tender offer validity period is 120 days.   

 

C.2.16.2 Delete the clause and replace with the following: 
Notwithstanding the period stated above, bids shall remain valid for acceptance for a period of twelve (12) 

months after the expiry of the original validity period, unless the Municipality is notified in writing of anything 

to the contrary by the bidder. The validity of bids may be further extended by a period of not more than six 

months subject to mutual agreement and administrative processes and upon approval by the Municipal 

Manager. 

 

C.2.17 Clarification of tender offer after submission 
 

Add the following to C.2.17 at the end of the third sentence: 

 A tender will be rejected as non-responsive if the tenderer fails to provide any clarification or supporting 

documents requested by the Employer within the time for submission stated in the Employer’s written request 

for such clarification or documents.   

 

C.2.18 Provide other material  
 

Delete the following word in C.2.18.1: 

C.2.18.1 “notarized” 
 

 Add the following to C.2.18.1 at the end of the first paragraph: 

Provide, on written request by the Employer, where the transaction value (tendered amount) inclusive of VAT 

exceeds R 10 million: 

a) audited annual financial statement for the past 3 years, or for the period since establishment if 

established during the past 3 years, if required by law to prepare annual financial statements for 

auditing; 

b)  a certificate signed by the tenderer certifying that the tenderer has no undisputed commitments for 

municipal services towards a municipality or other service provider in respect of which payment is 

overdue for more than 30 days; 

c) particulars of any contracts awarded to the tenderer by an organ of state during the past five years, 

including particulars of any material non-compliance or dispute concerning the execution of such 

contract;  

d)  a statement indicating whether any portion of the goods or services are expected to be sourced from 

outside the Republic, and, if so, what portion and whether any portion of payment from the municipality 

or municipal entity is expected to be transferred out of the Republic. 

 

Each party to a Consortium/Joint Venture shall submit separate certificates/statements in the above regard. 

 

Add the following Clauses after C.2.18.2 and before Clause C.2.19: 

C.2.18.3 Tenderers shall fully cooperate with the Employer’s external service provider appointed to perform a due 

diligence review and risk assessment upon receipt of such written instruction from the Employer.  

 

 Failure to fully cooperate could result in a tender being declared as non-responsive. 

 

C.2.18.4 Compliance with Occupational Health and Safety Act, 85 of 1993 

Tenderers are to note the requirements of the Occupational Health and Safety Act, 85 of 1993 and the 

Construction Regulations, 2014 issued in terms of Section 43 of the Act. The Tenderer shall be deemed to 

have read and fully understood the requirements of the above Act and Regulations and to have allowed for 

all costs in compliance therewith. 

 

In this regard the Tenderer shall submit with his tender or upon request, appended to Schedule 21: Health 

and Safety Plan in T2.2: Returnable Schedules, a draft Health and Safety Plan in respect of the Works in 

sufficient detail to demonstrate the necessary competencies and resources to perform the construction work 

all in accordance with the Act, Regulations and Health and Safety Specification in Part C6 in the Scope of 

Work.  

 

Such Health and Safety Plan shall cover inter-alia the following details: 
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(1) Management Structure, Site Supervision and Responsible Persons including a succession plan. 

(2) Contractor’s induction training programme for employees, sub-contractors, and visitors to the     Site. 

(3) Health and safety precautions and procedures to be adhered to, to ensure compliance with the Act, 

Regulations and Safety Specifications. 

(4) Regular monitoring procedures to be performed. 

(5) Regular liaison, consultation, and review meetings with all parties. 

(6) Site security, welfare facilities and first aid. 

(7) Site rules and fire and emergency procedures. 

 

Tenderers are to note that the Contractor is required to ensure that all sub-contractors or others engaged in 

the performance of the contract also comply with the above requirements. 

 

The Contractor shall prepare and maintain a Health and Safety File in respect of the project, which shall 

always be available for inspection on Site and handed over to the Employer on Final Completion of the project. 

 

The Contractor is required to submit to the Employer the Occupational Health and Safety Agreement (included 

in C1.5 of the Contract Document) and a letter of good standing from the Compensation Commissioner, or a 

licensed compensation insurer, within 14 days after the Commencement Date of the Contract. 

 

C.2.23 Certificates 
 
Add the following after the first sentence: 

The tenderer is required to submit the following: 

 

C.2.23.1 Evidence of tax compliance 
Tenderers shall be registered with the South African Revenue Service (SARS) and their tax affairs must be 

in order and they must be tax compliant subject to the requirements of clause C.2.1.4.2.h.  In this regard, it is 

the responsibility of the Tenderer to submit evidence in the form of a valid Tax Clearance Certificate issued 

by SARS to the Employer at the Supplier Management Unit located within the Supplier Management / 

Registration Office 28 Main Street, Ashton. (Tel 023 656 8200) or included with this tender. The tenderer must 

also provide its Tax Compliance Status PIN number on the Compulsory Enterprise Questionnaire 

 

Each party to a Consortium/Joint Venture shall submit a separate Tax Clearance Certificate. 

 

Before making an award, the Langeberg Municipality must verify the bidder’s tax compliance status. Where 

the recommended bidder is not tax compliant, the bidder should be notified of the non-compliant status and 

be requested to submit to the Langeberg Municipality, within 7 working days, written proof from SARS that 

they have made arrangement to meet their outstanding tax obligations. The proof of tax compliance submitted 

by the bidder must be verified by the Langeberg Municipality via CSD or e-Filing. The Langeberg Municipality 

should reject a bid submitted by the bidder if such bidder fails to provide proof of tax compliance within the 

timeframe stated herein. 

 

Only foreign suppliers who have answered “NO” to all the questions contained in the Questionnaire to Bidding 

Foreign Suppliers section on the Details of Tenderer pages of the tender submission, are not required to 

register for a tax compliance status with SARS. 

 

C.2.23.2 Broad-Based Black Economic Empowerment Status Level Documentation 
In order to qualify for preference points, it is the responsibility of the tenderer to submit documentary proof, 

either as certificates, sworn affidavits or any other requirement prescribed in terms of the B-BBEE Act, of its 

B-BBEE status level of contribution in accordance with the applicable Codes of good practise as issued by 

the Department of Trade and Industry, to the LANGEBERG MUNICIPALITY at the Supplier Management Unit 

located within the Supplier Management / Registration Office, 28 Main Street, Ashton.(Tel: 023 626 8200) or 

included with the tender submission. 

 

Consortiums/Joint Ventures will qualify for preference points, provided that the entity submits the relevant 

certificate/scorecard in accordance with the applicable codes of good practise.  Note that, in the case of 

unincorporated entities, a verified consolidated B-BBEE scorecard must be submitted in the form of a 

certificate with the tender. 

 

Tenderers are further referred to the content of the Preference Schedule for the full terms and conditions 

applicable to the awarding of preference points. 

 

The applicable code for this tender is the Amended Codes for Measuring Broad-Based Black Economic 

Empowerment in the Construction Sector. 
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The tenderer shall indicate in Section 25 of the Preference Schedule the Level of Contribution in respect of 

the enterprise status or structure of the tendering entity (the supplier). 

 

Add the follow new clause after C.2.23.2 

C.2.24 Proposed Deviations and Qualifications 
Where the tenderer cannot tender in all respects in accordance with the provisions contained in the tender 

documents, all deviations therefrom shall be clearly and separately listed in the schedule titled Proposed 

Deviations and Qualifications by Tenderer in T2.2 Returnable Schedules, or in a tenderer’s covering letter 

expressly referenced in this schedule. 

 

The tenderer accept that the Employer will examine such deviations in terms of clause C.3.8.2 and shall not 

be bound to accept any such deviations or qualifications. 

 

It must be clearly stated by the tenderer whether the sum tendered in the Tender Offer includes for all such 

deviations or qualifications listed or referred to in the schedule titled Proposed Deviations and 

Qualifications by Tenderer or not. 

 

C.3 The Employer’s undertakings 
 

C.3.2 Issue Addenda 
 

Delete the first sentence and replace with: 

If necessary, issue addenda in writing that may amend or amplify the tender documents to each tenderer 

during the period from the date the tender documents are available until one week before the tender closing 

time stated in the Tender Data. The Employer reserves its rights to issue addenda less than one week before 

the tender closing time in exceptional circumstances. 

 

Add the following to C.3.2 at the end of the paragraph: 

Notwithstanding any requests for confirmation of receipt of` Addenda issued, the tenderer shall be deemed 

to have received such addenda if the employer can show proof of transmission thereof (or a notice in respect 

thereof) via electronic mail, facsimile, or registered post. It is therefore of great importance that the contact 

details provided during the compulsory clarification meeting is legible and contactable. 

 

C3.4 Opening of tender submissions 
 

Add the following to C.3.4.2 at the end of the paragraph: 

The location for opening of the tender offers is the Tender Submission Office at the address as stated on the 

General Tender Information page. 

 

C.3.8 Test for responsiveness 
  

C.3.8.2 Replace the final sentence of C.3.8.2 with the following: 

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or 

withdrawal of the material deviation. 

 

Add the following after clause C.3.8.2 

C.3.8.3 The Employer reserves the right to accept a tender offer which does not, in the Employer’s opinion, materially 

and/or substantially deviate from the terms, conditions, and specifications of the tender documents. 

 

C.3.9 Arithmetical errors, omissions, and discrepancies 
 
Add the following after clause C.3.9.4 

C.3.9.5 In the event of tendered rates or lump sums being declared by the Employer to be unacceptable to it because 

they are not priced, either excessively low or high, or not in proper balance with other rates or lump sums, the 

Tenderer may be required to produce evidence and advance arguments in support of the tendered rates or 

lump sums objected to. If, after submission of such evidence and any further evidence requested, the 

Employer is still not satisfied with the tendered rates or lump sums objected to, it may request the tenderer to 

amend these rates and lump sums along the lines indicated by it. 

 

 The Tenderer will then have the option to alter and/or amend the rates and lump sums objected to and such 

other related amounts as are agreed on by the Employer, but this shall be done without altering the tender 

offer in accordance with this clause. 
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 Should the Tenderer fail to amend his tender in a manner acceptable to and within the time stated by the 

Employer, the Employer may declare the tender as non-responsive. 

 

C.3.10 Clarification of a tender offer 
 

Delete the clause and replace with the following: 

C3.10 The Employer may, after the closing date, request additional information or clarification from any tenderer, in 

writing on any matter affecting the evaluation of the tender offer or that could give rise to ambiguity in a contract 

arising from the tender offer, which written request and related response shall not change or affect their 

competitive position or the substance of the tenderer’s offer. 

 

C.3.11 Evaluation of tender offers 
  

Add the following Clauses after clause C.3.11.1 and before Clause C.3.12 

C.3.11.2 Where the scoring of functionality forms part of a bid process, each member of the Bid Evaluation Committee 

must individually score functionality. The individual scores must then be interrogated and calibrated if required 

where there are significant discrepancies. The individual scores must then be added together and averaged 

to determine the final score. 

 

C.3.11.3 The tender will be evaluated in terms of the requirements of the Preferential Procurement Regulations of 2022 

as follows: 

 

C.3.11.3.1 The preference point system applicable to this tender is the 80/20 preference point system. 

 

C.3.11.3.2 Price and specific goals will be scored, as relevant, to two decimal places. 

 

C.3.11.3.3 Confirm that tenderers are eligible for the preferences claimed in accordance with the provisions of the tender 

data and reject all claims for preferences where tenderers are not eligible for such preferences.  

 

Points will be awarded to tenderers who are eligible for preferences in terms of the Preference Schedule 

(where preferences are granted in respect of B-BBEE contribution) which is included in T2.2 Returnable 

Schedules. 

 

The terms and conditions of the Preference Schedule shall apply in all respects to the tender evaluation 

process and any subsequent contract. 

 

In addition, the various deemed B-BBEE Status Level of Contributor in accordance with the relevant Codes 

can be attained and such tenderers must be awarded the appropriate number of points. 

 

It should be noted that such Deemed B-BBEE Status Level of Contribution can be enhanced or discounted in 

accordance with the relevant clauses in the applicable Codes. 

 

C.3.11.4 Risk Analysis 
Notwithstanding compliance with regard to CIDB registration or any other requirements of the tender, the 

employer will perform a risk analysis in respect of the following: 

a) reasonableness of the financial offer 

b) reasonableness of unit rates and prices 

c) the tenderer’s ability to fulfil its obligations in terms of the tender document, that is, that the tenderer 

can demonstrate that he/she/it possesses the necessary professional and technical qualifications, 

professional and technical competence, financial resources (Bank Ratings will be requested), 

equipment and other physical facilities, managerial capability, reliability, capacity, experience, 

reputation, personnel to perform the contract, etc.; the Employer reserves the right to consider a 

tenderer’s existing contracts with the Employer in this regard 

d) any other matter relating to the submitted bid, the tendering entity, matters of compliance, verification 

of submitted information and documents. 

 

The conclusions drawn from this risk analysis will be used by the Employer in determining the acceptability of 

the tender offer in terms of C.3.13. 

 

C.3.13 Acceptance of tender offer 
 

Delete first sentence of C.3.13 and replace with the following): 

Accept the tender offer, if in the opinion of the employer, it does not present any material risk and only if the 

tenderer: 
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Delete C.3.13 a) and replace with the following): 

a) is not under restrictions, has any principals who are under restrictions, or is not currently a supplier to 

whom notice has been served for abuse of the supply chain management system, preventing 

participation in the employer’s procurement; 

 

Add the following below C.3.13 f) 

If an award cannot be made in terms of anything contained herein, the Employer reserves the right to consider 

the next ranked tenderer(s).  The Employer does not bind himself to accept the lowest priced tender, highest 

evaluation points tender or any tender offer. The Employer has the right to accept any part of a tender as he 

may deem expedient subject to negotiation with the successful tenderer for the whole tender. 

 

C.3.13.1 The Employer reserves the right not to make an award, or revoke an award already made, where the 

implementation of the contract may result in reputational risk or harm to the Langeberg Municipality as a result 

of (inter alia): 

a) reports of poor governance and/or unethical behaviour; 

b) association with known family of notorious individuals; 

c) poor performance issues, known to the Langeberg Municipality; 

d) negative social media reports; and 

e) adverse assurance (e.g. due diligence) report outcomes. 

 

C.3.13.2 The Employer reserves the right to nominate an alternative bidder at the time when an award is made and in 

the event that a contract is terminated during the execution thereof, the LANGEBERG MUNICIPALITY may 

consider the award of the contract, or non-award, to the alternative bidder in terms of the procedures included 

its SCM Policy. 

 

C.3.13.3 The Employer shall notify the successful tenderer in writing of the decision of the Employer’s Bid Adjudication 

Committee to award the tender to the successful tenderer.  No rights shall accrue to the successful tenderer 

in terms of this notice. 

  

C.3.13.4 The Employer shall, at the same time as notifying the successful tenderer of the Bid Adjudication Committee’s 

decision to award the tender to the successful tenderer, also give written notice to the other tenderers 

informing them that they have been unsuccessful. 

 

C.3.17 Provide copies of the contract 
 

Add the following after the first sentence: 

The number of paper copies of the signed contract to be provided by the Employer is one. 

 

Add the following Clauses after C.3.18: 
C.3.19 Negotiations with preferred tenderers 
 The Employer may negotiate the final terms of a contract with tenderers identified through a competitive 

tendering process as preferred tenderers provided that such negotiation: 

a) does not allow any preferred tenderer a second or unfair opportunity; 

b) is not to the detriment of any other tenderer; and 

c) does not lead to a higher price than the tender as submitted. 

 

If negotiations fail to result in acceptable contract terms, the Municipal Manager (or his delegated authority) 

may terminate the negotiations and cancel the tender or invite the next ranked tenderer for negotiations. The 

original preferred tenderer should be informed of the reasons for termination of the negotiations.  If the 

decision is to invite the next highest ranked tenderer for negotiations, the failed earlier negotiations may not 

be reopened by the LANGEBERG MUNICIPALITY. 

 

Minutes of any such negotiations shall be kept for record purposes. 

 

The provisions of this clause will be equally applicable to any invitation to negotiate with any other tenderers. 

 

In terms of the PPPFA Regulations, 2017, tenders must be cancelled in the event that negotiations fail to 

achieve a market related price with any of the three highest scoring tenderers. 

 

C.3.20 Claims arising after submission of tender 

 No claim for any extras arising out of any doubt or obscurity as to the true intent and meaning of anything 

shown on the Contract Drawings or contained in the Conditions of Contract, Scope of Work and Pricing Data, 
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will be admitted by the Employer/Employer’s Agent after the submission of any tender and the Tenderer shall 

be deemed to have: 

 

a) inspected the Contract Drawings and read and fully understood the Conditions of Contract. 

b) read and fully understood the whole text of the Scope of Work and Pricing Data and thoroughly acquainted 

himself with the nature of the works proposed and generally of all matters which may influence the 

Contract. 

c) visited the site of the proposed works, carefully examined existing conditions, the means of access to the 

site, the conditions under which the work is to be done and acquainted himself with any limitations or 

restrictions that may be imposed by the Municipal or other Authorities in regard to access and transport of 

materials, plant and construction equipment to and from the site and made the necessary provisions for 

any additional costs involved thereby. 

d) requested the Employer or his duly authorised agent to make clear the actual requirements of anything 

shown on the Contract Drawings or anything contained in the Scope of Work and Pricing Data, the exact 

meaning or interpretation of which is not clearly intelligible to the Tenderer. 

 Before submission of any tender, the Tenderer should check the number of pages, and if any are found 

to be missing or duplicated, or the figures or writing indistinct, or if the Pricing Data contain any obvious 

errors, the tenderer must apply to the Employer/Employer’s Agent at once to have the same rectified, as 

no liability will be admitted by the Employer/Employer’s Agent in respect of errors in any tender due to the 

foregoing. 

e) received any Addenda to the tender documents which have been issued in accordance with the 

Employer’s Supply Chain Management Policy. 

 

C.3.21 General supply chain management conditions applicable to tenders 

 In terms of its Supply Chain Management Policy the Employer may not consider a tender unless the provider 

who submitted the tender: 

a) has furnished the Employer with that provider’s: 

• full name; 

• identification number or company or other registration number; and 

• tax reference number and VAT registration number, if any; 

 

b) has indicated whether: 

• the provider is in the service of the state, or has been in the service of the state in the previous twelve 

months; 

• the provider is not a natural person, whether any of the directors, managers, principal shareholders or 

stakeholders is in the service of the state, or has been in the service of the state in the previous twelve 

months; 

• whether a spouse, child or parent of the provider or of a director, manager, shareholder or stakeholder 

referred to above is in the service of the state, or has been in the service of the state in the previous 

twelve months; or 

 

c) irrespective of the procurement process followed, the Employer is prohibited from making an award to: 

• a person who is in the service of the state; 

• a juristic entity of which any director, manager, principal shareholder or stakeholder is in the service of 

the state; 

• an advisor or consultant contracted with the Employer, or 

• a person, advisor or corporate entity involved with the bid specification committee, or a director of such 

corporate entity. 

   

 The Contract Price shall not be subject to any contract price adjustment, the rates and prices tendered in the 

bills of quantities shall. In this regard, tenderers shall complete Schedule 1, Part T2.2: Returnable Schedules: 

Compulsory Enterprise Questionnaire. Failure to complete this Schedule may result in the tender not being 

considered. 

 

C.3.22 Combating abuse of the Supply Chain Management Policy 

 In terms of the Municipality’s Supply Chain Management Policy, the Employer may reject the tender of any 

tenderer if that tenderer or any of its directors has: 

a) failed to pay municipal rates and taxes or municipal service charges and such rates, taxes and charges 

are in arrears for more than three months 

b) failed, during the last five years, to perform satisfactorily on a previous contract with the Municipality or 

any other organ of state after written notice was given to that tenderer that performance was unsatisfactory. 

c) abused the supply chain management system of the Employer or has committed any improper conduct in 

relation to this system. 

d) been convicted of fraud or corruption during the past five years. 
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e) wilfully neglected, reneged on, or failed to comply with any government, municipal or other public sector 

contract during the past five years; or 

f) been listed with the Register of Tender Defaulters in terms of section 29 of the Prevention and Combating 

of Corrupt Activities Act (No 12 of 2004) or has been listed on National Treasury’s database as a person 

or juristic entity prohibited from doing business with the public sector. 

 

 In this regard, tenderers shall complete Part T2.2: Returnable Schedules: Declaration of Tenderer’s Past 

Supply Chain Management Practices (in terms of the Municipal Finance Management Act). Failure to 

complete this Schedule may result in the tender not being considered. 

 

C.3.23 UIF payments 

 The Tenderer shall submit to the Employer a letter from the Industrial Council indicating his good standing 

with regard to UIF payments upon being requested to do so. 

 

C.3.24 Price variations 

 Tender document or part thereof. Only those tenders that have been completed on the issued hard copy 

tender final and binding throughout the period of the contract.  However, price adjustments for variations in 

the costs of special materials may be applicable where the Employer/Employer’s Agent specifies such 

materials and the relevant information in the Contract Data. 

 

 Notwithstanding the above, if, as a result of any extension of time granted, the duration of the contract period 

exceeds one year, the contract will automatically be subject to contract price adjustment for that period by 

which the extended contract period exceeds such one year. 

 

 Adjustment in rates or prices shall be subject to the provisions of Part C1.2: Contract Data. 

 

C.3.25 Requests for contract documents, or parts thereof, in electronic format 

 The Employer shall not formally issue tender documents in electronic format as contemplated in C.2.13.2 and 

C.2.13.3 and shall only issue tender documents in hardcopy. An electronic version of the issued tender 

documents may be made available to the tenderer, upon written request in terms of this clause, subject to the 

following: 

 

a) Electronic copies of the contract document, or parts thereof, will only be provided to tenderers who have 

been issued with the tender documents as contemplated in C.1.2 in hardcopy. 

b) The electronic version shall not be regarded as a substitute for the issued tender documents. 

c) The Employer shall not accept tenders submitted in electronic format. Tenderers may not complete and 

submit a printed copy of the electronic version of the tender document.   

d) The Employer accepts no responsibility or liability arising from any reliance on or use of the electronic 

version provided in terms of this clause. The Employer further does not guarantee that the electronic 

version corresponds with the issued tender documents in all respects. Tenderers are alerted to the fact 

that electronic versions of the tender documents may not reflect any notices or addenda that amend the 

tender document. 

e) Any non-compliance with these provisions, including effecting any unauthorised alterations to the tender 

document as contemplated in C.2.11, shall render the tender invalid. The Employer reserves the right to 

take any action against such tenderer allowed in law including, in circumstances where the tender had 

already been awarded, the right to cancel the contract. 

f) In requesting the electronic version of the tender document or parts thereof, the tenderer is deemed to 

have read, understood, and accepted all of the above conditions. 

 

C.3.26 Bidders who do not submit B-BBEE Status Level Verification Certificates or are non-compliant contributors to 

B-BBEE do not qualify for preference points for B-BBEE but should not be disqualified from the bidding 

process. They will score points out 80 for price only and zero (0) points out of 20 for B-BBEE.  A trust, 

consortium or joint venture must submit a consolidated B-BBEE Status Level Verification Certificate for every 

separate bid 
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Annex C 

(normative) 
Standard Conditions of Tender 

 
C.1 General 
 
C.1.1 Actions 
C.1.1.1  The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In 

their dealings with each other, they shall discharge their duties and obligations as set out in C.2 and C.3, 
timeously and with integrity, and behave equitably, honestly and transparently, comply with all legal 
obligations and not engage in anticompetitive practices. 

 
C.1.1.2  The employer and the tenderer and all their agents and employees involved in the tender process shall avoid 

conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict of interest, 
indicating the nature of such conflict. Tenderers shall declare any potential conflict of interest in their tender 
submissions. Employees, agents and advisors of the employer shall declare any conflict of interest to whoever 
is responsible for overseeing the procurement process at the start of any deliberations relating to the 
procurement process or as soon as they become aware of such conflict and abstain from any decisions where 
such conflict exists or recuse themselves from the procurement process, as appropriate. 

 
 Note:      
 1)  A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts 

in some circumstances. A conflict of interest can create an appearance of impropriety that can undermine 
confidence in the ability of that person to act properly in his or her position even if no improper acts result. 

 2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or 
family interests in the tender or outcome of the procurement process and any personal bias, inclination, 
obligation, allegiance or loyalty which would in any way affect any decisions taken. 

 
C.1.1.3  The employer shall not seek and a tenderer shall not submit a tender without having a firm intention and the 

capacity to proceed with the contract. 
 
C.1.2    Tender Documents issued by the employer for the purpose of a tender offer are listed in the tender data. 
 
C.1.3    Interpretation 
 
C.1.3.1  The tender data and additional requirements contained in the tender schedules that are included in the 

returnable documents are deemed to be part of these conditions of tender. 
 
C.1.3.2  These conditions of tender, the tender data and tender schedules which are required for tender evaluation 

purposes, shall form part of any contract arising from the invitation to tender. 
 
C.1.3.3  For the purposes of these conditions of tender, the following definitions apply: 
 
 a) conflict of interest means any situation in which: 
 i) someone in a position of trust has competing professional or personal interests which make it difficult to 

fulfil his or her duties impartially; 
 ii) an individual or tenderer is in a position to exploit a professional or official capacity in some way for their 

personal or corporate benefit; or 
 iii) incompatibility or contradictory interests exist between an employee and the tenderer who employs that 

employee. 
 b) comparative offer means the price after the factors of a non-firm price and all unconditional discounts it 

can be utilised to have been taken into consideration; 
 c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the 

action of the employer or his staff or agents in the tender process; 
 d) fraudulent practice means the misrepresentation of the facts in order to influence the tender process or 

the award of a contract arising from a tender offer to the detriment of the employer, including collusive 
practices intended to establish prices at artificial levels; 

 
C.1.4    Communication and employer’s agent 
 Each communication between the employer and a tenderer shall be to or from the employer's agent only, and 

in a form that can be readily read, copied and recorded. Communications shall be in the English language. 
The employer shall not take any responsibility for non-receipt of communications from or by a tenderer. The 
name and contact details of the employer’s agent are stated in the tender data. 

 
C.1.5    Cancellation and Re-Invitation of Tenders 
 
C.1.5.1  An employer may, prior to the award of the tender, cancel a tender if- 

http://en.wikipedia.org/wiki/Duty
http://en.wikipedia.org/wiki/Impartiality
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 a)   due to changed circumstances, there is no longer a need for the engineering and construction works 
specified in the invitation; 

 b)   funds are no longer available to cover the total envisaged expenditure; or  
 c)   no acceptable tenders are received. 
 d)   there is a material irregularity in the tender process. 
 
C.1.5.2  The decision to cancel a tender invitation must be published in the same manner in which the original tender 

invitation was advertised 
 
C.1.5.3  An employer may only with the prior approval of the relevant treasury cancel a tender invitation for the second 

time. 
 
C.1.6     Procurement procedures 
 
C.1.6.1  General 
 Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the tenderer 

who in terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation 
points, as relevant, based on the tender submissions that are received at the closing time for tenders. 

 
C.1.6.2  Competitive negotiation procedure 
 
C.1.6.2.1  Where the tender data require that the competitive negotiation procedure is to be followed, tenderers shall 

submit tender offers in response to the proposed contract in the first round of submissions. Notwithstanding 
the requirements of C.3.4, the employer shall announce only the names of the tenderers who make a 
submission. The requirements of C.8 relating to the material deviations or qualifications which affect the 
competitive position of tenderers shall not apply. 

 
C.1.6.2.2  All responsive tenderers or at least a minimum of not less than three responsive tenderers that are highest 

ranked in terms of the evaluation criteria stated in the tender data shall be invited to enter into competitive 
negotiations based on the principle of equal treatment, keeping confidential the proposed solutions and 
associated information. 

 
 Notwithstanding the provisions of C.2.17, the employer may request that tenders be clarified, specified and 

fine-tuned in order to improve a tenderer’s competitive position provided that such clarification, specification, 
fine-tuning or additional information does not alter any fundamental aspects of the offers or impose substantial 
new requirements which restrict or distort competition or have a discriminatory effect. 

 
C.1.6.2.3  At the conclusion of each round of negotiations, tenderers shall be invited by the   employer to revise their 

tender offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall be 
advised when they are to submit their best and final offer. 

 
C.1.6.2.4  The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after tenderers have 

been requested to submit their best and final offer. 
 
C.1.6.3  Proposal procedure using the two stage-system 
 
C.1.6.3.1  Option 1 
 Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which a 

contract may be negotiated. The employer shall evaluate each responsive submission in terms of the method 
of evaluation stated in the tender data, and in the second stage negotiate a contract with the tenderer scoring 
the highest number of evaluation points and award the contract in terms of these conditions of tender. 

 
C.1.6.3.2  Option 2 
 
C.1.6.3.2.1  Tenderers shall submit in the first stage only technical proposals. The employer    shall invite all responsive 

tenderers to submit tender offers in the second stage, following the issuing of procurement documents. 
 
C.1.6.3.2.2  The employer shall evaluate tenders received during the second stage in terms of the method of evaluation 

stated in the tender data and award the contract in terms of these conditions of tender. 
 
C.2       Tenderer’s obligations 
 
C.2.1    Eligibility 
 
C.2.1.1  Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, or 

any of his principals, is not under any restriction to do business with employer. 
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C.2.1.2  Notify the employer of any proposed material change in the capabilities or formation of the tendering entity 
(or both) or any other criteria which formed part of the qualifying requirements used by the employer as the 
basis in a prior process to invite the tenderer to submit a tender offer and obtain the employer’s written 
approval to do so prior to the closing time for tenders. 

 
C.2.2    Cost of tendering 
 
C.2.2.1  Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for any 

costs incurred in the preparation and submission of a tender offer, including the costs of any testing necessary 
to demonstrate that aspects of the offer complies with requirements. 

 
C.2.2.2  The cost of the tender documents charged by the employer shall be limited to the actual cost incurred by the 

employer for printing the documents. Employers must attempt to make available the tender documents on its 
website so as not to incur any costs pertaining to the printing of the tender documents. 

 
C.2.3    Check documents 
 Check the tender documents on receipt for completeness and notify the employer of any discrepancy or 

omission. 
 
C.2.4  Confidentiality and copyright of documents 
 Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by 

the employer only for the purpose of preparing and submitting a tender offer in response to the invitation. 
 
C.2.5    Reference documents 
 Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, 

conditions of contract and other publications, which are not attached but which are incorporated into the tender 
documents by reference. 

 
C.2.6    Acknowledge addenda 
 Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary, 

apply for an extension to the closing time stated in the tender data, in order to take the addenda into account. 
 
C.2.7    Clarification meeting 
 Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects of 

the proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the tender 
data. 

 
C.2.8    Seek clarification 
 Request clarification of the tender documents, if necessary, by notifying the employer at least five (5) working 

days before the closing time stated in the tender data. 
 
C.2.9    Insurance 
 Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover 

required in terms of the conditions of contract identified in the contract data.   The tenderer is advised to seek 
qualified advice regarding insurance. 

 
C.2.10  Pricing the tender offer 
 
C.2.10.1  Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value Added 

Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being those 
applicable fourteen (14) days before the closing time stated in the tender data. 

 
C.2.10.2  Show VAT payable by the employer separately as an addition to the tendered total of the prices. 
 
C.2.10.3  Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except 

as provided for in the conditions of contract identified in the contract data. 
 
C.2.10.4  State the rates and prices in Rand unless instructed otherwise in the tender data.  The conditions of contract 

identified in the contract data may provide for part payment in other currencies. 
 
C.2.11  Alterations to documents 
 Do not make any alterations or additions to the tender documents, except to comply with instructions issued 

by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer shall 
initial all such alterations. 

 
C.2.12  Alternative tender offers 
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C.2.12.1  Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, strictly 
in accordance with all the requirements of the tender documents, is also submitted as well as a schedule that 
compares the requirements of the tender documents with the alternative requirements that are proposed. 

 
C.2.12.2  Accept that an alternative tender offer must be based only on the criteria stated in the tender data or criteria 

otherwise acceptable to the employer. 
 
C.2.12.3  An alternative tender offer must only be considered if the main tender offer is the winning tender. 
 
C.2.13  Submitting a tender offer 
 
C.2.13.1  Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to provide 

the whole of the works identified in the contract data and described in the scope of works, unless stated 
otherwise in the tender data. 

 
C.2.13.2  Return all returnable documents to the employer after completing them in their entirety, either electronically 

(if they were issued in electronic format) or by writing legibly in non-erasable ink. 
 
C.2.13.3  Submit the parts of the tender offer communicated on paper as an original plus the number of copies stated 

in the tender data, with an English translation of any documentation in a language other than English, and the 
parts communicated electronically in the same format as they were issued by the employer. 

 
C.2.13.4  Sign the original and all copies of the tender offer where required in terms of the tender data. The employer 

will hold all authorized signatories liable on behalf of the tenderer.  Signatories for tenderers proposing to 
contract as joint ventures shall state which of the signatories is the lead partner whom the employer shall hold 
liable for the purpose of the tender offer. 

 
C.2.13.5  Seal the original and each copy of the tender offer as separate packages marking the packages as 

"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and identification 
details stated in the tender data, as well as the tenderer's name and contact address. 

 
C.2.13.6  Where a two-envelope system is required in terms of the tender data, place and seal the returnable documents 

listed in the tender data in an envelope marked “financial proposal” and place the remaining returnable 
documents in an envelope marked “technical proposal”. Each envelope shall state on the outside the 
employer’s address and identification details stated in the tender data, as well as the tenderer's name and 
contact address. 

 
C.2.13.7  Seal the original tender offer and copy packages together in an outer package that states on the outside only 

the employer's address and identification details as stated in the tender data. 
 
C.2.13.8  Accept that the employer will not assume any responsibility for the misplacement or premature opening of the 

tender offer if the outer package is not sealed and marked as stated. 
 
C.2.13.9  Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless stated 

otherwise in the tender data. 
 
C.2.14  Information and data to be completed in all respects 
 Accept that tender offers, which do not provide all the data or information requested completely and, in the 

form, required, may be regarded by the employer as non-responsive. 
 
C.2.15  Closing time 
 
C.2.15.1  Ensure that the employer receives the tender offer at the address specified in the tender data not later than 

the closing time stated in the tender data. Accept that proof of posting shall not be accepted as proof of 
delivery. 

 
C.2.15.2  Accept that, if the employer extends the closing time stated in the tender data for any reason, the requirements 

of these conditions of tender apply equally to the extended deadline. 
 
C.2.16  Tender offer validity 
 
C.2.16.1  Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated in 

the tender data after the closing time stated in the tender data. 
 
C.2.16.2  If requested by the employer, consider extending the validity period stated in the tender data for an agreed 

additional period with or without any conditions attached to such extension. 
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C.2.16.3  Accept that a tender submission that has been submitted to the employer may only be withdrawn or 
substituted by giving the employer’s agent written notice before the closing time for tenders that a tender is to 
be withdrawn or substituted. If the validity period stated in C.2.16 lapses before the employer evaluating 
tender, the contractor reserves the right to review the price based on Consumer Price Index (CPI). 

 
C.2.16.4  Where a tender submission is to be substituted, a tenderer must submit a substitute tender in 
 accordance with the requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”. 
 
C.2.17  Clarification of tender offer after submission 
 Provide clarification of a tender offer in response to a request to do so from the employer during the evaluation 

of tender offers. This may include providing a breakdown of rates or prices and correction of arithmetical errors 
by the adjustment of certain rates or item prices (or both).  No change  in  the competitive position of tenderers 
or substance of the tender offer is sought, offered, or permitted. 

 
Note: Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer 

following a competitive selection process, should the Employer elect to do so. 
 
C.2.18  Provide other material 
 
C.2.18.1  Provide, on request by the employer, any other material that has a bearing on the tender offer, the tenderer’s 

commercial position (including notarized joint venture agreements), preferencing arrangements, or samples 
of materials, considered necessary by the employer for the purpose of a full and fair risk assessment. 

 
 Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, by the 

time for submission stated in the employer’s request, the employer may regard the tender offer as non-
responsive. 

 
C.2.18.2  Dispose of samples of materials provided for evaluation by the employer, where required. 
C.2.19  Inspections, tests, and analysis 
 Provide access during working hours to premises for inspections, tests and analysis as provided for in the 

tender data. 
 
C.2.20  Submit securities, bonds, and policies 
 If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 

guarantees, policies, and certificates of insurance required in terms of the conditions of contract identified in 
the contract data. 

 
C.2.21  Check final draft 
 Check the final draft of the contract provided by the employer within the time available for the employer to 

issue the contract. 
 
C.2.22  Return of other tender documents 
 If so, instructed by the employer, return all retained tender documents within twenty-eight (28) days after the 

expiry of the validity period stated in the tender data. 
 
C.2.23  Certificates 
 Include in the tender submission or provide the employer with any certificates as stated in the tender data. 
 
C.3       The employer’s undertakings 
 
C.3.1    Respond to requests from the tenderer 
 
C.3.1.1  Unless otherwise stated in the tender Data, respond to a request for clarification received up to five (5) working 

days before the tender closing time stated in the Tender Data and notify all tenderers who collected tender 
documents. 

 
C.3.1.2  Consider any request to make a material change in the capabilities or formation of the tendering entity (or 

both) or any other criteria which formed part of the qualifying requirements used to prequalify a tenderer to 
submit a tender offer in terms of a previous procurement process and deny any such request if as a 
consequence: 

 a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to meet 
any of the collective or individual qualifying requirements; 

 b) the new partners to a joint venture were not prequalified in the first instance, either as individual firms or 
as another joint venture; or 

 c) in the opinion of the Employer, acceptance of the material change would compromise the outcome of the 
prequalification process. 

 
C.3.2    Issue Addenda 
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 If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the 
period from the date that tender documents are available until three (3) working days before the tender closing 
time stated in the Tender Data.  If, as a result a tenderer applies for an extension to the closing time stated in 
the Tender Data, the Employer may grant such extension and, shall then notify all tenderers who collected 
tender documents. 

 
C.3.3    Return late tender offers 
 Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 

necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned. 
 
C.3.4    Opening of tender submissions 
 
C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of tenderers’ 

agents who choose to attend at the time and place stated in the tender data. Tender submissions for which 
acceptable reasons for withdrawal have been submitted will not be opened. 

 
C.3.4.2  Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated in 

the tender data, the name of each tenderer whose tender offer is opened and, where applicable, the total of 
his prices, number of points claimed for its BBBEE status level and time for completion for the main tender 
offer only. 

 
C.3.4.3  Make available the record outlined in C.3.4.2 to all interested persons upon request. 
 
C.3.5    Two-envelope system 
 
C.3.5.1  Where stated in the tender data that a two-envelope system is to be followed, open only the technical proposal 

of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place stated in the 
tender data and announce the name of each tenderer whose technical proposal is opened. 

 
C.3.5.2  Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who remain in 

contention for the award of the contract of the time and place when the financial proposals will be opened. 
Open only the financial proposals of tenderers, who score in the functionality evaluation more than the 
minimum number of points for functionality stated in the tender data, and announce the score obtained for the 
technical proposals and the total price and any points claimed on BBBEE status level. Return unopened 
financial proposals to tenderers whose technical proposals failed to achieve the minimum number of points 
for functionality. 

 
C.3.6    Non-disclosure 
 Not disclose to  tenderers,  or  to  any  other  person  not  officially  concerned  with  such  processes, 

information relating to the evaluation and comparison of tender offers, the final evaluation price and 
recommendations for the award of a contract, until after the award of the contract to the successful tenderer. 

 
C.3.7    Grounds for rejection and disqualification 
 Determine whether there has been any effort by a tenderer to influence the processing of tender offers and 

instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent 
practices. 

 
C.3.8    Test for responsiveness 
 
C.3.8.1  Determine, after opening and before detailed evaluation, whether each tender offer properly received: 
 
 a)  complies with the requirements of these Conditions of Tender,  
 b)   has been properly and fully completed and signed, and 
 c)  is responsive to the other requirements of the tender documents. 
 
C.3.8.2  A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender 

documents without material deviation or qualification. A material deviation or qualification is one which, in the 
Employer's opinion, would: 

 
 a)   detrimentally affect the scope, quality, or performance of the works, services or supply identified in the 

Scope of Work, 
 b)   significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or 
 c)   affect the competitive position of other tenderers presenting responsive tenders if it were to be rectified. 
 
 Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or 

withdrawal of the non-conforming deviation or reservation. 
 
C.3.9  Arithmetical errors, omissions, and discrepancies 
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C.3.9.1  Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where there 

is a discrepancy between the amounts in figures and the amount in words, the amount in words shall govern. 
 
C.3.9.2  Check the highest ranked tender or tenderer with the highest number of tender evaluation points after the 

evaluation of tender offers in accordance with C.3.11 for: 
 a)  the gross misplacement of the decimal point in any unit rate; 
 b)   omissions made in completing the pricing schedule or bills of quantities; or c) arithmetic errors in: 
 
 (i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or schedules of 

prices; or 
 (ii) the summation of the prices. 
 
C.3.9.3  Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the tender 

offer as tendered or accept the corrected total of prices. 
 
C.3.9.4  Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 
 a)   If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from the 

product of the unit rate and the quantity, the line item total shall govern, and the rate shall be corrected. Where 
there is an obviously gross misplacement of the decimal point in the unit rate, the line item total as quoted 
shall govern, and the unit rate shall be corrected. 

 b)   Where there is an error in the total of the prices either as a result of other corrections required by this 
checking process or in the tenderer's addition of prices, the total of the prices shall govern and the tenderer 
will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve the tendered 
total of the prices. 

 
C.3.10  Clarification of a tender offer 
 Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from 

the tender offer. 
 
C.3.11  Evaluation of tender offers 
 The Standard Conditions of Tender standardize the procurement processes, methods, and procedures from 

the time that tenders are invited to the time that a contract is awarded. They are generic in nature and are 
made project specific through choices that are made in developing the Tender Data associated with a specific 
project. 

 
 Conditions of tender are by definition the document that establishes a tenderer’s obligations in submitting a 

tender and the employer’s undertakings in soliciting and evaluating tender offers. Such conditions establish 
the rules from the time a tender is advertised to the time that a contract is awarded and require employers to 
conduct the process of offer and acceptance in terms of a set of standard procedures. 

 

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the following 
system requirements: 

Requirement Qualitative interpretation of goal 

Fair The process of offer and acceptance is conducted impartially without bias, 
providing simultaneous and timely access to participating parties to the same 
information. 

Equitable Terms and conditions for performing the work do not unfairly prejudice the 
interests of the parties. 

Transparent The only grounds for not awarding a contract to a tenderer who satisfies all 
requirements are restrictions from doing business with the employer, lack of 
capability or capacity, legal impediments and conflicts of interest. 

Competitive The system provides for appropriate levels of competition to ensure cost 
effective and best value outcomes. 

Cost effective The processes, procedures and methods are standardized with sufficient 
flexibility to attain best value outcomes in respect of quality, timing and price, 
and least resources to effectively manage and control procurement processes. 

 
 The activities associated with evaluating tender offers are as follows: 
 
 a)   Open and record tender offers received 
 b)   Determine whether or not tender offers are complete 
 c)   Determine whether or not tender offers are responsive  
 d)  Evaluate tender offers 
 e)  Determine if there are any grounds for disqualification 
 f) Determine acceptability of preferred tenderer  
 g)   Prepare a tender evaluation report 
 h)   Confirm the recommendation contained in the tender evaluation report 
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C.3.11.1  General 
 The employer must appoint an evaluation panel of not less than three persons conversant with the proposed 

scope of works to evaluate each responsive tender offer using the tender evaluation methods and associated 
evaluation criteria and weightings that are specified in the tender data. 

 
C.3.12  Insurance provided by the employer 
 If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or 

certificates of insurance which the conditions of contract identified in the contract data, require the employer 
to provide. 

 
C.3.13  Acceptance of tender offer 
 Accept the tender offer; if in the opinion of the employer, it does not present any risk and only if the tenderer: 
 
 a) is not under restrictions, or has principals who are under restrictions, preventing participating in the 

employer’s procurement; 
 b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the 

professional and technical qualifications, professional and technical competence, financial resources, 
equipment and other physical facilities, managerial capability, reliability, experience and reputation, expertise 
and the personnel, to perform the contract; 

 c) has the legal capacity to enter into the contract; 
 d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the Companies 

Act No.  2008, bankrupt or being wound up, has his/her affairs administered by a court or a judicial officer, 
has suspended his/her business activities or is subject to legal proceedings in respect of any of the foregoing; 

 e) complies with the legal requirements, if any, stated in the tender data; and 
 f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 
 
C.3.14  Prepare contract documents 
 
C.3.14.1  If necessary, revise documents that shall form part of the contract and that were issued by the employer as 

part of the tender documents to take account of: 
 a)  addenda issued during the tender period, 
 b)  inclusion of some of the returnable documents and 
 c)  other revisions agreed between the employer and the successful tenderer. 
 
C.3.14.2  Complete the schedule of deviations attached to the form of offer and acceptance, if any. 
 
C.3.15    Complete adjudicator's contract 
 Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both 

parties to complete formalities for appointing the selected adjudicator at the same time as the main contract 
is signed. 

 
C.3.16  Registration of the award 
 An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform 

a construction works contract is accepted in writing by the employer, register and publish the award on the 
CIDB Register of Projects. 

 
C.3.17  Provide copies of the contracts 
 Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the 

contract as soon as possible after completion and signing of the form of offer and acceptance. 
 
C.3.18  Provide written reasons for actions taken 
 Provide upon request written reasons  to  tenderers  for  any  action  that  is  taken  in  applying  these 

conditions of tender but withhold information which is not in the public interest to be divulged, which is 
considered  to  prejudice  the  legitimate  commercial  interests  of  tenderers  or  might  prejudice  fair 
competition between tenderers. 
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LANGEBERG MUNICIPALITY 
 

TENDER NO. T54/2024 

 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

T2.1 List of Returnable Documents  

 

 

The tenderer must complete the following Returnable Documents in non-erasable black ink: 

T2.2 RETURNABLE SCHEDULES ......................................................................................................................................... 37 
 Compulsory Enterprise questionnaire ................................................................................................... 38 
 Clarification meeting attendance certificate......................................................................................... 40 
 Certificate of Independent Tender determination (MBD9) ................................................................... 41 
 Certificate of Authority (for Companies/Joint Ventures/etc.) ............................................................... 42 
 Declaration of Tenderer’s past Supply Chain Management practices (MBD8) ..................................... 43 
 Declaration of interest – State Employees (MBD 4 amended) .............................................................. 45 
 Authorisation for the deduction of outstanding amounts owed to the Langeberg Municipality.......... 48 
 Declaration in respect of compliance with labour legislation ............................................................... 49 
 Declaration for procurement above R10 million (MBD5) .......................... Error! Bookmark not defined. 

 Confirmation of Central Supplier Database (CSD) registration ........................................................... 50 
 Tax Clearance Certificate .................................................................................................................... 51 
 Confirmation of Contractor Enterprise Registration ........................................................................... 52 
 Tenderer’s banking details .................................................................................................................. 53 
 Schedule of work experience of Tenderer ........................................................................................... 54 
 Details of qualifications and experience of staff ................................................................................. 56 
 Schedule of construction equipment ................................................................................................... 58 
 Preliminary programme (for information purposes only) ................................................................... 60 
 Proposed work plan............................................................................................................................. 61 
 Schedule of estimated monthly expenditure ....................................................................................... 62 
 Schedule of sub-contractors ................................................................................................................ 63 
 Health and Safety plan ........................................................................................................................ 64 
 Proposed deviations and qualifications by tenderer ........................................................................... 65 
 Functionality criteria ........................................................................................................................... 66 
 Preference Schedule: Measuring B-BBEE in the construction sector (2022) ....................................... 68 
 Record of addenda to tender documents ............................................................................................ 76 
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UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

T2.2 Returnable Schedules 
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TENDER NO. T54/2024 

 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

 Compulsory Enterprise questionnaire 
 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires in respect 

of each partner must be completed and submitted. 

Section 1:   Name of enterprise: … … … … … … … … … … … … … … … … … … … … … … … … … … … … …  

Section 2:   VAT registration number, if any: … … … … … … … … … … … … … … … … … … … … … … … … …  

Section 3:   CIDB registration number, if any: … … … … … … … … … … … … … … … … … … … … … … … … …  

Section 4a:  National Treasury Central Supplier Database registration number: … … … … … … … … … … … …  

Section 4b:  SARS Tax Compliance Status PIN: … … … … … … … … … … … … … … … … … … … … … … … …  
 

Section 5:   Particulars of sole proprietors and partners in partnerships 

Name* Identity number* Personal income tax number* 

   

   

   

   

   

   

   

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

 

 

 

 

 

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 6:   Particulars of companies and close corporations 
 

Company registration number… … … … … … … … … … … … … … … … … … … … … … … … … … … … … … …  
 

Close corporation number… … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … …  
 

Tax reference number… … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … … …  

Section 7: MBD4 – Attached to this document 

Section 8: MBD6 – Attached to this document 

Section 9: MBD8 – Attached to this document 

Section 10: MBD9 – Attached to this document 



 

Page 39 
Tender  T2.2 
Part T2 : Returnable Documents  Returnable Schedules 

Section 11:   Foreign Bidding Suppliers 

 

Is tenderer the accredited representative in South Africa 

for the Goods / Services / Works offered? 

 

 

Yes                         No 

If yes, enclose proof 

 

Is tenderer a foreign based supplier for the Goods / 

Services / Works offered? 

 
 

 

Yes                         No 

If yes, answer the Questionnaire to Bidding Foreign Suppliers 

(below) 

 
  

Questionnaire to Bidding Foreign Suppliers  

a) Is the tenderer a resident of the Republic of South 

Africa or an entity registered in South Africa? 

Yes                         No 

b) Is the tenderer a resident of the Republic of South 

Africa or an entity registered in South Africa? 

Yes                         No 

c) Does the tenderer have a permanent establishment in 

the Republic of South Africa? 

Yes                         No 

d) Does the tenderer have any source of income in the 

Republic of South Africa? 

Yes                         No 

e) Is the tenderer liable in the Republic of South Africa for 

any form of taxation? 

Yes                         No 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: 

i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that my / our 

tax matters are in order; 

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other 

person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register 

of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities 

Act of 2004 or Database of Restricted Suppliers; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 

control over the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender offers 

and have no other relationship with any of the tenderers or those responsible for compiling the scope of work that 

could cause or be interpreted as a conflict of interest; and 

v)  confirms that the contents of this questionnaire are within my personal knowledge and are to the best of 

my belief both true and correct. 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 
 

TENDER NO. T54/2024 

 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

 Clarification meeting attendance certificate 
 

Refer to tender conditions C.2.7 in section T1.2 Tender data  

 
 
This is to certify that I/we,  ...........................................................................................................................  
(the representative(s)) 
 
representing (the tenderer)  ...........................................................................................................................  
 
 
of address  ...........................................................................................................................  
 
  ...........................................................................................................................  
 
  ...........................................................................................................................  
 
  ...........................................................................................................................  
 
 
Telephone and cellphone number  ...........................................................................................................................  
 
fax number  ...........................................................................................................................  
 
 
on (date)   .......................................................................................................................... . 
 
attended the clarification meeting, have examined the Site of the Works and its surroundings for which I/we am/are submitting 
this Tender and have, so far as is practicable, familiarized myself/ourselves with all the information, risks, contingencies and 
other circumstances which may influence of affect my/our Tender. 
 
 
Attendance of the above person(s) at the Clarification Meeting is confirmed by: 
 
 
 
EMPLOYER’S AGENT / REPRESENTATIVE: . (Name) ………………………………………………………… 
 
 
SIGNED BY EMPLOYER’S AGENT / REPRESENTATIVE:  ………………………………………………………… 
 
 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 
 

TENDER NO. T54/2024 

 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

 Certificate of Independent Tender determination (MBD9) 
I, the undersigned, in submitting this tender for TENDER NO. T54/2024: UPGRADE OF BATH- AND CROSS STREET 

INTERSECTION, MONTAGU 

in response to the invitation for the tender made by the Langeberg Municipality, do hereby make the following statements 

that I certify to be true and complete in every respect: 

 

I certify, on behalf of ________________________________________________________________________  that: 

 (Name of Tenderer) 

 

1. I have read, and I understand the contents of this Certificate; 

2. I understand that this tender will be disqualified if this Certificate is found not to be true and complete in every respect; 

3. I am authorized by the tenderer to sign this Certificate, and to submit this tender on behalf of the tenderer; 

4. Each person whose signature appears on this tender has been authorized by the tenderer to determine the terms of, 

and to sign, the tender, on behalf of the tenderer; 

5. For the purposes of this Certificate and this tender, I understand that the word “competitor” shall include any individual 

or organization, other than the tenderer, whether affiliated with the tenderer or not, who: 

(a) has been requested to submit a tender in response to this invitation to tender; 

(b) could potentially submit a tender in response to this invitation to tender, based on their qualifications, abilities, 

or experience; and 

(c) provides the same goods and services as the tenderer and/or is in the same line of business as the tenderer; 

6. The tenderer has arrived at this tender independently from, and without consultation, communication, agreement, or 

arrangement with any competitor.  However, communication between partners in a joint venture or consortium1 will 

not be construed as collusive tendering; 

7. In particular (without limiting the generality of paragraph 6 above) there has been no consultation, communication, 

agreement, or arrangement with any competitor regarding: 

(a) prices; 

(b) geographical area where product or service will be rendered (market allocation); 

(c)  methods, factors, or formulas used to calculate prices; 

(d) the intention or decision to submit or not to submit a tender; 

(e) the submission of a tender which does not meet the specifications and conditions of the tender; or 

(f) tendering with the intention not to win the tender; 

8. In addition, there have been no consultations, communications, agreements, or arrangements with any competitor 

regarding the quality, quantity, specifications and conditions or delivery particulars of the products or services to which 

this invitation to tender relates; 

9. The terms of this tender have not been, and will not be, disclosed by the tenderer, directly or indirectly, to any 

competitor, prior to the date and time of the official tender opening or of the awarding of the contract; 

10. I am aware that , in addition and without prejudice to any other remedy provided to combat any restrictive practices 

related to tenders and contracts, tenders that are suspicious will be reported to the Competition Commission for 

investigation and possible imposition of administrative penalties in terms of section 59 of the Competition Act No. 89 

of 1998 and or may be reported to the National Prosecuting Authority (NPA)  for criminal investigation and or may be 

restricted from conducting business with the public sector for a period not exceeding ten (10) years in terms of the 

Prevention and Combating of Corrupt Activities Act No. 12 of 2004 or any other applicable legislation. 

 
1Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill, and knowledge in   

an activity for the execution of a contract. 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 
 

TENDER NO. T54/2024 

 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

 Certificate of Authority (for Companies/Joint Ventures/etc.) 
 

Assurance shall be given at the time of submission of the tender that the tender has been signed by someone properly 
authorised thereto by resolution of the Directors, Members or Partners. Tenderers shall submit with their tenders the following 
information: 
 
Single Company, Close Corporation or Partnership 

Signatories for companies shall confirm their authority by attaching to this form a copy of the relevant resolution of the board 

of directors, duly signed and dated. 

 

By resolution of the board of directors taken on (Date) ...........................................................................................................  

Mr/Ms (Print Name) .................................................................................................................................................................  

has been duly authorized to sign all documents in connection with this tender / contract on behalf of ...................................  

(Print Company Name) ............................................................................................................................................................  

                                      ...........................................................................................................................................................  

Signed on behalf of Company .................................................................................................................................................  

In his/her capacity as ...............................................................................................................................................................  

 Date ...............................................................................................  

Joint Ventures 

We, the undersigned, are submitting this tender offer in joint venture and hereby authorize;  

Mr/Ms ....................................................................................................................................... , authorised signatory 

of the company, close corporation, or partnership ...................................................................................................................  

acting in the capacity of lead partner, to sign all documents in connection with the tender offer and any contract resulting 

from it on our behalf. 

 Date ...............................................................................................  

 

NAME OF FIRM ADDRESS DULY AUTHORISED SIGNATORY 

Lead partner  

 
Signature, Name &Designation 

  

 
Signature, Name &Designation 

  

 
Signature, Name &Designation 

Note: A copy of the Joint Venture Agreement, showing clearly the percentage contribution of each partner to the joint 

venture, shall be appended to this schedule. Lead partner need to be clearly stated. 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 
 

TENDER NO. T54/2024 

 

UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

 Declaration of Tenderer’s past Supply Chain Management practices (MBD8) 
 

Where the entity tendering is a joint venture, each party to the joint venture must sign a declaration in terms of the Municipal 

Finance Management Act, 56 of 2003, and attach it to this schedule. 

 
1 The tender offer of any tenderer may be rejected if that tenderer or any of its directors/members have: 

a) abused the municipality’s / municipal entity’s supply chain management system or committed any improper 

conduct in relation to such system; 

b) been convicted for fraud or corruption during the past five years; 

c) willfully neglected, reneged on or failed to comply with any government, municipal or other public sector 

contract during the past five years; or 

d) been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and Combating of 

Corrupt Activities Act (No 12 of 2004). 

 

2 In order to give effect to the above, the following questionnaire must be completed and submitted with the 

bid. 

Item Question Yes No 

2.1 Is the Tenderer or any of its directors listed on the National Treasury’s Database of Restricted 

Suppliers as a company or person prohibited from doing business with the public sector? 

 

(Companies or persons who are listed on this Database were informed in writing of this restriction 

by the Accounting Officer/Authority of the institution that imposed the restriction after the audi alteram 

partem rule was applied). 
The Database of Restricted Suppliers now resides on the National Treasury’s website 

www.treasury.gov.za and can be accessed by clicking on its link at the bottom of the home page.  

 

Yes 

 

 

 

No 

 

 

2.1.1 If so, furnish particulars: 

 

2.2 Is the Tenderer or any of its directors listed on the Register for Tender Defaulters in terms of section 

29 of the Prevention and Combating of Corrupt Activities Act, 12 of 2004? 
The Register for Tender Defaulters can be accessed on the National Treasury’s website 

(www.treasury.gov.za) by clicking on its link at the bottom of the home page. 

 

Yes 

 

No 

 

2.2.1 If so, furnish particulars: 

 

2.3 Was the Tenderer or any of its directors convicted by a court of law (including a court of law outside 

the Republic of South Africa) for fraud or corruption during the past five years? 

 

Yes 

 

No 

 

2.3.1 If so, furnish particulars: 

 

2.4 Does the Tenderer or any of its directors owe any municipal rates and taxes or municipal charges 

to the municipality / municipal entity, or to any other municipality / municipal entity, that is in arrears 

for more than three months? 

 

Yes 

 

No 

 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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2.4.1 If so, furnish particulars: 

 

2.5 Was any contract between the Tenderer and the municipality / municipal entity or any other organ of 

state terminated during the past five years on account of failure to perform on or comply with the 

contract? 

 

Yes 

 

No 

 

2.5.1 If so, furnish particulars: 

 

 

 

I, ___________________________________________________________________________, the undersigned, 

                                                (full name in block letters)      

 

 certify that the information furnished on this declaration form is true and correct, and accept that, in addition to 

cancellation of a contract, action may be taken against me should this declaration prove to be false. 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Declaration of interest – State Employees (MBD 4 amended) 
 

- No bid will be accepted from: 

1.1  persons in the service of the state¹, or 

1.2 if the person is not a natural person, of which any director, manager or principal shareholder2 or stakeholder 

is in the service of the state, or 

1.3 from persons, or entities of which any director, manager or principal shareholder or stakeholder, has been in 

the service of the Langeberg Municipality during the twelve (12) months after the Langeberg Municipality 

employee has left the employ of the Langeberg Municipality, or 

1.4  from an entity who has employed a former Langeberg Municipality employee who was at a level of T14 of 

higher at the time of leaving the LANGEBERG Municipality’s employ and involved in any of the Langeberg 

Municipality’s bid committees for the bid submitted, if:  

1.4.1 the Langeberg Municipality employee left the Langeberg Municipality’s employment voluntarily, during 

a period of twelve (12) months after the Langeberg Municipality employee has left the employ of the 

Langeberg Municipality; 

1.4.2 the Langeberg Municipality employee left the Langeberg Municipality’s employment whilst facing 

disciplinary action by the Langeberg Municipality, during a period of twenty-four (24) months after the 

Langeberg Municipality employee has left the employ of the Langeberg Municipality, or any other period 

prescribed by applicable legislative provisions, after having left the Langeberg Municipality’s employ. 

 

- Any person, having a kinship with persons in the service of the state, including a blood relationship, may make an 

offer or offers in terms of this invitation to bid.  In view of possible allegations of favouritism, should the resulting bid, 

or part thereof, be awarded to persons connected with or related to persons in service of the state, it is required that 

the tenderer or their authorised representative declare their position in relation to the evaluating/adjudicating authority.  

 

3 In order to give effect to the above, the following questionnaire must be completed and submitted with the 

bid. 

 

3.1 Full Name of tenderer or his or her representative:……………………………………………………………………  

 

3.2 Identity Number:………………………………………………………………………………………………………….. 

 

3.3 Position occupied in the Company (director, trustee, shareholder²):…………………………………………………  

 

3.4      Company or Close Corporation Registration Number:…………….……………………………………………….….  

 

3.5 Tax Reference Number:…………………………………………………………………………………………………  

 

3.6 VAT Registration Number:…………………………………………………………………….………………………… 

 

3.7 The names of all directors / trustees / shareholders members, their individual identity numbers and state 

employee numbers must be indicated in paragraph 4 below.  

 

3.8 Are you presently in the service of the state?  YES / NO 

 

3.8.1 If yes, furnish particulars: 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

 

3.9     Have you been in the service of the state for the past twelve months?     YES / NO 

 

3.9.1 If yes, furnish particulars: 
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……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

 

3.10 Do you have any relationship (family, friend, other) with persons in the service of the state and who may be 

involved with the evaluation and or adjudication of this bid?   YES / NO 

 

3.10.1 If yes, furnish particulars: 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

 

3.11    Are you, aware of any relationship (family, friend, other) between any other supplier and any persons in the 

service of the state who may be involved with the evaluation and or adjudication of this bid?   YES / NO 

 

3.11.1 If yes, furnish particulars 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

 

3.12 Are any of the company’s directors, trustees, managers, principle shareholders or stakeholders in service of 

the state?   YES / NO 

 

3.12.1 If yes, furnish particulars: 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

 

3.13 Are any spouse, child or parent of the company’s directors, trustees, managers, principle shareholders or 

stakeholders in service of the state?    YES / NO 

 

3.13.1 If yes, furnish particulars: 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

 

13.4 Do you or any of the directors, trustees, managers, principle shareholders, or stakeholders of this company 

have any interest in any other related companies or business whether or not they are bidding for this contract?    

YES / NO 

 

3.14.1 If yes, furnish particulars: 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

 

3.15 Have you, or any of the directors, trustees, managers, principle shareholders, or stakeholders of this company 

been in the service of the LANGEBERG Municipality in the past twelve months?     YES / NO 

 

3.15.1 If yes, furnish particulars: 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 
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3.16 Do you have any employee/s who was/were in the service of the LANGEBERG Municipality at a level of T14 

or higher at the time they left the employ of the LANGEBERG Municipality, and who was involved in any of 

the LANGEBERG Municipality’s bid committees for this bid?     YES / NO 

 

3.16.1 If yes, furnish particulars: 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………… 

 

4. Full details of directors / trustees / members / shareholders. 
 

Full Name Identity Number State Employee Number 

  
 

 

  
 

 

 

 
  

 

 
  

 

 
  

 

 
  

 

 
  

 

 
  

If the above table does not sufficient to provide the details of all directors / trustees / shareholders, please append full details 

to the tender submission. 

 

The tenderer hereby certifies that the information set out in this schedule and/or attached thereto is true and correct, and 

acknowledges that failure to properly and truthfully complete this schedule may result in the tender being disqualified, and/or 

(in the event that the tenderer is successful) the cancellation of the contract, restriction of the tenderer or the exercise by the 

employer of any other remedies available to it 

 
¹ MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 

(i) any municipal council; 

(ii) any provincial legislature; or 

(iii) the national Assembly or the national Council of provinces; 

 

(b) a member of the board of directors of any municipal entity; 

(c) an official of any municipality or municipal entity; 

(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within 

the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 

(e) an executive member of the accounting authority of any national or provincial public entity; or 

(f) an employee of Parliament or a provincial legislature. 

 

² Shareholder” means a person who owns shares in the company and is actively involved in the management of the company 

or business and exercises control over the company. 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  
 

 Authorisation for the deduction of outstanding amounts owed to the Langeberg 
Municipality 

 

To:  THE MUNICIPAL MANAGER, LANGEBERG MUNICIPALITY 

 
From:  _______________________________________________________________ 
  (Name of tenderer) 
 

The tenderer: 

 

a) hereby acknowledges that according to SCM Regulation 38(1)(d)(i) the Municipal Manager may reject the tender of 

the tenderer if any municipal rates and taxes or municipal service charges owed by the tenderer (or any of its 

directors/members/partners) to the LANGEBERG MUNICIPALITY, or to any other municipality or municipal entity, 

are in arrears for more than 3 (three) months; and 

b) therefore hereby agrees and authorises the LANGEBERG MUNICIPALITY to deduct the full amount outstanding by 

the Tenderer or any of its directors/members/partners from any payment due to the tenderer; and 

c) confirms the information as set out in the tables below for the purpose of giving effect to b) above; 

d) The tenderer hereby certifies that the information set out in this schedule and/or attached hereto is true and correct, 

and acknowledges that failure to properly and truthfully complete this schedule may result in steps being taken against 

the tenderer, the tender being disqualified, and/or (in the event that the tenderer is successful) the cancellation of the 

contract and/or steps in terms of abuse of the Supply Chain Management Policy. 

 

Physical Business address of the Tenderer  Municipal Account number(s) 

  

  

  

  
 

If there is not enough space for all the names, please attach the additional details to the Tender Document 

Name of Director / 

Member / Partner 
Identity Number 

Physical residential address of 

Director / Member / Partner  

Municipal 

Account number(s) 

    

    

    

    

    

    

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Declaration in respect of compliance with labour legislation 
 

Tenderers must be registered with the relevant Bargaining Council as contained in the tender conditions and must append 

to this schedule a certificate of compliance / letter of good standing in terms of the relevant Government Gazette that indicates 

compliance / validity at the time of tender award. 

 

Each party to a Consortium/Joint Venture shall append separate certificates in the above regard. 

 

 

Declaration in respect of labour legislation 

 

The tenderer, by signing this schedule, declares that it will comply with all labour legislation, as may be applicable. 

 

  

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Confirmation of Central Supplier Database (CSD) registration 
 

CENTRAL SUPPLIER DATABASE REGISTRATION 

COMPANY NAME 
REGISTERED 

YES/NO 

REGISTRATION NUMBER 

 IF APPLICABLE 

 

 

 

 

 

 

  

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 

 Tax Clearance Certificate 
 

SARS Tax Compliance Status PIN 

COMPANY NAME SARS Tax Compliance Status PIN 

 

 

 

 

 

 

 

 
Bidders are required to submit their unique personal identification number (pin) issued by SARS to enable the organ of state 
to view the taxpayers’ profile and tax status.   
 
Application for the tax compliance status (TCS) certificate or pin may also be made via e-filing. In order to use this provision, 
taxpayers will need to register with SARS as e-filers through the website www.sars.gov.za.   
 
Bidders may also submit a printed TCS certificate together with the bid (valid and original).  In Bids where Consortia/Joint 
Venture/Sub-contractors are involved each party must submit a separate and Original Valid Tax Clearance Certificate. 
 
Failure to submit proof of good standing with SARS (Tax Clearance Certificate) will result in the invalidation of the tender/bid. 
Certified copies of the Tax clearance Certificate will not be acceptable. 
 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  

 
  

http://www.sars.gov.za/
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Confirmation of Contractor Enterprise Registration 
 

CIDB REGISTRATION 

 

We hereby confirm our registration on Construction Industry Development Board (CIDB) Contractor Database:  
 

COMPANY NAME CIDB CONTRACTOR 
GRADING DESIGNATION 

 CRS REGISTRATION NUMBER 
 AS APPLICABLE 

 
 
 
 

  

 
I/We attach a printed copy of the Active Contractor’s Listing off the CIDB website www.cidb.org.za as documentary 
proof of the Contractor’s Registration issued by the Construction Industry Development Board (CIDB) to this 
schedule. 
 

Where a tenderer satisfies CIDB Contractor grading designation requirements through joint venture formation, such 
tenderers must submit the Certificates of Contractor Registration in respect of each partner. 
 
Failure to affix such documentation as proof of Contractor Enterprise registration as prescribed to this Schedule shall result 
in this tender not being further considered for the award of the Contract. 
 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  

 
 

  

http://www.cidb.org.za/
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Tenderer’s banking details 
 

Notes to tenderer: 

1. The tenderer shall attach to this form a letter from the bank at which he declares he conducts his account. 
The contents of the bank’s letter must state the credit rating that it, in addition to the information required 
below, accords to the tenderer for the business envisaged by this tender.  The Employer will also do an 
independent Bank Rating investigation via the Employer’s Agent’s independent source. 

2. The tenderer’s banking details as they appear below shall be completed. 

3. If the tenderer is a joint venture enterprise, details of all the members of the joint venture shall be similarly 
provided and attached to this form.  The nominated bank account that will be used for this project need to 
be completed below.  Only one bank account may be used, shown below. 

 
The method used to obtain a bank rating is an online service provided by ABSA bank.  If the tendered contract period is 
three months or more, an average 3-month cash flow for each tender submitted will be calculated and used as input into the 
online service. This process ensure that an equivalent method is used when determining the bank ratings of each tenderer.  
The Employer will obtain codes from the relevant independent financial institutions.  The evaluation of your offer will be 
based on the Bank Rating received from our own independent investigation and not the Bank Rating attached by the tenderer 
himself.  This is to ensure a fair and equal evaluation of bids. 
 
Bidders must provide their banking details below.   
 
The tenderer shall provide the following: 
 

Name of Account Holder: ................................................................................................................................  
 

Account Number: ............................................................................................................................................  
 

Bank name: .....................................................................................................................................................  
 

Branch Number: ..............................................................................................................................................  
 

Bank and branch contact details .....................................................................................................................  
 
  ........................................................................................................................................................................  
 
  ........................................................................................................................................................................  
 
 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Schedule of work experience of Tenderer  
 

The tenderer shall insert in the spaces provided below a list of completed contracts and those currently being undertaken 
with a scope of similar nature. This information is deemed to be material to the award of the Contract.   

 

Projects of a similar scope and nature is regarded as: Structural steel structures or brick and mortar buildings or 
refurbishment of existing brick and mortar buildings with a project value equal to or higher than the sum tendered 

 

Please note that no tenderer will be contacted to clarify any experience or construction equipment, or plant 
submitted with this bid.  If insufficient information is shown, the tenderer will not be contacted for clarification. 

 

The information provided in this schedule will be utilized to calculate the pre-qualification functionality scores.  Tenderers 
must have successfully completed (please note that current incomplete projects will not be included in the evaluation) at 
least 5 projects of a similar scope and nature in the last 10 years to score full marks on this criterion. 

 

A detailed list of successfully completed projects must be completed below (or attached to this schedule). 

 

COMPLETED SIMILAR CONTRACTS 

EMPLOYER 
(NAME, TEL No 
AND FAX No) 

CONSULTING ENGINEER 
(NAME, TEL No 
AND FAX No) 

NATURE OF WORK 
VALUE OF 
WORK 
R(m) 

DATE 
COMPLETED 
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CURRENT SIMILAR PROJECTS 

EMPLOYER 
(NAME, TEL No 
AND FAX No) 

CONSULTING ENGINEER 
(NAME, TEL No 
AND FAX No) 

NATURE OF WORK 
VALUE OF 
WORK 
R(m) 

DATE 
COMPLETED 

 
 
 
 

   
 

 

     

     

     

     

     

 
Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 
 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Details of qualifications and experience of staff 
 

Tenderers shall set out in the Schedule hereunder details of the Construction Manager and General Foreman’s experience 
in work of a similar nature to that for which their Tender is submitted. Detailed, project specific CV’s to be included in this 
Schedule.  Failure to do so during tender phase will lead to disqualification of tenderer.   
 
Construction managers must have successfully completed (please note that current projects will not be included in the 
evaluation) at least 5 projects of a similar scope and nature in the last 10 years to score full marks on this criterion.  Projects 
of a similar scope and nature is regarded as: Structural steel structures or brick and mortar buildings or refurbishment of 
existing brick and mortar buildings with a project value equal to or higher than the sum tendered. Please note that no tenderer 
will be contacted to clarify any experience or construction equipment, or plant submitted with this bid.  If insufficient 
information is shown, the tenderer will not be contacted for clarification. 
 

CONSTRUCTION 
MANAGER/SITE AGENT NAME: ……………………………………………………… 

CLIENT/CLIENT AGENT’S 
NAME AND CONTACT 
DETAILS 

 
NATURE OF WORK 

 
POSITION 
HELD 

 
VALUE OF 
WORK 

 
YEAR 
COMPLETED 

 
 
 

 
 

 
 

 
 

     

     

     

     

 
 
 



 

Page 57 
Tender  T2.2 
Part T2 : Returnable Documents  Returnable Schedules 

GENERAL 
FOREMAN/CONSTRUCTION 
SUPERVISOR 

 
 NAME: …………………………………………………  

CLIENT/CLIENT AGENT’S 
NAME AND CONTACT 
DETAILS 

 
NATURE OF WORK 

 
POSITION 
HELD 

 
VALUE OF 
WORK 

 
YEAR 
COMPLETED 

 
 
  

 
 

 
 

     

     

     

     

 

Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Schedule of construction equipment 
 

The tenderer shall state below what construction equipment will be available for this Contract. The tenderer shall differentiate, 

if applicable, between construction equipment immediately available and construction equipment which will become available 

by virtue of outstanding orders, and indicate what further construction equipment will be acquired or hired for the work should 

he be awarded the Contract. 

 

CONSTRUCTION EQUIPMENT IMMEDIATELY AVAILABLE 

 

DESCRIPTION, SIZE, CAPACITY NUMBER 
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CONSTRUCTION EQUIPMENT ON ORDER 

(State details of arrangements made, with delivery dates) 

 

DESCRIPTION, SIZE, CAPACITY NUMBER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CONSTRUCTION EQUIPMENT THAT WILL BE ACQUIRED OR HIRED 

(State details of delivery arrangements) 

 

DESCRIPTION, SIZE, CAPACITY NUMBER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Preliminary programme (for information purposes only) 
 

 

The tenderer shall attach a preliminary programme, reflecting the proposed sequence and tempo of execution of the various 

activities comprising the work for the Contract, to this page.  

 

This programme shall be in the form of a bar chart (Gantt chart) or similar acceptable time/activity form reflecting the 

proposed sequence and tempo of the various activities and the quantities that will be carried out every week under each of 

the elements, comprising the work for this contract. The programme shall also indicate the point where the tenderer intends 

to commence work operations and the direction in which the work will proceed.  The working hours shall be indicated. 

 

The tenderer shall also take into account the additional requirements stated in the Project Specifications when drawing up 

the programme. 

 

Details of the preliminary programme shall be appended to this Schedule. 

 

Number of sheets, appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 

 

 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Proposed work plan 
 

The tenderer shall append their proposed work plan to this Schedule. 

 

It should be noted that while a programme may form part of the required work plan, more than a programme is expected in 

response to this requirement. The work plan must indicate the approach and methodology that the tenderer intends following 

to reach the required outcomes. The work plan must show that the tenderer has comprehended the Scope of Work and has 

good insight as to what actions or activities are required to comply with the Employer’s objectives. 

 

The proposed work plan must not exceed two A4 pages.   

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Schedule of estimated monthly expenditure 
 

The tenderer shall state his estimated expenditure indicating the value of work done and materials not yet built into the 

Permanent Works for each month of the Contract period which he estimates will arise based on his preliminary programme 

and tendered rates, as set out in the table below. The total of the monthly amounts shall be equal to the tender sum. 

 

MONTH VALUE 

 

1. 

 

2. 

 

3. 

 

4. 

 

 

 

R 

 

R  

 

R 

 

R 

 

SUBTOTAL 

 

R 

 

CONTINGENCIES (5%) 

 

R 

 

 

SUBTOTAL 

 

R 

 

 

VAT (15%) 

 

 

R 

 

TOTAL 

 

R (INCLUDING VAT @ 15%) 

 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Schedule of sub-contractors 
 

We notify you that it is our intention to employ the following sub-contractors for work (excluding work covered by provisional 

sums and contingencies) in this contract.  

 

Acceptance of this tender shall not be construed as approval of all or any of the listed sub-contractors. Should any of 

the sub-contractors not be approved subsequent to acceptance of the tender, this shall in no way invalidate the contract, 

and the tendered unit rates for the various items making up the work activities shall remain final and binding. 

 

Local Sub-Contractors must be utilized.  

 

SUB-CONTRACTORS 

Sub-contractor’s name 
Work activities to be undertaken by the 

Sub-contractor 

Estimated value of work 

(Rand) 

   

 

Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Health and Safety plan 
 

Tenderers are referred to the requirements of Clause C.2.18.4 in Part T1.2 Tender Data and shall append the required draft 

Health and Safety Plan to this Schedule. 

 

Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Proposed deviations and qualifications by tenderer 
 

The Tenderer should record any proposed deviations or qualifications he may wish to make to the tender documents in this 

Returnable Schedule. Alternatively, a tenderer may state such proposed deviations and qualifications in a covering letter 

attached to his tender and reference such letter in this schedule.  Any proposed deviations or qualifications contained in a 

covering letter which is not referenced in this schedule will not be considered. 

 

The Tenderer’s attention is drawn to clause C.3.8 of the Standard Conditions of Tender referenced in the Tender 

Data regarding the Employer’s handling of material deviations and qualifications. 

 

If no deviations or qualifications are proposed, the schedule hereunder is to be marked NIL and signed by the Tenderer. 

 

PAGE CLAUSE OR ITEM PROPOSED DEVIATION OR QUALIFICATION 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 

Number of sheets appended by the tenderer to this Schedule ....................... (If nil, enter NIL). 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Functionality criteria  
 

The Tenderer shall provide information for the functionality criteria listed in this Returnable Schedule.  
 
The Tenderer’s attention is drawn to clause C.2.1.4.3 in the Tender Data for a more detailed explanation of the functionality 
criteria given in the table below and how the score will be calculated (with applicable values). 
 
Please note that points scored for Quality (functionality) will not have an influence on the total tender evaluation 
points and will therefore not affect the ranking of the tenderers, it will only be regarded as a pre-qualification.  The 
minimum points required to be eligible to tender is 70 out of a 100. 
 
THE CRITERIA to be applied in evaluating the proposal is set out in the table below: 
 

Calculate the points for functionality according to the following formula: 
 

Ps = So/Ms x Ap 
 

Where Ps  =  Percentage scored for functionality by bid under consideration 
 So  =  Total score of bid/proposal under consideration 
 Ms  =  Maximum possible score = 500 
 Ap  = percentage allocated for functionality = 100 
 
Total points by bidder on functionality:  
 
 i) Ps(Criterion 1)  = (Indicator allocated/scored out of 5) x weight 
 ii) Ps(Criterion 2)  = (Indicator allocated/scored out of 5) x weight 
  Ps(TOTAL)   = [(Ps(Criterion 1) + Ps(Criterion 2)) / 5] x 100 
 
Criteria can be amended to suit project complexity or omitted if not applicable. 
 

Criterion Weight 

1) Relevant Experience (Returnable Schedule 14) 50% 

2) Construction manager Experience (Returnable Schedule 15) 50% 

Total 100% 
 

EVALUATION CRITERION 1 
Tenderers must have successfully completed (please note that current projects will not be included in the evaluation) at 
least 5 projects of a similar scope and nature in the last 10 years to score full marks on this criterion.  Refer to the table 
below for a measurement of how points will be awarded against this criterion. 
 
A detailed list of successfully completed projects must be completed in/attached to Schedule 14.  
 
Projects of a similar scope and nature is regarded as: 
Replacement of uPVC pipes by trench excavations, bedding, backfilling and compaction of various materials, construction 
of various brick, mortar, and concrete structures for water reticulation purposes, i.e.: valve chambers, thrust blocks, 
manholes, etc. in build-up areas, and similar for municipal organisations. Please note that no tenderer will be contacted to 
clarify any experience or construction equipment, or plant submitted with this bid.  If insufficient information is shown, the 
tenderer will not be contacted for clarification. 
   

1. RELEVANT EXPERIENCE 

INDICATOR 
Evaluation Criteria for Relevant Experience: 
(number of similar projects completed by the contractor in the last 10 years) 

0 The tenderer has completed zero projects in the last 10 years 

1 The tenderer has completed only 1 project in the last 10 years 

2 The tenderer has completed exactly 2 projects in the last 10 years 

3 The tenderer has completed exactly 3 projects in the last 10 years 

4 The tenderer has completed exactly 4 projects in the last 10 years  

5 The tenderer has completed 5 or more projects in the last 10 years 
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EVALUATION CRITERION 2 

 Detailed, project specific CV’s to be included in Schedule 15 of the Returnable Documents.  Failure to do so during tender 
phase will lead to disqualification of tenderer.   
 

 Construction managers must have successfully completed (please note that current projects will not be included in the 
evaluation) at least 5 projects of a similar scope and nature in the last 10 years to score full marks on this criterion.  Refer to 
the table below for a measurement of how points will be awarded against this criterion.   

 
Projects of a similar scope and nature is regarded as: 
 
Replacement of uPVC pipes by trench excavations, bedding, backfilling and compaction of various materials, construction 
of various brick, mortar, and concrete structures for water reticulation purposes, i.e.: valve chambers, thrust blocks, 
manholes, etc. in build-up areas, and similar for municipal organisations. Please note that no tenderer will be contacted to 
clarify any experience or construction equipment, or plant submitted with this bid.  If insufficient information is shown, the 
tenderer will not be contacted for clarification. 
 

 If, during construction, the contractor wishes to replace the construction manager, the contractor will apply in writing to the 
Engineer as per clause 4.12 of the GCC 2015.  Only similarly experienced and competent construction managers will be 
considered. 
 

2. CONSTRUCTION MANAGER 

INDICATOR 
Evaluation Criteria for Construction manager: 
(number of similar projects completed by the Construction manager in the last 10 years) 

0 The Construction manager has completed zero projects in the last 10 years 

1 The Construction manager has completed only 1 project in the last 10 years 

2 The Construction manager has completed exactly 2 projects in the last 10 years 

3 The Construction manager has completed exactly 3 or more projects in the last 10 years  

4 The Construction manager has completed exactly 4 or more projects in the last 10 years  

5 The Construction manager has completed 5 or more projects in the last 10 years  

 
The functionality proposal will be evaluated individually on score sheets, by a representative evaluation panel according to 
the evaluation criteria indicated above. All service providers who scored less than 70 out of 100 points for functionality will 
not be considered further. At least 3 evaluators will evaluate the quality schedules separately. 
 
NB: Points scored for Quality (functionality) will not have an influence on the total tender evaluation points. 

 

Where the entity tendering is a Joint Venture the tender must be accompanied by a statement describing exactly what 

aspects of the work will be undertaken by each party to the joint venture (appended to Schedule 4, Part T2.2: Returnable 

Schedules). 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  

 

 

 

  



 

Page 68 
Tender  T2.2 
Part T2 : Returnable Documents  Returnable Schedules 

LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 

 Preference Schedule: Measuring B-BBEE in the construction sector 
 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT REGULATIONS 2022                                                         
MBD 6.1 

 
This preference form must form part of all tenders invited.  It contains general information and serves as a claim form for 
preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER AND PREFERENTIAL 
PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included); 

and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included). 

 
1.2 To be completed by the organ of state 

  

a) The applicable preference point system for this tender is the 80/20 preference point system. 

 
b) The 80/20 preference point system will be applicable in this tender. The lowest/ highest acceptable tender 

will be used to determine the accurate system once tenders are received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded for:  

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 
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1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to claim points 

for specific goals with the tender, will be interpreted to mean that preference points for specific goals are not 

claimed. 

 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at any time 

subsequently, to substantiate any claim in regard to preferences, in any manner required by the organ of state. 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response to an invitation to provide 

goods or services through price quotations, competitive tendering process or any other method envisaged in 

legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes all applicable taxes 

less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation, and 

includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ of state in 

response to an invitation for the origination of income-generating contracts through any method envisaged in 

legislation that will result in a legal agreement between the organ of state and a third party that produces revenue 

for the organ of state, and includes, but is not limited to, leasing and disposal of assets and concession contracts, 

excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).   

 

3. FORMULA FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 

3.1.1   Application of preference point system  

3.1.1.1 The Municipality will, in the tender documents, stipulate —  

(a) the preference point system applicable; and   

(b) any specific goal as envisaged in section 2(1)(d) and (e) of the Preferential Procurement Act.  

 

3.1.1.2      If it is unclear whether the 80/20 or 90/10 preference point system applies—  

(a) in the case of a tender to generate income or to dispose of or lease assets, the highest 

acceptable tender; or  

(b) in the case of any other tender, the lowest acceptable tender, must be used to determine the 

applicable preference point system.   

 

3.1.2 Points for Price: 80/20 preference point system for acquisition of goods or services with Rand 

value equal to or above R30 000 and up to R50 million  

    

3.1.2.1 The following formula must be used to calculate the points out of 80 for price in respect of a tender with a 

Rand value equal to or above R30 000 and up to a Rand value of R50 million, inclusive of all applicable taxes:   
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Where-  

 Ps        =  
  

Points scored for price of tender under consideration;  

Pt         =   Price of tender under consideration; and  

Pmin   =  

  

Price of lowest acceptable tender.  

  

3.1.2.2 A maximum of 20 points may be awarded to a tenderer for the specified goals envisaged in section 

2(1)(d) and (e) of the Act.    

 

3.1.2.3 The points scored must be rounded off to the nearest two decimal places.  

 

3.1.2.4 The contract must be awarded to the tenderer scoring the highest points.   

 

3.1.3 . Points for price: 90/10 preference point system for acquisition of goods or services with Rand value 

above R50 million   

  

3.1.3.1  The following formula must be used to calculate the points out 90 for price in respect of a    tender with a 

Rand value above R50 million, inclusive of all applicable taxes:  

 

  

Where-  

  

 

Ps      =   

  

Points scored for price of tender under consideration;  

Pt  =  

  

Price of tender under consideration; and  

Pmin =  

                 

Price of lowest acceptable tender.  

   

3.1.3.2 A maximum of 10 points may be awarded to a tenderer for the specified goals envisaged in section 

2(1)(d) and (e) of the Act.    
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3.1.3.3 The points scored must be rounded off to the nearest 2 decimal places. 

  

3.1.3.4 The contract must be awarded to the tenderer scoring the highest points.  

 
 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING 

PROCUREMENT 

 
 

The following formula must be used to calculate the points for price in respect of a tender to generate 

income or to dispose of or lease assets, with a Rand value equal to, or above R 30 000 and up to a Rand 

value of R50 million, inclusive of all applicable taxes:  

  

  

            
Where-  

  

 Ps        =  Points scored for price of tender under consideration;  

    

 Pt         =            Price of tender under consideration; and  

  

 Pmax   =         Price of highest acceptable tender.  

  

3.2.1 A maximum of 20 points may be awarded to a tenderer for the specified goals envisaged in section 

2(1)(d) and (e) of the Act.  

 

3.2.2 The points scored must be rounded off to the nearest 2 decimal places.  

 

3.3.3 The contract must be awarded to the tenderer scoring the highest points.  

  

3.3.4 Points for price:90/10 preference point system for tenders to generate income or to dispose of or 

lease assets with Rand value equal to or above R50 million  

   

3.3.5 The following formula must be used to calculate the points for price in respect of a tender to generate 

income or to dispose of or lease assets, with a Rand value above R50 million, inclusive of all applicable 

taxes:  

  

 
Where-  

  

 Ps        =  Points scored for price of tender under consideration;  

    

 Pt         =       Price of tender under consideration; and  
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 Pmax   =         Price of highest acceptable tender.  

  

3.3.6 A maximum of 10 points may be awarded to a tenderer for the specified goals envisaged in section 

2(1)(d) and (e) of the Act.  

 

3.3.7 The points scored must be rounded off to the nearest 2 decimal places.  

 

3.3.8 The contract must be awarded to the tenderer scoring the highest points.  

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1 The tendering conditions will stipulate the specific goals, as contemplated in section 2(1)(d)(ii) of the Preferential 

Procurement Act, be attained.  

 

4.2 A maximum of 20 points (80/20 preference points system) or 10 (90/10) preference points system), will be allocated 

for specific goals. These goals are:  

(a) contracting with persons, or categories of persons, historically disadvantaged by unfair discrimination on the 

basis of race, gender or disability (BBBEE);  

(b) Promotion of enterprises located in the municipal area   

 

4.3 Regarding par 4.2 (a) 50% of the 20/10 points will be allocated to promote this goal and points will be allocated in 

terms of the BBBEE scorecard as follows: 

 

B-BBEE Status Level of 

Contributor 

Number of Points for 

Preference (80/20) 

Number of Points for 

Preference (90/10) 

1 20 10 

2 18 9 

3 14 8 

4 12 5 

5 8 4 

6 6 3 

7 4 2 

8 2 1 

Non-compliant contributor 0 0 

 

4.4 A tenderer must submit proof of its BBBEE status level contributor [scorecard]. 

 

4.5 A tenderer failing to submit proof of BBBEE status level of contributor – 
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4.5.1 may only score in terms of the 80/90-point formula for price; and  

4.5.2 scores 0 points out of 10/5 BBBEE status level of contributor, which is in line with section 2 (1) (d) (i) of the Act, 

where the supplier or service provider did not provide proof thereof. 

 

4.6 Regarding par 4.2 (b) 50% of the 20/10 points will be allocated to promote this goal. Points will be allocated as 

follows. 

 

Locality of supplier Points 

Within the boundaries of the municipality 10/5 

Outside of the boundaries of the municipality 0 

 

4.7 The policy should not include Pre-qualification goals. 

4.8 Any specific goal for which a point may be awarded, must be clearly specified in the invitation to submit a tender. 

4.9 A tenderer failing to submit proof of required evidence to claim preferences for other specified goals, which is in line 

with section 2 (1) (d) (ii) of the Act. 

4.9.1 may only score in terms of the 80/90-point formula for price; and  

4.9.2 scores 0 points out of 10/5 of the relevant specific goals where the supplier or service provider did not stipulate. 

4.10 The preference points scored by a tenderer must be added to the points scored for price. 

4.11 The points scored must be rounded off to the nearest two decimal places. 

4.12 The contract must be awarded to the tenderer scoring the highest procurement points. 

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is applicable, corresponding 
points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)   

The specific goals allocated 
points in terms of this 
tender 

Number of points 

allocated 

(90/10 system) 

(To be completed by 
the organ of state) 

 

Number of points 

allocated 

(80/20 system) 

(To be completed by 
the organ of state) 

Number of 
points claimed 

(90/10 system) 

(To be 
completed by the 

tenderer) 

Number of 
points claimed 
(80/20 system) 

(To be 
completed by the 

tenderer) 

BBBEE preference points 
system 

05 10   

Promotion of enterprises 
located in the municipal area   

05 10   
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5. DECLARATION WITH REGARD TO COMPANY/FIRM 

 
Name of company/firm……………………………………………………………………. 

5.1. Company registration number: …………………………………………………………... 

5.2. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
5.3. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points 

claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the preference(s) 

shown and I acknowledge that: 

 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in paragraph 1 

of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 and 4.2, 

the contractor may be required to furnish documentary proof to the satisfaction of the organ of state that 

the claims are correct;  

 

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of 

contract have not been fulfilled, the organ of state may, in addition to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that person’s 

conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of having to 

make less favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or only the 

shareholders and directors who acted on a fraudulent basis, be restricted from obtaining 

business from any organ of state for a period not exceeding 10 years, after the audi 

alteram partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 
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………………………………………. 
SIGNATURE(S) OF TENDERER(S) 

 
SURNAME AND NAME:  ………………………………………………………………………………. 

DATE:   ……………………………………………………………………………..… 

ADDRESS:  ………………………………………………………………………..……… 

   ………………………………………………………………………..……… 

  ……………………………………………………………………….……… 

  ………………………………………………………………….…………… 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 Record of addenda to tender documents  
 

 

We confirm that the following communications received from the Employer before the submission of this tender offer, 

amending the tender documents, have been taken into account in this tender offer: 

 Date Title or Details 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

Attach additional pages if more space is required. 

 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

Part C1: Agreements and Contract Data 
 

PART C1: AGREEMENTS AND CONTRACT DATA ...................................................................................................... 77 

C1.1 FORM OF OFFER AND ACCEPTANCE ........................................................................................................................... 78 
C1.2 CONTRACT DATA (PART 1) ...................................................................................................................................... 81 
C1.2 CONTRACT DATA (PART 2) ...................................................................................................................................... 92 
C1.3 FORM OF PERFORMANCE GUARANTEE ....................................................................................................................... 93 
C1.4 FORM OF ADVANCE PAYMENT GUARANTEE ................................................................................................................ 97 
C1.5 OCCUPATIONAL HEALTH AND SAFETY AGREEMENT ..................................................................................................... 101 
C1.6 INSURANCE BROKER’S WARRANTY .......................................................................................................................... 102 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C1.1 Form of Offer and Acceptance  

 

Offer 
 

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the procurement 

of: 

 

TENDER NO. T54/2024: UPGRADE OF BATH- AND CROSS STREET INTERSECTION, MONTAGU 

 

The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and addenda 

thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of tender. 

 

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and acceptance, 

the tenderer offers to perform all of the obligations and liabilities of the contractor under the contract including compliance 

with all its terms and conditions according to their true intent and meaning for an amount to be determined in accordance 

with the conditions of contract identified in the contract data. 

 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 

 

Rand…………………………………………………………………………………………………………………………………… 

 

………………………………………………………………………………………………………………………………(in words); 

 

R……………………………………………………………………………………………………………………………(in figures)  

 

This offer may be accepted by the employer by signing the acceptance part of this Form of Offer and Acceptance and 

returning one copy of this document to the tenderer before the end of the period of validity stated in the tender data, 

whereupon the tenderer becomes the party named as the contractor in the conditions of contract identified in the contract 

data. 

 

 

Signature(s): ……………………………………………………. ……………………………………………………. 

 

Name(s):  ……………………………………………………. ……………………………………………………. 

 

Capacity:  ………………………………………………….. ……………………………………………………. 

 

 

Name of organization/tenderer: ……………………………………………………………………………………………… 

 

Address of organization/tenderer: ……………………………………………………………………………………………… 

 

 ……………………………………………………………………………………………… 

 

 

Name and signature of witness:  ………………………………………… Date:  ………………………………………… 

 

 

 

 

 
For official use. 

INITIALS OF MUN. OFFICIALS AT TENDER OPENING 

1. 2. 3. 



ONLY TO BE 

COMPLETED AT

ACCEPTANCE STAGE
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Acceptance 
 

By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s offer. In 

consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of contract 

identified in the contract data. Acceptance of the tenderer’s offer shall form an agreement between the employer and the 

tenderer upon the terms and conditions contained in this agreement and in the contract that is the subject of this 

agreement. 

 

The terms of the contract are contained in:  

Part C1: Agreements and contract data (which includes this agreement) 

Part C2: Pricing data 

Part C3: Scope of work 

Part C4: Site information 

and drawings and documents or parts thereof, which may be incorporated by reference into the above listed Parts.  

 

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the 

returnable schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer during 

this process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this form 

of offer and acceptance. No amendments to or deviations from said documents are valid unless contained in this schedule. 

 

The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of 

deviations (if any), contact the employer’s agent (whose details are given in the contract data) to arrange the delivery of 

any securities, bonds, guarantees, proof of insurance and any other documents to be provided in terms of the conditions 

of contract identified in the contract data. Failure to fulfil any of these obligations in accordance with those terms shall 

constitute a repudiation of this agreement. 

 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the parties have signed 

the table below and confirms receipt from the employer of one fully completed original copy of this agreement, including 

the schedule of deviations (if any). The tenderer (now contractor) shall within five working days of the agreement coming 

into effect notify the employer in writing of any reason why he cannot accept the contents of this agreement as a complete 

and accurate memorandum thereof, failing which the agreement presented to the contractor shall constitute the binding 

contract between the parties. 

 

The Parties Employer Contractor 

Business Name   

Business Registration    

Tax number (VAT)   

Physical Address   

Accepted contract sum (incl. tax)   

Accepted contract duration   

Signed  

(who by signature hereto warrants 

authority) 

  

Name of signatory   

Signed: Date   

Signed: Location   

Signed: Witness   

Name of Witness   
 



ONLY TO BE 

COMPLETED AT

ACCEPTANCE STAGE
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Schedule of Deviations 
 

Notes: 

1. The extent of deviations from the tender documents issued by the employer before the tender closing date is limited 

to those permitted in terms of the conditions of tender. 

2. A tenderer's covering letter shall not be included in the final contract document. Should any matter in such letter, 

which constitutes a deviation as aforesaid, become the subject of agreements reached during the process of offer 

and acceptance, the outcome of such agreement shall be recorded here. 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change 

to the tender documents and which it is agreed by the Parties becomes an obligation of the contract shall also be 

recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and recorded here, shall also 

be incorporated into the final draft of the Contract. 

 

1  Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

     Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2  Subject  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

     Details   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3  Subject  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

     Details   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4  Subject  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

     Details   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

By the duly authorised representatives signing this agreement, the employer and the tenderer agree to and accept the 

foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the tender data 

and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or changes to the 

terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance. 

 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 

the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Agreement shall 

have any meaning or effect in the contract between the parties arising from this agreement. 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C1.2 Contract Data (Part 1) 
 

Part 1: Contract Data provided by the Employer 
 

 

GENERAL CONDITIONS OF CONTRACT 

 

The following standardised General Conditions of Contract: 

 

General Conditions of Contract for Construction Works, Third Edition, 2015 

 

Prepared by the South African Institution of Civil Engineering (SAICE) shall apply to and from the General Conditions of 

Contract for this contract. Copies of these conditions of contract are obtainable from the South African Institution of Civil 

Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 805 5947, Fax: (011) 805 5971, e-mail: 

civilinfo@saice.org.za. 

 

Prepared by the South African Institution of Civil Employer’s Agenting (SAICE) shall apply to and from the General 
Conditions of Contract for this Contract. Copies of these conditions of contract are obtainable from the South African 
Institution of Civil Employer’s Agenting (SAICE), Private Bag X200, Halfway House 1685, Tel: (011) 805 5947, Fax: (011) 
805 5971, e-mail: civilinfo@saice.org.za.  

 
Copies of the General Conditions of Contract are available for inspection and scrutiny at the offices of the Employer.  
The General Conditions of Contract make several references to the Contract Data for specific data, which together with 
these conditions collectively describe the risks, liabilities and obligations of the contracting parties and the procedures for 
the administration of the Contract. The Contract Data shall have precedence in the interpretation of any ambiguity or 
inconsistency between it and the General Conditions of Contract. Each item of data given below is cross-referenced to the 
clause in the General Conditions of Contract to which it mainly applies. 

 
The General Conditions of Contract shall be read in conjunction with the variations, amendments and additions set out in 
the Special Conditions of Contract below.  

 
In the event of any discrepancy and/or ambiguity in the Contract, the following precedence will govern (priority in order from 
highest to lowest): 
 

1. Contract Data 
2. Project Specifications 
3. Drawings 
4. Bill of Quantities 
5. SANS 1200 

  

mailto:civilinfo@saice.org.za
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SPECIAL CONDITIONS OF CONTRACT 

 

 

In this regard, the Standard Conditions of Contract – GCC 2015 is amended by the numbered clauses set out below, as 
follows: 
 
(i) where the Standard Conditions of Contract – GCC 2015 contains no provision with the corresponding clause number, the 
clause set out herein is inserted into the Contract; and 
(ii) where the Standard Conditions of Contract – GCC 2015 contains a provision with the corresponding clause number, it  
is amended, as set out herein. 
 
Save as amended in terms of this document, the provisions of the Standard Conditions of Contract – GCC 2015 shall remain 
unchanged. 
 
1.1 Definitions 
 
1.1.1.1 "agreed" means agreed by the Employer and the Contractor; or the Employer’s Agent and the Contractor expressly 

authorised in terms of the Contract, unless specifically stated otherwise. 
 
1.1.1.5 "Commencement Date" means the date that the Contract, made in terms of the Form of Offer and Acceptance, 

comes into effect by signing the Acceptance part and returning one fully completed original copy of this document, 
the Contract Agreement. 

 
1.1.1.7 "Contract” means the documentation of the agreement between the parties in terms of the Form of Offer and 

Acceptance, and such written amendments or additions to the Contract as may be agreed and signed by both 
parties. 

 
1.1.1.13 "Defects Liability Period" means the period stated in the Contract Data, commencing from the issue of the Certificate 

of Completion or Certificates of Completion in the event of more than one Certificate of Completion having been 
issued for different portions of the Works, during which the Contractor has both the right and the obligation to make 
good defects in the materials, Plant and workmanship covered by the Contract. 

 
1.1.1.16 “Employer’s Agents” means the person named as the Employers’ Agent in the Contract Data, or any other person 

appointed from time to time by the Employer, and of whom the Contractors is notified, in writing, to act as the 
Employers Agent for the purposes of the Contract as substitute for the Employer’s Agent so named.  In terms of 
this Contract the term “Employers Agent” will mean to be “Engineer” and vice versa. 

 
1.1.1.14 "Due Completion Date" means the date or dates of the expiry of the time stated in the Contract Data for achieving 

Practical Completion for the whole or portions of the Works, calculated from the Commencement Date and as 
adjusted by such extensions of time or acceleration as may be allowed or agreed in terms of Contract. 

 
1.1.1.20 "Form of Offer and Acceptance" means the document defined as the Contract Agreement that formalises the legal 

process of offer and acceptance and gives rise to the Contract. 
 
1.1.1.35 “parties” means the Contractor and the Employer. 
 
1.1.1.36 “approved programme” means the latest programme submitted by the Contractor and approved by the Employer’s 

Agent. The latest programme approved by the Employer’s Agent supersedes previous approved programmes. 
 
1.2 Interpretations 
 
1.2.1     Any written communication between the parties shall have been duly delivered if: 
1.2.1.1   Handed to the addressee or to his duly authorise agent; or  
1.2.1.2   Delivered at the address of the addressee as stated in the Contract Data, including an e-mail address; and 
1.2.1.3 Any notice or claim required in accordance with this Contract shall be communicated separately from other 

communications, on a separate cover with specific reference to the clause in terms of which the communication 
was made 
Provided that the Employer, Employer’s Agent and Contractor shall be entitled, by written notice to each other, to 
change their said addresses. 

 
1.2.6 Any act or communication, including but not limited to “accept, agree, appoint, approve, certify, decide, delegate, 

dispute, elect, grant, inform, instruct, issue, notice, object, order, record, refuse, request, require, state, dispute, 
call for” and their derivatives indicate an act to be carried out in writing. 

 
1.4 Non Variation Clause 
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1.4.1 This Contract is the entire contract between the parties regarding the matters addressed in this 
Contract. No representations, terms, conditions or warranties not contained in this Contract shall be 
binding on the parties. No agreement or addendum varying, adding to, deleting or terminating this 
Contract including this clause shall be effective unless reduced to writing and signed by both parties. 

 
2.4 Ambiguity or discrepancy 
 
2.4.2   If compliance with any such instruction shall result in delay to Practical Completion and/or the incurrence of proven 

additional cost the Contractor shall be entitled to make a claim in accordance with Clause 10.1 as read with Clause 
6.3. 

 
2.5 Assignment 
 
2.5.1  Neither the Contractor nor the Employer shall, without the written consent of the other, assign the Contract or any 

part thereof, or any obligation under the Contract, or cede any right or benefit thereunder. Such assignment or 
cession shall be null and void without the other parties consent. 

 
3.1 Qualifications of the Employer’s Agent 
 
3.1.1   The natural person appointed by the Employer to administer the Contract shall be a registered professional in a 

built environment profession that is appropriate to the Scope of Work. 
 
3.2 Functions of the Employer’s Agent  
 
3.2.1  The function of the Employer’s Agent is to administer the Contract in accordance with the provisions of the Contract. 
 
4.1 Extent of obligations and liability 
 
4.1.1   The Contractor shall, save insofar as it is legally or physically impossible, design (to the extent provided in the 

Contract Data), execute and complete the Works and obligations remedy any defects therein in accordance with 
the provisions of the Contract. 

 
4.1.2 Where the Contract Data provides that part of the Works shall be designed by the Contractor,  
 

4.1.2.1 the relevant part of the Works shall be fit for such purposes for which it is intended as are specified in the 
Contract, and  

4.1.2.2 the Contractor shall, notwithstanding approval by the Employer’s Agent, be liable for any error or 
deficiency in any drawing or document supplied by him for that part of the Works, and for any loss or 
damage arising out of such error or deficiency. 

4.1.2.3 the Contractor shall submit to the Employer’s Agent the "as-built" documents and operation and 
maintenance manuals in accordance with the Scope of Works and in sufficient detail for the Employer to 
operate, maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part shall not be 
considered to be completed for the purposes of issuing a Certificate of Practical Completion in terms of 
Clause 5.14.1 as read with the relevant Contract data until these documents and manuals have been 
submitted to the Employer’s Agent. 

 
4.1.4 The Contractor indemnifies the Employer against any liability for any breach of the provisions of Clause 4.1.   
 
4.2 Employer’s Agent's instructions 
 
4.2.3 Should the Contractor fail to proceed with due diligence with any Employer’s Agent’s instruction, the Employer’s 

Agent may notify the Contractor to proceed within 7 days from receipt of such notice. Without further notice, on 
default by the Contractor, the Employer may employ other parties or use its own resources to give effect to such 
instruction in addition to any other rights that the Employer may have inter alia in terms of Clause 9.2.1.3.6. The 
Employer may recover such costs from the Contractor resulting from same. 

 
4.3 Legal provisions  
 
4.3.3 The Employer and the Contractor shall enter into an agreement required for the construction of the Works in terms 

of the provisions of Section 37(2) of the Occupational Health and Safety Act (Act 85 of 1993) and the latest 
Construction Regulations promulgated thereunder. 

 
 
4.12 Contractors Superintendence  
 
4.12.2 The Contractor, or a competent and authorized agent or representative approved in writing by the Employers Agent 

(which approval may at any time be withdrawn in writing), hereinafter called the Construction Manager, shall be on 
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site at all times when work is being performed, or when the Employers Agent shall, with reason, require his 
presence.  The Construction Manager must be in possession of the following: 

 a) NQF level 5 for labour intensive construction methods. 
b) Completed at least 5 projects by means of labour intensive construction. 
c) Minimum ND Civil qualification. 

 
5.3 Commencement of the Works 
 
5.3.1    Upon the Employer’s Agent's instruction the Contractor shall, save as may be otherwise provided in the Contract 

or be legally or physically impossible, commence executing the Works. Such instruction shall be subject to the 
submission by the Contractor, and approval by the Employer, of documentation required before commencement 
with Works execution, as set out in the Contract Data. 

 
5.3.3 If the Employer’s Agent's instruction to commence executing the Works, or to resubmit documentation with reasons 

after having found to be unacceptable by the Employer, is not received by the Contractor within 7 days from the 
actual date of the submission of all the documentation referred to in Clause 5.3.1, commencement of the Works 
shall be taken to be on the expiry of such 7 days. However, deemed commencement of the Works shall not be 
construed as approval of the documentation submitted. 

 
5.4  Access to Site 
 
5.4.3  If the Contractor suffers delay to Practical Completion and/or incurs proven additional cost from failure of the 

Employer to give access to or possession in accordance with the terms of this Clause, the Contractor shall be 
entitled to make a claim in accordance with Clause 10.1, for which purpose the time limits of 28 days provided in 
Clause 10.1.1.1 shall commence to run only from the time when access to or possession of the Site has actually 
been given. 

 
5.6  Programme 
 
5.6.1  The Contractor shall deliver to the Employer’s Agent as part the documentation required before commencement 

with Works execution in accordance with Clause 5.3.1, an initial programme and method statement for carrying out 
the Works in order to meet the Due Completion Date.  

 
5.6.2   The initial programme and all subsequent adjusted programmes shall show and, when relevant, describe in method 

statements, the entire scope of the Works to be performed including but not limited to: 
 
5.6.2.1 The Commencement Date, commencement of the Works, Due Completion Date(s) or revisions thereof, and the 

planned date(s) of Practical Completion for the Works as a whole or in respect of different portions of the Works. 
5.6.2.8  Health and safety requirements 
5.6.2.9 Critical path including the links between all predecessors and successors for activities on the critical path 
 
5.6.3  The Employer’s Agent shall, within 7 days after the Contractor has submitted an initial or adjusted programme, 

approve such programme or rejecting same with reasons and instruct the Contractor to amend such programme. 
Reasons for rejecting a programme are inter alia that it is not in accordance with the Contract or is not reflecting 
the actual progress. The Employer’s Agents failure to approve or reject with reasons the submitted programme,  

 
5.6.3.1 in the event of the submitted programme being an adjusted programme, shall be considered to be  the approved 

programme; and 
5.6.3.2  in the event of the submitted programme being an initial programme, shall not be considered to be  the approved 

programme. However, the Contractor shall have the right to suspend the Works in terms of Clause 5.11.1.3 and if 
the Contractor suffers delay to Practical Completion and/or incurs proven additional cost from such suspension, 
the Contractor shall be entitled to make a claim in accordance with Clause 10.1.  

 
5.6.4  The programme, method statement and the cash flow forecast shall be subject to updates and review on a monthly 

basis. The Contractor shall deliver to the Employer’s Agent an adjusted programme reflecting actual progress and 
updated dates in accordance with Clause 5.6.2, even though it may reflects that the planned date(s) of Practical 
Completion will be later than the corresponding Due Completion Date(s), every month, and in addition; 

 
5.6.4.1  when instructed by the Employer’s Agent,  
5.6.4.2 when it no longer reflects the actual progress,  
5.6.4.3 when a specific event, circumstance, act or omission may delay the execution of the Works, or 
5.6.4.4 with each extension of time claim   
 
5.6.5 The submission to and approval by the Employer’s Agent of any programme, method statement and/or cash flow 

forecast or its adjustments, or the delivery of any other relevant particulars, shall not relieve the Contractor of any 

of his duties or responsibilities under the Contract. 
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5.7   Progress of the Works 
 
5.7.3 The Employer’s Agent may request the Contractor to submit, or the Contractor may submit to the Employer’s Agent, 

a revised programme and cost determined in accordance with Clause 6.4 for accelerating the rate of progress to 
achieve Practical Completion before the Due Completion Date. If accepted by the Employer, the adjusted Due 
Completion Date and the conditions for payment of cost shall be agreed in writing and signed by the parties. 

 
5.9 Instructions 
 
5.9.3  The Contractor shall give adequate written notice to the Employer’s Agent of any instructions or drawings, which 

the Contractor may require for the execution of the Works and the Employer’s Agent shall deliver such instructions 
and/or drawings to the Contractor. The notice shall include details of the necessary drawing or instruction, details 
of by when it should be issued, and details of the nature and amount of the delay likely to be suffered if it is late. 

 
5.11 Suspension of the Works 
 
5.11.1  The Contractor may, after giving fourteen (14) days written notice to the Employer, with a copy to the Employer’s 

Agent, (with specific reference to this Clause) suspend the progress of the Works where the Employer has failed 
in terms of Clause 6.10.4 to: 

 
 5.11.1.1 Deliver a payment certificate, or  

5.11.1.2 Make full payment of the amount certified in the payment certificate without prejudice to the Contractor’s 
other rights under this Contract or by law, or 

5.11.1.3 Failed to approve an initial programme in terms of Clause 5.6.3.2 
 
5.12 Extension of the time for Practical Completion 
 
5.12.1   If circumstances of any kind whatsoever which occurred be such as fairly entitle the Contractor to an extension of 

time and will actually delay Practical Completion of the Works beyond the Due Completion Date, the Contractor 
shall claim in accordance with Clause 10.1 such extension of time as is appropriate. Such extension of time shall 
take into account any special non-working days and all relevant circumstances, including concurrent delays or 
savings of time which might apply in respect of such claim and the Due Completion Date will be revised accordingly. 

 
5.12.2.2 No extension of time will be granted in respect of any delays attributed to normal climatic conditions. Normal climatic 

conditions shall be deemed to include normal rainfall and associated wet conditions and materials, strong winds 
and extremes of temperature. However, in the event that delays to critical activities exceed the number of working 
days listed below cumulatively for the construction period, then abnormal climatic conditions shall be deemed to 
exist, and an extension of time may be claimed in accordance with the provisions of Clause 5.12. 

 
 The cumulative days for normal climatic conditions must be indicated on the initial programme as a single bar 

item/activity and as the immediate predecessor to Practical Completion and on the critical path of the programme.  
The normal climatic conditions will be recorded on the specific days, as and when they occur.  Should the days 
listed below for normal climatic conditions not be used, the days, will become float in terms of Clause 5.6.2 of the 
GCC 2015 (3rd Edition).  The float shall belong to the project and shall only be taken up on prior approval by the 
Employers Agent. 
 
The number of days quoted below shall be regarded as a fair estimate of the delays to be anticipated and allowed 
for under normal climatic conditions where inclement weather prevents or disrupts critical work. 
 
January  2 days 
February  3 days 
March  4 days 
April  4 days 
May  4 days 
June  5 days 
July  5 days 
August  4 days 
September 4 days 
October  3 days 
November 2 days 
December  2 days 
 
Claims for delays for abnormal climatic conditions shall be accompanied by substantiating facts and evidence, 
which shall be submitted timeously as each day or half-day delay is experienced. 
 
It shall be further noted that where the critical path is not affected, no extension of time for abnormal climatic 
conditions or for any other reason will be entertained. 
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5.12.2.5  Any delay, impediment, or prevention caused by or attributable to the Employer, Employer’s Agent, the Employer’s 
personnel or the Employer’s other contractor’s on the Site. 

 
5.12.4  Instead of granting extension of time, if feasible, the Employer’s Agent may request the Contractor to accelerate 

the rate of progress to achieve Practical Completion without extension of time and agree the cost for payment of 
such acceleration in accordance with Clause 5.7.3. 

 
5.13 Penalties for delay 
 
5.13.2.1 Refer to 1.2.2 Contract specific data.  
 
5.14 Completion 
 
5.14.1  Save as otherwise provided in the Contract, the Contractor shall be entitled to receive a Certificate of Practical 

Completion when the Works have reached Practical Completion.  
 

When the Works are about to reach the said stage, the Contractor shall, in writing, request a Certificate of Practical 
Completion and the Employer’s Agent shall, within 14 days after receiving such request, either where the Works; 
 

5.14.1.1 has reached Practical Completion issue a Certificate of Practical Completion to the Contractor and to the 
Employer or  

5.14.1.2 has not reached Practical Completion, issue a written list to the Contractor defining the incomplete work and 
defects to be rectified to achieve Practical Completion. 

 
Should the Employer’s Agent not issue a Certificate of Practical Completion or such a list within the 14 days, 
Practical Completion shall be considered to have been achieved on the expiry of the 14 days of the written request 
in terms of Clause 5.14.1. 
 

5.14.2   As soon as the work referred to in the list issued in terms of Clause 5.14.1 has been duly completed and defects 
that manifested after the list was issued rectified, the Employer’s Agent shall deliver to the Contractor and to the 
Employer a Certificate of Practical Completion together with a further written list setting out the work to be completed 
to justify the issuing of a Certificate of Completion. 

 
5.14.6  The Employer need not occupy the Works before the Due Completion Date 
 
5.14.7  If, in terms of the Contract Data stated for Clause 1.1.1.14, different times for achieving Practical Completion are 

specified in respect of different portions of the Works, the provisions for the Works as a whole shall apply with 
necessary adjustment in respect of such portions. 

 
6.2 Security 
 
6.2.1  The Contractor shall deliver to the Employer, as part of the documentation required before commencement with 

Works execution in accordance with Clause 5.3.1, at his cost, the type of security for the due performance of the 
Contract, as selected in the Contract Data. 
 

6.2.2  If the Contractor fails to provide or maintain the security as selected in the Contract Data  within the time 
period stated in Clause 5.3.2 or if the performance guarantee is not in accordance with the relevant pro forma 
performance guarantee, the Employer, in his sole discretion, may either  

 
6.2.2.1 Hand over the Site to the Contractor and withhold payment from the Contractor until the amount withheld is equal 

to ten per cent (10%) of the Contract Price. Such amount shall be reduced to five per cent (5%) of the Contract 
Price when the Employer’s Agent has issued a Certificate of Completion [5.14.4] and to zero per cent (0%) in the 
Final Payment Certificate [6.10.9] or 

6.2.2.2 Terminate this Contract in terms of Clause 5.3.2 as read with Clause 9.2.1.3.2.  
 
6.2.3 If the Contractor is to provide a performance guarantee as security, he shall ensure that it remains valid and 

enforceable until the Final Approval Certificate is issued.  The performance guarantee shall specify an expiry date, 
and if the Contractor has not become entitled to receive the Final Approval Certificate of the Works by the date 28 
days prior to the expiry date, the Contractor shall extend the validity of the performance guarantee until such time 
that work have been completed and any defects have been remedied. 

 
6.7 Measurement of the Works 
 
6..7.3.1  The Construction Manager identified in terms of Clause 4.12.2 will attend to assist the Employer’s Agent in making 

such measurement, or to make such measurement in the presence of the Employer’s Agent.  Should the 
Construction Manager fail to attend, Clause 6.7.4.2 will apply. 
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6.8 Adjustment in rates and/or prices 
 

 
6.8.2  The Contract Price shall not be subject to any contract price adjustment and the rates and prices tendered in the 

bill of quantities shall be final and binding throughout the period of the Contract. 
 
Notwithstanding the above, if special materials are specified in the Contract Data then the provisions of Clause 
6.8.3 of the General Conditions of Contract shall apply to such special materials.   
 
Furthermore if, as a result of any extension of time granted, the duration of the contract period exceeds one year, 
the contract will automatically be subject to contract price adjustment for that period by which the extended 
contract period exceeds such one year. 
 
Where applicable, in terms of the foregoing, the value of the certificates issued shall be adjusted in accordance 
with the Contract Price Adjustment Schedule with the following values: 
 
The value of “x” is 0,15. 
 
The values of the coefficients are: 
a = 0,20   b = 0,25   c = 0,50   d = 0,05 
 
The base month is the eleventh month after the Commencement Date of the Contract. 
 
In addition, the Contract Price Adjustment Schedule shall be amended as follows: 
 
“L” is the “Labour Index” and shall be the Consumer Price Index (CPI per Province) for the National Province 
wherein the larger part of the Site is located, as published in the Statistical News Release, P0141 Table A of 
Statistics South Africa. 
 
“P” is the “Plant Index” and shall be the Producer Price Index for Civil engineering plant as published in the 
Statistical News Release P0142.1, Table 12 of Statistics South Africa. 
 
“M” is the “Materials Index” and shall be the Producer Price Index for materials for Building and construction – 
Civil engineering as published in the Statistical News Release P0142.1, Table 11 of Statistics South Africa. 
 
“F” is the “Fuel Index” and shall be the Producer Price Index for Diesel at wholesale level – Coast as published 
in the Statistical News Release P0142.1, Table 12 of Statistics South Africa. 

 
6.10 Payment 
 
6.10.1  With regard to all amounts that become due to the Contractor in respect of the matters set out in Clauses 

6.10.1.1,6.10.1.2,6.10.1.3,6.10.1.4, and 6.10.1.5 below, the Contractor shall deliver to the Employer’s Agent a 
monthly statement for payment of all amounts he considers to be due to him (in such form and on such date as 
may be agreed between the Contractor and the Employer’s Agent, or failing agreement, as the Employer’s Agent 
may require) and the Employer’s Agent shall, by signed payment certificates issued to the Employer and the 
Contractor, certify the amount he considers to be due to the Contractor or the Employer, taking into account the 
following: 

 
6.10.1.5  The value up to the percentage limit stated in the Contract Data of Plant and materials referred to in Clause 6.9.1 

not yet built into the Permanent Works. No payment will be made for any Plant and/or materials off site, except if 
expressly agreed otherwise; 

 
Provided that the Contractor has produced documentary evidence of ownership of such Plant and/or materials 
and has delivered to the Employer an indemnity, approved in writing by the Employer, against any claim to or in 
respect of such Plant and/or materials by reason of the Contractor's sequestration or liquidation, or of any defect 
in the Contractor's title to the Plant and/or materials. 

 
6.10.4 The Employer’s Agent shall deliver to the Employer and the Contractor the payment certificate referred to in 

Clause 6.10.1 within 7 days of the receipt by the Employer’s Agent of the Contractor's said statement. The 
Employer’s Agent shall not be relieved from its responsibility to issue a payment certificate whether or not the 
Contractor submits the said statement. Any dissatisfaction in respect of such payment certificate shall be dealt 
with in terms of Clause 10.2. The Employer or the Contractor, as the case may be, shall pay the amount due to 
the other within 28 days of receipt by the Employer and the Contractor of the payment certificate signed by the 
Employer’s Agent. Payment shall be subject to the Contractor or the Employer, as the case may be, submitting a 
tax invoice, if required by law, to the other party for the amount due. 
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6.10.8 Within 14 days of the date of the Certificate of Completion, the Contractor shall deliver to the Employer’s Agent a 
completion statement showing the value of work done in respect of which a Certificate of Completion has been 
issued and shall supply such further information as the Employer’s Agent may reasonably require. The Contractor 
shall not be entitled to any payment in respect of any matter which has not been included in such completion 
statement save as provided for in Clauses 5.14, 7.7 and 7.8 in respect of work executed during the Defects 
Liability Period and/or Clauses 10.3 to 10.11 in respect of any dispute. The Employer’s Agent shall deliver to the 
Employer and the Contractor the payment certificate in respect of the completion referred to above within 14 days 
of the receipt by the Employer’s Agent of the Contractor's said statement, and the Employer or the Contractor, as 
the case may be, shall pay the amount due to the other party within 28 days after receipt by the Employer and 
the Contractor of the payment certificate signed by the Employer’s Agent. 

 
 
6.10.9 Within 14 days of the date of final approval as stated in the Final Approval Certificate, the Contractor shall deliver 

to the Employer’s Agent a final statement claiming final settlement of all moneys due to him (save in respect of 
matters in dispute, in terms of Clauses 10.3 to 10.11, and not yet resolved). The Employer’s Agent shall within 
14 days issue to the Employer and the Contractor a Final Payment Certificate, the amount of which shall be paid 
to the Contractor or the Employer, as the case may be, within 28 days of the date of such certificate, after which 
no further payments shall be due to the Contractor (save in respect of matters in dispute, in terms of Clauses 
10.3 to 10.11 and not yet resolved). 

 
8.6 Insurances 
 

 
8.6.1.5  In addition to the insurances required in terms of General Conditions of Contract Clauses 8.6.1.1 to 8.6.1.4 the 

following insurance is also required: 
 
(a) Insurance of Construction Equipment (including tools, offices and other temporary structures and contents) 

and other things (except those intended for incorporation into the Works) brought onto the site for a sum 
sufficient to provide for their replacement. 

 
(b) Insurance in terms of the provisions of the Compensation for Occupational injuries and Diseases Act No. 

130 of 1993. 
 
(c) Motor Vehicle Liability Insurance comprising (as a minimum) “Balance of Third Party” Risks including 

Passenger Liability Indemnity. 
 
(d)  Where the contract involves manufacturing and/or fabrication of the works or part thereof at premises other 

than the Site, the Contractor shall satisfy the Employer that all materials and equipment for incorporation 
in the works are adequately insured during manufacture and/or fabrication.  In the event of the Employer 
having an insurable interest in such works during manufacture or fabrication then such interest shall be 
noted by endorsement to the Contractor’s Policies of Insurance. 

 
9.2 Termination by Employer 
 
9.2.1.3.2 Has failed, in terms of Clause 5.3.2, to submit documentation in time, or to submit acceptable documentation, or 

to maintain and extend the validity of the performance guarantee until the Certificate of Completion; or   
 
9.2.1.3.6  Is not executing the Works in accordance with the Contract, or is neglecting or failing to carry out his obligations 

under the Contract, inter alia to comply with any instruction under Clause 4.2; or 
 
10.1 Contractor’s Claim 
 
10.1.1  The following provisions shall apply to any claim by the Contractor for an extension of time for Practical 

Completion of the Works in terms of Clause 5.12, or in terms of any Clause that refers to Clause 10.1 for additional 
payment or compensation: 

 
10.1.1.1  The Contractor shall within 28 days after the commencement of each circumstance, event, act or omission giving 

rise to such a claim, deliver to the Employer’s Agent a written claim, referring to this Clause and setting out: 
 

10.1.1.1.1 The particulars of the circumstance, event, act or omission giving rise to the claim concerned, 
10.1.1.1.2 The provisions of the Contract on which he bases the claim 
10.1.1.1.3 The length of the extension of time, if any, claimed and the basis of the calculation by incorporating the 

effects of each circumstance, event, act or omission on the critical path of an Approved 
Programme, indicating the delay on Practical Completion , and 

10.1.1.1.4 The amount of money claimed and the basis of calculation thereof. 
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10.1.1.2  If, by reason of the nature and circumstances of the claim, the Contractor cannot reasonably comply with all or 
any of the provisions of Clause 10.1.1.1.1 to 10.1.1.1.4 to deliver a claim within the said period of 28 days, he 
shall: 

 
10.1.1.2.1  within the said period of 28 days issue a further notice referring to the relevant notice in terms of Clause 

10.1.2 and confirming his intention to make the claim and comply with such of the requirements of Clause 
10.1.1.1.1 to 10.1.1.1.4 as he reasonably can, and 

10.1.1.2.2 As soon as practicable, comply with such of the requirements of Clause 10.1.1.1.1 to 10.1.1.1.4 as have 
not yet been complied with. 

 
10.1.1.3   If the circumstance, event, act or omission relating to the claim are of an ongoing nature: 
 

10.1.1.3.1  the Contractor shall, within 14 days after the commencement of each circumstance, event, act or omission 
giving rise to such a claim, deliver to the Employer’s Agent a written notice of his intention to submit a 
claim, referring to this Clause and setting out the particulars of the circumstance, event, act or omission.  
Provided that the additional payment or compensation or delay that occurred before 14 days prior the date 
on which the notice in terms of this clause was delivered, shall be deemed to be covered by the rates 
and/or prices set out in the Pricing Data and the time stated in the Contract Data relating to Clause 5.5.1 

10.1.1.3.2  The Contractor shall, in addition to delivering the said further notice within 28 days in terms of Clause 
10.1.1.2.1, each month deliver to the Employer’s Agent, in writing, updated particulars required in terms 
of Clause 10.1.1.1.1 to 10.1.1.1.4   and, within 28 days after the end of the circumstance, event, act or 
omission deliver his final claim. 

 
10.1.2 The Contractor shall issue an early warning notifying to the Employer’s Agent as soon as he becomes aware of 

any circumstance, event, act or omission which could: 
 

10.1.2.1 Increase the Contract Prices, 
10.1.2.2 Delay Practical Completion, or 
10.1.2.3 Impact on the quality or 
10.1.2.4 Impair the performance of the Works in use  

 
10.1.3.6  The Employer, the Employer’s Agent and the Contractor shall not in any proceedings in accordance with Clauses 

10.3 to 10.11 be entitled to give or lead evidence of or rely on any fact or circumstance not recorded in terms of 
this Clause. 

 
10.1.4  If, in respect of any claim to which this Clause refers, the Contractor fails to deliver his claim within the 28 day 

claim period in terms of Clause 10.1.1.1 or does not deliver a further notice within the period of 28 days in terms 
of Clause 10.1.1.2.1 or does not deliver his final claim within 28 days after the circumstance, event, act or omission 
ceased in terms of Clause 10.1.1.3.2, the Due Completion Date shall not be extended, the Contractor shall not 
be entitled to additional payment, and the Employer shall be discharged all liability in connection with the claim. 

 
 Provided that failure by the Contractor to give an early warning notice in terms of Clause 10.1.2 which an 

experienced Contractor could have given, the claim shall be assessed by the Employer’s Agent and the ruling in 
terms of Clause 10.1.5 shall be taken into account the lack of mitigation measures employed due the lack of such 
early warning notice. 

 
10.1.5  Unless otherwise provided in the Contract, the Employer’s Agent shall within 28 days after the Contractor has 

delivered his claim in terms of Clause 10.1.1, give effect to Clause 3.1.2 and deliver to the Contractor and the 
Employer his written and adequately reasoned ruling on the claim referring specifically to this Clause. The amount 
thereof, if any, allowed by the Employer’s Agent shall be included to the credit of the Contractor the next payment 
certificate. Where the Employer’s Agent fails to make a ruling within such 28 days the claim shall be 
deemed to be refused; 

 
Provided that: 
 

10.1.5.1  The said period of 28 days may be extended if so agreed between the Contractor and the Employer’s 
Agent prior to the expiry of such 28 days, and  

10.1.5.2  Any amount that has been established to the satisfaction of the Employer’s Agent, before his ruling on the 
whole claim, shall be included to the credit of the Contractor in the next payment certificate. 

 
10.3.1 Any dispute of whatsoever nature arising out of this Contract concerning any of the rights and/or obligations of 

any party thereto, either during the currency of the Contract or after the completion thereof, including any dispute 
as to the validity of the Contract, shall be referred to adjudication in terms of Clause 10.5. The Contractor or the 
Employer, hereinafter referred to as "the parties", may deliver to the other a written notice, hereinafter referred to 
as a “Dispute Notice”, of any dispute arising out of or in connection with the Contract; 
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10.10.1 Nothing herein contained shall deprive the Contractor or the Employer of either party’s right to institute immediate 
court proceedings in respect of failure by the Employer or the Contractor, as the case may be, to pay the amount 
of a payment certificate on its due date, or to pay any amount of retention money on its due date for payment. 

 
10.10.3  The Adjudication Board, arbitrator and the court shall have full power to open up, review and revise any ruling, 

decision, order, instruction, certificate or valuation of the Employer’s Agent.  The Arbitrator and the court shall 
have full power to and to reconsider any decision by the Adjudication Board relevant to the matter in dispute, and 
neither party shall be limited in such proceedings before such arbitrator or court to the evidence or arguments put 
before the Employer’s Agent for the purpose of obtaining his ruling, or the Adjudication Board for the purpose of 
obtaining a decision. 

 

1.2.2 CONTRACT SPECIFIC DATA  

 
The following contract specific data, referring to the General Conditions of Contract for Construction Works, Third Edition, 
2015, are applicable to this Contract: 

 CL No  

Defects liability period 1.1.1.13 12 calendar months 

Time for achieving practical completion  1.1.1.14 

5 months – inclusive of the 14-day period 
referred to in Clause 5.3.2 and inclusive 
of non-working days referred to in Clause 
5.8.1, but exclusive of special non-
working days.  

Name of Employer 1.1.1.15 Langeberg Municipality 

Name of Employers Agent 1.1.1.16 
Senior Manager: Civil Engineering 
Services Langeberg Municipality 

Address, telephone and fax number of Employers Agent 1.2.1.2 
28 Main Road, Ashton, (tel) 023 615 
8000, (fax) 023 615 1563 

Address, telephone and fax number of Employer 1.2.1.2 
28 Main Road, Ashton, (tel) 023 615 
8000, (fax) 023 615 1563  

The Pricing Strategy  1.1.1.26 Re-measurement Contract 

Health and Safety Plan  5.3.1 
Within 14 days after Commencement 
Date 

Initial programme  5.3.1 
Within 14 days after Commencement 
Date 

The agreement in terms of the provisions of Section 37(2) 
of the Occupational Health and Safety Act (no. 85 of 1993) 
and the Construction Regulations Promulgated there 
under must be signed 

5.3.1 
Within 14 days after Commencement 
Date 

Time within which Performance Guarantee (Security) 
must be provided 

5.3.1 
Within 14 days after Commencement 
Date 

Time within which Insurance must be provided 5.3.1 
Within 14 days after Commencement 
Date 

Letter of Good Standing from the Compensation 
Commissioner 

5.3.1 
Within 14 days after Commencement 
Date 

Time to submit documentation before commencement of 
the Works is 

5.3.2 14 days 

Non-working days 5.8.1 

The special non-working days are: 
(1) All gazetted public holidays falling 

outside the year end break. 
(2) The year end break commencing as 

published by SAFCEC  
 
The following conditions apply: 
a) No work allowed after 18:00 on 

weekdays.   
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b) Working times for Saturdays are 

08:00 - 14:00. 

c) No work allowed on Sundays, Public 

Holidays and year end break as 

published by SAFCEC. 

d) Approval for work outside of normal 

working hours to be obtained from 

Employer. 

 

Penalty for the transgression of above 
conditions is R 2 000/transgression. 

Special non-working hours/days 5.8.1 
The SAFCEC published industry 
shutdown period in December and 
January. All statutory holidays. 

Amount of penalty for delay 5.13.1 R 2 000 per day 

The requirements for achieving Practical Completions are 5.14.1 
All payment items in the bill of quantities 
must be incorporated into the Works or as 
determined by the Employer’s Agent. 

Latent defect period beyond the date of final Approval 
Certificate 

5.16.3 10 Years 

The Security provided by the Contractor 6.2.1 

Performance guarantee of 10% of the 
Contract Sum plus 

Retention of 10% of the value of the 
Works 

The percentage allowance on the net cost of materials 
actually used in the completed works is 

6.5.1.2.3 5% 

Percentage advance on materials not yet built into the 
Permanent Works is 

6.10.1.5 

80% of value of materials on site or value 
of the MOS Guarantee submitted and 
approved, whichever is the lesser 
amount. 

 
Proof of payment for material must be 
submitted (before the MOS will be 
certified) of alternative a MOS guarantee 
may be provided (at the Contractors cost). 

Limit of retention money 6.10.3 Ten percent (10%) of the contract sum 

The value of Plant and materials supplied by the Employer 
to be included in the insurance sum is 

8.6.1.1.2 Not Required 

The amount to cover professional fees for the repairing 
damage and loss to be included in the Insurance sum 

8.6.1.1.3 15% of the Contract Sum 

Limit of indemnity or liability insurance required 8.6.1.3 

R 10 000 000-00 for any single claim and 
the number of claims to be unlimited 
during the construction defects liability 
period 

Dispute resolution 10.5.1 Ad Hoc Adjudication 

The number of Adjudication Board Members to be 
appointed is 

10.5.3 One 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C1.2 Contract Data (Part 2) 
 

Data provided by the Contractor 

 

The name of the Contractor is …………………………………………………………………………… 

 

The address of the Contractor is  

 

Physical : …………………………………………..… Postal : …………………………………………………….. 

Address      Address 

 …………………………………………..…   …………………………………………………….. 

 

 …………………………………………..…   …………………………………………………….. 

 

 …………………………………………..…   …………………………………………………….. 

 

 …………………………………………..…   …………………………………………………….. 

 

Telephone : …………………………………………..… Fax:  …………………………………………………….. 

 

email : …………………………………………..… 

 

CONTRACTOR’S ANNUAL HOLIDAY PERIODS DURING CONSTRUCTION PERIOD 

 

Year 1 contractor’s annual 

holiday period 

Start date  End date 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C1.3 Form of Performance Guarantee 
 

 

PERFORMANCE GUARANTEE 

 

 

For use with the Conditions of Contract as described in C1.2: Contract Data Part 1: Contract Data provided by the Employer 

 

GUARANTOR DETAILS AND DEFINITIONS 

 

"Guarantor" means:  ..............................................................................................................................................................  

 

"Physical address:   ...............................................................................................................................................................  

 

"Employer" means:  The Langeberg Municipality, DIRECTORATE. 

 

"Contractor" means:   ............................................................................................................................................................  

 

"Employer’s Agent" means:  Langeberg Municipality  ...........................................................................................................  

 

“Works” means: “T54/2024”: UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

  

 

"Site" means:  The site as defined in the Contract Data. 

 

"Contract" means:  The Agreement made in terms of the Form of Offer and Acceptance and such amendments or additions 

to the Contract as may be agreed in writing between the parties. 

 

"Contract Sum" means:  The accepted amount inclusive of tax of R .....................................................................................  

 

Amount in words:   .................................................................................................................................................................  

 

"Guaranteed Sum" means:  The maximum aggregate amount of R ......................................................................................  

 

Amount in words:   .................................................................................................................................................................  

 

"Expiry Date" means: The date of issue by the Employer’s Agent of the Certificate of Completion of the Works. 

 

CONTRACT DETAILS 

 

Employer’s Agent issues:  Interim Payment Certificates, Final Payment Certificate and the Certificate of Completion of the 

Works as defined in the Contract. 

 

PERFORMANCE GUARANTEE 

 

1. The Guarantor's liability shall be limited to the amount of the Guaranteed Sum. 

 

2. The Guarantor's period of liability shall be from and including the date of issue of this Performance Guarantee and 

up to and including the Expiry Date or the date of payment in full of the Guaranteed Sum, whichever occurs first.  The 

Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date on which the Certificate of 

Completion of the Works has been issued. 
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3. The Guarantor hereby acknowledges that: 

 

3.1 any reference in this Performance Guarantee to the Contract is made for the purpose of convenience and shall not 

be construed as any intention whatsoever to create an accessory obligation or any intention whatsoever to create a 

suretyship; 

 

3.2 its obligation under this Performance Guarantee is restricted to the payment of money. 

 

4. Subject to the Guarantor's maximum liability referred to in 1, the Guarantor hereby undertakes to pay the Employer 

the sum certified upon receipt of the documents identified in 4.1 to 4.3: 

 

4.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum certified by 

the Employer’s Agent in an Interim or Final Payment Certificate has not been made in terms of the Contract and 

failing such payment within seven (7) calendar days, the Employer intends to call upon the Guarantor to make 

payment in terms of 4.2; 

 

4.2 A first written demand issued by the Employer to the Guarantor at the Guarantor's physical address with a copy to 

the Contractor stating that a period of seven (7) days has elapsed since the first written demand in terms of 4.1 and 

the sum certified has still not been paid; 

 

4.3  A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the Contract 

of the sum certified in 4. 

 

5. Subject to the Guarantor's maximum liability referred to in 1, the Guarantor undertakes to pay to the Employer the 

Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from the Employer to the 

Guarantor at the Guarantor's physical address calling up this Performance Guarantee, such demand stating that: 

 

5.1 the Contract has been terminated due to the Contractor's default and that this Performance Guarantee is called up 

in terms of 5; or  

 

5.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor and that the 

Performance Guarantee is called up in terms of 5; and  

 

5.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the provisional/final 

sequestration and/or the provisional liquidation court order. 

 

6. It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 and 5 shall 

not exceed the Guarantor's maximum liability in terms of 1. 

 

7. Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of issue of the Final Payment 

Certificate submit an expense account to the Guarantor showing how all monies received in terms of this Performance 

Guarantee have been expended and shall refund to the Guarantor any resulting surplus.  All monies refunded to the 

Guarantor in terms of this Performance Guarantee shall bear interest at the prime overdraft rate of the Employer's 

bank compounded monthly and calculated from the date payment was made by the Guarantor to the Employer until 

the date of refund. 

 

8. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt of the first 

written demand to the Guarantor. 

 

9. The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the 

Employer may deem fit and the Guarantor shall not have the right to claim his release from this Performance 

Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

 

10. The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in 

connection herewith. 

 

11. This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where after no 

claims will be considered by the Guarantor.  The original of this Guarantee shall be returned to the Guarantor after it 

has expired. 

 

12. This Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as a liquid 

document for the purposes of obtaining a court order. 
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13. Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in terms 

of Section 45 of the Magistrate's Courts Act No 32 of 1944, as amended, to the jurisdiction of the Magistrate's Court 

of any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that the amount of the claim 

may exceed the jurisdiction of the Magistrate's Court. 

 

 

 

Signed at  ..............................................................................................................................................................................  

 

Date   ...................................................................................................................................................................................  

 

Guarantor's signatory (1)  ......................................................................................................................................................  

 

Capacity  ...............................................................................................................................................................................  

 

Guarantor's signatory (2)  ......................................................................................................................................................  

 

Capacity  ...............................................................................................................................................................................  

 

Witness signatory (1)  ............................................................................................................................................................  

 

Witness signatory (2)  ............................................................................................................................................................  
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ANNEXURE 

 

LIST OF APPROVED FINANCIAL INSTITUTIONS 

 

The following financial institutions are currently (as at 18 October 2016) approved for issue of contract guarantees to the 

LANGEBERG Municipality: 

 

National Banks: 

ABSA Bank Ltd. 

FirstRand Bank Ltd. 

Investec Bank Ltd. 

Nedbank Ltd. 

Standard Bank of SA Ltd. 

 

International Banks (with branches in SA): 

Barclays Bank plc. 

Citibank n.a. 

Credit Agricole Corporate and Investment Bank 

HSBC Bank plc. 

JP Morgan Chase Bank 

Societe Generale 

Standard Chartered Bank 

 

Insurance companies: 

ABSA Insurance 

Coface s.a. 

Compass Insurance Co. 

Constantia Insurance Co. 

Credit Guarantee Insurance Co. 

Guardrisk Insurance Co. 

Hollard Insurance Company Ltd. 

Infiniti Insurance Limited 

Lombard Insurance 

New National Assurance Co. 

Regent Insurance Co. 

Renasa Insurance Company Ltd. 

Santam Limited 

Zurich Insurance Co. 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C1.4 Form of Advance Payment Guarantee 
 

 

ADVANCE PAYMENT GUARANTEE 

 

 

For use with the Conditions of Contract as described in C1.2: Contract Data Part 1: Contract Data provided by the Employer 

 

GUARANTOR DETAILS AND DEFINITIONS 

 

"Guarantor" means:  ..............................................................................................................................................................  

 

"Physical address:   ...............................................................................................................................................................  

 

"Employer" means:  The Langeberg Municipality, DIRECTORATE. 

 

"Contractor" means:   ............................................................................................................................................................  

 

"Employer’s Agent" means:  Snr Manager: Civil Engineering services, Langeberg Municipality ...........................................  

 

“Works” means: TENDER NO. T54/2024 - UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN 

MONTAGU 

 

"Site" means:  The site as defined in the Contract Data. 

 

"Contract" means:  The Agreement made in terms of the Form of Offer and Acceptance and such amendments or additions 

to the Contract as may be agreed in writing between the parties. 

 

"Plant and materials" means:  The Plant and materials stored at places other than the Site, or in respect of which an advance 

payment prior to manufacture is required, which the Employer has agreed may be subject to advance payment, such Plant 

and materials being listed in the Schedule of Plant and materials. 

 

“Schedule of Plant and materials” means:  A list of Plant and materials which shows the value thereof to be included in the 

Guaranteed Advance Payment Sum. 

 

"Guaranteed Advance Payment Sum" means:  The maximum aggregate amount of R ........................................................  

 

Amount in words:   .................................................................................................................................................................  

 

"Expiry Date" means: The date of the payment certificate wherein the Plant and materials have been certified by the 

Employer’s Agent as having been built into the Permanent Works. 

 

CONTRACT DETAILS 

 

Employer’s Agent issues:  Interim Payment Certificates and Final Payment Certificate. 

  

ADVANCE PAYMENT GUARANTEE 

 

1. The Guarantor's liability shall be limited to the amount of the Guaranteed Advance Payment Sum. 

 

2. The Guarantor's period of liability shall be from and including the date of issue of this Advance Payment Guarantee 

and up to and including the Expiry Date or the date of payment in full of the Guaranteed Advanced Payment Sum, 

whichever occurs first.  
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3. The Guarantor hereby acknowledges that: 

 

3.1 any reference in this Advance Payment Guarantee to the Contract is made for the purpose of convenience and shall 

not be construed as any intention whatsoever to create an accessory obligation or any intention whatsoever to create 

a suretyship; 

 

3.2 its obligation under this Advance Payment Guarantee is restricted to the payment of money. 

 

4. Subject to the Guarantor's maximum liability referred to in 1, the Guarantor hereby undertakes to pay the Employer 

the sum certified upon receipt of the documents identified in 4.1 to 4.3: 

 

4.1 A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum certified by 

the Employer’s Agent in an Interim or Final Payment Certificate has not been made in terms of the Contract and 

failing such payment within seven (7) calendar days, the Employer intends to call upon the Guarantor to make 

payment in terms of 4.2; 

 

4.2 A first written demand issued by the Employer to the Guarantor at the Guarantor's physical address with a copy to 

the Contractor stating that a period of seven (7) calendar days has elapsed since the first written demand in terms of 

4.1 and the sum certified has still not been paid; 

 

4.3  A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the Contract 

of the sum certified in 4. 

 

5. Subject to the Guarantor's maximum liability referred to in 1, the Guarantor undertakes to pay to the Employer the 

Guaranteed Advance Payment Sum or the full outstanding balance upon receipt of a first written demand from the 

Employer to the Guarantor at the Guarantor's physical address calling up this Advance Payment Guarantee, such 

demand stating that: 

 

5.1 the Contract has been terminated due to the Contractor's default and that this Advance Payment Guarantee is called 

up in terms of 5; or  

 

5.2 a provisional or final sequestration or liquidation court order has been granted against the Contractor and that the 

Advance Payment Guarantee is called up in terms of 5; and  

 

5.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or the provisional/final 

sequestration and/or the provisional liquidation court order. 

 

6. It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 and 5 shall 

not exceed the Guarantor's maximum liability in terms of 1. 

 

7. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt of the first 

written demand to the Guarantor. 

 

9. The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the 

Employer may deem fit and the Guarantor shall not have the right to claim his release from this Advance Payment 

Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

 

10. The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in 

connection herewith. 

 

11. This Advance Payment Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where after 

no claims will be considered by the Guarantor.  The original of this Guarantee shall be returned to the Guarantor after 

it has expired. 

 

12. This Advance Payment Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as a liquid 

document for the purposes of obtaining a court order. 
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13. Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in terms 

of Section 45 of the Magistrate's Courts Act No 32 of 1944, as amended, to the jurisdiction of the Magistrate's Court 

of any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that the amount of the claim 

may exceed the jurisdiction of the Magistrate's Court. 

 

 

 

Signed at  ..............................................................................................................................................................................  

 

Date   ...................................................................................................................................................................................  

 

Guarantor's signatory (1)  ......................................................................................................................................................  

 

Capacity  ...............................................................................................................................................................................  

 

Guarantor's signatory (2)  ......................................................................................................................................................  

 

Capacity  ...............................................................................................................................................................................  

 

Witness signatory (1)  ............................................................................................................................................................  

 

Witness signatory (2)  ............................................................................................................................................................  

 

 

.
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 Schedule of Plant and materials 
 

For use with Advance Payment Guarantees on contracts using the General Conditions of Contract for Construction Works, Third Edition, 2015. 

 

Employer 

 

The Langeberg Municipality, DIRECTORATE  

 

Contractor 
 

…………………………………………………………………………………………………….. 
 

Works 
 

Contract No. and Title…………………………………………………………………………… 
 

Payment Certificate No. 

 

…………. 

Advance payment is requested in respect of the following items of Plant and materials, which have been manufactured and are stored at places other than the Site, or in respect of 

which a deposit with order is required from the Contractor by a manufacturer/supplier:  

Bill of 

Quantities 

item no. 

Description of Plant and materials Deposit 

with order 

required 

(Y/N) 

Place of storage (or manufacture, if 

deposit with order is required) 

Unit Quantity Unit price 

R           c 

Total Price 

R          c  

        

        

        

        

        

        

Total Value of Plant and materials to be included in Guaranteed Advance Payment Sum R  

 

Signed at …………………………………………………………….. on the …………………………………..day of……………..20…….. 

 

 

……………………………………………………………………………..   ……………………………………………. 

for the Contractor         As witness 

 

 

……………………………………………………………………………… 

Approved by Employer’s Agent 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C1.5 Occupational Health and Safety Agreement 
 

 

AGREEMENT MADE AND ENTERED INTO BETWEEN THE LANGEBERG MUNICIPALITY (HEREINAFTER CALLED 

THE “EMPLOYER”) AND 

 

……………………....................………………………………….............…………………………………………………………….., 

(Contractor/Mandatary/Company/CC Name) 

 

IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 85 OF 1993 AS AMENDED. 

 

I, ……………………………………....……………………………................………………………………………….., representing 

 

……………………....................………………………………….............………………………………………….., as an employer 

in its own right, do hereby undertake to ensure, as far as is reasonably practicable, that all work will be performed, and all 

construction equipment, machinery or plant used in such a manner as to comply with the provisions of the Occupational 

Health and Safety Act (OHSA) and the Regulations promulgated thereunder. 

 

I furthermore confirm that I am/we are registered with the Compensation Commissioner and that all registration and 

assessment monies due to the Compensation Commissioner have been fully paid or that I/We are insured with an approved 

licensed compensation insurer. 

 

COID ACT Registration Number:  ……………………………………………………………………………………………………….

  

 

OR Compensation Insurer:  .................................................................... Policy No.: ............................................................... 

 

I undertake to appoint, where required, suitable competent persons, in writing, in terms of the requirements of OHSA and 

the Regulations and to charge him/them with the duty of ensuring that the provisions of OHSA and Regulations as well as 

the Council’s Special Conditions of Contract, Way Leave, Lock-Out and Work Permit Procedures are adhered to as far as 

reasonably practicable. 

 

I further undertake to ensure that any subcontractors employed by me will enter into an occupational health and safety 

agreement separately, and that such subcontractors comply with the conditions set. 

 

I hereby declare that I have read and understand the Occupational Health and Safety Specifications contained in this tender 

and undertake to comply therewith at all times. 

 

I hereby also undertake to comply with the Occupational Health and Safety Specification and Plan submitted and approved 

in terms thereof. 

 

Signed at ......................................................on the......................................day of......................................................20……. 

 

 

____________________________     _______________________________________ 

Witness        Mandatary 

 

 

 

Signed at ......................................................on the......................................day of......................................................20……. 

 

 

____________________________      _______________________________________ 

Witness        for and on behalf of LANGEBERG Municipality 

   



 

Page 102 
Contract  C1.7 
Part C1: Agreements and Contract Data  Insurance Broker’s Warranty 

LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C1.6 Insurance Broker’s Warranty 

 
Pro Forma 

 

 

    Letterhead of Contractor’s Insurance Broker 
 

 

 

 

 

 

 

Date  _____________________________  

 

LANGEBERG MUNICIPALITY 

Municipal Manager 

PRIVATE BAG X2 

ASHTON 

6715 

TEL: 023 626 8200 

 

Dear Sir 

 

CONTRACT NO.: T54/2024 

 

CONTRACT TITLE:   

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 

 

NAME OF CONTRACTOR: ______________________________________________________________  

 

I, the undersigned, do hereby confirm and warrant that all the insurances required in terms of the abovementioned contract 

have been issued and/or in the case of blanket/umbrella policies, have been endorsed to reflect the interests of the 

LANGEBERG MUNICIPALITY with regard to the abovementioned contract, and that all the insurances and endorsements, 

etc., are all in accordance with the requirements of the contract. 

 

I furthermore confirm that all premiums in the above regard have been paid. 

 

Yours faithfully 

 

 

 

 

Signed:     

 

For:     

 

 

 

 

 

 
 

Logo 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

Part C2: Pricing Data 
 
 

PART C2: PRICING DATA ....................................................................................................................................... 103 

C2.1 PRICING ASSUMPTIONS ......................................................................................................................................... 104 
C2.2 BILLS OF QUANTITIES ............................................................................................................................................ 106 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C2.1 Pricing Assumptions 

  

Pricing Assumptions mean the criteria as set out below, read together with all Parts of this contract document, which it will 

be assumed in the contract, that the tenderer has taken into account when developing his prices. 

 

1. The method of measurement published by the South African Bureau of Standards in clause 8 of the Standardised 

Specifications for Civil Engineering Construction is applicable, subject to the variations and amendments contained 

in the section “Applicable SANS 1200 standardised specifications”. 

 

2. Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the Standardised 

Specifications.  Clause 8 of each Standardised Specification, read together with the relevant clauses of the Scope of 

Work, set out what ancillary or associated activities are included in the rates for the operations specified. Should any 

requirements of the measurement and payment clause of the applicable Standardised Specification, or the Scope of 

Work, conflict with the terms of the Schedule, the requirements of the Standardised Specification or Scope of Work, 

as applicable, shall prevail. 

 

3. The measurement and payment clauses in a specification in which further information regarding the scheduled items 

is given, are referenced under “Item” (pay items) in the Bills of Quantities. The referenced clauses are not necessarily 

the only sources of information in respect of scheduled items. Further information and specifications may be found 

elsewhere in the contract documents. Standardised Specifications are identified by the digits which follow SANS in 

the SANS 1200 series of specifications, e.g. G for SANS 1200 G. 

 

4. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is made for 

waste. 

 

5. The quantities set out in the Bills of Quantities are the estimated quantities of the Contract Works, but the Contractor 

will be required to undertake whatever quantities may be directed by the Employer’s Agent from time to time. The 

Contract Price for the completed contract shall be computed from the actual quantities of work done, valued at the 

relevant unit rates and prices. 

 

6. The prices and rates to be inserted in the Bills of Quantities are to be the full inclusive prices for the work described 

under the several items. Such prices and rates shall cover all costs and expenses that may be required in and for 

the execution of the work described, and shall cover the cost of all general risks, liabilities, and obligations set forth 

or implied in the documents on which the tender is based, as well as overhead charges and profit. Reasonable prices 

shall be inserted as these will be used as a basis for assessment of payment for additional work that may have to be 

carried out.  

 

7. A price or rate should be entered against each item in the Bills of Quantities, whether the quantities are stated or not. 

An item against which no rate is/are entered, or if anything other than a rate or a nil rate (for example, a zero, 

a dash or the word “included” or abbreviations thereof) is entered against an item, it will also be regarded 

as a nil rate having been entered against that item, i.e. that there is no charge for that item. The Tenderer may 

be requested to clarify nil rates, or items regarded as having nil rates; and the Employer may also perform a risk 

analysis with regard to the reasonableness of such rates. 

 

8. Except where rates only are required, insert all amounts to be included in the total tendered price in the "Amount" 

column and show the corresponding total tendered price. 

 

9. The Tenderer shall fill in rates for all items where the words “rate only” appear in the “Total” column. “Rate Only” 

items have been included where: 

(a) an alternative item or material is contemplated: 

(b) variations of specified components in the make-up of a pay item may be expected; and  

(c) no work under the item is foreseen at the tender stage but the possibility that such work may be required is not 

excluded. 
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 For “Rate Only” items no quantities are given in the “Quantity” column but the quoted rate shall apply in the event of 

work under this item being required. The Tenderer shall however note that in terms of the Tender Data the Tenderer 

may be asked to reconsider any such rates which the Purchaser may regard as unbalanced. 

 

10. Where Provisional sums or Prime Cost sums are provided for items in the Bill of Quantities, payment for the work 

done under such items will be made in accordance with the Contract Specifications. The Purchaser reserves the 

right, during the execution of the works, to adjust the stated amounts upwards or downwards according to the work 

actually done under the item, or the item may be omitted altogether, without affecting the validity of the Contract. 

The Tenderer shall not under any circumstance whatsoever delete or amend any of the sums inserted in the “Amount” 

column of the Bill of Quantities and in the Summary of the Bill of Quantities unless ordered or authorized in writing 

by the Purchaser before closure of tenders. Unauthorized changes made by the Tenderer to provisional items in the 

Bill of Quantities, or to the stated provisional percentages and sums in the Summary of the Bill of Quantities, will not 

be tolerated. 

 

11. Arithmetical errors found in the Bill of Quantities as a result of faulty multiplication of addition, will be corrected by the 

Purchaser’s Agent at the tender evaluation stage, as set out in the Condition of Tender and the Tender Data 

 

12. Incorrect entries shall not be erased or obliterated with correction fluid but must be crossed out neatly. The correct 

figures must be entered above or adjacent to the deleted entry, and the alteration must be initialled by the Tenderer. 

 

13. The units of measurement described in the Bills of Quantities are metric units. Abbreviations which may be used in 

these Bills of Quantities are as follows: 

 

mm  = millimetre h = hour 

m  = metre kg = kilogram 

km  = kilometre t = ton (1000 kg) 

m2  = square metre No. = number 

m2 pass   = square metre-pass sum = lump sum 

ha  = hectare MN = meganewton 

m3  = cubic metre MN.m = meganewton-metre 

m3.km  = cubic metre-kilometre P C sum = Prime Cost sum 

l  = litre Prov sum  = Provisional sum 

kl  = kilolitre % = per cent 

MPa  = megapascal kW = kilowatt 

 

14. Where fractions of a cent occur in calculations of prices and amounts, they shall be rounded up/down to the 

nearest whole cent. 

 

15. The Tenderer is referred to C.2.24 in Part T1.2 Tender Data regarding the pricing of Deviations and/or Qualifications. 

 

 

16. All descriptions or clauses where trade names or proprietary products are specified, are deemed to include the phrase 

“or equal approved” 

 

17. Tenderers are referred to Clause 6.8.2 in Part C1.2 Contract Data regarding contract price adjustment. 

 

The following bills in Part C2.2 Bills of Quantities are deemed applicable to the following categories for the purposes of 

Contract Price Adjustment: 

 

NO. BILL CPA CATEGORY 

1. NONE  

 

 



 

Page 106 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C2.2 Bills of Quantities 
 

 

Bid specifications may not make any reference to any particular trademark, name, patent, design, type, specific origin or 

producer, unless there is no other sufficiently precise or intelligible way of describing the characteristics of the work, in which 

case such reference must be accompanied by the words “or equivalent”. 

 

 

TENDERERS MUST NOTE THAT WHEREVER THIS DOCUMENT REFERS 

TO ANY PARTICULAR TRADEMARK, NAME, PATENT, DESIGN, TYPE, 

SPECIFIC ORIGIN OR PRODUCER, SUCH REFERENCE SHALL BE 

DEEMED TO BE ACCOMPANIED BY THE WORDS ‘OR EQUIVALENT” 
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CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 1: PRELIMINARY AND GENERAL 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

1 SANS 1200 A PRELIMINARY AND GENERAL         

              

1.1 8.3 SCHEDULED FIXED-CHARGE AND VALUE-
RELATED ITEMS 

        

              

1.1.1 8.3.1 Contractual Requirements Sum  1,00     

              

    Establishment of Facilities on the Site         

              

  8.3.2.2 Facilities for Contractor         

              

1.1.2   a) Offices and storage sheds Sum  1,00     

              

1.1.3   b) Workshops Sum  1,00     

              

1.1.4   d) Living accommodation Sum  1,00     

              

1.1.5   e) Ablution and latrine facilities Sum  1,00     

              

1.1.6   f) Tools and equipment Sum  1,00     

              

1.1.7   g) Water supplies, electrical power and 
communication 

Sum  1,00     

              

1.1.8   h) Dealing with water Sum  1,00     

              

1.1.9   i) Access to and on site Sum  1,00     

              

1.1.10 8.3.3 Other fixed charge obligations 
 
(Tenderer to specify) 
................................................................
................................................................
................................................................
.......................................... 

Sum  1,00     

              

1.1.11 8.3.4 Removal of Site Establishment Sum  1,00     

              

1.2 8.4 SCHEDULED TIME-RELATED ITEMS         

              

1.2.1 8.4.1 Contractual Requirements Sum  1,00     

 Total Carried Forward   

1.1 
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CONTRACT No.: T54/2024 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 

SECTION 1: PRELIMINARY AND GENERAL 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward          0,00 

  8.4.2 Operate and maintain facilities on the Site:         

              

  8.4.2.2 Facilities for Contractor         

              

1.2.2   a) Offices and storage sheds Sum  1,00     

              

1.2.3   b) Workshops Sum  1,00     

              

1.2.4   d) Living accommodation Sum  1,00     

              

1.2.5   e) Ablution and latrine facilities Sum  1,00     

              

1.2.6   f) Tools and equipment Sum  1,00     

              

1.2.7   g) Water supplies, electric power and 
communications 

Sum  1,00     

              

1.2.8   h) Dealing with water Sum  1,00     

              

1.2.9   i) Access to and on site Sum  1,00     

              

1.2.10 8.4.3 Supervision for Duration of Construction Sum  1,00     

              

1.2.11 8.4.3 Supervision for handling and dealing with 
Sub-Contractors for Duration of 
Construction 

Sum  1,00     

              

1.2.12 8.4.4 Company and Head office Overhead Costs 
for the Duration of the Contract 

Sum  1,00     

              

1.2.13 8.4.5 Other time-related obligations (Tenderer to 
specify)....................................................
................................................................
................................................................ 

Sum  1,00     

              

1.2.14 PSA 8.4.6 Contractors’ obligations in respect of 
Health and Safety 

Sum  1,00     

              

 Total Carried Forward   

1.2 
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CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 1: PRELIMINARY AND GENERAL 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward   

1.2.15 PSA 8.4.7 Contractors’ obligations in terms of the 
Environmental Management Plan 

Sum  1,00     

              

  PSA 8.4.8 Standing time costs         

              

1.2.16   a) Plant day  5,00     

              

1.2.17   b) Labour day  5,00     

              

1.2.18   c) Other resources (to be specified by the 
contractor)...............................................
............ 
................................................................
................................................................ 

day  5,00     

              

1.3 PSA 8.5 SUMS STATED PROVISIONALLY BY 
EMPLOYERS’ AGENT 

        

              

1.3.1   c) For work to be executed by the 
Contractor (raising, lowering or moving of 
existing services) 

Prov 
Sum 

 1,00     

              

1.3.2   d) Handling costs and profit in respect of 
subitem above 

%  0,00     

              

1.3.3   g) Material testing by commercial 
laboratories if required by the Engineer 

Prov 
Sum 

 1,00     

              

1.3.4   h) Handling costs and profit in respect of 
subitem above 

%  0,00     

              

1.4   DAYWORKS         

              

  PSA 8.7 Labour         

              

1.4.1   a) Unskilled labour hr  10,00     

              

 Total Carried Forward   

1.3 
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CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 1: PRELIMINARY AND GENERAL 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward           

1.4.2   b) Semi skilled labour hr  10,00     

              

1.4.3   c) Skilled labour hr  10,00     

              

  PSA 8.7 Plant         

              

1.4.4   d) Excavators   
............................................................ 

hr  5,00     

              

1.4.5   e) Graders       
............................................................ 

hr  5,00     

              

1.4.6   f) Front-end loaders       
............................................................ 

hr  5,00     

              

1.4.7   g) Rollers       
............................................................ 

hr  5,00     

              

1.4.8   h) TLB         
............................................................ 

hr  5,00     

              

1.4.9   i) Trucks (10m3)       
............................................................ 

hr  5,00     

              

1.4.10   j) Water Truck       
............................................................ 

hr  5,00     

              

1.4.11   k) Plate Compactor/Rammer Compactor       
............................................................ 

hr  5,00     

              

1.5 8.8 TEMPORARY WORKS         

              

1.5.1 8.8.2 Deal with traffic as per SA road traffic 
Manual Chapter 13 (Approved by Engineer) 

Sum  1,00     

              

 Total Carried Forward   

1.4 

  



 

Page 111 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 1: PRELIMINARY AND GENERAL 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward   

  8.8.4 Existing services         

              

1.5.2   c) Excavate by hand in soft material to 
expose existing services 

m³  25,00     

              

1.5.3   d) Temporary protection of existing 
services 

Sum  1,00     

              

  8.8.5 Cost of survey in Terms of the Land Survey 
Act 

        

              

1.5.4   a) Trigonometrical survey and plot 
boundary pegs - locate and record 

Sum  1,00     

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

 Total Carried Forward To Summary   

1.5 

 
 



 

Page 112 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 2: SITE CLEARANCE 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

2 SANS 1200 C SITE CLEARANCE         

              

  8.2.7 Dismantle and remove pipelines, 
electricity transmission lines, cables, etc 

        

              

2.1   a) Existing water pipelines up to 75 mm 
dia. 

m  180,00     

              

2.2   b) Existing sewer pipelines up to 200 mm 
dia. 

m  310,00     

              

2.3   c) Existing stormwater pipelines up to 375 
mm dia. 

m  80,00     

              

  8.2.8 Demolish and remove existing structures 
and dispose at an approved dump site 

        

              

2.4   Demolish and remove existing stormwater 
catchpits 

No.  4,00     

              

2.5   Demolish and remove existing sewer 
manhole 

No.  1,00     

              

  PSC 8.2.11 Excavate and remove asphalt wearing 
course and dispose at an approved dump 
site 

        

              

2.6   i) Up to 80 mm m²  470,00     

              

2.7   ii) Saw cut existing bituminious surface up 
to 80 mm deep 

m  50,00     

              

  PSC 8.2.12 Removal and spoil of existing kerbs, etc. at 
an approved dump site 

        

              

2.8   Remove and spoil existing kerbs, 
channels, combination kerbs and edge 
restraints 

m  50,00     

              

 Total Carried Forward   

1.6 

  



 

Page 113 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 
BILL OF QUANTITIES 

SECTION 2: SITE CLEARANCE 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward   

  PSC 8.2.13 Removal and stockpile of existing 
pavers, etc. 

        

              

2.9   Remove and stockpile existing pavers m²  5,00     

              

  PSC 8.2.14 Import from stockpile and reinstate 
existing kerbs, pavers, etc.(all inclusive) 

        

              

2.10   Reinstate existing kerbs, channels, 
combination kerbs and edge restraints 

m²  5,00     

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

 Total Carried Forward To Summary   

1.7 

 
  



 

Page 114 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 3: EARTHWORKS 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

3 SANS 1200 D EARTHWORKS         

              

  8.3.2 Bulk excavation         

              

    a) Excavate in all materials and use for 
embankment, backfill or dispose as 
directed 

        

              

3.1   i) Cut to Fill compacted to 90% MOD 
AASHTO 

m³  5,00     

              

3.2   ii) Cut to Stockpile (150mm below 
surfacing) 

m³  60,00     

              

3.3   iii) Cut to Spoil  m³  95,00     

              

3.4 PSD 8.3.4 d) Import to fill of material from 
commercial sources compacted to 90% 
MOD AASHTO 

m³  5,00   Rate Only 

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

 Total Carried Forward To Summary   

1.8 
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Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 4: WATER RETICULATION 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

4   WATER RETICULATION         

              

4.1 SANS 1200 
DB 

EARTHWORKS (PIPE TRENCHES)         

              

    a) Excavate in all materials for trenches 
backfill, compact, and dispose of surplus 
material to: 

        

              

    Over     and     Up to         

              

  PSDB 8.3.2  0,0 m                1,5 m         

              

4.1.1   a) For pipes of nominal diameter up to 75 
mm 

m  180,00     

              

  PSDB 8.3.5 Existing services that intersect or adjoin a 
pipe trench  

        

              

4.1.2   a) Services that intersect a trench No  5,00     

              

4.1.3   b) Services that adjoin a trench m  20,00     

              

4.2 SANS 1200 
LB 

BEDDING (PIPES)         

              

  8.2.1 Provision of bedding from trench 
excavation: 

        

              

4.2.1   a) Selected granular material m³  10,00     

              

4.2.2   b) Selected fill material m³  35,00     

              

  8.2.2.3 Supply of bedding by importation from 
commercial sources 

        

              

4.2.3   a) Selected granular material m³  5,00     

              

4.2.4   b) Selected fill material m³  5,00     

              

 Total Carried Forward   

1.9 

 
 



 

Page 116 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 4: WATER RETICULATION 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward   

4.3 SANS 1200 
DB 

EXCAVATION ANCILLARIES         

              

  8.3.3.1 Make up deficiency in backfill material         

              

4.3.1   a) From other necessary excavations 
within site boundaries 

m³  5,00     

              

4.4 SANS 1200 L MEDIUM PRESSURE PIPELINES         

              

  8.2.1 Supply, lay, joint, bed (class B), test and 
disinfect uPVC spigot and socket pipes 
with rubber ring joints and couplings: 

        

              

4.4.1   a) 75 mm dia. Class 12 m  180,00     

              

    Extra-over items for above for supply, lay 
and bed Specials complete with couplings: 

        

              

  8.2.2 1) Bends         

              

4.4.2   b) 110 mm dia. X 22.5 deg. No  1,00     

              

4.4.3   c) 110 mm dia. X 45 deg. No  1,00     

              

  8.2.2 2) Tees         

              

4.4.4   a)75 mm dia. Equal tees No  2,00     

              

  8.2.2 3) Plain Ended Ranger Coupling to fit uPVC 
Connection sized: 

        

              

4.4.5   a) 75 mm dia. No  4,00     

              

 Total Carried Forward   

1.10 

 
 
  



 

Page 117 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 4: WATER RETICULATION 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward  

    Extra-over items for above for supply, lay 
and bed Specials complete with couplings: 

        

              

    Extra over item for above for supply, lay, 
joint, bed and test Class 16 anti-clockwise 
closing resilient seal gate valves with 
socketed ends, or equivalent: 

        

              

  8.2.3 4) Isolating Valves         

              

4.4.6   a) 50 mm dia. No  1,00     

              

  PSL 8.2.11 Anchor, thrust block and Pedestals, Class 
25/19 concrete 

        

              

4.4.7   Concrete m³  0,50     

              

  8.2.13 Valve and Hydrant Chambers         

              

4.4.8   a) Isolating valves No  1,00     

              

  PSL 8.2.16 Connection to existing water reticulation 
up to 50 mm dia., fittings measured 
elsewhere: 

        

              

4.4.9   a) Straight Equal Connection No  4,00     

              

4.5 SANS 1200 
LF 

ERF CONNECTIONS (WATER)         

              

  PSLF 8.2.16 Provide connection points on new pipeline 
for existing erf connections complete: 

        

              

4.5.1   1) Off 50 mm dia. pipes No  3,00     

              

              

 Total Carried Forward To Summary   

1.11 

 
 
   



 

Page 118 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 5: SEWER RETICULATION 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

5   SEWER RETICULATION         

              

5.1 SANS 1200 
DB 

EARTHWORKS (PIPE TRENCHES)         

              

  PSDB 8.3.2  a) Excavate in all materials for trenches 
backfill, compact, and dispose of 
surplus/unsuitable material, for pipes up 
to 200 mm dia. for total trench depth: 

        

              

    Over      and     Up to         

              

5.1.1   0,0 m                1,5 m m  230,00     

              

5.1.2   1,5 m                2,5 m m  80,00     

              

  PSDB 8.3.5 Existing services that intersect or adjoin a 
pipe trench  

        

              

5.1.3   a) Services that intersect a trench No  5,00     

              

5.1.4   b) Services that adjoin a trench m  20,00     

              

5.2 SANS 1200 
LB 

BEDDING (PIPES)         

              

  8.2.1 Provision of bedding from trench 
excavation 

        

              

5.2.1   a) Selected granular material m³  35,00     

              

5.2.2   b) Selected fill material m³  85,00     

              

   8.2.2.3 Provision of Bedding by Importation from 
Commercial sources 

        

              

5.2.3   a) Selected granular material m³  5,00     

              

5.2.4   b) Selected fill material m³  5,00     

 Total Carried Forward   

1.12 

 



 

Page 119 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 

SECTION 5: SEWER RETICULATION 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward   

5.3 SANS 1200 
LD 

SEWERS         

              

  8.2.1 Supply, lay, joint, bed and test uPVC 
(heavy duty) Class 34 sewer pipes with 
spigot and socket rubber ring joints: 

        

              

5.3.1   a) 160 mm dia. Class 34 m  300,00     

              

5.3.2   b) 200 mm dia. Class 34 m  10,00     

              

    Manholes         

              

    Supply all materials and construct 1,05 m 
diameter precast concrete manholes, 
complete. 

        

              

    a) Manholes with Standard hinged cover 
and frame for depths: 

        

              

  8.2.3 Over     and      Up to         

              

5.3.3   1,5 m                2,5 m No  1,00     

              

5.4   ERF CONNECTION (SEWER)         

              

    Provide connection points on new pipeline 
for existing erf connections complete: 

        

              

  PSLD 8.2.6 1) Off 160 mm dia.:         

              

5.4.1   a) Short (2 m to 6 m), single No  1,00     

              

5.4.2   b) Long (6 m to 15 m), single No  1,00     

              

 Total Carried Forward   

1.13 

   



 

Page 120 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 

SECTION 5: SEWER RETICULATION 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward   

  PSLD 8.2.6 2) Off 200 mm dia.:         

              

5.4.3   c) Long (6 m to 15 m), single No  1,00     

              

5.4.4 PSLD 8.2.11 Connection to existing 150 mm dia. sewer 
manhole inclusive of all costs 

No  3,00     

              

5.4.5 PSLD 8.2.11 Connection to existing 188 mm dia. sewer 
manhole inclusive of all costs 

No  1,00     

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

 Total Carried Forward To Summary   

1.14 

 
 
 
 
 
 
 
  



 

Page 121 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 6: STORMWATER DRAINAGE 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

6   STORMWATER DRAINAGE         

              
6.1 SANS 1200 

DB 
EARTHWORKS (PIPE TRENCHES)         

              
  PSDB 8.3.2 a) Excavate in all materials for trenches, 

backfill and dispose of surplus material 
        

              
    For pipes with nominal dia up to 375 mm 

dia. 
        

              

    Over     and     Up to         

              

6.1.1   0,0 m                1,5 m m  80,00     

              

6.2 SANS 1200 
LB 

BEDDING (PIPES)         

              

  8.2.1 Provision of bedding from trench 
excavation 

        

              

6.2.1   a) Selected granular material m³  15,00     

              

6.2.2   b) Selected fill material m³  30,00     

              

  8.2.2.3 Provision of Bedding by Importation from 
Commercial sources 

        

              

6.2.3   a) Selected granular material m³  5,00     

              

6.2.4   b) Selected fill material m³  5,00     

              

6.3 SANS 1200 
LE 

STORMWATER DRAINAGE         

              

  8.2.1 Supply, handle, lay, bed in Class B 
bedding, concrete pipe with spigot and 
socket joints 

        

              

6.3.1   a) 375 mm dia. Class 100D m  80,00     

              

 Total Carried Forward   

1.15 

 
 



 

Page 122 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 

SECTION 6: STORMWATER DRAINAGE 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward   

  PSLE 8.2.8 Supply and Install Manholes, Catchpits         

              

    b) Side inlet structure complete with heavy 
duty cover and frame: 

        

              

    Over     and     Up to         

              

6.3.2   0,0m                1,5m No  4,00     

              

6.4   CONNECT TO EXISTING         

              

6.4.1 PSLE 8.2.18 Connection to existing 375 mm dia. pipe 
inclusive of all costs 

No  1,00     

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

 Total Carried Forward To Summary  

1.16 

  
  



 

Page 123 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 7: ROADWORKS 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

7   ROADWORKS         

              

7.1 SANS 1200 
DM 

EARTHWORKS (ROADS, SUBGRADE)         

              

  8.3.3 Treatment of roadbed         

              

    a) Roadbed preparation and compaction 
of material to a depth of 150 mm: 

        

              

7.1.1   2) Roads: to minimum of 95% MOD 
AASHTO maximum density 

m³  76,00     

              

  8.3.5 Construct Selected Layer with material 
from commercial sources 

        

              

7.1.2   a) Roads: 150 mm G7 natural material 
compacted to 95% of MOD AASHTO 
maximum density 

m³  75,00     

              

7.2 SANS 1200 
ME 

SUBBASE         

              

  8.3.2 Construct subbase with material from 
designated excavations 

        

              

    b) Construct subbase with material from 
stockpile (item 3.2 under ROADWORKS) 

        

              

7.2.1   Roads: 150 mm G5 material compacted to 
95% of MOD AASHTO maximum density 

m³  60,00     

              

  8.3.3 Construct Subbase with material from 
commercial sources 

        

              

7.2.2   a) Roads: 150 mm G5 material compacted 
to 95% of MOD AASHTO maximum density 
(make up deficiency of stockpile) 

m³  13,00     

 Total Carried Forward   

1.17 

  



 

Page 124 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 7: ROADWORKS 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward   

7.2.3   b) Roads: 150 mm G5 material compacted 
to 95% of MOD AASHTO maximum density 

m³  73,00     

              

7.3 SANS 1200 
MF 

BASE         

              

  8.3.3 Construct base with material from 
commercial sources 

        

              

7.3.1   a) Gravel base (chemically stabilised 
material). Material to be stabilised will be a 
natural gravel and the properties will be 
such that max 2.5% cement will be 
required to modify the material to a C3 

m³  55,00     

              

  8.3.5 Process base material by the following 
processes, as relevant 

        

              

7.3.2   d) Stabilization m³  55,00     

              

  8.3.8 Stabilizing agent         

              

7.3.3   b) Portland Cement t  3,00     

              

7.4 SANS 1200 
MH 

ASPHALT BASE AND SURFACING         

              

  8.5.1 Prime coat:         

              

7.4.1   Prime coat using type MC-30 medium 
curing applied at a rate of 0,7 l/m² of net 
bitumen. 

m²  115,00     

              

 Total Carried Forward   

1.18 

 
   



 

Page 125 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 7: ROADWORKS 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward   

  8.5.4 Asphalt Surfacing:         

              

7.4.2   i) Continuous graded medium mix using 
50/70 penetration grade bitumen for 
ramps 

m²  115,00     

              

7.5   PATCHING AND EDGE BREAK REPAIRS         

              

  PSMH 8.5.9 Excavation in existing pavements for 
patching (non-milling) 

        

              

    Other layers (Gravel Materials)         

              

7.5.1   Not exceeding 10 m² including for edge 
repairs wider than 250 mm 

m³  80,00     

              

  PSMH 8.5.10 Backfilling of excavations for patching 
with: 

        

              

    Chemically stabilised material (material to 
be stabilised will be a natural gravel and 
the properties will be such that max 2.5% 
cement will be required to modify the 
material to a C3) for a patch with a surface 
area: 

        

              

7.5.2   Not exceeding 10 m² including for edge 
repairs wider than 250 mm 

m³  80,00     

              

7.6   ASPHALT LAYERS         

              

  PSMH 8.5.11 Application of bond coat         

              

7.6.1   Stable-grade 30 % net bitumen emulsion 
using a portable pressure sprayer  

ℓ 3 000,00     

              

 Total Carried Forward   

1.19 

 
 
 
 



 

Page 126 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 7: ROADWORKS 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

 Brought Forward   

  PSMH 8.5.12 Asphalt surfacing         

              

    New construction         

              

    Stone skeletal mix – continuously graded 
as defined using 50/70 penetration grade 
bitumen 

        

              

7.6.2   i) 15 mm Thickness m² 5 650,00     

              

7.7 SANS 1200 
MJ 

SEGMENTED PAVING         

              

  8.2.2 Construction of Paving Intersection 
Complete (25 mm sand bedding etc): All 
included 

        

              

7.7.1   80 mm Interlocking Grey Cement Pavers 
Class 40/2.6 (35 MPa minimum), laid in a 
45 Herringbone Pattern. 

m²  340,00     

              

  8.2.3 Cutting Units to fit Edge Restraints         

              

7.7.2   a) Straight cutting m  60,00     

              

7.7.3   b) Raking cutting m  5,00     

              

7.7.4   c) Circular cutting m  15,00     

              

7.7.5 8.2.4 Rolling of units to lock-up condition as 
specified in clause 5.6.2 of SANS 1200 MJ 

m²  340,00     

              

              

              

 Total Carried Forward To Summary   

1.20 

 
 
 
 
 
 



 

Page 127 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 8: KERBING AND CHANNELLING 

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

8 SANS 1200 
MK 

KERBING AND CHANNELLING         

              

  8.2.1 Supply and lay kerbing and edging 
complete with benching (25 MPa): 

        

              

8.1   a) Type BK2 barrier kerbing with radius 
greater than 20 m 

m  30,00     

              

8.2   b) Type BK2 barrier kerbing with radius less 
than 20 m 

m  15,00     

              

8.3   c) Type C1 Channel kerbig with radius 
greater than 20m 

m  15,00     

              

8.4   d) Type C1 Channel kerbig with radius less 
than 20m 

m  15,00     

              

8.5   e) Type E3 edging with radius greater than 
20 m 

m  60,00     

              

8.6   f) Type E3 edging with radius less than 20 
m 

m  20,00     

              

8.7 8.2.6.1 Construction of 2.0 m x 1.18 m concrete 
pedestrian crossing as per drawing 22-
LBM-002/G702 

No.  8,00     

              

              

              

              

              

              

              

              

              

              

              

 Total Carried Forward To Summary         

1.21 

 
  



 

Page 128 
Contract  C3 
Part C3: Scope of Work  Scope of Work 

CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SECTION 9: ANCILLARY ROADWORKS  

ITEM 
NO 

PAYMENT 
REFERENCE 

DESCRIPTION UNIT QTY RATE AMOUNT R 

9 SANS 1200 
MM 

ANCILLARY ROADWORKS          

              

9.1   PERMANENT ROAD SIGNS         

              

  8.3.6 Statutory signs supplied and erected 
complete on 80mm diameter galvanised 
steel supports in concrete bases: 

        

              

9.1.1   i) 600mm Type R1.4 Stop Sign No  1,00   Rate Only 

              

9.1.2   ii) 600mm Type W306 Sign No  4,00     

              

9.1.3   iii) 600mm Type W332 and IN11.4 
combined  

No  4,00     

              

9.2   ROAD MARKINGS         

              

    Non-reflectorized paint applied at nominal 
rate of 0,42 l/m2 for: 

        

              

  8.4.1 a) White lines (broken or unbroken)          

              

9.2.1   i) 100mm wide m  500,00     

              

9.2.2   ii) 200mm wide m  145,00     

              

9.2.3   iii) 300mm wide m  25,00     

              

    b) Yellow lines (broken or unbroken)          

              

9.2.4   i) 100mm wide m  175,00     

              

9.2.5   c) White characters and symbols m²  16,00     

              

9.2.6   d) Yellow characters and symbols m²  1,00     

              

              

              

 Total Carried Forward To Summary   

1.22 
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CONTRACT No.: T54/2024 
UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU 

BILL OF QUANTITIES 
SUMMARY OF SECTIONS 

SECTION DESCRIPTION AMOUNT R 

1 SECTION 1: PRELIMINARY AND GENERAL         

            

2 SECTION 2: SITE CLEARANCE 
  

    

            

3 SECTION 3: EARTHWORKS 
  

    

            

4 SECTION 4: WATER RETICULATION 
  

    

            

5 SECTION 5: SEWER RETICULATION 
  

    

            

6 SECTION 6: STORMWATER DRAINAGE 
  

    

            

7 SECTION 7: ROADWORKS 
  

    

            

8 SECTION 8: KERBING AND CHANNELLING 
  

    

            

9 SECTION 9: ANCILLARY ROADWORKS  
  

    

            

 10 Sub-total (TOTAL SECTION 1 – 9) 
  

    

            

11 10% Contingencies  
(The sum provided is under the direct control of the Engineer 
And may be partially or totally excluded) (10% of above Sub-Total)  

    

12 Sub-total (SECTION 10 + 11 above) 
  

    

            

13 15% VAT         

 CONTRACT PRICE CARRIED FORWARD TO C1.1 FORM OF OFFER (12 + 13 above)   

 

I/We, the undersigned, do hereby declare that these are the properly priced Bill / Schedules of Quantities forming part of 
this Contract Document containing Pages in consecutive order upon which my/our Tender for  
TENDER NO. T54/2024 – UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU has 
been based. 
 

My/our total Contract Price for these work and above items (Total I) is (in words): 

……………………………………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………………………………… 

SIGNED ON BEHALF OF TENDERER:  

NAME, SURNAME & POSITION   

DATE  
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DECLARATION (In respect of completeness of Tender) 

 

Langeberg Municipality  

28 Main Street,  

Ashton 

 

I/we, the undersigned, do hereby declare that these are the properly priced Bills of Quantities forming Part C2.2 of this 

Contract Document containing 192 pages plus 8 BOQ pages in consecutive order upon which my/our tender for TENDER 

NO. T54/2024 – UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU has been 

based.  If I/we have submitted a printed version of the Bills of Quantities, I/we warrant that no amendments have been 

made to it from the original, other than amendments issued in any Addenda in terms of Clause C.3.2 in Part T1.2 Tender 

Data. 

 

SIGNED ON BEHALF OF TENDERER: 

 

NAME, SURNAME & POSITION  
 

DATE 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

Part C3: Scope of Work 
 

PART C3: SCOPE OF WORK ................................................................................................................................... 131 

C3.1 DESCRIPTION OF THE WORKS ................................................................................................................................. 132 
C3.2 ENGINEERING / DESIGN ........................................................................................................................................ 136 
C3.3 PROCUREMENT.................................................................................................................................................... 137 
C3.4 CONSTRUCTION ................................................................................................................................................... 145 
C3.5 MANAGEMENT .................................................................................................................................................... 188 

 
 
Status 

 

Should any requirement or provision in the parts of the Scope of Work conflict with any requirement of any Standardised 

Specification, particular specification or any drawings, the order of precedence, unless otherwise specified, is: 

 

• Scope of Work (Parts C3.1, C3.4 and C3.5) 

• Particular Specifications 

• SANS Standardised Specifications 

• Drawings 

 

 

 
 

 



 

Page 132 
Contract  C3.1 
Part C3: Scope of Work   Description of the Works 

LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 

C3.1 Description of the Works 
 

CONTENTS 

 

3.1.1 EMPLOYER’S OBJECTIVES 

3.1.2 OVERVIEW OF THE WORKS 

3.1.3 EXTENT OF THE WORKS 

3.1.4 LOCATION OF THE WORKS 

3.1.5 TEMPORARY WORKS 

3.1.6 CONSTRUCTION TIME PERIOD               
3.1.7 CONTRACTOR’S CAMP SITE, POWER SUPPLY AND SERVICES             
3.1.8 CONSTRUCTION IN CONFINED AREAS                
3.1.9 WATER FOR CONSTRUCTION PURPOSES               
3.1.10 FEATURES REQUIRING SPECIAL ATTENTION               
3.1.11 ENVIRONMENTAL REQUIREMENTS                
3.1.12 MONTHLY STATEMENT AND PAYMENT CERTIFICATE 
3.1.13 LIMITED FUNDS              
 

3.1.1 EMPLOYER’S OBJECTIVES 

 

The Employers objective is to upgrade the intersection between Bath- and Cross Street in Montagu as well as related 
services.   

 
The site is located at the following location:  

 
Bath- and Cross Street in Montagu – 20°07'39.3"E 33°47'08.2"S 

 
Upgrade existing asphalt intersection to a raised brick-paved intersection. The upgraded intersection will include new 
signage and pedestrian crossings. 

 
The description of the project contained in the Scope of Work is merely an outline of the Contract Works and shall not limit 
the work to be carried out by the Contractor under this Contract. Details of some of the major items are given in this section 
and approximate detailed quantities for each type of work to be carried out in accordance with the Contract Documents are 
included in the Bill of Quantities. 
 

3.1.2 OVERVIEW OF THE WORKS 
 

3.1.2.1 General Description 

 

Work items under this tender shall include any one or more of the following: 

i) Establishment on site 

ii) Site Clearance 

iii) Earthworks  

iv) Water reticulation 

v) Sewer reticulation 

vi) Stormwater Drainage 

vii) Roadworks 

viii) Kerbing and Channelling 

ix) Ancillary Roadworks 
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3.1.2.2 Work Areas 

 

The location of the works envisaged for the Project will be shown on the drawings bound into C5 of the Project document.  

 

3.1.2.3 Boundaries of the site 

 

The site will be confined to the areas of construction, including the site camp of the contractor. 

3.1.2.3 Occupation of the site 

 

Access to the site of the works will be given to the Contractor on the Commencement Date. 

 

 

3.1.3 EXTENT OF THE WORKS 

 

The work that is to be carried out under the contract is as provided for in the schedule of quantities. However, if during the 
course of construction conditions are found to differ from those anticipated, the Engineer reserves the right to modify the 
scope of the work to suit the prevailing conditions and circumstances. Variations introduced in this manner will be measured 
and paid for at the rates tendered for appropriate items listed elsewhere in the schedule of quantities or in the absence of 
such rates, as extra work. 
 

3.1.5 TEMPORARY WORKS 
 

The provision of temporary access to the different sites, temporary shoring, formwork, etc.  

 

3.1.6 CONSTRUCTION TIME PERIOD 

 

The time period specified for completion by the Engineer, as stated in the Contract Data in terms of Clause 1.1.1.14 of the 

Conditions of Contract, is determined by the contractor and should be inclusive of all special non-working days and year 

end break (builder's holidays). The Contractor shall plan and programme his construction sequence for completion within 

the time period specified. 

 

3.1.6.1 Construction work programme 

 

The Contractor shall take note of various factors contained in the specifications, which will have a significant influence on 

the compilation of the construction work programme.  Prominent items are those which might require a lead time for ordering 

the equipment or which might entail a special manufacturing period. 

 

The Contractor shall take the above into consideration when drawing up his programme and no claims will be entertained 

in this regard. 

 

3.1.7 CONTRACTOR’S CAMP SITE, POWER SUPPLY AND OTHER SERVICES 

 

The Contractor will be permitted to use the area on or near the site for the establishment of a camp site and office 

accommodation for his construction personnel. The choice of all sites for the establishment of camps is subject to the 

approval of the Engineer. 

 

The Contractor shall, however, make his own arrangements concerning the provision of water, electricity and other services 

for the campsite and office facilities.  All Municipal rates shall apply.  

 

No direct payment will be made for the provision of electrical and other services. The cost thereof shall be deemed to be 

included in the rates and amounts tendered for the various items of work for which these services are required. 

 

3.1.8 CONSTRUCTION IN CONFINED AREAS 

 

It will be necessary for the Contractor to work within confined and restricted areas. The method of construction in these 

confined areas largely depends on the contractor’s constructional plant. 

 

Regardless, measurement and payment will be in accordance with the specified cross-sections and dimensions only, 

irrespective of the method used for achieving these cross-sections and dimensions. It is deemed that the rates tendered in 

the Pricing Schedule / Priced Bill / Schedule of Quantities include full compensation for all special equipment and 

construction methods and for all difficulties encountered when working in confined areas and narrow widths, and at or around 

obstructions. No additional payment will be made nor will any claim for payment be considered for work done in 

such confined areas, despite indications to the contrary in the Standard Specifications. 
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The environment needs to be respected during the construction stage.  The footprint must be discussed before the start of 

construction and no construction or movement of vehicles should take place outside these allocated areas. 

 

 

3.1.9 WATER FOR CONSTRUCTION PURPOSES 

 

The Contractor must make adequate provision in his tender for all negotiations and procurement of water for construction 

activities and all related costs will be deemed to be included in his tendered rates.  The raw borehole water cannot be used 

for concrete mixing purposes, only treated borehole water will be accepted.  

 

 

3.1.10 FEATURES REQUIRING SPECIAL ATTENTION 

 

3.1.10.1 Existing Services 

 

Any work requiring the excavation of existing road pavements, sidewalks and verges will require the necessary wayleaves 

be obtained from the relevant service authorities (including DFA, Neotel, Telkom, Electrical Department / Eskom, Roads & 

Stormwater Department, Waterworks Department and Drainage & Sewerage Department etc). 

 

Prior to commencing work, the Contractor shall confer with all Authorities and Departments concerned and obtain the 

necessary wayleaves for both overhead and underground services affected by the Works and shall satisfy himself that he 

has obtained all the relevant information required to complete the Contract. The Contractor will be liable for obtaining all the 

necessary wayleaves and work permits from the relevant service authorities prior to the commencement of work within the 

road reserve. 

 

The Contractor shall carry out the works with the minimum interference to existing services and it shall be clearly understood 

that obtaining the necessary wayleaves, will be at his own cost. The cost of repairing any damage to services, due to 

miscalculations or negligence on the part of the Contractor or his failure to carry out the duties set out in this Clause, shall 

be borne by the Contractor. 

 

The Contractor shall comply with the requirements of the Project Specifications in Part B of C3.4. 

 

The contractor needs to walk through the erf with the owner or authorised person, take photographs of the condition before 

work. Upon completion, the erven need to be handed back to the owner or authorised person in a similar or better state.    

 

3.1.10.2 Health and Safety Plan 

 

Prior to commencing work, the Contractor shall submit a Health and Safety Plan, compiled in accordance with the Health 

and Safety Specifications in Part C of the Works Specifications to the Engineer for approval. The Contractor may not 

commence construction without the Engineer’s approval of the Health and Safety Plan. 

 

3.1.10.3 Standard of Materials, Workmanship, Testing and Performance 

 

The attention of Tenderers is particularly drawn to the high standard of materials, workmanship, testing and performance 

applicable to his Contract as a whole and he shall convey this requirement to his proposed Sub-Contractors. 

 

The Contractor will carry out control testing of materials and workmanship as required in terms of the specifications. Where 

necessary, the Engineer may carry out acceptance control testing. The Employer will not pay claims or grant extension of 

time for delays to the works resulting from the awaiting of test results. Testing as required by the Engineer will be effected 

as promptly as possible but it is in the Contractors own interest to submit material samples and other components of 

workmanship for testing in good time to assist in avoiding or minimising delays. 

 

3.1.10.4 Weatherproof Protection for Workers 

 

All staff required to continue working during rain shall be provided with oilskins and rubber knee boots, or other approved 

protective clothing and footwear. 

 

 

3.1.10.5 Night Work and Work on Public Holidays 

 

Where the Contractor requires staff to work overtime, he shall make the necessary arrangements with the Engineer and 

obtain written approval from the Engineer. The Contractor shall bear the cost of his overtime work. 
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The following conditions apply: 

a) No work allowed after 18:00 on weekdays.   

b) Working times for Saturdays are 08:00 - 14:00. 

c) No work allowed on Sundays, Public Holidays and year end break as published by SAFCEC. 

d) Approval for work outside of normal working hours to be obtained from Employer. 

 

Penalty for the transgression of above conditions is R5 000 per transgression. 

 

3.1.11 ENVIRONMENTAL REQUIREMENTS 

 

The Contractor shall take particular note of the environmental requirements contained in the Works Specifications. 

 

The Contractor shall take every precaution to avoid damage to vegetation within that area which falls outside the designated 

work area is indicated on the drawings. Any damage caused is to be repaired at the Contractor’s expense. 

 

Storage and stockpiling of materials will not be permitted without the written consent of the Engineer. Excess material from 

excavations and waste material shall be spoiled off site at suitable locations. 

 

3.1.12 MONTHLY STATEMENTS AND PAYMENT CERTIFICATES 

 

The statement to be submitted by the Contractor in terms of Clause 6.10 of the Conditions of Contract shall be prepared by 

the Contractor at his own cost, strictly in accordance with the standard payment certificate prescribed by the Engineer, in 

digital electronic computer format.  

 

For the purposes of the Engineer’s payment certificate, the Contractor shall subsequently be responsible, at his own cost, 

for making such adjustments to his statement as may be required by the Engineer for the purposes of accurately reflecting 

the actual quantities and amounts which the Engineer deems to be due and payable to the Contractor in the payment 

certificate. 

 

The Contractor shall, at his own cost, make the said adjustments to the statement and return it to the Engineer within three 

(3) normal workings days from the date on which the Engineer communicated to the Contractor the adjustments required.   

 

Any delay by the Contractor in making the said adjustments and submitting to the Engineer the requisite copies of the 

adjusted statement for the purposes of the Engineer’s payment certificate will be added to the times allowed to the Engineer 

in terms of Subclause 6.10.4 of the Conditions of Contract to submit the signed payment certificate to the Employer and the 

Contractor.  Any such delay will also be added to the period in which the Employer is required to make payment to the 

Contractor. 

 

3.1.13 LIMITED FUNDS 

 

Limited funds are available for this project and certain portions of the works as detailed in the scope of works may be omitted 

depending on the tendered rates and tender amounts received. The Employer reserves the right to amend, limit or omit 

certain portions / parts of the works without thereby invalidating the contract. 

 

The Contractor shall take cognisance of these additional requirements in the finalisation of his tendered rates and 

programme of work. No claims will be considered on account of these restrictions. 



 

Page 136 
Contract  C3.2 
Part C3: Scope of Work  Engineering 

LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C3.2 Engineering / Design 
 
CONTENTS 
 
3.2.1 DRAWINGS 
3.2.2 DESIGN PROCEDURES 
 
 
3.2.1 DRAWINGS 
 
The drawings listed below are attached in order to give an overview of the project.  Additional construction drawings will, in 
terms of the General Conditions of Contract, be issued to the Contractor by the Engineer/Employer on the commencement 
date and from time to time as required. 
 
The Works shall be carried out in accordance with the drawings listed in C5 of the tender documents and included in 
Volume 4 : Drawings and form part of the contract documents. 
 
The reduced drawings that form part of the tender documents shall be used for tender purposes only. 
 
The Contractor will be supplied with 3 unreduced paper prints of each of the drawings required for construction.  These 
copies are issued free of charge and the Contractor shall make any additional copies he may require at his own cost. 
 
Only figured dimensions shall be used and drawings shall not be scaled unless otherwise instructed. 
 
The Contractor shall ensure that accurate as-built records are kept of all infrastructure installed or relocated during the 
contract. The position of pipe bends, junction boxes, duct ends and all other underground infrastructure shall be given by 
either co-ordinates, or stake value and offset. Where necessary, levels shall also be given. A marked-up set of drawings 
shall also be kept and updated by the Contractor. This information shall be supplied to the Engineer’s Representative on a 
regular basis. 
 
All information in the possession of the Contractor, which the Engineer requires to complete his record drawings shall be 
supplied to the Engineer’s Representative before a certificate of completion will be issued. 
 
The drawings prepared by the Employer for the permanent Works are listed.  The Employer reserves the right to issue 
amended and/or additional drawings during the contract. 
 
 
 
3.2.2 DESIGN PROCEDURES 
 

The only design responsibility assigned to the Contractor under this contract is for the design work related temporary works 

and support of excavations. There is no requirement to submit these designs to the Employer or the Employer’s agent for 

approval.  Temporary works will however be inspected by the appointed Occupation Health and Safety Client Agent to 

ensure compliance with recognized industry norms and standards. 

 

It is assumed that all temporary works designed and constructed by the Contractor has been designed and supervised by a 

competent person with the necessary qualifications and experience. It is also assumed the Contractor has the necessary 

indemnity insurance in place to cover for any liability that may occur as a result of the failure of such temporary works. 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C3.3 Procurement 
 

CONTENTS 

 

3.3.1 TARGETED CONSTRUCTION PROCUREMENT  

3.3.2 SUB-CONTRACTING  

3.3.3 TARGETED CONSTRUCTION PROCUREMENT SPECIFICATIONS 

 

 

3.3.1. TARGETED CONSTRUCTION PROCUREMENT 
 

3.3.1.1 Objective 
 
The Employer applies and promotes the principles of Targeted Construction Procurement. In terms of Employer’s 
current procurement policy this project provides for the following objectives to be actively pursued: 
- the provision of opportunities for Small, Medium and Micro- Business Enterprises (SMMEs).  
- the provision of work opportunities for local labour. 
- the maximising of job creation by adopting labour-intensive construction methods wherever physically feasible 
and economically justifiable.  
 

3.3.1.2 Contract requirements 
 
The Targeted Construction Procurement: Participation of Targeted Enterprises and Targeted Labour Standard 
Specifications is included in Part 3.3.3 of this section C3.3 of the Scope of Works and shall apply as additional 
Works Specifications to this contract. 
 
For this contract, the Employer has set minimum contract participation goals, calculated as a percentage of the net 
amount (as defined in clause 3.2.14 below). 
 

3.3.1.3 Labour workforce 
 
On this contract, it is the intention that work is provided during the execution of the works for targeted labour residing 
in the target area (Montagu) as defined and which would normally be the local or nearest communities.  Labourers 
of the local or nearest communities required by the contractor shall be targeted, recruited and employed for work 
to enable the contractor to comply with the minimum contract participation goals for targeted labour set by the 
employer for the contract. 
 
 

3.3.2. SUBCONTRACTING 
 

3.3.2.1 General 
 
The Contractor may subcontract portions of the Works included in the Contract. Clause 4.4 of the General 
Conditions of Contract makes provision for subcontracting. 
 
Subcontract work provides opportunities for small or specialist businesses and can also be used to secure contract 
participation goal credits for HDI participation or other specific goals, where applicable.   
 
Where participation credits are claimed by the Contractor in respect of subcontractors, suppliers, manufacturers 
and/or service providers, the Contractor shall ensure that all such are registered and verified on the Western Cape 
Supplier Database. The Employer shall not accept any claim for participation in respect of subcontractors, etc. 
unless they are registered and verified. 
 
Notwithstanding the above, contract participation goal credits may not be claimed for work undertaken in respect 
of provisional sums and prime cost items.  
 
Where monetary allowances for provisional sums or prime costs items have been allowed and the monetary 
allowance is less than R200 000, the Contractor shall invite three quotations from suitably qualified subcontractors, 
etc. for the required scope of works.  The selection of the Subcontractors, etc. shall be approved by the Engineer. 
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Where monetary allowances for provisional sums or prime cost items have been allowed and the monetary 
allowance is greater than R200 000, an open tender process will have to be followed in respect of a subcontractor 
for this work.  In such cases the tender will be issued by the Engineer on behalf of the Contractor. 

 
3.3.2.2 Selected Subcontractors 

 
With reference to subcontractors selected by the Contractor in consultation with the Employer, Clause 4.4.3 (GCC 
2015) of the General Conditions of Contract states that this shall be done in accordance with the requirements of 
“a procedure set out in the Scope of Work.” 
 
The procedure for Selected Sub-contractors as referred to in Subclause 4.4.3 (GCC 2015) of the General 
Conditions of Contract and Contract Data shall be: 
 
All specialist merchants, tradesmen and others executing any work or supplying any goods for which provisional or 
prime cost sums are provided in the Bill / Schedule of Quantities and who are selected for this purpose by the 
Contractor as specified hereafter, shall in the execution of such work be subcontractors of the Contractor and are 
herein referred to as “Selected Subcontractors”. 
 
Unless another procedure is specified, Selected Subcontractors are chosen and appointed as follows. The 
Employer and the Contractor shall compile a list of firms or persons acceptable to both and who will be invited to 
submit tenders for certain work or goods to be supplied by Selected Subcontractors. Before the closing date of 
such tenders the Contractor shall furnish the Employer with a sealed list in which is indicated the price increase 
required by the Contractor regarding the handling and appointment of every tenderer as Selected Subcontractor. 
No price increase requested by the Contractor in such list may be higher than the percentage or amount the 
Contractor has tendered in the main Contract against the provisional or prime cost item concerned. The list is then 
opened with the tenders and on the basis thereof the Employer shall indicate which tender he wishes to accept. 
The Contractor shall accept the tenderer and appoint him as Selected Subcontractor. 
 
The Contractor shall incorporate in the subcontract provisions that: 
(a) In respect of the work or the goods that are the subject of the subcontract the Selected Subcontractor 

undertakes to the Contractor mutatis mutandis the obligations and liabilities as are imposed upon the Contractor 
to the Employer in terms of the Contract, and holds the Contractor harmless from and indemnifies him against 
the same and in respect of all claims, demands, lawsuits, damages, costs, charges and expenses whatsoever 
arising out of or in connection therewith, or arising out of or in connection with any failure to perform such 
obligations or to fulfil such liabilities, and, 

(b) The Selected Subcontractor holds the Contractor harmless and indemnifies him against: 
(i) Shortcomings in the subcontract works if and where the works were designed by the Selected 

Subcontractor; 
(ii) defects in the goods if and where the goods were manufactured and/or supplied by the Selected 

Subcontractor; 
(iii) any negligence by the Selected Subcontractor, his agents, workmen and servants; 
(iv) any misuse by the Selected Subcontractor of any Constructional Plant, Temporary Works or materials 

provided by the Contractor for the purposes of the Contract; 
(v) any claims as aforesaid. 

 
3.3.2.3 Appointment of targeted enterprise subcontractors 

 
The Contractor is required to appoint domestic subcontractors in order to meet the participation goal for targeted 
enterprises and local labour.  
 
The Contractor will be allowed to subcontract any portion of work that he wants to count towards his participation 
goal and make an award on a domestic subcontract basis, subject to the requirements of Clause 6 of the General 
Conditions of Contract. The Contractor may procure these subcontractors using his own subcontract selection 
methodology.   
 
Prior to the appointment of any domestic subcontractor, whose work is to contribute to the participation goal, the 
Contractor shall submit to the Employer details of the scope of the work subcontracted including the relevant items 
in the Bill of Quantities, what the subcontract total sum is and what the Contractor’s corresponding tender amount 
is for the same scope of work is including all the relevant Establishment and General sums and any other allowable 
sums. 
 
In the event that the subcontract total sum is less than 85% of the corresponding Contractor’s sum indicated above, 
or the subcontract total sum is less than 65% of the Employer’s internal estimate, the Contractor shall undertake to 
allow the subcontractor to submit any explanatory information regarding the subcontract to the Employer, and the 
subcontractor shall agree be interviewed by the Employer or the Employer’s Agent to discuss the breakdown of the 
subcontract sum in order to satisfy the Employer that the subcontractor can complete the work at the amount 
submitted on a reasonable sustainable commercial basis. If there are concerns about the subcontractor’s tender 



 

Page 139 
Contract  C3.3 
Part C3: Scope of Work  Procurement 

sum the subcontractor shall have the right to withdraw their tender without any sanction of any nature by the 
Contractor. 
 
If the subcontractor withdraws the Contractor may have to select a different package of work to contribute to his 
subcontract target or choose and propose to appoint a different subcontractor for the same scope of work, or the 
Contractor will have to present, for the same subcontractor a re-negotiated subcontract sum that will be acceptable 
to the Employer. All additional costs that may arise as a result of such a re-negotiation or re-tendering/re-
appointment shall be borne by the Contractor. 
 
If a suitable subcontractor cannot be identified for the envisaged scope of works the Contractor shall complete the 
work at his tendered rates and the associated part of the works shall form part of the works executed by the 
Contractor and be excluded from counting towards the subcontract participation goal(s).  
 

(b) 3.3.3. TARGETED CONSTRUCTION PROCUREMENT SPECIFICATIONS 
 

The following South African National Standard Resource Specifications for the implementation of Targeted 
Construction Procurement issued and published by Standards South Africa: 
 
South African National Standard          SANS 1914-4 : 2002 (Edition 1) 
Targeted Construction Procurement: Part 4 : Participation of Targeted Enterprises and Targeted Labour 
(Local Resources) shall apply to and form part of this Contract. 
 
Where the South African National Standard SANS 1914-Specification is not bound in this document, it may be 
obtained from South African Standards (website www.stansa.co.za) or inspected, by appointment, at the offices of 
the Employer’s representative during normal working hours. 
 
The South African National Standard Specification makes provision defining targeted enterprises and targeted 
labour, weightings for different subcategories, for factors and additional requirements to be specified to suit a 
particular contract. Details of such factors or additional requirements applicable to this contract are contained in 
this part of the Scope of Work. 
 
Preferences granted in terms of Targeted Enterprises and Targeted Labour (Local Resources) shall be executed 
in accordance with the conditions specified below.  
 
 
VARIATIONS TO THE STANDARDISED SANS 1914-4: 2002 SPECIFICATION 
 
Variations, amendments and additions to the SANS 1914-4: 2002 : Part 4 : Participation of Targeted Enterprises 
and Targeted Labour (Local Resources) Standardised Specification are as set out below. Should any requirements 
of the variations conflict with other requirements of the SANS 1914-4: 2002 Specification, the requirements of the 
variation shall prevail. 
 
The number of each clause and each payment item in this part of the project specifications consists of the prefix 
TP4 (Targeted Procurement – Part 4) followed by a number corresponding to the number of the relevant clause or 
item in the SANS Specification. The number of a new clause or item which does not form part of a clause or item 
in the standard SANS Specification and which is included here, is also prefixed by TP4 followed by a new number. 
The new numbers follow on the last clause or item number used in the relevant section of the standard 
specifications. 
 
TP4-2.  DEFINITIONS (CLAUSE 2) 
 
TP4-2.10 Target Area (Clause 2.10): 
 
Add the following: 
 
For this Contract the following Target Areas shall apply: 
 
1. The geographical area located within Montagu:  Langeberg Municipality - Target Area 1 is defined as ward 

7& 4 in Montagu).   
2. The geographical area, excluding Target Area 1, located within the boundaries of the Langeberg Municipal 

District. 
3. The geographical area, excluding Target Areas 1 and 2, located within the Western Cape Province. 
 
TP4-2.11 Targeted Enterprise (Clause 2.11): 
 
Add the following: 
 
Targeted Enterprises for this Contract shall be a sole trader, partnership or legal entity from the Local Area. 
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TP4-2.12 Targeted Labour (Clause 2.12): 
 
Add the following: 
The following individuals are defined as the target group for this Contract: 
 
All unskilled labour (100%) to be from Target Area. South African citizens, temporarily employed by the contractor 
and his subcontractors in the performance of the contract, who permanently reside within the boundaries of Target 
Area (Montagu) as specified. It is incumbent on individuals to demonstrate their claims to such residency on the 
basis of identification and association with and recognition by members of the community residing within the 
aforementioned area. It is incumbent on individuals to provide evidence of qualifying for the target groups. 
 
TP4-2.15 Weightings (Clause 2.15): 
 
Add the following: 
 
In terms of Targeted Labour Goal Credit calculations (Section 3.3 of SANS 1914-4) the Weighting Factor for all 
contributions shall be taken as 1,0. 
 
Add the following new subclause: 
 
TP4-2.16 (new subclause 2.16): 
 
 Wages: 
The actual amount paid periodically to targeted labour employed by the main contractor and his subcontractors 
after all deductions made in terms of the law (e.g. UIF) and exclusive of all company overheads and other benefits 
such as protective clothing, transport etc. 
 
TP4-3. REQUIREMENTS (CLAUSE 3) 
 
TP4-3.1 Contract Participation Goal (Clause 3.1): 
 
Add the following to Subclause 3.1.1: 
 
For this Contract the Contract Participation guidelines set by the Employer are: 
 

Contract Participation Goal 
 

CPG2min Minimum set by 
Employer 

Targeted Enterprises 
SANS 1914-4 Annex A Method 2 

Clause A.2.2.1 

CPG2Emin 
15 % 

Targeted Labour 
SANS 1914-4 Annex A Method 2 

Clause A.2.2.2 

CPG2Lmin 
5 % 

Total Contract Participation Goal 
SANS 1914-4 Annex A Clause A.3 

 CPG2Emin + CPG2Lmin 
=  CPG2min 

20 % 

 
Tenders that do not meet each of the individual abovementioned minimum Contract Participation Goals (CPG2min) 
set by the Employer will not be considered (not applicable if minimum percentage specified is 0%). 
 
TP4-3.2 Achieving the Contract Participation Goal (Clause 3.2): 
 
3.2.1 General 
 
(a) Method 1 
 
In the first paragraph numbered (1) replace the words “not less than 50% of the wages and allowances” with the 
words “not less than 30% of the wages and allowances”. 
 
Delete subclauses (1) and (2) and add the following to Subclause 3.2.1: 
 
For this Contract the Contractor may achieve the specified contract participation goal by the engagement and use 
of targeted enterprises and targeted labour as outlined in SANS 1914-4 and measured by using Method 2 only. 
The engagement and use of targeted enterprises and targeted labour as outlined in SANS 1914-4, will not be 
measured by using Method 1 - Method 1 will therefore not be applicable. 
 
TP4-3.3 Contract Participation Goal Credits (Clause 3.3): 
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Add the following new subclause after subclause 3.3.3 
 
3.3.4 Further to the requirements of 3.3.3, credit will be denied should the Contractor not employ Targeted 
Labour in accordance with comply with the following relevant statutory legislation: 

• Basic Conditions of Employment Act 75 of 1997 

• Labour Relations Act 66 of 1995 

• Employment Equity Act 55 of 1998 (Chapters 1 and 2) 

• Occupational Health and Safety Act 85 of 1993 

• Compensation for Occupational Injuries and Diseases Act 130 of 1993 

• Skills Development Act of 1998 
 
The statutory Department of Labour Government Notice No. R204 of 2 March 2001 : Basic Conditions of 
Employment Act (No. 75 of 1997) : Sectoral Determination 2 : Civil Engineering Sector, South Africa as amended 
shall apply in respect of any employer or employee associated with the contract. 
 
In particular the Contractor shall pay his Labour workers at least the minimum wage prescribed in the 
statutory legislation. 
 
The prime or main contractor who does not meet each of the individual minimum contract participation goals set by 
the Employer faces the possibility of being sanctioned. (See clause TP4-6 below) 
 
Credits towards the contract participation goal for targeted enterprises will only be accorded to subcontractors / 
suppliers / manufacturers / service providers who undertake work directly for / to the main contractor.  No credits 
will be accorded to targeted enterprises who are engaged by subcontractors / suppliers / manufacturers / service 
providers working under the main contractor. 
 
Similarly, credits towards the contract participation goal for targeted labour will be granted for targeted labour 
employed by subcontractors only if they undertake work directly for / to the main contractor in the performance of 
the contract.  However, in the case of subcontractors who are also targeted enterprises, the value of their targeted 
labour will, at the contractor’s choice, count either towards the CPG for labour or the CPG for enterprise, but not 
both. 
 
TP4-5.7. RECORDS (CLAUSE 5) 
 
Add the following: 
 
Contactor must provide a detailed breakdown of the project which shows the value of funding for SMME 

development and utilisation of local labour as per list below: Feedback must be provided at every site progress 

meeting in this regard. Where possible if other opportunities exist local labour and local SMME’s must be 

considered.  SMME’s must be rotated by contractor and monitored for quality. 

Type of work to be 

outsourced 

Value SMME Utilisation of local 

labour 

Percentage of cost 

project 

     

 
 
TP4-5.8. RECORDS (CLAUSE 5) 
 
Add the following: 
Prior to the Client appointing a Tenderer, the Tenderer will have to submit proof of a contract between himself 
and the proposed SMME. The contract will have to clearly stipulate details of the scope of work and rates agreed 
upon between the parties. This agreement together with the representative of the Subcontractor will have to be 
presented at the Site Handover Meeting to the Employer’s Agent and the Employer. 
 
Clear record and proof of all subcontractor expenditure, which must include materials, labour and any training 
(Formal compensated for training and informal training included) will have to be recorded and presented on a 
monthly basis at the monthly site meetings.  
 
 
TP4-6. SANCTIONS (CLAUSE 6) 
 
Add the following: 
 
In the event that the Contractor fails to substantiate that any failure to achieve the Contract Participation Goal 
(CPG2E and/or CPG2L) relating to the granting of a preference was due to quantitative underruns, the elimination of 
items, or any other reason beyond the Contractor’s control which may be acceptable to the Employer, the 
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Contractor shall pay to the Employer penalties (P) in an amount determined in accordance with the following formula 
: 
 
P = 0,15 x (D - Do) x NA 
              ( 100) 
where     D   = tendered Contract Participation Goal (CPG2) percentage. 

 Do  = the Contract Participation Goal (CPG2) which the Employer’s Representative, based on the 
credits passed, certifies as being achieved upon completion of the Contract. 

 NA  =  Net Amount 
 P  = Rand value of penalty payable 

 
In applying the above formula the employer may give consideration to the following rules: 
a) In the event of the CPG for a sub category item not being achieved, credit may be given to reduce the penalty 

to the extent that other sub category items under the same main category have exceeded their CPG targets 
provided that at least 50% of the CPG target for the offending sub category item has been achieved. 

b) Where, after applying rule a), one or more of the sub category items still warrant a penalty and the CPG 
target for the relevant main category has also not been achieved, then only the penalty applicable to the main 
category item will apply. 

c) No credit will be given for exceeding the CPG target of any of the three main categories (Subcontractors, 
Suppliers/Manufacturers and Targeted Labour) 

 
 
Refer to the required report format attached hereto on pages 174 and 175 
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Date: 

EPWP - EMPLOYMENT STATISTICS

No Name & Surname Id number Age *F *M *A *Y Disabled Town Start Date Employment

 MAN DAYS = →

Yes / No dd/mm/yy

Nr of Labour 

Hours per 

day 

Nr of Labour 

Days/      

month

Daily Wage Clerical Labourer Semi-Skil led Skilled Super visor

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

0 0 0 0 0 0 0 0 0 0 0 R 0.00

PROJECT NAME: T43/2023 CONSTRUCTION OF FIRE STATION A = Adult >35 M = Male

Y = Youth <35 F = Female

Occupational Category (Mark with 1)

Total Wages Paid for 

'2016

Mark with 1
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EPWP - PROJECT REPORTING

Reporting on the 30th OF 

EVERY MONTH

Project Name UPGRADE OF BATH- AND CROSS STREET 

INTERSECTION, MONTAGU Name & Surname Carel Posthumus

Project Number T54/2024 Office Number 236158000

Service Provider Email cposthumus@langeberg.gov.za

Description of Project
UPGRADE OF BATH- AND CROSS STREET 

INTERSECTION, MONTAGU Cell phone 

Start Date of Project

End Date of Project

MIG NUMBER : Name of Training Course None

Quantity Number of Trainees None

Town Outcome None

Name of Training Course

Budget excluding VAT  Number of Trainees

Monthly Expenditure Start Date 

Expenditure Till date End Date

Main Funder  

Secondary Funder  

Description (what has been 

done)

Quantity (how much has been 

done)

 

Output Actual (Progress)

 

Contact Details of Project Manager

TRAINING n/a

PLANNED TRAINING n/a

Financial

No training will be provided or planned 

for this project
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C3.4 Construction 
 

CONTENTS 

 

3.4.1 TRADE NAMES OR PROPRIETARY PRODUCTS 

3.4.2 APPLICABLE STANDARDISED SPECIFICATIONS 

3.4.3 PARTICULAR / PROJECT SPECIFIC SPECIFICATIONS 

 

 

3.4.1. TRADE NAMES OR PROPRIETARY PRODUCTS 

 

Bid specifications may not make any reference to any particular trade mark, name, patent, design, type, specific origin or 

producer, unless there is no other sufficiently precise or intelligible way of describing the characteristics of the work, in which 

case such reference must be accompanied by the words “or equivalent”. 

 

TENDERERS MUST NOTE THAT WHEREVER THIS DOCUMENT REFERS TO ANY PARTICULAR TRADE MARK, 

NAME, PATENT, DESIGN, TYPE, SPECIFIC ORIGIN OR PRODUCER, SUCH REFERENCE SHALL BE DEEMED TO BE 

ACCOMPANIED BY THE WORDS ‘OR EQUIVALENT” 

 

 

3.4.2 APPLICABLE STANDARDISED SPECIFICATIONS 

  

SANS 1200A 1986 General 

SANS 1200AB 1986 Engineer’s Office 

SANS 1200AD 1986 General (Small dams) 

SANS 1200C 1982 Site Clearance 

SANS 1200D 1990 Earthworks 

SANS 1200DA 1990 Earthworks (Small works) 

SANS 1200DB 1989 Earthworks (Pipe Trenches) 

SANS 1200DE 1984 Small earth dams 

SANS 1200DM 1981 Earthworks (Road and Subgrade) 

SANS 1200DK 1996 Gabions and Pitching 

SANS 1200G 1982 Concrete (structural) 

SANS 1200GA 1982 Concrete (Small works) 

SANS 1200 GB 1984 Concrete (ordinary buildings) 

SANS 1200 H 1990 Structural Steelwork 

SANS 1200 HB 1985 Cladding and Sheeting 

SANS 1200L 1983 Medium Pressure Pipelines 

SANS 1200LB 1983 Bedding (Pipes) 

SANS 1200LC 1981 Cable Ducts 

SANS 1200LD 1982 Sewers 

SANS 1200LE 1982 Stormwater Drainage 

SANS 1200LF 1983 Erf Connections (Water) 

SANS 1200M 1996 Roads (General) 

SANS 1200ME 1981 Subbase 

SANS 1200MF 1981 Base 

SANS 1200MJ 1984 Segmented paving 
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SANS 1200MK 1983 Kerbing and Channelling 

SANS 1200 MM 1984 Ancillary roadworks 

 
 
All work carried out, as well as equipment supplied, must fully meet and be in compliance with the requirements of the 
Occupational Health and Safety Act (Act 85 of 1993) and the Construction Regulations (2014) issued in terms of Section 43 
of the Act.   
 
In addition, the latest revisions of the following statutory regulations, laws and obligations as pertaining specifically to any 
and all electrical work applicable to this specific project are applicable: 

• The regulations of the local Supply Authority 

• The regulations of the Client, being either Governmental, Municipal, Parastatal or Private 

• Local fire regulations 

• SANS 10400-A: 2010 – The application of the national building regulations, Part A:  General principles and 

requirements 

All references to “SABS” specifications shall be read as “SANS” in light of the recent changes by the South African Bureau 
of Standards. Where a SANS Standard does not exist or if not applicable, the relevant IEC or BS Standard shall be 
applicable. All applicable electrical instrumentation must be IP68. 

a) The term project specifications appearing in any of the SANS 1200 standardised specifications must be replaced with 
the terms scope of work. 

b) Departures from and/or additions to specifications listed above are in shown in accordance with the numbering system 
of the standardised or particular specification. Each clause with the prefix PS shall refer to the congruent clause in the 
appropriate section of the standardised or particular specification. Such clause shall either substitute, or supplement, or 
amend the clause with the same number. Where there is no such congruent clause in the standardised or particular 
specification, the PS clause shall be a new clause in the project specification. Any clause that is referred to in the 
standardised specification will also include the appropriate project specification and shall adhere to the following: 

 (i) In the event of any discrepancy between the project specifications and a part of the standard specifications, the 
schedule of quantities, or the drawings, the project specifications shall take precedence. 

 
(ii) The standard specifications, which form part of this contract, may cover items not applicable to this particular 

contract and should be clarified with the Engineer if discrepancies are obvious.  
 
In certain clauses the standard specifications allow a choice to be specified in the project specifications between alternative 

materials or methods of construction and for additional requirements to be specified to suit a particular contract.  Details of 

such alternatives or additional requirements applicable to this contract are contained in this part of the project specifications. 

It also contains some additional specifications required for this particular contract. 

 

 

 

3.4.3 PARTICULAR / PROJECT SPECIFIC SPECIFICATIONS 

 

 In certain instances, the Standard Specifications listed in 3.4.1 above allow a choice to be specified in the Scope of Work 

between alternative materials or methods of construction.  Allowance is also made for additional requirements to be specified 

to suit each particular contract.  Details of such alternatives of additions are contained in this part of the Scope of Works.  In 

addition, it contains some supplementary specifications required for this particular contract.  Subclauses referred to are those 

in the relevant Standardised Specification.  

 

The number of each clause and each payment item in this part of the project specifications consists of the prefix PS followed 

by a number corresponding to the number of the relevant clause or payment item in the standard specifications. The number 

of a new clause or a payment item which does not form part of a clause or a payment item in the standard specifications and 

which is included here, is also prefixed by PS followed by a new number. The new numbers follow on the last clause or item 

number used in the relevant section of the standard specifications. 
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SANS 1200 A : GENERAL 

PS A 1: SCOPE 
  Replace sub-clause 1.1 with the following: 

 
"This specification covers requirements, principles and responsibilities of a general nature which are 
normally applicable to all civil engineering contracts as well as the requirements for the Contractor's 
establishment on site." 

 
PS A 2: INTERPRETATIONS 
 
PSA 2.3: Definitions 
 

(a) General 
Add the following definitions: 
 
"General conditions:  The general conditions of contract specified for use with this contract and 
the special conditions of contract as applicable. 
 
Specified:  As specified in the standardized specifications, the drawings or the Specification 
Data.  Specifications shall have the corresponding meaning." 
 

(c) Measurement and payment 
Replace the definitions for fixed charge, time-related charge and value-related charge with the 
following: 
 
"Fixed charge:  A charge that is not subject to adjustment on account of variation in the value of 
the contract amount or the contract time of completion. 
  
Time-related charge:  A charge, the amount of which is varied in accordance with the time for 
completion of the work as adjusted in accordance with the provisions of the contract. 
 
Value-related charge:  A charge, the amount of which is varied pro rata the final value of the 
measured work executed and valued in accordance with the provisions of the contract." 
 
The terms "ESCOM", "ESC" and "Electricity Supply Commission" shall mean "Eskom". 
 
The terms "GPO", "P&T", "Department of Posts and Telecommunications" and "Telkom" shall 
mean "Telkom SA Limited". 
 
The terms "South African Railways", "SAR", "South African Transport Services", "SATS" shall 
mean "Transnet Limited". 
 
Except for references to the Bureau itself, or to the (official) SABS mark, the term “SABS’” shall 
mean “SANS”. 
 

PSA 2.4: Abbreviations 
  Add to subclause 2.4(b): 

 
“The acronym ‘MAMDD’ referred to throughout the document stands for Modified AASHTO Maximum Dry 
Density.” 

 

A 3 MATERIALS 

PS A 3.1 QUALITY 

Substitute the second sentence of subclause 3.1 with: 

“Materials shall bear the official mark of the appropriate standard.” 

Add to the end of the clause: 

“The Contractor is responsible for the cost of all testing to ascertain that materials do comply with the specific minimum 
requirements of the applicable standards.  No additional payment will be made for such verification tests. 

The Contractor shall inform the Engineer of any control testing to be done at least 48 hours prior to the commencement of 
the tests and must allow time in his programme for necessary testing and processing of results. “ 
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Substitute the second paragraph with the following: 

“Samples on which laboratory testing is required, shall be delivered free of charge to an approved laboratory, which is capable 
to carry out the necessary tests.  The Contractor is responsible for the cost of all testing to ascertain that the materials do 
comply with the specified minimum requirements of the relative materials and no additional payment will be made for such 
testing. 

The Contractor shall inform the Engineer of any control testing to be done at least 48 hours before such tests are required 
and must allow in his program for the time necessary for the tests and the processing of the results thereof.” 

PS A 3.3 STORAGE OF MATERIALS 

Rubber articles, including pipe insertion or joint rings, shall be stored in a suitable shed and kept away from sunlight, oil  or 
grease.  Living accommodation shall not be used for the storage of materials. 

Large items not normally stored in a building shall be neatly stacked or laid out on suitable cleared areas on the Site.  Grass 
or vegetation shall not be allowed to grow long in the storage areas and the material shall be kept free of dust and mud, and 
be protected from stormwater.  Pipes shall be handled and stacked in accordance with the manufacturer’s recommendations, 
special care being taken to avoid stacking to excessive heights and placing over hard objects.  PVC pipes shall be protected 
from direct sunlight by suitable covers. 

Every precaution shall be taken to keep cement dry and prevent access of moisture to it from the time it leaves the place of 
manufacture until it is required for use on the Site.  Bags of cement which show any degree of hydration and setting, shall be 
removed from the Site of the Works and replaced at the Contractor’s own expense. 

PS A 3.4 HANDLING OF MATERIALS 

Materials should be handled with proper care at all times.  Under no circumstances may materials be dropped from vehicles.  
Large pipes shall be lifted or lowered only by means of suitable hoisting equipment. 

The Engineer shall have authority to forbid the transporting or handling of materials in a manner which, in his opinion, could 
cause damage. 

PS A 4.1 SILENCING OF CONSTRUCTION EQUIPEMENT 

Substitute A4.1 with the following: 

The Contractors attention is drawn to the applicable regulations pertaining to noise and hearing conservation, framed under 

the Occupational Health and Safety Act, 1993 (Act No 85 of 1993) as amended. 

The Contractor shall at all times and at his own cost, be responsible for implementing all necessary steps to ensure full 

compliance with such regulations, including but not restricted to the provision and use of suitable and effective silencing 

devices for pneumatic tools and other plant which would otherwise cause a noise level in excess of that specified in the said 

regulations. 

Where appropriate, the Contractor shall further, by means of temporary barriers, effectively isolate the source of such noise 

in order to comply with the said regulations. 

PS A 4.2 CONTRACTOR’S OFFICES, STORES AND SERVICES 

Add the following paragraph before the existing first paragraph in A4.2: 
 
The Contractors buildings, sheds and other facilities erected or utilised on the Site for purposes of the Contract shall be 

fenced off and shall contain all offices, stores, workshops, testing laboratories, toilet facilities, etc. as may be required by the 

Contractor. The facilities shall always be kept in a neat and orderly condition. 

No personnel may reside on the Site. Only night-watchmen may be on the Site after hours.” 

Delete “and first-aid services” in the second paragraph of A4.2 and add the following:  

The Contractor shall provide on the Site and in close proximity to the actual locations where the work is being executed, one 

toilet per 10 workmen, which toilets shall be effectively screened from public view and their use enforced. Such toilets shall 

be relocated from time to time as the location of the work being executed changes, so as to ensure that easy access to the 

toilets is maintained. 

PS A 4.3 SITE SECURITY 

The area to be used by the Contractor, for the execution of the works, may be subject to a security risk.  The Contractor must 
assess the potential risks and make his own provision for additional protection. 
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No separate payment will be made for these additional security measures and the cost thereof will be deemed to be included 
in the rates tendered for items PS A 8.3 and PS A 8.4.  These rates shall also include additional insurance if required. 
 

A 5 CONSTRUCTION 

A 5.1 SURVEY 

PS A 5.1.1 Setting Out of the Works 

Substitute the first sentence in A 5.1.1 with the following: 

Setting out of the works is the sole responsibility of the Contractor and shall be done from benchmarks as indicated on the 
drawings.  The Contractor shall, within two (2) weeks after the site has been handed over to him, ascertain himself of the 
correctness of all pegs and benchmarks.  Any discrepancy shall immediately be reported in writing to the Engineer.  Any 
costs or subsequent costs arising from discrepancies that had not been reported to the Engineer within the aforementioned 
period, shall be the sole responsibility of the Contractor. 

PS A 5.1.2 Preservation and Replacement of Survey Beacons and Pegs Subject to the Land Survey Act 

Delete the words “in the vicinity of boundaries” in the second sentence of A 5.1.2 and replace the words “under the direction 

of” in the same sentence with “in consultation and liaison with”. 

Add the following after the second sentence of A 5.1.2: 

The Contractor and the Engineer shall record on the said list, their concurrence or disagreement (as the case may be) 

regarding the completeness and accuracy of the details recorded therein. 

Substitute the third sentence of A 5.1.2 with the following:  

“At the completion of the Contract, the Contractor shall expose all pegs that were listed at the commencement of the 

construction as being in order and the Contractor shall arrange with a registered Land Surveyor for the checking of the 

positions of all such pegs and the replacement of those that the Land Surveyors check reveals have become disturbed or 

damaged. The Contractor shall, as precedent to the issue of the Certificate of Completion, provide to the Engineer, a 

certificate from the registered land surveyor, certifying that all pegs listed at the commencement of construction in accordance 

with the provision of this clause, have been checked and that those found to have been disturbed, damaged or destroyed 

have been replaced in their correct positions, all in accordance with the provisions of the said Act. 

The costs of all checking, replacement and certification as aforesaid shall be entirely for the Contractors account. This, with 

the provision always that the Contractor shall not be held liable for the cost of replacement of pegs which: 

(a) cannot reasonably be re-established in their original positions by reason of the finished dimensions of the 
 permanent works, and 
(b) The Contractor can prove beyond reasonable doubt to the satisfaction of the Engineer, were disturbed, 
 damaged or destroyed by others beyond his control.” 
 
PS A 5.2 WATCHING, BARRICADING, LIGHTING AND TRAFFIC CROSSINGS 

Add the following to A 5.2: 
 

“The crossings of all streets with services must be done in half widths as to accommodate the traffic to the residential erven. 
 

No staff accommodation will be allowed on Site, but the Contractor will be permitted to have one watchman in the camp 
during non-working hours. 

 
From the time any portion of the Works commences, until the end of the Contract Period, the Contractor shall be responsible 
for protecting the property of the Employer and all persons having business on the Site from anything dangerous or likely to 
cause damage or injury.  The Contractor shall take all practical precautions to avoid nuisance or inconvenience to the owners 
or occupiers of properties near to the Site and to the public generally whilst carrying out the Works and shall at all times keep 
the Site clean and in a safe and satisfactory condition.” 
 

PS A 5.3 PROTECTION OF EXISTING STRUCTURES 

Substitute “Machinery and Occupational Safety Act, 1983 (Act No 6 of 1983)” with “Occupational Health and Safety Act, 1993 
(Act No 85 of 1993), as amended,” and insert “as amended” after “(Act No. 27 of 1956)”: 
 

PS A 5.4 PROTECTION OF OVERHEAD AND UNDERGROUND SERVICES 

Substitute A 5.4 with the following: 
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PS A 5.4.1 Location of existing services 

Before commencing with any work in an area, the Contractor shall ascertain the presence and actual position of all services 
which can reasonably be expected by a competent contractor to be present on, under, over or within the Site. 
 
All services indicated on all wayleaves (obtained by Contractor, the RE to oversee the process and must be informed at all 
times of the progress by the Contractor), additional scanning as allowed for and pointed out on site by the local authority will 
be opened up and surveyed (level, invert, diameter and coordinates).  These services include sewer, water, stormwater, 
electrical ducts, telecommunications ducts etc.  These services will be reported to the Engineer 5 working days before these 
services will delay the Contractor.   
 
The Contractor must therefore open all existing services and report them to the Engineer, 5 working days before the Practical 
Completion date and/or the Due Completion date, is affected.  No claim will be considered for any delays if the Contractor 
did not follow protocol.  This protocol must be clearly indicated on the initial and all adjusted construction programmes together 
with the time required by the Contractor to open all existing services.  The Contractor must allow for at least 10 working days 
to open and expose the existing services.  Any financial and time implications due to failure to timeously report to the Engineer 
will be for the Contractors account.  Therefore, the protocol that must be indicated on the programme is as follows: 
 

SEQUENCE OF PROTOCOL OF EXISTING SERVICES 

1 2 3 

Open and Locating 
Existing Services 

Report All existing services to the 
Engineer 

Time before Practical Completion date 
and/or Completion date is affected 

At Least 10 working days 1 working day 5 working days 

 
The 5 working days, as per sequence number 3, is identified as float in terms of Clause 5.6.2.4 of the GCC 2015 (3rd Edition) 
and may only be used on prior approval by the Engineer.  These 5 days must be programmed as a single bar item/activity, 
in the initial programme and subsequent adjusted programmes, as the immediate predecessor to normal climatic conditions 
and on the critical path of the programme. 
 
Without in any way limiting his liability in terms of the Conditions of Contract in relation to damage to property and interference 
with services, the Contractor shall obtain the most up-to-date plans as are available, showing the positions of services existing 
in the area where he intends to work. Neither the Employer nor the Engineer offers any warranty as to the accuracy or 
completeness of such plans and because services can often not be reliably located from plans, the Contractor shall ascertain 
the actual location of services depicted on such plans by means of careful inspection of the Site. 
 
Thereafter, the Contractor shall, by the use of appropriate methodologies, carefully expose the services at such positions as 
are agreed to by the Engineer, for the purposes of verifying the exact location and position of the services. Where the 
exposure of existing services involves excavation to expose underground services, the further requirements of subclauses 
4.4 and 5.12.2 of SANS 1200 D (as amended) shall apply. 
 
All services, the positions of which have been determined as aforesaid at the critical points, shall henceforth be designated 
as ‘know services’ and their positions shall be indicated by the Contractor on a separate set of drawings, a copy of which 
shall be furnished to the Engineer without delay and within the time period stated above. 
 
As soon as any service which has not been identified and located as described above is encountered on, under, over or 
within the site, it shall henceforth be deemed to be a known service and the aforesaid provisions pertaining to locating, 
verifying and recording its position on the balance of the site shall apply. The Contractor shall notify the Engineer immediately 
when any such service is encountered or discovered on the Site. 
 
Whilst he is in possession of the Site, the Contractor shall be liable for all loss of or damage as may occur to 
 
(a) known services, anywhere along the entire lengths of their routes, as may reasonably be deduced from the 
 actual locations at which their positions were verified as aforesaid, due cognizance being taken of such 
 deviations in line and level which may reasonably be anticipated, and 
(b) any other service which ought reasonably to have been a known service in accordance with the provisions  of 
this clause, 
The Contractor shall also be liable for consequential damage in regard to (a) and (b), whether caused directly by the 
Contractors operations or by the lack of proper protection. 
 
No separate payment will be made to the Contractor in respect of this costs of providing, holding available on the Site and 
utilising the said detecting and testing equipment, nor for any costs incurred in preparing and submitting to the Engineer the 
Drawings as aforesaid. These costs shall be deemed included in the Contractors other tendered rates and prices included in 
the Contract. 
 
Payment to the Contractor in respect of exposing services at the positions agreed by the Engineer and as described above 
will be made under the payment items (if any) as may be provided for in the respective sections of the specifications pertaining 
to the type of work involved.   
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 PS A 5.4.2 Protection during construction 

The Contractor shall take all reasonable precautions and arrange its operations in such a manner as to prevent damage 
occurring to all known services during the period which the Contractor has occupation and/or possession of the Site. 
 
Services left exposed shall be suitably protected from damage and in such a manner as will eliminate any danger arising 
therefrom to the public and/or workmen, all in accordance with the requirements of the prevailing legislation and related 
regulations. 
 
Unless otherwise instructed by the Engineer, no services shall be left exposed after its exact position has been determined 
and all excavations carried out for the purpose of exposing underground services shall be promptly backfilled and compacted. 
In roadways, the requirements of subclause 5.9 of SANS 1200 DB should be observed. In other areas compaction is to be to 
90% modified AASHTO density. 

PS A 5.4.3 Alterations and repairs to existing services 

Unless the contrary is clearly in the Contract or ordered by the Engineer, the Contractor shall not carry out alterations to 
existing services. When any such alteration become necessary, the Contractor shall promptly inform the Engineer, who will 
either make arrangements for such work to be executed by the owner of the services, or instruct the Contractor to make such 
arrangements himself. 
 
Should damage occur to any existing services, the Contractor shall immediately inform the Engineer and the relevant 
authorities should be repaired by the applicable authority and not by the Contractor.  In urgent cases, the Contractor shall 
take appropriate steps to minimise damage to and interruption of the service. No repairs of telecommunication cables or 
electric power lines and cables shall be attempted by the Contractor. 
 
The contractor shall allow for the time and cost thereof to drain and refill existing water supply/reticulation pipelines for 
purpose of connecting onto the existing pipelines. 
 
The contractor shall be billed for the time spent by the Client to make alterations and/or repairs on existing infrastructure and 
the Contractor shall make provision for this in his tender rates. 
 
A list of important telephone numbers for use when services are damage will be provided at the commencement of the 
contract.”       
 
PSA 5.5: DEALING WITH WATER ON WORKS  
 
Add the following to A 5.5: 

 
“All work must be protected against flooding and damage by water (storm water, groundwater etc) and the Contractor's prices 
will be held to include for such protection and for any rectification that may be required (including drying out of material or 
layer works or any consequential losses, slow progress, deviations, cofferdams, sumps, well point, labour and pumping of 
water). 

  
Care shall be taken that a free passage for water is maintained in all gutters and waterways.  Special precautions shall be 
taken by the Contractor not to change existing conditions by leaving spoil in waterways or by diverting water onto private 
property. 

 
The Contractor shall make good any damage and shall settle all claims at his own expense in the event of flooding of private 
or public property occurring through waterways being obstructed by his operations or through the effect of any other of his 
acts or omissions. 
 
The Contractor shall be responsible throughout the duration of the Contract, inclusive of the Defects Liability Period, for the 
implementation and maintenance of all soil erosion preventative measures necessary to protect any pipeline and the 
properties through which it passes and land utilised by the Contractor during the Contract from any adverse effects of soil 
erosion, settlement, scour, etc, resulting from the contract works. 

 
Notwithstanding the types and quantities of anti-erosion measures executed by the Contractor, whether ordered by the 
Engineer or not, and notwithstanding the maintenance work performed on these works, the Contractor shall be responsible 
for repairing and remedying at his own cost all settlement in the trench or elsewhere, all erosion of the trench, of the working 
area and adjacent to it, and on any other areas occupied or used by him during the course of the Contract, all wash-away, 
scour at waterways, deteriorating of anti-erosion works and any other damage.  He shall, therefore, be free to carry out at his 
own expense, such additional compaction of the backfill and such other anti-erosion or other works as, in his opinion, will 
reduce his restoration and repair work during the Contract Period including the Defects Liability Period and shall provide 
therefore in his Tender. 

 
Unless otherwise allowed for in the Schedule of Quantities, the Contractor shall be responsible for all costs in dealing with 
water and must therefore allow for such costs in his tendered rates.” 
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PSA 5.6: POLLUTION 
 
The Contractor's attention is drawn specifically to dust disturbance, due to the fact that the works takes place near an existing 
residential area. 

 
Add the following sub clause to A 5.c: 

 
The Contractor is responsible for dust control and is responsible for all claims which may arise from dust disturbance from 
the date of site handover to the date of completion of the contract. No payment will be made in respect of the above mentioned 
and all costs will be deemed as covered by the tendered rates. 
 

PS A 5.7 SAFETY 

Substitute A 5.7 with the following: 
 
Pursuant to be provisions of the Conditions of Contract, and without in any way limiting the Contractors obligations thereunder, 
the Contractor shall at his own expense (except only where specific provision (if any) is made in the Contract for the 
reimbursement to the Contractor in respect of particular items), provide the following: 
 

a) Provide to its Employees on the site of works, all safety materials, clothing and equipment necessary to 

 ensure full compliance with the provisions of the Occupational Health and Safety Act, 1993 (Act No 85 of  1993) 

as amended (hereinafter referred to as the Act) at all times, and shall institute appropriate and  effective measures to 

ensure the proper usage of such safety materials, clothing and equipment at all  times; 

b) Provide, install and maintain all barricades, safety signage and other measures to ensure the safety of  workmen and 

all persons in, on and around the site, as well as the general public; 

c) Implement on the site of the works, such procedures and systems and keep all records as may be required to ensure 

compliance with the requirements of the Act at all times; 

d) Implement all necessary measures so as to ensure compliance with the Act by all subcontractors engaged by the 

Contractor and their employees engaged on the works; 

e) Full compliance with all other requirements pertaining to safety as may be specified in the Contract. 

The Employer and the Engineer shall be entitled, although not obliged, to make such inspections on the site as they shall 
deem appropriate, for the purpose of verifying the Contractors compliance with the requirements of the Act. For this purpose, 
the Contractor shall grant full access to the site of all parts of the site and shall co-operate fully in such inspections and shall 
make available for inspection all such documents and records as the Employers and/or Engineers representative may 
reasonably require. 
 
Where any such investigation reveal, or where it comes to the Engineers attention that the Contractor is in any way in breach 
of the requirements of the Act or is failing to comply with the provisions of this clause, the Engineer shall, in accordance with 
the provisions of Clause 5.11 (GCC 2015), be entitled to suspend progress on the works or any part thereof until such time 
as the Contractor has demonstrated to the satisfaction of the Engineer, that such breach has been rectified. 
 
The Contractor shall have no grounds for a claim against the Employer for extension of time and/or additional costs if the 
progress on the works or any part thereof is suspended by the Engineer in terms of this clause, and the Contractor shall 
remain fully liable in respect of the payment of penalties for late completion in accordance with the provisions of Clause 5.13 
(GCC 2015) should the Contractor fail to complete the Works on or before the specified due completion date in consequence 
of the suspension. 
 
Persistent and repeated breach by the Contractor of the requirements of the Act and/or this clause shall constitute grounds 
for the Engineer to act in terms of Clause 9.2.1.3.5 (GCC 2015) and for the Employer to cancel the Contract in accordance 
with the further provisions of the said Clause 9.2 (GCC 2015). 
 
PSA 5.8 Ground and access to works  
Add the following to A 5.8: 

 
"The Contractor shall not use the Site or land connected with the Works or cut down trees or vegetation, for any purpose 
whatsoever other than for the proper carrying out of the Works and shall locate any facilities that may be required for the 
Contract on the Site in such areas as the Engineer shall stipulate."   

 
The Contractor shall not operate outside the "working width" or construction area as defined on the drawings, and he will be 
held wholly responsible for any damage or nuisance caused by himself, his plant, vehicles or staff throughout the period of 
the Contract.   

 
The Contractor shall: 

 
a) During construction of the Works: 
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i) improve and maintain to a standard that will ensure the safe execution of the Works, any existing access roads, or 
roads built under this contract and required by him for the works, 

 

ii) construct and maintain additional roads as necessary for his purposes to and along the working width of the channel 
route, to a standard required for the efficient construction of the Works, 

 

iii) keep all roads and access tracks used by him watered to minimise dust.  The frequency of the watering shall be at 
least daily when roads and tracks are used by the Contractor unless it is sufficiently damp after rain. 

 
b) Immediately on completion of each section of the Works: 

 

i) reinstate all private roads used by him, other than those under (ii) below, to at least their original condition, 
 

ii) scarify all roads constructed by him for construction purposes and which are not required by the property owner or 
the Employer. 

 

PS A 5.9 SITE MEETINGS 

The Contractor or his authorised agent will be required to attend regular site meetings, which shall normally be held once a 
month on dates and at times determined by the Engineer, but in any case whenever reasonably required by the Engineer. 
Unless otherwise indicated in the Contract or instructed by the Engineer, such meetings shall be held at the Contractors 
offices on the site. At such monthly meetings, matters such as general progress on the works , quality of work, problems, 
claims, payments, and safety shall be discussed, but not matters concerning the day-to-day running of the Contract.” 
 
Add the following new item(s): 

 
PSA 5.10: WORKMEN'S COMPENSATION ACT 
 
It is a requirement of this contract that all labour employed on the site be covered by the Workmen's Compensation Act.  The 
Contractor is to arrange a suitable method of complying with the Act including the payment of the necessary levies.” 
 
PSA 5.11: DRAWINGS AND DETAILS 

 
Tender drawings shall not be used for construction purposes.  Construction drawings and additional detailed information will 
be made available to the Contractor as and when required by him.  The Contractor shall indicate on his construction program 
critical items/information required from the Engineer. 

 
The originals of all Drawings and Specifications prepared by or on behalf of the Engineer shall remain in his custody and 
references herein to delivery to the Contractor of Drawings or specifications shall relate to true copies thereof. 
 
The Contractor shall receive three sets of Construction Drawings. Further revisions will be provided to the Contractor with a 
set of three hardcopies. 
 
One copy of all documents constituting the Contract shall be kept on the Site and be available for perusal by the Engineer or 
any person authorised by him. 
 
The Contractor shall, in accordance with the Engineer's instructions, maintain a register on the Site of all Drawings and 
revisions thereof in the chronological order in which they are delivered to him. 

 
PSA 5.12: CONNECTIONS TO EXISTING LIVE WATER SERVICES 
 
All connections to any existing live systems will be under the supervision of the relevant authority.  This work may have to be 
done at night in order to minimise inconvenience to users.  The Contractor shall supply all materials required to undertake 
the connections to existing services and provide any other assistance that may be required. 
 

A 6 TOLERANCES 

PSA 6.2: DEGREE OF ACCURACY 
 
Degree of Accuracy II is applicable. 

 

PS A 6.4 USE OF TOLERANCES 

No guarantee is given that the full specified tolerances will be available independently of each other and the Contractor is 
cautioned that the liberal or full use of any one or more of the tolerances may deprive him of the full or any use of tolerances 
relating to other aspects of the work. 
 



 

Page 154 
Contract  C3.4 
Part C3: Scope of Work  Construction 

Except where the contrary is specified, or when clearly not applicable, all quantities for measurement and payment shall be 
determined from the ‘authorised’ dimensions. These are specified dimensions or those shown on the Drawings or, if changed, 
as finally prescribed by the Engineer, without any allowance for the payment will be based on the ‘authorised’ dimensions. 
 
If the work is constructed in accordance with the ‘authorised’ dimensions plus or minus the tolerance allowed, the calculation 
of quantities will be based on the ‘authorised’ dimensions, regardless of the actual dimensions to which the work has been 
constructed. 
 
When the work is not constructed in accordance with the ‘authorised’ dimensions plus or minus the tolerances allowed, the 
Engineer may nevertheless, at his sole discretion, accept the work for payment. In such cases no payment shall be made for 
quantities of work or material in excess of those calculated for the ‘authorised’ dimensions, and where the actual dimensions 
are less than the ‘authorised’ dimensions minus the tolerance allowed, quantities for payment shall be calculated based on 
the actual dimensions as constructed.” 

A 7 TESTING 

A 7.1 PRINCIPELS 

PSA 7.1.1 Checking  
 
Add the following to A 7.1.1: 

 
“For compaction tests, the Contractor shall carry out a minimum of one compaction test for every 300m3 of subgrade material 
processed and for every 1500 m2 of subbase and base course material placed. 

 
The Contractor shall test compaction density on all pipe bedding and backfill in trenches at least once for every 20m of each 
layer placed and compacted.  The tendered rates for each of the relevant items shall include the costs of all such control 
testing and no additional claims shall be considered in this regard.  Should the control testing arranged by the Contractor not 
meet the requirements of the specification, the Engineer shall have the right to conduct all such tests at the Contractor’s 
expense and on his behalf.  In this case, the Engineer shall be given 72 hours’ notice of when testing is required.  No claims 
shall be considered in respect of delays resulting from such testing. 

 

The Engineer may from time to time carry out his own check tests on the work performed by the Contractor.  Should such 
tests show the Contractor’s control testing to be such that the quality of the Contractor’s work can be called into question, the 
Engineer may order further check tests to be carried out on work already completed.  All costs associated with such 
subsequent checks shall be for the Contractor’s account.” 

 

PS A 7.4 STATISTICAL ANALYSIS OF CONTROL TESTS 

Substitute A 7.4 with the following: 

Test results shall not be evaluated by statistical methods.  All results shall comply with the specified minimum requirements 
of the materials concerned. 

 

A 8 MEASUREMENT AND PAYMENT 

A 8.1 MEASUREMENT 

PS A 8.1.1 Method of Measurement, All Sections of the Schedule 

Delete the words “and South West Africa”. 

A 8.1.2 Preliminary and General Items or Section 

PS A 8.1.2.1 Contents 

Substitute the last sentence of A 8.1.2.1 b) with the following: 
 
Separate items will be scheduled to cover the fixed, value-related and time-related components of the Contractors preliminary 
and general costs. 

PS A 8.1.2.2 Tendered Sums 

Substitute the A 8.1.2.2 with the following: 
 
Except only where specific provision is made in the Specifications and/or the Schedule of Quantities for separate 
compensation for any of these items, the Contractors tendered sums under item PS A 8.3 and PS A 8.4 shall collectively 
cover all charges for: 
 

• risks, costs and obligations in terms of the Conditions of Contract, the General Conditions of Contract 2015 (GCC 
2015), the Special Conditions of Contract (SCoC) and of this standardized specification; 
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• head-office and site overheads and supervision; 

• profit and financing costs; 

• expenses of a general nature not  specifically related to any item or items of the permanent or temporary  work; 

• All Construction Equipment (as per Clause 1.1.1.6 of the GCC 2015, 3rd Edition), required for the execution of the 
Contract. 

• providing such facilities on site as may be required by the Contractor for the proper performance of the  Contract and 
for its personnel, including, but without limitation, providing offices, storage facilities,  workshops, ablutions, services 
such as water, electricity, sewage and rubbish disposal, access roads and  all other facilities required, as well as for 
the maintenance and removal on completion of works of  these facilities and cleaning-up of the site of the Contractors 
establishment and reinstatement to not less  than its original condition, and 

• providing the facilities for the Engineer and his staff as specified in the Contract and their removal from the  site 
on completion of the Contract. 

• site security described in PS A 4.3 
A 8.2 PAYMENT  

PS A 8.2.1 Fixed-charge and Value-related Items 

Substitute A 8.2.1 with the following: 

Payment of fixed charges in respect of item 8.3.1 will be made as follows: 
 
Eighty per cent (80%) of the sum tendered will be paid when the facilities have been provided and approved.  The remaining 
twenty per cent (20%) will be paid when the works have been completed, the facilities have been removed and the site of the 
Contractors establishment has been cleared and cleaned to the satisfaction of the Engineer. 
 

No adjustment will be made to the sums tendered in respect of item 8.3.1 should the value of the works finally executed or 

the time for completion vary in any way from that specified in the tender. 

Payment for the sum tendered under item 8.3.2 will be made in three separate instalments as follow: 

a) The first installment, which is 40% of the sum, will be paid when the Contractor has fulfilled all his  obligations to 

date under this specification, the General Conditions of Contract and the Special Conditions  of Contract (GCC 2015), 

and when the value of work certified for payment, excluding materials on site and  payments for preliminary and 

general items, is equal to not less than 5% of the total value of works listed  in the Schedule of Quantities. 

b) The second instalment, which is 40% of the sum, will be made when the amount certified for payment, 

 including retention moneys but excluding this second instalment, exceeds 50% of the tender sum. 

c) The final payment, which is 20% of the sum, will be made when the works have been certified as complete  and 

the Contractor has fulfilled all his obligations to date under this Specifications, the General  Conditions of Contract 

and the Special Conditions of Contract (GCC 2015). 

 

Should the value of the measured work finally complete be more or less than the tender sum, the sum tendered under items 

8.3.2 will be adjusted up or down in accordance with the provisions of Clause 6.11 (GCC 2015) and this adjustment will be 

applied to the third instalment. 

 

PS A 8.2.2 Time-related Items 

Substitute A 8.2.2 with the following: 

Subject to the provisions of PS A 8.2.3 and PS A 8.2.4, payment under item PS A 8.4.1 (time-related item) will be made 

monthly in equal amounts, calculated by dividing the sum tendered for the item by the tendered Contract period in months, 

provided always that the total of the monthly amounts so paid for the items is not out of proportion to the value of the progress 

of the Works as a whole. 

PS A 8.3 SCHEDULED FIXED-CHARGE AND VALUE-RELATED ITEMS 

Substitute A 8.3 with following: 

PS A 8.3.1 Fixed Preliminary and General Charges ....................................................................... Unit : Sum 

PS A 8.3.2 Value-related Preliminary and General Charges .......................................................... Unit : Sum 

The sums tendered shall include full compensation for all fixed-charge preliminary and general charges as describe in PS A 

8.1.2.2. Payment will be made as described in PS A 8.2.1. 

PS A 8.4 SCHEDULED TIME-RELATED ITEMS 

Substitute A 8.4 with following: 
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PS A 8.4.1 Time-related Preliminary and General Charges ........................................................... Unit : Sum 

The sums tendered shall include full compensation for all time-related preliminary and general charges as describe in PS A 

8.1.2.2. Payment will be made as described in PS A 8.2.2. 

PS A 8.5 SUMS STATED PROVISIONALLY BY THE ENGINEER 

Substitute A 8.5 with following: 

PS A 8.5.1 Works Executed by the Contractor ...................................................................... Unit : Prov Sum 

The Contractor will be reimbursed in substitution of the Provisional Sums (if any) allowed in the Schedule of Quantities for 

work to be executed by the Contractor, in the amounts determined in accordance with the provisions of Clause 6.6 (GCC 

2015) of Conditions of Contract. 

PS A 8.5.2 Works Executed by Nominated Subcontractors 

a) Work to be Executed by a Nominated Subcontractor ......................................................... Unit : Prov Sum 

b) Overheads, Charges and Profit on Item (a) above ............................................................................ Unit : % 

Subitems (a) and (b) will be provided in the Schedule of Quantities for each different Nominated Subcontractor included in 

the Contract. 

The Contractor shall  be reimbursed under subitem (a), in substitution of the respective Provisional Sums (if any) allowed in 

the Schedule of Quantities, the amounts actually paid or payable by the Contractor to the respective Nominated 

Subcontractors, in accordance with the provisions of Clause 6.6 (GCC 2015) of the Conditions of Contract. 

The Contractor shall be paid under subitem (b), either 

a) where the unit of measurement for subitem (b) was specified as being a percentage, the respective percentage, as 

stated by the Contractor in is tender, of the amount certified by the Engineer for payment under the related subitem 

(a), all in accordance with the provisions of Sub/Clause 6.6.1.2.1 (GCC 2015) of the Conditions of Contract, or 

b) where the unit of measurement for subitem (b) was specified as being a lump sum, an amount which is in the same 

proportion to the amount  certified for payment under subitem (a) and the tendered lump sum is to the amount of the 

Provisional Sum stated under subitem (a) in accordance with the provisions of Clause 6.61.2.2. (GCC 2015): 

The percentage or sum (as applicable) paid under subitem (b) as aforesaid, shall be deemed to include for full and final 
compensation to the Contractor for all costs as may be incurred and all charges and profits associated with the engagement, 
supervision, administration and management of the Nominated Subcontractor required of him in fulfilling its obligations under 
the Contract as the Principal Contractor.” 
 

PS A 8.6 PRIME COST ITEMS 

Substitute A 8.6 with following: 

PS A 8.6 PRIME COST SUMS 

a) Description of Items to which Prime Sums Applies ............................................................ Unit : Prov Sum 

b) Charges required by Contractor on Item (a) above .......................................................................... Unit : % 

Subitems (a) and (b) will be provided in the Schedule of Quantities for each different item to which a Prime Cost Sum applies. 
 
The Contractor shall be reimbursed under subitem(s) (a) in substitution of the respective Prime Cost Sums included in the 
Contract, the actual price(s) paid or payable by him in respect of the goods, materials or services supplied, but excluding any 
charges for the Contractors labour, profit , carriage, establishment or other charges related to such goods, services or 
materials. 
 

The Contractor shall be paid under subitem (b), the respective percentage, as stated by the Contractor in his tender, of the 

amount certified by the Engineer for payment under the related subitem (a). The percentages tendered by the Contractor for 

each respective subitem (b) included in the Schedule of Quantities shall be deemed to be in full and final compensation to 

the Contractor in respect of any charge by the Contractor for labour, carriage profit, establishment and for any other charges 

related to the goods, services or materials supplied under the related subitem (a). 

If the Contractor shall have omitted within his tender to insert a tendered percentage under subitem (b), or tendered a zero 
percentage, the Contractors tendered rate for subitem (b) shall be deemed to be zero and the Contractor shall not be entitled 
to any payment under subitem (b). 
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Note in correction with additional tests required by the Engineer: 
When a PC sum is included in the Schedule of Quantities for additional tests required by the Engineer, the Contractor shall 

be responsible for both the costs of normal testing as described in the Project Specifications and for the cost of any additional 

test that indicates that the specifications have not been complied with.” 

Where work is to be done by a sub-contractor, such as DFA and/or Telkom, the Contractor is to take cognisance of the works 

to be completed and must ensure that the Date of Practical Completion and/or Due Completion date is not delayed.  Should 

the Contractor fail to programme of the said works, any delay will be for the Contractors account.   

The Contractor must liaise with the relevant authority (DFA: Mr Paul Roos – 082 658 5695 & Telkom: Mr. Eben de Koker 

081 406 1007) and Clause 2.1 of the GCC 2015 (3rd Edition) applies in this regard.  This work must therefore be effectively 

programmed for each section of the works to be completed by the sub-contractor and Clause 4.4 of the GCC 2015 (3rd 

Edition) shall apply in this regard.  All costs pertaining to this is deemed to be included in the overhead costs (of the rates 

tendered). 

The amounts specified in the bill of quantities are provisional and preliminary amounts and may be reduced and/or removed 

completely at the discretion of the Employer. 

PS A 8.7 DAYWORK 

PSA 8.7: Day work 
  Add the following payment items: 

 
Test results shall not be evaluated by statistical methods. All results shall comply with the specified 
minimum requirements of the materials concerned. 
 
Labour: 
 

a)  Unskilled labour          Unit: Hour 
 
b) Semi-skilled labour          Unit: Hour 
 
c) Skilled labour           Unit: Hour 

 
The items above (8.7 (a) to (c)) will cover all costs related with the provision of labour in the mentioned categories on a 
dayworks basis. Only net working hours will be measured under daywork and it will be held that the Contractor has made 
provision in other rates for possible interruptions and standing time. 

  
Plant: 

 
d)  Excavator           Unit: Hour 
 
e)  Graders            Unit: Hour 
  
f)  Front end Loader          Unit: Hour 
 
g) Rollers            Unit: Hour 
 
h)  TLB            Unit: Hour 
 
i)  Trucks (10m³)           Unit: Hour 
  
j)  Water Trucks           Unit: Hour 
 
k)  Plate Compactor/Rammer Compactor       Unit: Hour 
 

The items above (8.7 (d) to (l)) will cover all costs related to the provision of the various plant resources on a dayworks basis. 
Only net working hours will be measured under daywork and it will be held that the Contractor has made provision in other 
rates for possible interruptions and standing time. It will be assumed that the capacity, specification and size of the plant 
resources for which rates are provided will be similar to those that will actually be used during the construction of the works. 
Where possible at tender stage, the specifications of the plant resources should be specified under this item. 

 
END OF PSA 
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SANS 1200 C: SITE CLEARANCE 

C 3 MATERIAL 

PS C 3.1 DISPOSAL OF MATERIAL 

Substitute the first sentence of C 3.1 with the following: 
 
“Material obtained from clearing and grubbing, demolition of concrete structures and brickwork, dismantling of pipes and 
removal of any items shall be disposed of at a licensed municipal dump site, to be identified and procured by the Contractor 
and approved by the Engineer. All rates shall apply”.  

C 5 CONSTRUCTION 

PS C 5.1 AREAS TO BE CLEARED AND GRUBBED 

Substitute the first sentence of C 5.1 with the following: 
 

“Only areas as directed by the Engineer shall be cleared and grubbed where necessary.  The Contractor may proceed with 
clearing and grubbing after handing over of the site only in areas as approved by the Engineer.  Measurement and payment 
for clearing and grubbing shall only occur for areas as required in writing by the Engineer. 

 
Excavation for structures and pipe trenches should generally allow for a sufficiently wide strip equal to the trench width or 
structural area plus the estimated allowance for side slopes plus the width of stockpiled backfill and an area for placing 
material alongside the excavation shall be cleared of vegetation.   

 
The vegetation cleared shall be disposed of off-site to an approved spoil site approved by the relevant authority, or used as 
ordered by the Engineer. 

 
Measurement and payment for clearing and grubbing shall only occur for areas as required in writing by the Engineer.” 

 
Substitute the last paragraph with the following: 

 
“The Contractor shall program his work in such a way that re-clearing will not be necessary.  The cost of re-clearing shall be 
borne by the Contractor.” 

PS C 5.2 CUTTING OF TREES 

PS C 5.2.3 Preservation of trees 

PS C 5.2.3.2 Individual trees 

Substitute the last sentence of C 5.2.3.2 with the following: 

Trees must be left standing and undamaged, except where ordered in writing by the Engineer. 

PS C 5.3 CLEANING 

Add the following to C 5.3: 

The removal of existing fences will only be allowed on written approval of the Engineer.  The Contractor shall on his own cost 
immediately repair any damage done to existing fences due to construction work, if the fences are not to be removed. 

 

C 8 MEASUREMENT AND PAYMENT 

C 8.2 SCHEDULED ITEMS 

Add the following new item(s): 
 

PSC 8.2.11: Excavate and remove asphalt wearing course and dispose at an approved dump site    Unit: m or m2 
 
The rate shall cover the cost of breaking out or milling existing asphalt surface areas designated by the Employer’s Agent 
and the disposal of it at an approved dump site. The tariff shall also include all equipment and labour necessary for the cutting 
of the surface to a neat edge and will include removal of the area of asphalt. The rate shall cover the removal of material to 
top of base course. The rate shall also include the protection of other existing services in close proximity to the operations. 
Repairing of damage to kerbs and other existing services or layer works will be for the contractor’s account. 

 
PSC 8.2.12: Removal and spoil of existing kerbs, pavers, etc                           Unit: m2 

 
The rate shall cover the cost of breaking out concrete kerbs in the road and spoiling them at a licensed municipal dump site. 
Care should be taken to protect the road surface and road layer works. Repairing of damage to road surfacing or layer works 
will be for the contractor’s account. 
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PSC 8.2.13: Removal and stockpile of existing kerbs, pavers, etc                         Unit: m2 
 
The rate shall cover the cost of breaking out concrete kerbs in the road and stockpiling them at the contractor’s site camp. 
Care should be taken to protect the road surface and road layer works. Repairing of damage to road surfacing or layer works 
will be for the contractor’s account. 

 
PSC 8.2.14: Import from stockpile and reinstate existing kerbs, pavers, etc. (all inclusive)                    Unit: m2 

 
The rate shall cover the cost of replacing concrete kerbs on existing layerworks, including 25mm sand bedding, cutting of 
edge restraints and rolling of units. 

 

END OF PSC 
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SANS 1200 D: EARTHWORKS 
 
D 2: INTERPRETATIONS 
 
PSD 2.3: Definitions  
Add the following after the description of ‘Restricted excavation’: 

 
“Where it is required that earthworks be carried out using labour intensive methods, the definition “restricted excavation” shall 
read “An excavation required to be carried out using only hand tools, or where so permitted in terms of the Project 
Specification, with restricted plant usage”. 

 
Add the following definition before ‘Specified Density’: 

 
“Sand (cohesionless and non-cohesive). For the purposes of the compaction requirements, a non-plastic material of which 
not less than 95 % by mass passes a sieve of nominal aperture size 4,75 mm, and not more than 10 % passes a sieve of 
nominal aperture size 0,075 mm.” 
 
D 3: MATERIALS 
 
PSD 3.1.2: Classes of Excavation  
Add the following after the last paragraph: 

 
“f) Hand Excavation 

 
The definitions given for soft, intermediate, and hard rock excavation under Clause 3.1.2(a), (b) and (c) respectively will not 
apply to those aspects of the earthworks which must be undertaken by labour intensive methods in terms of the Project 
Specification. For hand excavation, the following classifications shall apply: 

 
“Soft excavation” will be held to be any material which in the opinion of the Engineer can be excavated by pick and shovel, 
without the use of pneumatic or hydraulic breaking tools or blasting. 

 
“Hard rock excavation” will be held to be any material which possesses characteristics of hardness and geological structure 
which in the opinion of the Engineer can most economically be broken up broken up by blasting before removing the material 
from the excavation as soft material. 

 
The definition of boulder excavation Classes A & B given under Sub-Clauses 3.1.2(d) and (e) will apply irrespective of whether 
the earthworks are carried out by labour intensive methods or by any other method.“ 
 
D 4: PLANT 
 
Add the following new item(s): 
  
PSD 4.5: Avoiding quagmire conditions 
 
“In order to prevent quagmire conditions occurring in the excavations, relatively static plant such as back-actors shall be used 
combined with hand trimming to complete the excavation to final level.  Should the Contractor allow quagmire conditions to 
develop, he shall, at his own expense, take such steps to rectify the conditions as the Engineer may order.” 
 
D 5: CONSTRUCTION 
 
PSD 5.1.2.2: Existing Services: Detection, Location and Exposure  
 
Add the following to D 5.1.2.2: 

 
“If existing services are not shown on the drawings but the existence thereof can be reasonably expected, the Contractor 
shall, in conjunction with all relevant authorities, determine the exact depth and location of such services before the 
commencement of construction. After locating the exact position of services, whether indicated on the drawings or not, such 
services shall be deemed to be known services and the Contractor shall be liable for all costs and subsequent costs arising 
from the damage thereof as a result of the Contractor's activities. Exact details of these services will be given to the Engineer. 
These services must also be indicated on the "As Built" drawings.” 

 
PSD 5.1.2.3: Protection of Cables 
 
Substitute "estimated position" in the second sentence of D 5.1.2.3 with 
 
"actual or exposed position." 
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PSD 5.1.2.4: Negligence 
 
Substitute D 5.1.2.4 with the following: 

 
Where a service is damaged because of the contractor’s negligence, any costs arising from such damaged service will be 
payable by the contractor. 

 
PSD 5.1.4.1: Dust Nuisance  
 
Add the following to D 5.1.4.1: 

 
“The Contractor is responsible for dust control and is liable for any claims that may result from dust nuisance during the 
contract period. No payment regarding the above-mentioned will be made and all costs shall be deemed to be covered by 
the tendered rates.” 

 
PSD 5.1.6: Road Traffic Control   
 
Add the following after the last paragraph: 
 
“During the construction of any works across or along public roads, the Contractor shall, in co-operation with, and in 
accordance with any instruction from the relevant traffic authorities, take precautions for the protection of the Works and the 
safety of public and private vehicles and pedestrians in accordance with the requirements of Sub-clauses 5.2 and 5.7 of 
SANS 1200 A, 5.1.1 and 5.1.6 of SANS 1200 D.  Temporary traffic signs shall be erected at all diversions.  The number and 
layout of the traffic signs shall comply with the Site Manual entitled “Safety at Roadworks in Urban Areas”, as published by 
the Department of Transport.  Traffic signs shall have a yellow background with either a red / black border.  All temporary 
signs shall be of the type and size required for urban roads, as applicable, as specified in the South African Road Traffic 
Signs Manual and Chapter 13, Roadworking Signage: Final Draft (June 1996), Road and Traffic Signs Sub-Committee, SCRA 
(January 1993).”  

 
PSD 5.2.2.3: Excavation: Disposal 
 
Add the following to D 5.2.2.3: 
 
“Excess materials arising from the excavations shall by instruction of the Engineer be spread out on the adjacent erven and 
levelled and shaped in such a manner that the material so spread allows the erven to drain into the road.  Material arising 
from excavations and not utilised in the above manner shall be disposed of at a licensed municipal dumpsite, or in 
depressions, dongas and erosion gullies as directed by the Engineer. All rates tendered shall be deemed to include any levies 
or fees payable at such dumpsite.” 
 
Add the following new item(s): 

 
PSD 5.2.2.4: Excavation 
 
Excavation by hand around existing services. Where hand excavation is required around existing services it shall be done 
within 3,0 m above and on both sides of cables and within 300 mm above and on both sides of pipes, as well as underneath 
the services. 
 
PSD 5.2.5: Transport for Earthworks  
 
Replace D 5.2.5.1 with the following: 
 
“Freehaul – All material transported within the boundaries of the site or from a commercial source will be regarded as being 
hauled under freehaul. No overhaul will be paid. 

  
Replace D 5.2.5.2 with the following: 
 
“Overhaul – Transportation of all excavated material beyond the boundaries of the site will be regarded as being hauled under 
freehaul. No overhaul will be paid under this contract. Hauling and transportation costs will be deemed to be included under 
the relevant payment items. 
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D 8 MEASUREMENT AND PAYMENT 
 
Add the following new item(s): 

 
PSD 8.3.4 d): Import to fill, material from commercial sources compacted to specified MOD AASHTO percentage
  
     Unit: m3 
“The rate for importation of commercial material (minimum G9 classification or better) shall include all cost of royalties if 
applicable, acquiring suitable material (minimum G9 classification or better), forming of access, removal of overburden, 
loading, transportation, offloading at point of placing, removal of access and replacing overburden. The rate also needs to 
allow for spreading out of material after offloading, watering and compacting of the material in a uniform layer to specified 
MOD AASTHO percentage.   

 
END OF PSD 
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DB: EARTHWORKS (PIPE TRENCHES) 
 
DB 3:   MATERIAL 
 
PSDB 3.1: Classes of excavation 
Add the following after the last paragraph: 

 
“Classification of excavation by mechanical means for measurement and payment shall either be soft excavation or hard rock 
excavation, notwithstanding the provisions of sub clause 3.1 of SANS 1200D. Intermediate material shall be classified as soft 
material and will not be measured or paid for separately. 
   
The definitions given for soft, intermediate and hard rock excavation under Clause 3.1.2(a), (b) and (c) of SANS 1200D 
respectively will not apply to those aspects of the trench excavation which must be undertaken by labour intensive methods 
in terms of the Project Specification, i.e. excavations for all pipelines. For hand excavation, the following classifications shall 
apply: 
 
“Soft excavation” will be held to be any material which in the opinion of the Engineer can be excavated by pick and shovel, 
without the use of pneumatic or hydraulic breaking tools or blasting. 
 
“Intermediate excavation” will be held to be any material which possesses characteristics of hardness and geological structure 
which in the opinion of the Engineer requires breaking by pneumatic or hydraulic means before removing the material from 
the excavation as soft material. 
 
“Hard rock excavation” will be held to be any material which possesses characteristics of hardness and geological structure 
which in the opinion of the Engineer can most economically be broken up broken up by blasting before removing the material 
from the excavation as soft material. “ 
 
“All excavation of material classified under a) Soft excavation and b) Intermediate excavation above will be paid for under 
payment item 1200 DB 8.3.2 a). There will be no separate payment item scheduled for intermediate excavation and it will be 
assumed that the rate tendered for 1200 DB 8.3.2 a) will allow for both soft excavation and intermediate excavation as 
classified above. 
 
PSDB 3.5: Backfill materials 
 

a) Replace “from trenches” in DB 3.5 (a) with: 
 

“…from trenches, channels and other excavations” 
 

b) Replace DB 3.5 (b) with: 
 

“All pipe and duct trenches across roadways shall be backfilled with selected material (G7 or higher) from commercial 
sources.” 
 
DB 3.6: Materials for reinstatement of roads and paved areas 
 
PSDB 3.6.1: Subbase and Base 
 
Substitute DB 3.6.1 with the following: 
 
“Where trenches cross or run adjacent to surfaced roads and paved areas of which the surfaces are scheduled to be 
reinstated, the material excavated from the existing base and/or sub-base pavement layer(s) shall be set aside and used in 
the reconstruction of the sub-base layer.  Where applicable, new material complying with the requirements of SANS 1200 MF 
shall be used in the reconstruction of the base layer.  Any shortfall in material for the reconstruction of the sub-base layer 
shall be made up by the use of material complying with the requirements of SANS 1200 ME.” 

 
PSDB 3.7:   Selection 
 
Add the following to DB 3.7: 
 
“The Contractor shall deal selectively with material from general excavation.  Any material that does not comply with the 
minimum requirements for the respective layers, shall be removed and replaced with suitable material, all at the Contractor's 
expense. 
 
The Contractor shall deal in such a way with materials from all excavations to ensure that usable material is not contaminated 
with unsuitable material.  If usable material is contaminated, such contaminated material shall be removed and replaced with 
suitable material, all at the Contractor's expense.  No additional payment shall be made in respect of this and all relevant 
costs shall be deemed to be included in the tendered rates. 
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All unsuitable material shall be removed prior to importing fill material to such areas. 
 
Prior to commencing with earthworks, the Contractor shall make trial holes at positions and to depths ordered by the Engineer, 
to determine the area containing unsuitable material that is to be spoiled.  No additional payment shall be made in respect of 
this and all relevant costs shall be deemed to be included in the tender rates.” 
 
Add the following new item(s): 
 
PSDB 3.8: Geotextiles for unstable trench-bottom conditions 
 

• The following products are acceptable:  A4 Geotextile. The specific product will be chosen to suit the in-situ material. 

• Alternatives may be submitted to the Engineer for approval. 
 
DB 4:  PLANT 
 
PSDB 4.1: Excavation Equipment 
 
Add the following to DB 4.1: 
 
“All excavations exceeding the specified widths shall be backfilled with approved selected material.  No payment shall be 
made for this, and all relevant costs shall be deemed to be included in the tendered rates.” 

 
PSDB 4.2: Control of Water  
 
Add the following to DB 4.2: 
 
“One set of dewatering equipment shall consist of pumps, pipes, well points and other equipment necessary for keeping the 
trenches sufficiently free from water for dewatering of excavations up to 4 m depth and a trench length of 45 m for both sides 
or 70 m on one side.” 
 
DB5:  CONSTRUCTION 
 
DB 5.1: Precautions 
 
PSDB 5.1.1: Water in trenches excavation 
 
Water in pipe trenches may cause movement of the pipe due to flotation and backfilling must be completed as soon as 
possible. If there was any movement, the Contractor must remove and relay the pipes at his own cost and to the satisfaction 
of the Engineer. 

 
PSDB 5.1.2: Storm water, seepage and dewatering of excavations 
 
The costs of dealing with water shall be deemed to be included in the tendered rates for excavation and no additional payment 
shall be made in this respect. 

 
PSDB 5.4: Excavation 
 
Add the following to DB 5.4: 
 
Excavation and backfilling of pipe trenches on sidewalks in the residential area shall be done in such a way as to ensure the 
least possible disruption to the public and entrances to properties.  No additional payment shall be made for this, and all 
relevant costs shall be deemed to be included in the tendered rates.  Electric cable trenches shall be dug in lengths as 
requested by the electrical contractor." 
 
The provisions of PSD 5.2.2.4 shall apply mutatis mutandis for hand excavation. 

 
PSDB 5.5: Trench Bottom 
 
Substitute “90%” in the second paragraph with:  
 
“93 % (100 % for sand)”. 
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Add the following new item(s): 
 

PSDB 5.5.1: Trench Bottom 
 
Material that the Engineer considers unsuitable at the bottom of the trench shall be excavated to the depths and disposed of 
in the manner directed. The resulting space shall be refilled, as order, with approved material and compacted as directed. 
 
Should bedding of the pipeline in accordance with SABS 1200LB form part of the contract, the depth of the trench shall be 
such that the specified depth of the cradle can be placed under the pipeline, and the trimming and grading of the trench shall 
be such that the barrel of each length of pipe can be uniformly supported over its full length, free at the joints, and at the 
correct grades and levels.  Except where the trench excavation is in rock, hard objects and boulders that may adversely affect 
the uniformity of the foundation shall be removed to a depth of 100mm below the specified trench bottom.  Where the bottom 
of the trench has been loosened during excavation, it shall be compacted at OMC to 90 % of the modified AASHTO maximum 
density prior to bedding and pipe laying. 
 
The bottom of trenches shall be sufficiently straight (or true to alignment in the case of curved pipelines) to enable the pipes 
to be laid without reduction of the side allowances given in 5.2 and in conformity with the applicable tolerance specified in 
any standardised specification covering pipe work that forms part of the contract. 
 
DB 5.6 : Backfilling 
 
PSDB 5.6.2: Material for Backfilling 
 
Substitute "from trench excavations" in the first paragraph of DB 5.6.2 with: 

 
"from trench or other excavations". 

 
PSDB 5.6.3  Disposal of Soft Excavation 
 
Add the following to DB 5.6.3: 
 
“All surplus and unsuitable material as described in DB 5.6.3 shall be disposed of as described in D 5.2.2.3.” 

 
DB 5.7: Compaction 
 
PSDB 5.7.2:  Areas Subject to Traffic Loads 
 
Add the following to DB 5.7.2: 
 
“Backfill of all pipe trenches that fall under roadways shall be compacted to 95% of MAMDD density for cohesive materials 
and sand backfilling shall be compacted to 100 % of MAMDD density.” 

 
DB 5.9: Reinstatement of Surfaces 

 
PSDB 5.9.4:  Bitumen Roads:  Sub-base and Base: 
 
Add the following to DB 5.9.4: 
 
“Any additional imported material required for the reinstatement of selected layers, sub-base or base shall comply with the 
requirements of the relevant standardised specifications.” 

 
DB 8:  MEASUREMENT AND PAYMENT 

 
PSDB 8.1.2: b) Basic Principles 
   
  Replace DB 8.1.2 (b) with the following: 

 
“Separate items will be scheduled for lengths of trench of depths not exceeding certain depths as per the 
bill of quantities”. 
 

  c) Basic Principles 
  Replace the last sentence of DB 8.1.2 (c) with the following: 

 
“The ground surface will be that existing after any bulk excavation has been carried out and before any 
embankment has been constructed, unless a portion of the embankment has to be constructed in order to 
achieve an acceptable cover over a pipe that is to be installed, in which case measurement will be made 
from the level of embankment that produces an acceptable minimum cover over the pipe. The depth of the 
excavation for measurement and payment purposes will be as specified in Sub-clause 8.1.2 (b).” 
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PSDB 8.3.2: a) Excavate in all materials for trenches, backfill, compact and dispose of surplus material   Unit: m 
  Add the following to DB 8.3.2 (a): 

 
The depth of excavation in street reserves shall be measured from the final finished level. 
 
“In cases where services lay parallel to steep slopes, the depth of the excavation will be measured along 
the centre of the trench (on the route of the service). 
The rate for excavation for subsurface drains shall cover the cost of excavation and spoil of surplus material 
within 1,0 km. 
 
The rate shall also provide for the fact that the excavation width in sand will be wider than normal and that 
fast excavation and backfill will reduce ground water seepage.” 

 
PSDB 8.3.5:  Existing services that intersect or adjoin a pipe trench 
  Add the following to the end of sub clause (a): 

 
“Existing services with a depth of cover exceeding 300 mm, measured from the bottom of excavation to the 
top of the existing service shall not be measured and paid for.  These will be distinguished between existing 
trunk services and existing erf connection. 
 
The rate shall also allow for the following costs: 
 
i) Sufficient photos have to be taken of existing services and handed over to the Engineer before they are 
being crossed, if there is a possibility of a difference in opinion over the condition of those services, 
especially on private property. 
 
ii) If such a service is damaged, it has to be repaired to its original condition or if possible, to a standard 
agreed to in writing with the relevant owner. This agreement has to be approved by the Engineer. 
 
iii) If such a service is removed, it has to be replaced as per original.” 
 
Add the following to the end of sub clause (b): 
 
“The unit "number" will only be used for services such as poles and trees. 
 
No payment will be made for overhead services that do not rest directly on the ground except where 
allowance is made for this in the schedule of quantities. 
 
Existing services that rest directly on the ground e.g. poles, walls and structures are handled in the same 
way as underground services, but the axis of the service will be determined as follows: 
 
The vertical axis is defined as the nearest side or corner of the existing structure to the excavation, 
measured at the point where the structure and natural ground level intersect. 
 
The horizontal axis will be at the point where the structure and the natural ground level intersects.  In this 
instance, where the excavation falls above the 45° line but within 1.0 meter horizontally from the structure, 
the service will also be measured as adjoining. 
 
If the structure, according to the abovementioned, does not qualify as an adjoining service but the 
foundation of the structure is such that if a 45° line drawn from the nearest bottom corner thereof cuts 
through the excavation, the structure will be measured as an adjoining service if approved by the Engineer.  
These will be distinguished between existing trunk services and existing erf connection. 
 

END OF PS DB 
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SANS 1200 DM:  EARTHWORKS (ROADS, SUBGRADE) 

DM 3 MATERIALS 

PS DM 3.1 CLASSIFICATION FOR EXCAVATION PURPOSES 

Add the following to DM 3.1: 

All in situ pavement material shall be classified as soft material for excavation purposes. 

DM 3.2 CLASSIFICATION FOR PLACING PURPOSES 

PS DM 3.2.3 Selected Layers 

Substitute DM 3.2.3 with the following: 

Materials used for selected layers shall comply with the following: 

 LOWER  UPPER 

DESCRIPTION SELECTED  SELECTED 

 LAYER  

(G9 – TRH14) 

LAYER 

(G7-TRH 14) 

Minimum CBR at 93 % MAASHTO density (100 % for sand) 7 15 

Maximum CBR swell at 100 % MAASHTO density 1,5 % 1,5 % 

Maximum size of aggregate after compaction 100 mm 100 mm 

Minimum Grading Modulus (GM) 0,5 0,75 

Maximum Plasticity Index (PI) 12 12 

Maximum Group Index - 1 

All imported material underlying the subbase or base of the final road prism, whichever may be applicable, that does not 
comply with the requirements for lower selected layer or upper selected layer in the respective depth categories, shall be 
removed and replaced with material complying with the requirements of selected layers, all at the Contractor’s expense. 

DM 4 PLANT 

PS DM 4.2 PLANT FOR TREATMENT BELOW SELECTED LAYER 

PS DM 4.2.1 Pneumatic-tyre Roller 

Pneumatic-tyre rollers shall be of the self-propelled type that is equipped with smooth pneumatic-tyre wheels of the same 
diameter.  The mass of the roller shall be at least 10 tons.  All wheels must bear the same mass. 

The rollers must be equipped with devices that will be able to keep the wheels wet and clean during operation. 

The wheels of the roller shall be arranged in such a way that one pass with the roller will cover the whole width of the 
machine.  The roller must be able to take a tyre pressure of 600 kPa and the minimum allowed working tyre pressure shall 
be 450 kPa.  The maximum difference in pressure between any two wheels shall not be greater than 35 kPa. 

DM 5 CONSTRUCTION 

DM 5.1  PRECAUTIONS 

PS DM 5.1.2  Accommodation Of Traffic 

Add the following to DM 5.1.2: 

Bypasses shall be constructed and road signs erected where the free flow of public traffic is restricted.  Such bypasses and 

road signs shall be in accordance with the “CSRA-CUTA: Road Traffic Signs Sub-committee; Road Signs Note no 13, the 

SA Road Traffic Signs Manual” and shall be approved by the Engineer before the commencement of construction. 

DM 5.2 METHODS AND PROCEDURES 

DM 5.2.2 Cut And Borrow 

PS DM 5.2.2.2 Dimensions of cuts 
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Substitute “subbase” in the second paragraph of DM 5.2.2.2 with “subbase or selected layer, whichever may be applicable”, 
and 

Substitute “CBR of at least 7” with “CBR as applicable according to the provisions of PS DM 3.2.3”. 

PS DM 5.2.2.3 b) Cut to spoil 

Substitute DM 5.2.2.3(b) with the following: 

All surplus and/or unsuitable material shall be removed from the site and disposed of at the spoil site (as described in 
PS D 5.2.2.3) and shall be shaped to establish a free draining surface. 

PS DM 5.2.2.4 Temporary stockpiling of materials 

Add the following to DM 5.2.2.4: 

The Contractor shall program the works in such a manner that suitable excavated material shall, if practically possible, be 
placed directly in the appropriate position to ensure that temporary stockpiling is limited to an absolute minimum.  No 
payment shall be made for the temporary stockpiling of material where such material is to be used for backfilling of pipe 
trenches, except when so ordered in writing by the Engineer. 

DM 5.2.3 Treatment of Road bed 

PS DM 5.2.3.3 Treatment of road bed 

a) Preparation and compaction of road bed. 

Substitute the first paragraph of DM 5.2.3.3(a) with the following: 

The road-bed shall be scarified to a depth of 150 mm, watered, shaped and compacted to 93 % of MAASHTO density 
(100 % for sand), except where otherwise ordered by the Engineer. 

In clay areas excavation and shaping to the level as approved by the engineer will be necessary. 

PS DM 5.2.5 Selected Layer 

Add the following to DM 5.2.5: 

The Engineer may, depending on the quality of the in situ material, order the omission one or both of the selected layers.  
To determine the amount of selected layers, if any, the Engineer may order the Contractor to dig test holes with maximum 
dimensions of 1,5 m x 1,5 m and 1,0 m deep at positions indicated by the Engineer, before construction commences. 

The Contractor shall backfill all test holes with selected material and compact it to 95 % of MAASHTO density (100 % for 
sand), after the Engineer has taken samples and profiled the holes.  

DM 6 TOLERANCES 

PS DM 6.5 DIMENSIONS AND LEVEL CONTROL 

The Contractor shall submit to the Engineer, in a form acceptable to the Engineer, records of dimension and level control, 
prior to requesting the Engineer to carry out any routine inspections. 

DM 7 TESTING 

PS DM 7.2 PROCESS CONTROL 

Amend table 1 of DM 7.2 as follows: 

Substitute “2 000 m2” with “1 500 m2”, “1 500 m2” with “1 200 m2 and “5 000 m2” with “3 000 m2”. 

PS DM 7.3 ROUTINE INSPECTION AND TESTING 

Substitute DM 7.3.2 with the following: 

No density shall be less than the specified minimum density for the relevant layer. 

It is the responsibility of the contractor to prove to the engineer that all the layer works prepared and constructed complies 
with the minimum specifications specified at the cost of the contractor.  The costs of these tests shall be deemed included 
in the relevant rates for construction of such items. 

If the Engineer dispute any test results submitted by the contractor the engineer shall request routine testing. The results 
which do not comply with the specified minimum requirement for the material or layer, shall be borne by the Contractor and 
will be subtracted from the monthly payment certificates. 

 

DM 8 MEASUREMENT AND PAYMENT 

PS 8.2.1 Volume only measured once 

 Substitute the first sentence in DM 8.2.1 with the following: 
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 Earthworks will be measured by volume once only as compacted fill from cut shapes. 

DM 8.3 SCHEDULED ITEMS 

PS DM 8.3.4 Cut To Fill, Borrow to Fill   ............................................................................................  Unit:  m3 

Add the following: 

Substitute “90 %” in DB 8.3.4 with “93 % (100 % for sand)” and “road prism” with “road prism and borrow pits”. 

Add the following: 

Separate items will be scheduled for fill in the road prism, fill on spoil areas and fill on erven (where a minimum density for 
such spoil material is required by the Engineer) and fill from the road prism, fill from the site and fill from commercial 
sources. 

Overhaul within the road reserve is included.  

The rate for fill from commercial sources shall, in addition to the requirements of DM 8.3.4, cover the cost of the location of 
the source, complying with all the applicable precaution as set out in DM 5.1, obtaining the material, selection and transport 
from the source to the point on the road where it is to be used. 

Excavation in intermediate material will not be measured separately and is deemed to be included in the rate tendered. 

On the areas where fill is to be placed, the area will first be prepared by ripping and scarifying the area to ensure sufficient 
mixing with the fill to be placed onto the area. Rate will be based on all relevant amendments in the project specifications. 

PS DM 8.3.17 Trim, Shape and Compact Sidewalks  .........................................................................   Unit:  m² 

The area to be trimmed is the unsurfaced area from the back of the kerbs or edging to the boundary of the road reserve, or 
such wider or narrower area as required by the Engineer. Always confirm with the engineer in writing the width thereof 
required before shaping the area behind the kerbs. Measurement and payment for the above shall be restricted to areas 
ordered in writing by the Engineer. 

The rate shall cover the cost of trimming and shaping the sidewalks to the lines, levels and dimensions as shown on the 
drawings, of acquiring additional material to compensate for any material lost due to weather or other reasons, and of the 
compaction of any loose or disturbed material to 90% MAASHTO-density (100% for Sand) 

PS DM 8.3.20 Existing Services Intersecting Excavation For The Box Cut  ....................................  Unit:  No 
The provision of items DB 8.3.5(a) and DB 8.3.5(b) shall apply mutatis mutandis. 
PS DM 8.3.21 Existing Services That Adjoin Excavation For The Box Cut  ...........................   Unit:  No or m 
The provision of items  DB 8.3.5(a) and DB 8.3.5(b) shall apply mutatis mutandis. 

 

END OF PS DM 
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L: MEDIUM PRESSURE PIPELINES 
 
L 3:   MATERIALS 
 
L 3.7 Other types of pipes 
 
PSL 3.7.1 uPVC pipes 
 
Replace the clause with the following: 
 
“All uPVC pipes and fittings shall be fitted with spigot and socket rubber ring joints and shall comply with the relevant 
requirements of SANS 966, of the class and size as specified on drawings and schedule.  
 
Bends shall be socketed uPVC, class 16.  Standard specials such as tees, flange adaptors, reducers, etc shall be fabricated 
from cast iron and shall be rated at not less than the pressure rating of the pipeline.” 
 
Substitute the first sentence of the last paragraph of L 3.8.4 with the following: 
 
Bolts and nuts shall comply with the requirements of SABS 135. 

 
L 3.9 Corrosion protection 
 
PSL.3.9.1 CI pipes  
 
Replace the clause with the following: 
 
“All internal cast iron surfaces valves and specials shall be thoroughly cleaned by grit blasting to SA 2,5 finish in compliance 
with the requirements of SIS 05 09 00 before applying Copon EP 2300 epoxy paint, applied in three coats to give a dry film 
thickness of not less than 250 microns. All external cast iron surfaces valves and specials shall be cleaned and coated in 
accordance with B4772. After it has set, coating shall be such that it will not flow when heated to temperature of 75°C.” 

 
PSL.3.9.5 Joints, bolts, nuts, and washers  
 
Replace the clause with the following: 
 
“All bolts, nuts and washers shall be stainless steel.” 

 
L 3.10 Valves 
 
Add the following new item(s): 
 
PSL 3.10.1 Gate valves 

 
All gate valves shall comply with the requirements of SABS 664 and shall be suitable for a working pressure of 1,6 MPa.  All 
gate valves must be supplied with a square spindle nut, suitable to be used with a valve key. 

 
Gate valves shall have spigot ends unless shown differently on the drawings and shall open clockwise.  The direction for 
opening and closing shall be permanently displayed on the valves.  Valves shall have non-rising spindles. 

 
Compression shut-off valves with rubber protected gate and smooth finish without recess inside, may be used. 

 
All flanged gate valves shall be drilled according to SABS 1123 Table 1600/3.  Pipes shall not be tested against a closed 
valve.  Thrust blocks for test sections shall be approved by the Engineer prior to testing of pipes. 
 
PSL 3.10.2 Butterfly valves 

 
Butterfly valves shall be of the wafer pattern to be installed between two flanges in the water main with either short collar 
repair couplings or Viking Johnson couplings. 

 
The valves shall be fitted with a gearbox with a stainless steel shaft.  The body shall be clad with rubber. 

 
Valves shall be similar to the "Compact" type with a working pressure of 1,6 MPa.  Pipes shall not be tested against closed 
butterfly valves. 
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PSL 3.10.3 Fire hydrants 
 
Fire hydrants shall be of the screw-down underground type and shall be suitable for a working pressure of 1,6 MPa with a 65 
mm inlet.  The outlet shall be 63 mm dia gun-metal with London Vee screw thread with cap top and chain.  It shall open 
clockwise with a square spindle nut of the same size that is specified for the gate valves. 
 
The fire hydrant shall be bolted to the flanged branch of a cast iron hydrant tee. 
 
PSL 3.10.6 Non-return valves 
 
Non-return valves shall be of the flanged, single door swing type check valve, rated at 16 Bar minimum or to suit pump shut 
off head. All valves shall be equipped with a lever and counter weight. 

 
PSL 3.11.4 Step Irons 
 
Substitute L 3.11.4 with the following: 
 
Step irons shall consist of polypropylene coated 12 mm high tensile steel such as Calcamite or similar.  The installation of 
the step irons shall be in accordance with the specification of the manufacturer. 

  
PSL 3.11.6 Surface Boxes 
 
Add the following to L 3.11.6: 

 
The type of cast iron boxes shall be as specified on the drawings. 

 
PSL 4.3 Testing 
 
Add the following to L 4.3 
 
The Contractor must ensure that the test equipment is in good order and that it is calibrated. 

 
L 5:   CONSTRUCTION 

 
PSL 5.1.1 General 
 
Add the following to L 5.1.1: 
 
Where asbestos cement pipes are built into structures as indicated on the drawings, the length of pipe that is built in, must 
not exceed 600 mm. 

  
In order to facilitate for movement between structures, a length of asbestos cement pipe of a minimum of 600 mm must be 
connected to the section that is built into the structure or to the pipe, as indicated on the drawings. 

 
PSL 5.1.4 Laying: Depths and Cover    
 
Add the following after the first sentence: 
 
”Unless otherwise shown on the drawings, All pipes smaller and equal to 110mm diameter shall be laid to provide a minimum 
cover of 1,0m from finished ground or roadway level within road reserve and 0,8m elsewhere. Pipes larger than 110mm 
diameter shall be laid to provide a minimum cover of 1,2m.” 

   
PSL 5.1.4.2 Deflection 
 
Substitute "1,5° per joint in the case of AC pipes" in L 5.1.4.2 with "3° per joint in the case of AC pipes with  
 
AC couplings and 4° in the case of AC pipes with cast iron short collar repair couplings". 

 
PSL 5.6.1 Construction: Valve and Hydrant Chambers: General   
 
Replace the clause with the following: 
 
“All chambers and surfaces boxes shall be constructed in accordance with the details shown on the drawings.” 
 
The drawings of valve and hydrant chambers which are bound into the document shall super-sede the corresponding 
drawings in the standard specification. 
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PSL 5.9 Lifting and Relaying of Existing Pipes 
 
Add the following to L 5.9: 
 
Existing water pipes at certain points shall be lifted and relayed deeper in the same position.  The Contractor must make 
timeous arrangements with the local authority. 
 
L 7:   TESTING 
 
PSL 7.3.1 Testing: Standard Hydraulic Pipe Test: Test Pressure and Time of Test  
 
Add the following to Cl 7.3.1.1: 

 
“Pipes shall not be tested against isolating valves.  Special blank flanges or end caps, fully anchored, shall be provided for 
testing.” 
  
Substitute Cl 7.3.1.2 with the following: 

 
“The test pressure for field testing shall be 1,5 times the rated maximum working pressure of the pipe.” 

 
Substitute CL 7.3.1.3 with the following: 

 
“The test pressure applied according to Cl 7.3.1.2, must, with allowance for any level differences along the pipeline, be such 
that the pressure at any point in the pipeline will be at least 1,25 times and not more than 1,5 times the rated working pressure 
of the pipe.” 
 
L 8: MEASUREMENT AND PAYMENT 
 
PSL 8.2.11 Anchor/Thrust Blocks and Pedestals Unit: m³ 
 
Under item (b) delete the following item: 

 
Reinforcement       Unit: t 

 
Replace the first sentence under “Reinforcement” with the following: 

 

“Anchor and thrust blocks shall be measured per cubic metre concrete and the tendered rate shall include for all reinforcement 
for the required dimensions” 

 

PSL 8.2.16 Cut Into And Connect To Existing Mains  Unit : No 
 

The cutting into existing mains shall be measured by the number of each type and diameter of pipe cut into. 
  

The tendered rate shall include full compensation for all arrangements with the relevant authorities, isolating the main, cutting 
into the main to accommodate the connecting fitting, dewatering, excavating, removing of excess material, taking steps to 
prevent the ingress of soil, stones and other material into the main as well as all material and labour to connect the pipe. 

 
 

END OF PSL 

 

 

 

 

 

 

 

 

 

 

 



 

Page 173 
Contract  C3.4 
Part C3: Scope of Work  Construction 

SANS 1200 LB : BEDDING (PIPES) 

LB 3 MATERIALS 

PS LB 3.1 SELECTED GRANULAR MATERIAL 

Substitute LB 3.1 with the following: 

Selected granular material shall be an aggregate, sand or granular material, all of a non-cohesive nature and free from any 
organic material, of which the grading analysis shows 100 % passing a 19 mm sieve and not more than 5 % passing a 
0,075 mm sieve. 

In waterlogged conditions a bedding cradle of the thickness as specified in writing by the Engineer, comprising  
19 mm single stone complying with the grading requirements of SANS 1083 shall be used. 

 

PS LB 3.2 SELECTED FILL MATERIAL 

Substitute LB 3.2 with the following: 

The requirements of PS LB 3.1 shall apply mutatis mutandis. 

PS LB 3.3 BEDDING 

Add the following to LB 3.3: 

HDPE pipes shall be classified as flexible pipes. 

PS LB 3.4 SELECTION 

PS LB 3.4.1 Suitable Material Available from Trench Excavation 

Substitute the first sentence of LB 3.4.1 with the following: 

Irrespective the requirements of subclause 3.7 of SANS 1200 DB and subclause 3.4.1 of SANS 1200 LB regarding the use 
of selective methods of excavation, the Contractor must use selective methods of excavation and supply and use plant that 
will avoid burying or contaminating material that is suitable and required for bedding or covering the pipeline. 

 

PS LB 3.5 POLYETHYLENE WARNING TAPE 

The danger tape shall be manufactured from Grade XJF 46/60 polyethylene at least 0,4 mm thick and with a nominal width 
of 230 mm, and which is completely impregnated with a light orange pigment reasonably matching colour no B26 of 
SABS 1091. 

A black triangle and lighting flashes for electricity, as depicted on sign WW7 of SABS 1186, as well as the words “DANGER, 
GEVAAR, INGOSI” shall be printed clearly and permanently onto the tape.  The whole pattern shall be repeated every 1 m. 

The quality of all materials employed shall be such as to ensure the permanency of the tape under all environmental and soil 
conditions, as well as the stability of the orange pigmentation and the lettering and warning symbols. 

The cost to supply, handle and place the tape must be allowed for throughout the rates under the relevant items and no 
additional payment will be made. 

 

LB 5 CONSTRUCTION 

LB 5.1 GENERAL 

PS LB 5.1.4 Compacting 

Substitute "90 % of MAASHTO" in LB 5.1.4 with "93 % of MAASHTO (100 % for sand)". 

LB 8 MEASUREMENT AND PAYMENT 

LB 8.1 PRINCIPLES 

PS LB 8.1.1 Supply of Bedding Materials Measured Separately 

Add the following to LB 8.1.1: 

Payment for bedding material and selected fill material is only made if the selected trench-excavation material cannot be 
obtained from another part of the site of works or designated borrow pits, or from commercial sources. 

Rate will include all relevant amendments in the project specifications. 

PS LB 8.1.3 Volume of Bedding Materials 

Add the following to LB 8.1.3: 
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c) The volume of the pipe will be deducted when the volume of the bedding material are calculated. 

PS LB 8.1.4 Separate Items for Cradle and Blanket 

Substitute LB 8.1.4 with the following: 

No distinction shall be made as regards material for the bedding cradle and selected fill blanket, and the material shall comply 
with the requirements for material for bedding cradle. 

PS LB 8.1.5 Disposal of displaced material 

Substitute LB 8.1.5 with the following: 

Material displaced by the pipeline and by imported material from sources other than trench excavations, shall be disposed of 
at an approved site furnished by the Contractor.  No haulage is payable for such material.  

PS LB 8.2.2.3 Supply of bedding by Importation from Commercial Sources (Provisional) ................. Unit: m³ 

Add the following to LB 8.2.2.3: 

Rate tendered for (a) - (b) to include PS LB 3.1. PS LB 3.2, PS LB 3.3, PS LB 8.1.3 and PS LB 8.1.4. 

Add the following to LB 8.2.2.3 (d): 

Bedding for adverse soil conditions 

Payment will be made if bedding is used on writing order of the Engineer and the material comply with provisions of PS LB 
3.1. 

Rate will include all relevant amendments in the project specifications 

 

END OF PSLB 
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LD:  SEWER 
 

LD 3:  MATERIALS 
 
PSLD 3.1.5 uPVC Pipes 
 
Replace with the following: 
 
“Sewer pipes and fittings shall be Heavy Duty (Class 34) uPVC pipes. No alternative pipe types will be considered.” 

 
PS LD 3.5.2 Precast Concrete Sections 
 
Add the following to LD 3.5.2: 
 
“Precast concrete sections with an inside diameter of at least 1 000 mm shall be used for manholes with sewer lines smaller 
or equal to 200 mm diameter. Sectional spun concrete cylinders shall have been manufactured from dolomitic aggregate. For 
all manholes the invert level of the outlet shall be 30 mm lower than the lowest inlet invert level. The joint between the manhole 
and the concrete roof slab shall be sealed effectively with a sealant, to the prescriptions of the manufacturers and approval 
of the Engineer, to prevent the infiltration of subsurface water or stormwater.  Lifting holes shall be sealed off effectively, with 
an epoxy, after installation and before backfilling. The soffits of all inlet pipes in a manhole shall be on the same level. If the 
outlet pipe is bigger than all the inlet pipes, it shall have the same soffit level as the inlet pipes. All manholes complete with 
bottom, shall be able to accommodate a water pressure of the full manhole depth, as specified on the drawings, with an 
additional 50 % safety factor.” 

 
PSLD 3.5.7 Step Irons 
 
Replace the subclause with the following: 
 
 “Step irons shall be installed in all manholes deeper than 1,2 m.  Step irons shall consist of polypropylene coated 12 mm 
high tensile steel, such as Calcamite or similar. The installation of the step irons shall be in accordance with the specification 
of the manufacturer.” 

 
PSLD 3.5.8 Manhole Covers and Frames 
 
Add the following to the subclause:  
 
“All manhole covers and frames shall be in accordance with the details on drawings.” 

 
PSLD 3.6  Marker Posts 
 
Add the following: 
 
“The positions of erf connections shall be marked by means of incisions on the face of the kerb. The mark shall be 5mm thick 
with 75mm high lettering. The marking shall be painted with red acrylic paint. Position of markers shall be in accordance with 
the details on drawings.” 

 
LD 5: CONSTRUCTION 

 
PSLD 5.4 Connections to manholes 
 
Add the following to LD 5.4: 
 
If the gradient of a pipe is more than 1:10, a vertical bend shall be used to connect up to the manhole. The Contractor shall 
take care that no low point is formed in the pipe as a result of the bend. If a pipe lies at a gradient of 1:10 (5,71°), a 11,25° 
bend cannot be used since a bend with an angle larger than the grade of the pipe will result in a low point. It is the responsibility 
of the Contractor to shorten the bend in order to create the required angle. 
 
For pipes with a gradient of up to 1:10, the angle can be taken up by a joint in the manhole and if required, also by the joint 
between the short-length and first full pipe. 

 
PSLD 5.6.1 General  
 
Substitute LD 5.6.1(a) with the following: 
 
“Manholes shall be of precast concrete sections and shall be constructed as shown on drawings. 
 

1. Final cover levels of manholes in streets and paved areas shall be to the same level as the street or paved area. 
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2. On side walks, lawns and garden areas the cover level shall be 20 mm above the final ground level. 
 

3. In midblock sewers it shall be 50 mm above ground level. 
 

4. Outside the road reserve or erf boundaries, it shall be 100 mm above natural ground level. 
 

If a manhole is positioned at a low point or in a hollow where stormwater infiltration may occur, the manhole cover level must 
be raised to a level to avoid the danger of infiltration, or to a level as agreed with the Engineer.” 

 
PSLD 5.6.2 Benching 
 
Add the following to LD 5.6.2.3: 
 
Benching for all manholes. 

 
PSLD 5.6.3 Step Irons 
 
Add the following to LD 5.6.3: 
 
Step irons shall only be installed in manholes deeper than 1,2 m. 
 
In the case of sand traps the lowest step iron will be installed 300 mm above the floor of the manhole.  An additional step iron 
shall be installed on the opposite side of the sand trap at the same level as the lowest step iron, as shown on the drawings. 

 
PSLD 5.6.4 Brick Manholes 
 
Add the following to LD 5.6.4.3: 
 
Walls of brick manholes, as well as the extension of AC manholes above the concrete roof slab, shall be plastered internally 
as shown on drawing LD-3.  External plaster work shall extend to at least 150 mm below ground level.  Manholes shall not 
be extended above the concrete roof slab by more than 300 mm with brickwork. 
 
If manhole covers are raised with bricks, a half-brick recess, as a foothold, shall be left directly above the concrete slab above 
the step irons. 

 
PSLD 5.9.1 Location and Details  
 
Add the following to Cl 5.9.1: 
 
“Erf connections shall be installed on the exact positions as indicated on the drawings.  All connecting sewers shall be laid at 
a gradient of 1:60, except where otherwise ordered by the Engineer. Erf connections for foul sewers shall be in accordance 
with the relevant construction drawings.” 

 
LD 7:  TESTING 

 
PSLD 7.1.5 General  
 
Add the following: 
 
“All tests shall be repeated after the completion of backfilling of pipe trenches.” 

 
PSLD 7.1.6 General (SANS 1200: LD Cl 7.1.6) 
 
Add the following: 
 
“d) A water test will be conducted on all sewer lines after installation.” 
 
LD 8: MEASUREMENT AND PAYMENT 

 
P LD 8.2.3 Manholes  
 
Add the following: 
 
“Manholes shall be measured complete as indicated on the drawings and the rate shall be all inclusive for benching, step 
irons, cover and frame, and it shall make provision for all additional excavation and backfilling. 
 
Manholes deeper than 1,5 m shall be provided with an additional concrete base, if specified by the Engineer.  All costs 
involved in additional excavation, backfilling, material and labour shall be included in the rate for the additional base.   
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The depth of manholes as mentioned in the schedule of quantities, shall be measured from the final cover level to the outlet 
invert level (flow level). 

 
 

PSLD 8.2.6 Erf Connections   Unit: No 
 
Substitute LD 8.2.6 with the following: 

 
The rate shall be all inclusive and shall cover the cost of excavation, backfilling, bedding, pipes, and fittings.  An extra-over 
item for variation in pipe lengths is provided for connections, shorter or longer than specified and shall include the necessary 
excavation, bedding, backfilling, all material, etc. and will be also be measured under depth increments in the schedule of 
quantities. 

 
The depth increment for the extra pipe lengths shall be determined by the depth of the end caps.  If the deviations are 
negative, payment shall be reduced accordingly. 

 
The rate for new erf connections on existing sewers shall also cover the cost of additional excavation and backfilling around 
the mains, cutting of pipes, handling of sewage flow, etc. 

 
Imported material for bedding, fill blanket and main fill shall be measured and paid for under the relevant items for mains. 

 
PSLD 8.2.11 Connection to Existing Sewer at                                Unit: No 
 
Add the following: 

  
“Separate items will be scheduled for each diameter of connecting pipe. 

 
The tendered rate shall include full compensation for constructing erf connections to existing sewer lines and will include any 
additional channelling and benching associated with the connection, cutting the pipe to suit the connection, supplying and 
building in the short junction pipe, extra couplings, dealing with existing flow, preventing foreign material from entering the 
sewer and making the connection.  Where a direct connection is made to an existing pipe, the rate covers all labour involved 
in opening the existing pipe, the removal of the existing end cap and disconnection at the pipe.” 

 
 

END OF PSLD 
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SABS 1200 LE  :  STORMWATER DRAINAGE 

LE 3 MATERIALS 

LE 3.1 CULVERT UNITS AND PIPES 

PS LE 3.1d) Skewed Ends 

Substitute LE 3.1(d) with the following: 

Where pipe culverts are to be constructed with a skew angle of more than 20°, the skew ends shall be cut on site. 

LE 5: CONSTRUCTION 
 

PSLE 5.2.2 Construction: Bedding and Laying: Pipe Culverts    
 
Add the following: 

 
“All pipes shall be laid on Class B bedding, as specified in SANS 1200 LB.  Spigot and socket pipes with rubber ring joints 
must be used exclusively”   
 
LE 8: MEASUREMENT AND PAYMENT 

 
PSLE 8.2.8 Supply and Install Manholes, Catchpits    
 
Substitute LE 8.2.8 with the following: 
 
“The unit of measurement shall be the number of each, in the depth increments as scheduled, fully installed in accordance 
with the details shown on the drawings. The rate shall cover the cost of excavating and backfilling with approved selected 
material from site borrow pits, stockpile or commercial sources, compacted to 93 % of MAASHTO density (100 % for sand), 
supplying and installing of all material and accessories, the inlet kerbs and the channel adjacent thereto as well as for the 
removal and spoil of all surplus material.  The rate shall also include the connection of pipes to manholes, catchpits, etc. and 
of building pipes into the walls of such structures, but not for the cutting of skewed ends.”   

 
Add the following to LE 8.2.8 

 
d) Headwalls: 

 
“The unit of measurement shall be the number of each, in the depth increments as scheduled, fully installed in accordance 
with the details shown on the drawings. The rate shall cover the cost of excavating and backfilling with approved selected 
material from site borrow pits, stockpile or commercial sources, compacted to 93 % of MAASHTO density (100 % for sand), 
supplying and installing of all material and accessories, the inlet kerbs and the channel adjacent thereto as well as for the 
removal and spoil of all surplus material.  The rate shall also include the connection of pipes to the headwall, building pipes 
into the walls of such structures and for the cutting of skewed ends.” 

  
PSLE 8.2  Measurement and Payment: Scheduled Items   

 
Add the following payment items: 

   
PSLE 8.2.18 Connect to existing stormwater system                                Unit: No 

 
The unit of measurement is the number of connections to a live stormwater system.  The manhole is measured separately.  
The rate tendered shall deemed to be full compensation for diverting stormwater in the live systems as required and for 
cutting into and connecting to existing system. 

 
 

END OF PSLE 
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SABS 1200 LF: ERF CONNECTIONS (WATER) 

PSLF 1.1 SCOPE  
 
Substitute LF 1.1 with the following: 
 
“This specification covers the construction of connections from a watermain to extent as indicated on drawings. It includes 
excavation, backfill, supply, pipework, fittings and the making of connections.” 

 

LF 3 MATERIALS 

LF 3.1 PIPES, FITTINGS AND COUPLINGS 

PS LF 3.1.4 Polyethylene Pipes 

Add the following: 
 
“All polyethylene pipes shall conform to SANS 4427 and have a nominal pressure rating of 16. The diameters of the pipes 
are as shown on the drawings (typical specification is PE 100 PN 16). 
 

PS LF 3.4 BEDDING 

Substitute LF 3.4 with the following: 

“The bedding shall be specified as per PSLB 3.1 and PSLB 3.3 supra.” 
 

PS LF 3.6 MARKINGS AND MARKER POSTS 

Replace the subclause with the following: 
 

“The positions of erf connections shall be marked by means of incisions on the face of the kerb.  The mark shall be 5mm 
thick with 75mm high lettering.  The marking shall be painted with blue acrylic paint.  Position of markers shall be in 
accordance with the details on drawings.” 

 

LF 5 CONSTRUCTION 

PSLF 5.2.2 Construction: Laying from Main to Erf: Pipe Laying    
 
Add the following: 
 
“Erf connection pipes shall be laid to a depth so that the top of the pipe is not less than 450 mm nor more than 600 mm below 
the final road surface or sidewalk level, with the provision that where construction traffic is liable to cross the connections the 
pipes shall have a cover of at least 450 mm. 

 
Erf connections shall be bedded as for flexible pipes except that the selected fill blanket will not be required.  The bedding 
thickness above and below the pipe shall be 100 mm.  Where the erf connections cross areas subject to traffic loads the 
trench shall be backfilled in accordance with the requirements of PPSB 3.6.1 and PPSB 5.9.4 

  
PSLF 5.2.3.1 Construction: Laying from Main to Erf: Service Connections: General    
 
Add the following: 
 
“The working pressure in the mains for determining the test pressure at which tests for erf connections shall be done will be 
as specified in PSL 7.3.1.” 
 

LF 8 MEASUREMENT AND PAYMENT 

PSLF 8.2.1 Scheduled Items: Provide erf connections complete   
Add the following after the last sentence: 

 
“The rate will exclude the supply and installation of water meters. The rate shall be deemed to include all works as described 
in PPSB 5.7.2 (Compaction in Road Reserve) and shall cover all excavation in all materials irrespective of whether this is 
conducted using machinery or by hand (as described in PPSB 3.1).” 

 
“Where water erf connections off existing pipes are specified, the rate also needs to allow for arrangements to close off the 
water supply to the affected area of the network and arranging for inspection and supervision by the relevant line department.” 

 
Add the following new item(s): 
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PSLF 8.2.9 Repair or reinstate existing water pipelines               Unit: Prov. Sum 

 
The provision of is this item is to repair, reinstate or make good any accidental damage incurred on existing 
water services, including valves, fire hydrants, water pipelines, existing water erf connections and valve 
chambers. A cost breakdown for expected repairs is to be submitted to the engineer for approval before 
any work commence. 

 
END OF PSLF 

 

SABS 1200 M:  ROADS (GENERAL) 

M3 CONSTRUCTION 

The contractor’s attention is drawn to the fact that the widening of road shall be done according to the benching method.  No 
additional payment will be made with regard thereto and all the costs relating to the benching-method is deemed to be 
included in the various rates for the widening. 

PSM 5 Construction:   
Add the following: 

 
“The relevant widths and road details are shown in the cross sections contained in the relevant drawings. 

  
M 7: TESTING 

 
PSM 7.3.3 Testing: Routine Inspection and Testing    
Replace the subclause with the following: 

 
“Statistical evaluation of test results shall not be applicable to this contract”   

 
PSM 7.3.4 Testing: Routine Inspection and Testing    
Add the following subclauses: 
 
“The Contractor shall bear the costs of process control tests carried out by the Engineer at the request of the Contractor or 
as specified for process control.   

 
PSM 7.3.5 Testing: Routine Inspection and Testing    
Add the following subclauses: 

 
"The cost of refilling and compacting the density test holes shall be included in the rate tendered for the construction of that 
layer.”  
 

PS M 8 MEASUREMENTS AND PAYMENT 

Add the following to M 8: 

It is the responsibility of the contractor to proof to the engineer that all the materials and layer works prepared or constructed 
complies with the minimum specifications specified at the cost of the contractor.  The costs of these tests (UCS-, compaction 
test results, etc.) shall be deemed included in the relevant rates for construction of such items. 

If the Engineer dispute any test results submitted by the contractor the engineer shall request routine testing. The results 
which do not comply with the specified minimum requirement for the material or layer, shall be borne by the Contractor and 
will be subtracted from the monthly payment certificates. 

The cost of all routine testing done by the Engineer, and of which the results are in accordance with the specification shall be 
paid by the contractor.  The contractor may claim this billed cost plus superintendence and administration in his next payment 
certificate.  The cost of failed testing shall not be claimable by the contractor.  The employer may elect to pay the commercial 
laboratory himself, in which case no payment will be made to the contractor for this work.  An administration fee on the routine 
testing for the engineer has been allowed for where paid through the contractor. 

 

END OF PSM 
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SANS 1200 ME:  SUBBASE 

ME 3 MATERIALS  

ME 3.2 PHYSICAL PROPERTIES 

PSME 3.2.1(d) Materials: Physical Properties: Regional Factor    
  Replace the last sentence with the following: 

 
“The regional factor for his area is 0,60 and the regional minimum CBR value for sub-base material is thus 
45%.”   

ME 7: TESTING 
 

PSME 7.2.2 Testing: Process Control and Routine Inspection and Testing: Routine Inspection and Testing 
  Add the following: 

 
“Notwithstanding subclause 7.2.2 and Table 3, no single test result which is below the specified density will 
be accepted.”   

 
END OF PSME 

 

SANS 1200MF:  BASE 
      

MF 3: MATERIALS 
 

PSMF 3.3.2  Materials: Physical and Chemical Properties: Graded Crushed Stone   
  Replace subclause (a) with the following: 

 
“The maximum size of the crushed stone shall be 37.5mm” 
  
Add the following subclause: 
 
“d) The CBR at specified density shall be at least 80%”   
 

MF 7: TESTING 
 

PSMF 7.3.2  Testing: Routine Inspection and Testing   
  Add the following: 

 
“Notwithstanding subclause 7.3.2 and Table 4, no single test result which is below the specified density will 
be accepted.”   
 

END OF PSMF 
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SANS 1200 MH:  ASPHALT BASE AND SURFACING 

PSMH.2.3.1 Interpretations: Definitions and Abbreviations: Asphalt (SANS 1200MH Cl 2.3.1) 
 
Add the following: 
 
“In these documents, the terms “asphalt” and “premix” are synonymous. 

 

MH 3 MATERIAL 

PS MH 3.1 PRIME 

Substitute MH 3.1 with the following: 

The prime shall be MC-30 cutback bitumen complying with the applicable requirements of SANS 308. 

PS MH 3.3 TACK COAT 

Substitute MH 3.3 with the following: 

The tack coat shall be a 60 % Stable-grade bitumen emulsion diluted with water at a 1:1 ratio. 
 

MH 3.4 BITUMINOUS BINDER 

PS MH 3.4.2 Surfacing 

Substitute MH 3.4.2 with the following: 

“The bituminous binder shall consist of 50/70 penetration-grade bitumen complying with the requirements  of SANS 307.” 
 
PS MH.3.5.1 Aggregates: General 
Add the following: 
 
“Single-sized crushed aggregates used for asphalt shall comply with the requirements for grade 2.” 

 

PS MH 3.5.5 Sand Equivalent Value 

Substitute “30” with “35” in MH 3.5.5 

 

PS MH 3.5.6 Grading 

The asphalt shall be continuous graded (medium) as per Table 2 under MH3.5.6 

 

MH 5 CONSTRUCTION 

PS MH 5.1 GENERAL REQUIREMENTS 

PS MH 5.1.1 Preparation of Surface 

Add the following to MH 5.1.1: 

The application of the prime coat may only proceed after the written approval of the base by the Engineer and only if the 
moisture content of the upper 50 mm of the base is lower than 50 % of the optimum moisture content. 

 

PS MH 5.1.5 Weather Limitations 

Add the following to MH 5.1.5: 

If the moisture content of the upper 50 mm of the base is more than 50 % of the optimum moisture content. 
 

PS MH.5.2 Prime Coat  

Add the following: 

“The rate of application is 0.7ℓ/m2 or as directed by the Engineer.” 
 
 
 
 



 

Page 183 
Contract  C3.4 
Part C3: Scope of Work  Construction 

PS MH.5.4  Tack Coat 
  Add the following: 
 
  “The rate of application is 0.55ℓ/m2 or as directed by the Engineer.” 
 

MH 5.5 DESIGN OF ASPHALT 

PS MH 5.5.2 Marshall Criteria 

Amend Table 6 of MH 5.5.2 as follows: 

PROPERTY 
CONTINUOUSLY GRADED 

MINIMUM MAXIMUM 

Stability (kN) 4.0 12.5 

Air Voids (%) 3.0 5.0 

The rest of the values in the table remain the same. 

 
PS MH 5.8 COMPACTION 

Substitute the second paragraph of MH 5.8 with the following: 

The compacted asphalt shall have a density equal to or greater than 93%, and less than 97% of rice-density, and must comply 
with the requirements for the surface texture. 
 
PS MH.5  Construction : (SANS MH Cl 5) 
 
Add the following subclause: 
 
PS MH 5.11  Trial Section 
Before the Contractor commences the construction of asphalt surfacing, he shall if so ordered, demonstrate, by laying a 

trial section 200 m
2
 in area, that the equipment and processes that he proposes to use will enable him to construct the 

asphalt layer in accordance with the specified requirements. 
 
Only when such a trial section has been satisfactorily laid and finished, and is found to comply with the specified 
requirements, will the Contractor be allowed to commence with construction of the permanent work. 
 
Should the Contractor make any alteration in the methods, processes, equipment, or materials used, or should the work 
consistently fail to comply with the applicable requirements of the specifications, the Engineer may require that further trial 
sections be laid and tested at the cost of the Contractor before  allowing the Contractor to continue with the permanent 
work. 
 
Trial sections shall be laid where indicated by the Engineer.  The Contractor shall prepare the surface on which a trial 
section is to be laid and shall also, if the work fails to comply with the applicable requirements of the specification, remove 
the trial section after completion and acceptably restore the surface on which it was constructed, all at his own cost. Cost 
for trial sections are deemed to be included in the tendered rates.” 
 

MH 6 TOLERANCES 

PS MH 6.2 Bituminous binder content 

Substitute MH 6.2 in its entirety with: 

The bituminous binder content, determined on samples taken as specified in 7.2, shall not deviate from the ordered value, 
as stated in the approved mix design, by more than 0.3% (by mass).  
 

MH 6.3 DIMENSIONS, LEVELS, ETC. 

PS MH 6.3.6 Smoothness 

Add the following to MH 6.3.6: 

The appropriate degree of accuracy under this contract shall be degree II. 

In addition to the abovementioned requirements the surface shall be of such a grade that all surface water shall drain freely 
to the adjacent kerbs and/or channels and subsequent costs to rectify the surface to comply herewith shall be borne by the 
Contractor. 
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MH 7 TESTING 

PS MH 7.1 MIX DESIGN 

Add the following to MH 7.1: 

The proposed mixture design shall be submitted for approval to the Engineer at least two weeks (14 days) before 
commencement of the construction of asphalt surfacing.  The Contractor shall ensure that the samples, on which the mixture 
is based, are a true representation of the actual materials to be used for the work. 

 
PS MH.8.4.2 Measurement and Payment: Computation of Quantities (SANS MH Cl 8.4.2) 
Replace the subclause with the following: 
 
“Asphalt will be measured by the square metre of asphalt laid and approved by the Engineer.” 
 
 
Add the following new item(s): 
 
PS MH.8.5.9 Excavation in existing pavements for patching (non-milling) 
 
Refer to Standard Specifications for Road and Bridge Works for South African Road Authorities. 
Draft Standard (DS) – CHAPTER 8: Pretreatment and Repair of Existing Layers (October 2020) 

 
C8.8.2  Excavation in existing pavements for patching (non-milling) 

 
C8.8.2.3 Other layers 

 
(a)  Not exceeding 10 m2 including for edge repairs wider than 250 mm                             Unit: m³ 

 
 

PS MH.8.5.10 Backfilling of excavations for patching with: 
 
Refer to Standard Specifications for Road and Bridge Works for South African Road Authorities. 
Draft Standard (DS) – CHAPTER 8: Pretreatment and Repair of Existing Layers (October 2020) 

 
C8.8.4  Backfilling of excavations for patching with: 

 
C8.8.4.1 Chemically stabilized pavement material for a patch with a surface area: 

 
(a)  Not exceeding 10 m2 including for edge repairs wider than 250 mm                     Unit: m³ 
 
 
PS MH.8.5.11 Application of bond coat 
 
Refer to Standard Specifications for Road and Bridge Works for South African Road Authorities. 
Draft Standard (DS) – CHAPTER 9: Asphalt Layers (October 2020) 

 
C9.1.3  Application of Bond Coat 
 
C9.1.3.2  Stable – grade 30 % net bitumen emulsion as specified. Applied in restricted areas using a portable 
pressure sprayer                                      Unit: ℓ 

 
 

PSMH.8.5.12 Asphalt surfacing 
 
Refer to Standard Specifications for Road and Bridge Works for South African Road Authorities. 
Draft Standard (DS) – CHAPTER 9: Asphalt Layers (October 2020) 
 
C9.1.5  Asphalt surfacing 
 
C9.1.5.2  New construction 

 
(a) Stone skeletal mix – continuously graded as defined                            Unit: m² 

 
 

END OF PSMH 

 

 



 

Page 185 
Contract  C3.4 
Part C3: Scope of Work  Construction 

SANS 1200 MJ:  SEGMENTED PAVING  
 
PS MJ 2.3 DEFINITIONS AND ABBREVIATIONS 
 
Replace “SABS 1058” with “SANS 1058:2012”. 
 
PS MJ 3.1.2 CLASS, STRENGTH AND TYPE 
 
Replace “SABS 1058” with “SANS 1058:2012”. 
 
MJ 3 MATERIAL 
 
MJ 3.1 UNITS 
 
PS MJ 3.1.2 Class, Strength And Type 
 
Add the following to MJ 3.1.2: 
 
The type of paving shall be as specified in the bill of quantities. 
 
MJ 5 CONSTRUCTION 
 
PS MJ 5.7 JOINT FILLING 
 
Joint filling shall be done with a 1:3 cement-sand mix. 
 
MJ 6 TOLERANCES 

PS MJ 6.2 PERMISSIBLE DEVIATIONS 

Add the following to MJ 6.2: 

The degree of accuracy shall be degree I. 

MJ 7 TESTING  

PS MJ7.1.1    TESTING: GENERAL: CHECKING  

Add the following to MJ7.1.1: 

A SANS accredited laborartory must be used for conducting tensile splitting tests on the materials that will be used in 
construction. Testing on batches will be as instructed by the Engineer.   

PS MJ 7.4.2 OTHER TEST 

PS MJ 7.4.2 OTHER TEST 

Replace 7.4.2 with the following: 

Blocks shall be subject to such tests as are described in SANS 1058:2012 and/or in the latest (on the date of tender closing) 
“Concrete Block Paving Specification and Installation” published by the Concrete Manufacturing Association.  The frequency 
of the tests will be 10 samples per each day of delivery or 10 samples every 500m².  Samples must be taken from the 
roadways and will be identified by the Engineer and will be tested by an independent and SANS accredited lab.  The onus is 
placed on the Contractor to ensure that sufficient control testing is done and is deemed included in the rate tendered. 

MJ 8 MEASUREMENT AND PAYMENT 

MJ 8.2 SCHEDULED ITEMS 

PS MJ 8.2.2 Construction of Paving Complete .............................................................................................. Unit: m2 

Add the following to MJ 8.2.2: 

The rate shall include PS A 7.1.1, PS A 7.1.2, PS A 7.2, PS A 7.4, PS M 8.3, PS M 7.3, PS MJ 3.1.2, PS MJ 3.1.2, PS MJ 
5.7, PS MJ 6.2, PS MJ 7.1.1, PS MJ 7.4.2,  the units to be used in construction must have spacer nibs and all other relevant 
amendments in the project specifications.  

 

END OF PS MJ 
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SANS 1200 MK:  KERBING AND CHANNELLING 

 

MK 3 MATERIALS 

MK 3.2 PRECAST KERBING AND CHANNELLING 

PS MK 3.2.3 Strength 

Substitute MK 3.2.3 with the following: 

Precast kerbs, edging and channels shall be of grade 20 Mpa/19 mm concrete. 

PS MK 3.9 BEDDING MATERIAL 

Substitute MK 3.9 with the following: 

The material, on which concrete kerbs, channels and edging are bedded, shall be in accordance with the dimensions 
shown on the drawings and shall consist of a 1:3:6 concrete mix with a 6,7mm single size coarse aggregate. 

 

MK 5 CONSTRUCTION 

PS MK 5.1 EXCAVATION AND BEDDING 

Substitute “90 %” in MK 5.1 with “93 % (100 % for sand)”. 

PS MK 5.2 PRECAST CONCRETE KERBING AND CHANNELLING 

Substitute the first sentence of MK 5.2 with the following: 

Precast concrete kerbing and channelling shall be laid and bedded on concrete bedding complying with the requirements of 
PS MK 3.9 and to the dimensions shown on the drawings. 

PS MK 5.11 TRANSITION SECTIONS AND INLET AND OUTLET STRUCTURES 

Substitute the first sentence of the second paragraph of MK 5.11 with the following: 

Inlet and outlet structures shall be in accordance with the details shown on the drawings. 

 

MK 8 MEASUREMENT AND PAYMENT 

PS MK 8.1 BASIC PRINCIPLES 

Substitute the second sentence of MK 8.1.1 with the following: 

Deductions will be made for catchpits, etc. 

Add the following to MK 8.1.1: 

Payment shall include the provision of expansion joints as specified. 

MK 8.2 SCHEDULED ITEMS 

PS MK 8.2.1 Concrete kerbing .......................................................................................................................  Unit:  m 

The rate shall include provision for expansion joints every 10m interval, neatly corked with polystyrene and sealed off to the 
approval of the engineer. 

Rate will be include PS MK 3.2.3, PS MK 3.9, PS MK 5.2 and all other relevant amendments in the project specifications. 

PS MK 8.2.2 Concrete kerbing and channelling combined .........................................................................  Unit:  m 

The rate shall include provision for expansion joints every 10m interval, neatly corked with polystyrene and sealed off to the 
approval of the engineer. 

Rate will be include PS MK 3.2.3, PS MK 3.9, PS MK 5.2 and all other relevant amendments in the project specifications. 

PS MK 8.2.15 Street Name and Transition Kerbs  .........................................................................................  Unit:  No 

The provisions of MK 8.2.1(b) shall apply mutatis mutandis. 

Rate will be based on all relevant amendments in the project specifications. 

 

END OF PS MK 
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SANS 1200 MM :  ANCILLARY ROADWORKS 

MM 3 MATERIALS 

MM 3.2 ROAD SIGNS 

PS MM 3.2.1 General 

Add the following to MM 3.2.1: 

All road signs and road markings shall be in accordance with the SA Road Traffic Signs Manual and as shown on the 
drawings. 

No special breakaway devices are required. 

PS MM 3.2.2 Structural Steel 

Substitute the second paragraph of MM 3.2.2 with the following: 

All structural steel, including steel tubes, shall have a hot-dip (galvanized) zinc coating that complies with the requirements 
of SABS 763 for coatings of type A1 or B1 articles, as applicable. 

 

MM 5 CONSTRUCTION 

MM 5.2 ROAD SIGNS 

PS MM 5.2.1.1 Supports 

All the supports for signboards shall be galvanised supports.  Confirm with the engineer and the local authorities before any 
materials is purchased and delivered to site 

PS MM 5.2.1.6 Galvanizing 

Substitute the second paragraph of MM 5.2.1.6 with the following: 

Galvanized mild steel supports for road signs shall be painted in accordance with PS MM 5.2.2.4. 

MM 5.2.2 Painting 

PS MM 5.2.2.4 Painting of structural steelwork 

The provisions of MM 5.2.2.4 shall apply mutatis mutandis to the painting of galvanized surfaces, except for the following: 

a) Surface preparation 

 Galvanized surfaces shall be thoroughly scrubbed down using an approved galvanized iron cleaning agent to 
remove all traces of the resin protective coating. 

 The surface shall be washed down and scrubbed to remove all traces of grease, oil, dirt, etc.; 

b) Priming 

 Two coats of calcium plumbate primer shall be applied to a dry film thickness of at least 25 microns.  The undercoat 
shall follow within one week after the priming. 

c) Finishing coat 

 The colour of the finishing coat shall be dark grey, as specified in MM 3.2.8.2. 

 

MM 8 MEASUREMENTS AND PAYMENT 

PSMM 8.3.1 Sign faces with painted or galvanised background with painted symbols  

Add the following at the end of the clause: 
 

“No additional payment shall be made for the aluminium extrusions for road signs and all relevant costs shall be deemed to 
be covered by the tendered rates for such road signs. 

 

PS MM 8.3.8 Sign faces of 1.4mm thick chromadek steel plate including pedestal   ..................   Unit.: No 

Add the following to MM 8.3.8: 

Rate will be based on all relevant amendments in the project specifications. 
 

END OF PSMM 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

C3.5 Management 
 

CONTENTS  

 

3.5.1. FORMS FOR CONTRACT ADMINISTRATION 

3.5.2. HEALTH AND SAFETY 

 

3.5.1. FORMS FOR CONTRACT ADMINISTRATION 

 

The Contractor shall complete, sign and submit with each monthly statement for payment, the following updated 

returns (the format of which are attached in C3.6 Annexes as amended from time to time): 

 

a) Monthly Project Labour Report (Annex 1) 

b) B-BBEE Sub-contract Expenditure Report (Annex 2) 

c) Joint Venture Expenditure Report (Annex 3) 

 

The Monthly Project Labour Report must include details of all labour (including that of sub-contractors) that are 

South African citizens earning less than R350.00 per day, as adjusted from time to time (excluding any benefits), 

who are employed on a temporary or contract basis on this contract in the month in question.  

 

In addition to the Monthly Project Labour Report the Contractor shall simultaneously furnish the Employer’s Agent 

with copies of the signed employment contracts entered into with such labour, together with certified copies of 

identification documents, proof of attendance in the form of attendance registers or timesheets as well as evidence 

of payments to such labour in the form of copies of payslips or payroll runs.  If the worker is paid in cash or by 

cheque, this information must be recorded on the envelope and the worker must acknowledge receipt of payment 

by signing for it and proof of such acknowledgement shall be furnished to the Employer’s Agent. 

 

The Monthly Project Labour Reports shall be completed and submitted in accordance with the instructions therein 

and copies of all submitted documents must be kept on site be made available to the employer’s agent upon 

request.  

 

The B-BBEE Sub-contract Expenditure Report is required for monitoring the prime contactor’s compliance with 

the sub-contracting conditions of the Preference Schedule. 

 

The Joint Venture Expenditure Report is required for monitoring the joint venture’s compliance with the percentage 

contributions of the JV partners as tendered, where the joint venture has been awarded preference points in respect 

of its consolidated B-BBEE scorecard. 

 

The Expenditure Reports shall be verified by the Employer’s Agent/Employer’s Agent’s Representative. 

 

In respect of Annexes 2 and 3, the Employer shall, in addition to any other sanctions available to it, apply the 

financial penalties applicable to breach of preferencing conditions in the Preference Schedule Preference 

Schedule in Part T2.2 Returnable Schedules.  In the case of joint ventures (Annex 3), the contractor shall prove 

his compliance with item 6 in Section 2 of the Preference Schedule by providing a consolidated scorecard at his 

own cost on instruction from the Employer’s Agent. 

 

3.5.2. HEALTH AND SAFETY 

 

Particular Specification C6:  Health and Safety Specification is attached hereto. 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

Part C4: Site Information 
 
 

PART C4: SITE INFORMATION .................................................................................................................................... 189 

 
 
  



 

Page 190 
Contract 
Part C4: Site Information 

 

 

 
LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

SITE 01 

 

 

 

 
 

 
LOCALITY PLAN 01 

 
The coordinates below can be used for directions to the sites. 

 

Montagu 

20°07'39.3"E 

33°47'08.2"S 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 
 

Part C5: LANGEBERG Municipality Supply Chain Policy 
 
 

PART C5: LANGEBERG MUNICIPALITY SUPPLY CHAIN POLICY .................................................................................... 191 

 
 

(The Supply Chain Policy can also be obtained from https://www.langeberg.gov.za) 
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 Project Health and Safety 
Specification 
 In terms of Construction Regulations 2014 

 
 
 

Project Client 

 
Langeberg Municipality 

 
 

 

 

Description of Project Works 

 
Upgrade of Intersection Between Bath- and Cross 

Street in Montagu  
 

 

 

 

Project Location 

 
Montagu 

 
 

 

 

Preparation Date 

 
November 2024 

 

 
Project Health and Safety Specification developed by:   

 
Safe Working Practice Worcester 
Tel: 023 342 0332 
Cell: 082 323 3911 

Email: johnm@safepractice.co.za 
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1.0 SPECIFIC PROJECT INFORMATION 

 

1. 1 INTRODUCTION AND DEFINITIONS 
 

THE REQUIREMENTS OF THE CONSTRUCTION REGULATIONS 2014 (AND GUIDANCE NOTES OF 

2017) HAVE BEEN IN EFFECT SINCE 7TH AUGUST 2014. THE REGULATIONS PLACE LEGAL DUTIES 
UPON PRINCIPAL CONTRACTORS AND CONTRACTORS. ALTHOUGH THIS HEALTH AND SAFETY 

SPECIFICATION INCLUDES MUCH OF THE CONTENT OF THE REGULATIONS, THE CONTRACTOR 
WILL BE DEEMED TO BE FAMILIAR WITH THE REQUIREMENTS OF THESE REGULATIONS, AND 

OTHER ASSOCIATED HEALTH AND SAFETY REGULATIONS, AND TO HAVE FACTORED IN ALL THE 

DUTIES PLACED UPON CONTRACTORS AND PRINCIPAL CONTRACTORS IN THE TENDER.  A COPY 
OF THE REGULATIONS CAN BE VIEWED ON THE DEPARTMENT OF LABOUR’S WEBSITE. 

 
PLEASE NOTE THAT THE TERMS “CONTRACTOR” AND “PRINCIPAL CONTRACTOR” HAVE THE SAME 

MEANING AS THAT IN THE CONSTRUCTION REGULATIONS AND ARE USED INTERCHANGEABLY IN 
THIS DOCUMENT, I.E., REFERENCES TO “CONTRACTOR” REFER TO PRINCIPAL CONTRACTOR 

AND/OR CONTRACTOR AS THE REGULATIONS PERTAIN TO THEIR FUNCTIONS. 

 
This Health and Safety Specification contains clauses that are generally applicable to construction activities, as 

well as imposing pro-active controls associated with activities that impact on Health and Safety as it relates to 
work on site. Compliance to the requirements of the Occupational Health and Safety Act 1993 is an additional 

requirement of this Health and Safety Specification and is part of the Contractor’s responsibility. The Client, 

and/or their agents, will monitor that all Contractors comply with the requirements of such legislation. 
 

ALL REFERENCES TO CLIENT IN THIS HEALTH AND SAFETY SPECIFICATION ALSO REFER TO 
SAFETY AGENT, WHERE SO APPOINTED. 

 
Definitions (as per the Construction Regulations 2014) applicable to this Health and Safety 
Specification: 

 

"agent" means a competent person who acts as a representative for a Client; 
 

"angle of repose" means the steepest angle of a surface at which a mass of loose or fragmented material will 

remain stationary in a pile on the surface, rather than sliding or crumbling away; 
 

"bulk mixing plant" means machinery, appliances or other similar devices that are assembled in such a 
manner so as to be able to mix materials in bulk for the purposes of using the mixed product for construction 

work; 
 

"client" means any person for whom construction work is being performed; 
 

"competent person" means a person who has, in respect of the work or task to be performed, the required 

knowledge, training and experience and, where applicable, qualifications, specific to that work or task: Provided 
that where appropriate qualifications and training are registered in terms of the provisions of the National 

Qualification Framework Act, 2000 (Act No.67 of 2000), those qualifications and that training must be regarded 
as the required qualifications and training; and is familiar with the Act and with the applicable regulations made 

under the Act; 

 
"construction manager" means a competent person responsible for the management of the physical 

construction processes and the coordination, administration, and management of resources on a construction 
site; 

 

"construction site" means a workplace where construction work is being performed; 
 

"construction supervisor" means a competent person responsible for supervising construction activities on 

a construction site; 
 

"construction vehicle" means a vehicle used as a means of conveyance for transporting persons or material, or 

persons and material, on and off the construction site for the purposes of performing construction work; 
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"construction work" means any work in connection with - 

• the construction, erection, alteration, renovation, repair, demolition or dismantling of or addition to a 

building or any similar structure; or 

• the construction, erection, maintenance, demolition or dismantling of any bridge, dam, canal, road, 
railway, runway, sewer or water reticulation system; or the moving of earth, clearing of land, the making 

of excavation, piling, or any similar civil engineering structure or type of work; 
 

"construction work permit" means a document issued in terms of regulation 3;   
 

"contractor" means an employer who performs construction work; 
 

Note: 

a) Includes organisations and or self-employed person that contracts with a client, principal contractor, or 
a contractor to carry out construction work. 

 

"demolition work" means a method to dismantle, wreck, break, pull down or knock down of a structure or part 

thereof by way of manual labour, machinery, or the use of explosives; 
 

"design" in relation to any structure, includes drawings, calculations, design details and specifications; 
 

"designer" means a competent person who- 

• prepares a design; 

• checks and approves a design; 

• arranges for a person at work under his or her control to prepare a design, including an employee of that 

person where he or she is the employer; or 

• designs temporary work, including its components; 

• an architect or engineer contributing to, or having overall responsibility for a design; 

• a building services engineer designing details for fixed plant; 

• a surveyor specifying articles or drawing up specifications; 

• a contractor carrying out design work as part of a design and building project; or 

• an interior designer, shopfitter, or landscape architect; 
 

"ergonomics" means the scientific discipline concerned with the fundamental understanding of interactions 
among humans and other elements of a system, and the profession that applies theory, principles, data, and 

methods to design in order to optimise human well-being and overall system performance; 
 

"excavation work" means the making of any man-made cavity, trench, pit or depression formed by cutting, 
digging or scooping; 

 

"explosive actuated fastening device" means a tool that is activated by an explosive charge and that is 

used for driving bolts, nails, and similar objects for the purpose of providing fixing;  

"fall arrest equipment" means equipment used to arrest a person in a fall, including personal equipment, a body 
harness, lanyards, deceleration devices, lifelines, or similar equipment; 

 
“falsework” means a combined system of formwork and support work; 

 

“formwork” means temporary or permanent shutters used to form wet concrete into elements of a structure, 
and includes both horizontally and vertically placed shutters; 

 

"fall prevention equipment" means equipment used to prevent persons from falling from a fall risk position, 

including personal equipment, a body harness, lanyards, lifelines or physical equipment such as guard-rails, 
screens, barricades, anchorages or similar equipment; 

"fall protection plan" means a documented plan, which includes and provides for -  

• all risks relating to working from a fall risk position, considering the nature of work undertaken; 

• the procedures and methods to be applied in order to eliminate the risk of falling; and 

• a rescue plan and procedures; 
 

"fall risk" means any potential exposure to falling either from, off or into; 

"health and safety file" means a file, or other record containing the information in writing required by these 
Regulations; 
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"health and safety plan" means a site, activity or project specific documented plan in accordance with the 

Client's health and safety specification; 
 

"health and safety specification" means a site, activity or project specific document prepared by the Client 
pertaining to all health and safety requirements related to construction work; 

"material hoist" means a hoist used to lower or raise material and equipment, excluding passengers; 
 

"medical certificate of fitness" means a certificate contemplated in regulation 7(8); 
 

"mobile plant" means any machinery, appliance or other similar device that is able to move independently, and 

is used for the purpose of performing construction work on a construction site; 
 

"National Building Regulations" means the National Building Regulations made under the National Building 
Regulations and Building Standards Act, 1977 (Act No. 103 of 1977), and promulgated by Government Notice 

No. R. 2378 of 30 July 1990, as amended by Government Notices No's R. 432 of 8 March 1991, R. 919 of 30 
July 1999 and R. 547 of 30 May 2008; 
 

"person day" means one normal working shift of carrying out construction work by a person on a construction 
site; 
 

"principal contractor" means an employer appointed by the Client to perform construction work; 
 

"Professional Engineer or Professional Certificated Engineer" means a person holding registration as either 

a Professional Engineer or Professional Certificated Engineer in terms of the Engineering Profession Act, 
2000 (Act No. 46 of 2000); 
 

"Professional Technologist" means a person holding registration as a Professional Engineering Technologist 

in terms of the Engineering Profession Act, 2000;  
 

"provincial director" means the provincial director as defined in regulation 1 of the General Administrative 

Regulations, 2003; 
 

"scaffold" means a temporary elevated platform and supporting structure used for providing access to and 
supporting workmen or materials or both; 
 

"shoring" means a system used to support the sides of an excavation and which is intended to prevent the 

cave-in or the collapse of the sides of an excavation; 
 

"structure" means: 

• any building, steel, or reinforced concrete structure (not being a building), railway line or siding, bridge, 
waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed vessels, road, drainage works, 

earthworks, dam, wall, mast, tower, tower crane, bulk mixing plant, pylon, surface and underground tanks, 
earth retaining structure, or any structure designed to preserve or alter any natural feature, and any other 

similar structure; 

• any falsework, scaffold or other structure designed or used to provide support or means of access during 
construction work; or 

• any fixed plant in respect of construction work which includes installation, commissioning, 
decommissioning, or dismantling and where any construction work involves a risk of a person falling; 

 

“support work” means the temporary structure erected to support the formwork before the casting of a concrete 

element of a structure. 
 

"suspended platform" means a working platform suspended from supports by means of one or more separate 

ropes from each support; 
 

"temporary works" means any falsework, formwork, support work, scaffold, shoring or other temporary 
structure designed to provide support or means of access during construction work; 
 

"the Act" means the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993); 
 

"tunnelling" means the construction of any tunnel beneath the natural surface of the earth for a purpose other 

than the searching for or winning of a mineral. 
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(i) Reference should be made to the following documentation in conjunction with this 
Safety Specification (including existing surveys, drawings, and reports): 

 

IMPORTANT NOTE: 
This Health and Safety Specification has been prepared to comply with the requirements of the Construction 

Regulations 2014.  
 
 
 
 
 
 

1.2 BACKGROUND TO THE HEALTH AND SAFETY SPECIFICATION  
 

Historically, the Construction Industry has had a poor health and safety record. Due to the complex and 

potentially dangerous operations being undertaken, there is a high risk of incidents, accidents, and injuries. In 

many instances poor adherence to the Act and Regulations has resulted in severe consequences for Health and 
Safety performance. The Client is determined that the highest Health and Safety standards will prevail 

throughout the Contract and that there will be full commitment from all parties involved. 
  

To achieve this goal the Client has arranged for the preparation of this Health and Safety Specification. The 
Health and Safety Specification sets out guidelines and minimum levels of awareness and guidance for Health 

and Safety requirements for the project. Contractual responsibility for adhering to these requirements rests with 
the Contractors. All employees are encouraged to be pro-active in compliance.  

 

The Client is committed to ensuring the highest Health and Safety standards for all work undertaken within the 

Contract. 
 

Contractors as employers are fully responsible and accountable for compliance with all 
Health and Safety requirements. 
 

IMPORTANT NOTE: 
 

Compliance with the Occupational Health and Safety Act and Regulations shall not be 

limited to this Health and Safety Specification and definitions contained in this document.  
 

Contractors shall be conversant with the requirements and effects of Health and Safety 
legislation upon their activities, in particular the Construction Regulations, 2014, and the 

Occupational Health and Safety Act, 1993, and to have made adequate resource in their 

tender submission to comply with all legislative requirements. 
 

Failure to comply with the requirements of this Safety Specification will result in severe 
sanction and the severity of the sanction will depend on the severity of the non-compliance. 
 

 

The Contractor’s personnel will be responsible for the auditing of the implementation of the Health and Safety 

Specification and maintaining the document control and record systems associated with the Health and Safety 
Specification. The Client will arrange for Health and Safety audits to be conducted on site on their behalf to 

monitor health and safety compliance by contractors. 
 

1.3  PURPOSE OF THE HEALTH AND SAFETY SPECIFICATION  

 
The purpose of this site-specific Health and Safety Specification is to comply with legal requirements and to 

provide health and safety information about specific project risks known by the Client, Designer and Safety 
Agent to be applicable to this project. This document also provides minimum health and safety requirements, 

standards, and expectations that the contractor must adhere to. 

 
The Contractor must take into account all information in this specification and ensure that their tenders include 

adequate resource and competence to deal with the matters detailed herein so that all relevant contents are 
dealt with in a way which is in compliance with legislation and the ethical concerns for the safeguarding of 

employees, contractors and other persons affected by the construction activities. Please note that a detailed 

 Tender documents  
 Drawings 
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OHS bill of quantities must be provided by the contractor on all Construction Work Permit projects. The Bill of 

Quantities will form part of the Construction Work Permit application presented to Department of Labour for 
approval.  

 

The Health and Safety Specification will be implemented during construction of the works and any construction 
activity that the Client has control over. 

 
This will also assist in ensuring that all the costs related to the compliance with Occupational Health Act 85 of 

1993 and the Construction Regulations 2014, as well as this Health and Safety Specification, are taken into 
consideration at Tender stage. 

 

No advice, approval of any document required by the Health and Safety Specification such as hazard 
identification and risk assessment action plans or any other form shall be construed as an acceptance by the 

Client of any obligation that absolves the Contractor from achieving the required level of performance and 
compliance with legal requirements. 

 

Further, there is no acceptance of liability by the Client which may result from the Contractor failing to comply 
with the Health and Safety Specification unless the Client has issued an instruction to any requirement, i.e., the 

Contractor remains responsible for achieving the required performance levels. 
 

1.4 IMPLEMENTATION OF THE HEALTH AND SAFETY SPECIFICATION  

 
This Health and Safety Specification forms an integral part of the Contract, and Contractors shall make it an 

integral part of their Contracts with other Contractors and Suppliers. Contractors employed by the Client are to 
ensure that the provisions of the Health and Safety Specification are applied both on the site and in respect of 

all off site activities relating to the project, in particular in transport activities and project dedicated off site 
fabrication works. 

 

The Contractor shall enforce the provisions of the Health and Safety Specification amongst all Contractors and 
suppliers for the project. 

 
The Contractor shall sign the acknowledgement on the last page of this safety specification that he/she has 

familiarised him/herself with the content of the Health and Safety Specification and shall comply with all 

obligations in respect thereof. 
 

The successful Contractor will be required to compile a Health and Safety Plan based on the requirements of 
the Occupational Health Act 85 of 1993 and these Specifications, which will need to be approved by Client (or 

their appointed safety agent) prior to commencement with construction work. 

 
 

1.4.1 Client Duties 

 

In terms of the Construction Regulations 2014 the Client (or their Agent, where appointed) has legal duties. 

Where an Agent (refer to “definitions” section of this document) is appointed in terms of this project, these 
Health and Safety duties assigned will also apply. 

 
All references to “Client” will apply to their appointed “Safety Agent”, where so appointed, in this 

Health and Safety Specification.   
 

The Client must: 

• Prepare a baseline risk assessment for the construction work 

• Prepare a suitable, sufficiently documented, and coherent site-specific Health and Safety specification 

for the intended construction work, based on the baseline risk assessment 

• Include the health and safety specification in the tender documents 

• Ensure that potential principal contractors submitting tenders have made adequate provision for the 
cost of health and safety measures 

• Ensure that the principal contractor to be appointed has the necessary competencies and resources to 

carry out the construction work safely 
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• Take reasonable steps to ensure co-operation between all contractors appointed by the Client to enable 
each of those contractors to comply with the regulations 

• Ensure, before work commences, that every principal contractor is registered and in good standing with 

the compensation fund, or with a licensed compensation insurer as contemplated in the Compensation 
for Occupational injuries and Diseases Act, 1993 (Act no 130 of 1993) 

• Appoint each principal contractor in writing for the project, or part thereof 

• Discuss and negotiate with the principal contractor the contents of the principal contractor’s safety plan 

and thereafter finally approve that plan for implementation 

• Ensure that a copy of the principal contractor’s health and safety plan is implemented and maintained 

• Ensure that periodic health and safety audits and document verification are conducted at intervals 
mutually agreed upon between the principal contractor and any contractor, but at least once every 30 

days 

• Ensure that a copy of the health and safety audit report is provided to the principal contractor within 7 

days after the audit 

• Stop any contractor from executing a construction activity which poses a threat to the health and safety 
of persons which is not in accordance with the principal contractor’s health and safety plan for site 

• Where changes are brought about to the design or construction work, make sufficient health and safety 

information and appropriate resources available to the principal contractor to execute the work safely 

• Ensure that the health and safety file is kept and maintained by the principal contractor. 

• Where the Client requires additional work to be performed as a result of a design change or error in 
construction due to the actions of the Client, the Client must ensure that sufficient safety information 

and appropriate additional resources are available to execute the required work safely. 

• Where more than one principal contractor is appointed, the Client must take reasonable steps to ensure 

co-operation between all principal contractors and contractors to ensure compliance with the 
Regulations 

• Where the Client has appointed a Safety Agent for the project, their details for this project are contained 

in the Project Directory section of this health and safety specification. 
 

1.4.2 Designer Duties 

 
It must be noted that the Designer also has Health and Safety duties assigned in terms of the Construction 

Regulations. Where the contractor fulfils a design function in terms of this project (refer to “definitions” section 
of this document), these duties will also apply. Please refer to Regulation 6 of the Construction Regulations 

2014. 
 

Please note that the designer of temporary works must ensure that: 

 

• all temporary works are adequately designed so that it will be capable of supporting all 

anticipated vertical and lateral loads that may be applied; 

• the designs of temporary works are done with close reference to the structural design 

drawings issued by the contractor, and in the event of any uncertainty consult the 

contractor; 

• all drawings and calculations pertaining to the design of temporary works are kept at the office 

of the temporary works designer and are made available on request by an inspector; and 

• the loads caused by the temporary works and any imposed loads are clearly indicated in the 

design. 
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1.5 PROJECT DIRECTORY  

Project Client  
 

 

 
Contact Person 

 

Langeberg Municipality 
23 Faure Street 

Ashton 

 
Mr C Posthumus 

Tel:  023 615 8000  
 

e-mail: 
cposthumus@langeberg.gov.za 
 

Cell: 083 233 9308 

Project Manager 
 

 
 

Contact Person 

 

Langeberg Municipality 
23 Faure Street 

Ashton 
 

Mr C Posthumus 

Tel:  023 615 8000  
 

e-mail: 
cposthumus@langeberg.gov.za 
 

Cell: 083 233 9308 

Consulting Engineer  

 

 
 

Contact Person 
 

N/A N/A 

Architect  

 
 

 
Contact Person 

 

N/A N/A 

Construction Safety 
Agent  

 

 
Contact Person 

 

Safe Working Practice Worcester 
14B Bergsig Avenue 

Worcester West 

6850 
John McGregor 

 

Tel: 023 342 0332 
 

e-mail: johnm@safepractice.co.za 

 
Cell: 082 323 3911 
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OTHER PARTIES DIRECTORY  

Department of Labour for submission of Annexure 2: 
Notification of Construction Work 

 
WESTERN CAPE – Fezeka Ngalo 

 

 

 
Tel:  021 441 8158 

 
e-mail:  fezeka.ngalo@labour.gov.za   

 

Department of Labour  

90A Durban Street, Worcester 

 

Tel: 023 346 5200 

 

e-mail: 
Khayalethu.Songelwa@labour.gov.za 

 

 

(b) Telecommunications 

Contractor to refer all queries on location and nature of 
existing services to the Project Manager / Client, etc. 

OR 
Contractor to apply for and refer to wayleave information from 

service providers for the nature and location of services. Refer 

all queries Project Manager. 
 

Company: Telkom  
    

Contact Name:  unknown 
 

 

 
 

 

 
 

 
 

 
Company Tel: 10210 

 

 

(c) Water 

 

Company: Langeberg Municipality    

 
Contact Name: Neil Albertyn  

 

 

Company Tel: 023 626 8200  
 

(d) Electricity 

 
Company: Langeberg Municipality     

 

Contact Name:  Neil Albertyn  
 

 

Company Tel: 023 626 8200  

 
 

(e) COVID-19 Hotlines 

(f)  

(g) National Corona-virus Hotline  

 

(h) Provincial Corona-virus Hotline  

 

 
 

Tel: 0800 029 999 

 

Tel: 021 928 4102  

 
 

 
 

 

mailto:fezeka.ngalo@labour.gov.za
tel:0800%20029%20999
tel:0219284102
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1.6 PROJECT DETAILS 

Description of Works 

 

This description of the works is not necessarily complete and shall not limit the work to be carried out 
by the Contractor under this Contract. Replacement of uPVC pipes by trench excavations, bedding, 
backfilling and compaction of various materials, construction of various brick, mortar and concrete 
structures for water reticulation purposes, i.e.: valve chambers, thrust blocks, manholes, etc. in build-up 
areas. 
 

Anticipated Construction Duration 

4 months 

 

Provisional Start Date 

February 2024 

 

Provisional Completion Date 

May 2024 

 

Construction Work Permit Required for the Project? 

No 

 
 

1.7 EXISTING ENVIRONMENT 

Hazards particular to this project by virtue of location: 

Members of the public, by means of pedestrians and vehicular traffic,  
Trees 

 

Overhead, Above Ground and Underground Services crossing the site: 
 

Overhead: Electricity, Telephone  

 

Underground: Water, Storm Water, Sewage 

 

Ground level: Roads, Pavements 

 
Service Drawings available: Refer to Engineer   

 
Wayleaves required: Yes   

 

Permits required: Refer to Client 
 

Isolations required: Yes, for electrical connections  

 

Existing structures on site and surrounding land use (with a significant impact on Health & 

Safety): 
Asbestos – Contractor to verify if asbestos is on any existing building. Only approved contractors may 

work with asbestos.  
Commercial properties; loading & parking areas.  
Offices 

Existing ground conditions and ground survey report: 

Level, tarred surfaces 
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1.8 AVAILABLE DRAWINGS  

Refer to tender documentation. 

 
 

1.9 PROJECT HEALTH AND SAFETY REQUIREMENTS 

Significant health and safety hazards identified by Client, Designer and Safety Agent: 

 

Asbestos  

Excavations  
Fire 

Flammable Liquids / Gas 

Hazardous Substances 
Hot Works  

Members of Public 
Overhead Services (Working nearby) 

Snakes 
Underground Services 

Working at Height  

Working with Effluent 
 

Other construction hazards that the contractor can reasonably expect are as follows: 

 

Asphalting 
Bricklaying 

Chainsaw Use 

Compacting and Filling 
Compactor Operations 

Cutting Kerbs 
Cutting Off Disc 

Electric Tools and Electrical Installations 
Hand tools 

Kerb Laying 

Lifting Operations  
Manual Handling of General Items  

Material / Passenger Hoist Operation 
Mobile Crane 

Noise and Dust 

Painting 
Plant/Vehicle and Equipment Operation 

Plastering 
Plumbing 

Scaffold Erection / Dismantling 

Steel Erection  
Steel Fixing 

Tower Scaffold 
Working at Height (excluding scaffold) 
 

NOTE: Please refer to end of this Health and Safety Specification for the baseline risk 

assessment for these hazards and risks. 
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ACTIVITIES REQUIRING APPROVED METHOD STATEMENTS  

N/A 

ACTIVITIES REQUIRING PERMITS (FOR HEALTH AND SAFETY PURPOSES) 

Permit to Dig: N/A 

 

Permit to Enter Excavations: N/A  

 

Road Works Permit: N/A 
 

Permit to Work with Electricity: N/A  
 

Confined Space Permit: N/A  

 
Hot Works Permit: N/A 

 
Permit to Work under Power Lines: N/A  

 

Blasting: N/A  

 

Client issued permit for work in restricted areas: N/A 
 

Temporary Works: N/A 
  

CONTRACTOR SAFETY OFFICER PROVISION 

Records of safety audits undertaken by the Contractor’s Safety Officer must be kept on site in the safety 
file and non-conformances reported by the Safety Officer to the Contractor’s management team. All non-

conformances identified by the Safety Officer and Client’s Safety Agent must be investigated and 

corrective action taken by the Contractor to prevent re-occurrence. 
 

Please note that as from 7th August 2018 the safety officer must be professionally registered with the 
SACPCMP. Proof of registration with the SACPCMP must be provided.  
 

If registered as a Candidate proof of mentorship and weekly visits by mentor must be available on site. 
 

The requirement for this site is that a full time / part time Safety Officer be appointed by the Contractor. 

Part time Safety Officer must visit the site at least fortnightly. 
 

MEDICAL CERTIFICATE OF FITNESS (ANNEXURE 3) 
The contractor must ensure that their employees on site have a valid medical certificate of fitness, 
specific to the construction work being performed, issued by an occupational health practitioner in the 

form of an Annexure 3 template. 

 
MANAGEMENT AND SUPERVISION OF CONSTRUCTION WORK 

A principal contractor must, in writing, appoint one full-time competent person as the construction 

manager with the duty of managing all the construction work on a single site, including the duty 
of ensuring occupational health and safety compliance, and in the absence of the construction manager 

an alternate competent person must be appointed by the principal contractor. Proof of an all-inclusive 
assessment by the Principal Contractor of the Construction Manager’s Competency in construction 

management and health and safety competency must be available in the Safety File.  
 

The Construction Manager, Alternate Construction Managers, Assistant Construction Managers, and 

designated construction supervisor/s must, as a minimum, have training in Legal Liability, Construction 
Regulation 2014 and the OHS Act and Regulations. 
 

TRAFFIC MANAGEMENT AND TRAFFIC SAFETY OFFICER PROVISION 
Where work is to be done close to the edge of the road, measures must be put in place to warn traffic 

and protect the contractor. 
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ENVIRONMENTAL CONDITIONS 
 
Contractor must take into account adverse weather conditions on site activities and implement control 
measures to mitigate risk.  This includes risk of exposure to excessive heat, cold, rain, lightning, and 

wind.   
The open nature of the site works will not preclude any of the above. 

 

ARRANGEMENTS FOR ACCESS, PARKING, DELIVERIES, ETC. 
 

Access to site by Construction Vehicles: Municipal roads   

 
Access to site by Construction Workers and Visitors: Municipal roads  

 
All service providers must sign a 37.2 Mandatory Agreement and must be inducted before they can be 

allowed on site. 
 

 

ARRANGEMENTS FOR SITE CAMP, ABLUTIONS AND YARD 
 

Site camp location and set up 

 

• Restrictions / requirements: } 
      } Contractor to advise in consultation 

• Storage areas:   } with Engineer / Professional Team 

      }  

• Security:     } 
 

Ablutions and Welfare Arrangements  

Contractor to supply ablutions and facilities in line with the Construction Regulations 2014, refer to 
section 2.31 of this health and safety specification regarding the below. Toilets should be provided with 

built in facilities for hand washing. Please note further that COVID-19 control measures form an 
important part of ablutions provision on site ref soap and water/hand sanitiser, signage, etc: 

 

• Toilets:  }    

   } Contractor to provide as per Regulations   

• Washing facilities: }         

   }   

• Drinking Water: }   

    }    

• Shelter:  } Contractor to provide as per Regulations   

    }       

• Showers:   } 

 
Mobile site facilities requirements: 
 

A camping toilet/mobile toilet will be required for sites that cannot facilitate a permanent location for 
ablution units and must be available for each gender per location. 

 

The use of a camping toilet must be prepared and setup correctly with additional anchors and available 
toiletries prior to each working day and to be first priority when changing location of works along a set 

working path. 
 

Teams are to ensure that the toilets are cleaned correctly and suitable for easy and hygienic uses and 

recorded on a daily register.  
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PROTECTION OF SITE AGAINST UNAUTHORISED ACCESS BY PUBLIC 
 

Excavation Fencing: Note that excavations accessible to public, or adjacent to public roads / 
thoroughfares, must have (1) barrier / fence of at least 1m in height, and (2) warning illuminants at 

night or when visibility is poor, or have other suitable precautionary measures if of both these are not 
practicable. 

 

General Fencing of Site:  Note that construction sites in built up areas adjacent to public walkway 
must be fenced off and have controlled access points with the correct signs to indicate the site office for 

any relevant enquiries. 
 

Warning Notices: Standard construction warning signage  

 

Look Outs: Not required  
 

PERSONAL PROTECTIVE EQUIPMENT (PPE) 
 
The Client requires the Contractor to ensure that employees (and others under his/her 

control) wear the following minimum PPE: 
  

Overalls: Yes  

 
Safety Harnesses: When working at heights 

 
Hard Hats: Yes 

 
Reflective Vests: Yes, if overalls doesn’t have reflective strips  

 

Goggles / gloves / ear defenders / respiratory protection: As determined by the Contractor’s 
Risk Assessment   

 
Safety Footwear: Yes 

 

Specialist Equipment: As determined by the Contractor’s Risk Assessment    

 

Respiratory Protection (i.e. any face mask endorsed by DoEL): Yes 
 

HAZARDOUS SUBSTANCES 
 
The following materials and substances have, or may have, to be used in the works and are 

identified as potentially posing special health and / or safety hazards during the project.  
Appropriate measures will need to be specified for their control: 

Cement, petrol, diesel, paint, thinners, asphalt, slurry 

 
 

1.10 INTERFACE AND RESTRICTIONS BY CLIENT 

Contractor must note that the following Client activities will continue during construction: 
Road traffic, pedestrians    

 

The following Client safety rules and/or requirements are to be observed: 
All workers are to receive induction prior to commencement of work on site. 

Other safety rules and requirements to be advised at induction. 
Please also refer to tender document. 

 

Restrictions on times, access, or other restrictions by Client 
Please refer to tender document. 

Other restrictions may be advised at induction. 
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1.11 PROJECT CLOSE OUT 

The Health and Safety files for the Principal Contractors and all Contractors require closure and handover 
to the Client at the completion of the project in the form of a consolidated safety file. The following list 

is an example of what should be included but is not exhaustive. The Safety Agent or the Client may 

require further information at the time of completion and the Principal Contractor is to ensure that all 
instructions are responded to. Documentation would include all health and safety related records from 

the start of the project. All records to be in hard copy or electronic format and submitted to the Safety 
Agent for approval in adequately formatted lists and folders. Layout should be logical and in the same 

order as in the site files.  
 

Consolidated Health and Safety close out file requirements include: 

 

• Health and safety specification (most recent version) 

• Principal Contractor’s health and safety plan/s 

• Site safety organograms 

• Legal appointments - All OHS appointments to be cancelled at project completion 
• Notification to Department of Labour of commencement of work / Construction Work Permit 

• Workman’s Compensation Letters of Good Standing for the project 

• Full safety files for all contractors as well as their close out reports 

• List of all contractors who worked on site 

• Letters of safety plan approval of contractors by the Principal Contractor 

• Mandatory agreements (section 37.2 agreements) 

• Incident and accident records / Occupational Disease records 

• Contractor Non-conformance records 

• Safety agent’s audit reports 

• Safety Officer reports 

• Method Statements 
• Risk assessments 

• Safe work procedures 

• Medical surveillance certificates of fitness. Medical records are to be kept according to the 

Occupational Health and Safety Act, as amended. 

• All temporary works drawings (suspended beams/scaffolds, etc.) 

• Copies of test results, policies, and procedures for environmental monitoring (silica, noise, 

dusts, etc.) 

• Detailed registers of all material used 

• Copies of all Checklists completed 
  

 
 

1.12 SAFETY FILE RETURN TO CLIENT 

The consolidated Health and Safety Files for the Project is to be handed over by the Principal Contractor 

to the Client upon Project Completion in a hard copy format. 
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2.0 FURTHER REQUIREMENTS 

 

2.1 Duties of Principal Contractor / Contractor in terms of Construction Regulations 2014 

 
A Principal Contractor must: 

 

•  provide and demonstrate to the Client a suitable, sufficiently documented and coherent site- s p e c i f i c  
health and safety plan, based on the Client's documented health and safety specifications, w h i c h  plan 

must be applied from the date of commencement of and for the duration of the construction work and 

which must be reviewed and updated by the principal contractor as work progresses; 
 

• open and keep on site a health and safety file, which must include all documentation required in terms 

of the Act and these Regulations, which must be made available on request to an inspector, the Client, 
the Client’s Safety Agent, or a Contractor; and 

 

• on appointing any other contractor, in order to ensure compliance with the provisions of the Act -  

 

• provide contractors who are tendering to perform construction work for the principal contractor, with 
the relevant sections of the health and safety specifications pertaining to the construction work which 

has to be performed; 
 

• ensure that potential contractors submitting tenders have made sufficient provision for health and 

safety measures during the construction process; 
 

• ensure that no contractor is appointed to perform construction work unless the  principal contractor 

is reasonably satisfied that the contractor that he or she intends  to appoint, has the necessary 

competencies and resources to perform the  construction work safely; 
 

• ensure prior to work commencing on the site that every contractor is registered and in good standing 

with the compensation fund or with a licensed compensation insurer as contemplated in the 
Compensation for Occupational Injuries and Diseases Act, 1993; 

 

• appoint each contractor in writing for the part of the project on the construction site 

 
• take reasonable steps to ensure that each contractor's health and safety plan is implemented and 

maintained on the construction site; 

 

• ensure that the periodic site audits and document verification are conducted at intervals mutually agreed 
upon between the principal contractor and any contractor, but at least once every 30 days; 

 

• stop any contractor from executing construction work which is not in accordance with the Client's health 
and safety specifications and the principal contractor's health and safety plan for the site or which 

poses a threat to the health and safety of persons; 

 

• where changes are brought about to the design and construction, make available  sufficient 
health and safety information and appropriate resources to the contractor to  execute the work safely;  

 

• discuss and negotiate with the contractor the contents of their health and safety plan  and finally 

approve that plan for implementation; 

 

• ensure that a copy of both the principal contractor and contractor’s health and safety plan is available on 
request to an employee, an inspector, a contractor, the Client, or the Client’s Safety Agent; 
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• hand over a consolidated health and safety file to the Client upon completion of the construction work, to 
include a record of all drawings, designs, materials used and other similar information concerning the completed 

structure; 
 

• in addition to the documentation required in the health and safety file include and make available a 

comprehensive and updated list of all the contractors on site accountable to the principal contractor, the 
agreements between the parties and the type of work being done;  

 

• ensure that all his or her employees have a valid medical certificate of fitness specific to the construction 

work to be performed and issued by an occupational health practitioner in the form of Annexure 3. 
 

A contractor must prior to performing any construction work- 

 

• provide and demonstrate to the principal contractor a suitable and sufficiently documented health and 
safety plan, based on the relevant sections of the Client's health and safety specification and provided by the 

principal contractor, which plan must be applied from the date of commencement of and for the duration of 

the construction work and which must be reviewed and updated by the contractor as work progresses; 
 

• open and keep on site a health and safety file, which must include all documentation required in 
terms of the Act and these Regulations, and which must be made available on request to an inspector, the 

Client, the Client’s Safety Agent or the principal contractor; 
 

• before appointing another contractor to perform construction work be reasonably satisfied that the 

contractor that he or she intends to appoint has the necessary competencies and resources to perform the 
construction work safely; 

 

• co-operate with the principal contractor as far as is necessary to enable each of them to comply with the 

provisions of the Act; 
 

• as far as is reasonably practicable, promptly provide the principal contractor with any information which 

might affect the health and safety of any person at work carrying out construction work on the site, any 
person who might be affected by the work of such a person at work, or which might justify a review of the 

health and safety plan. 
 

Where a contractor appoints another contractor to perform construction work, the duties that apply to the 
principal contractor will apply to the contractor as if he or she were the principal contractor. 

 

A principal contractor must take reasonable steps to ensure co-operation between all contractors appointed 
by the principal contractor to enable each of those contractors to comply with these Regulations. 

 

No contractor may allow or permit any employee or person to enter any site unless that employee or person 

has undergone health and safety induction training pertaining to the hazards prevalent on the site at the 
time of entry. 

 

A contractor must ensure that all visitors to a construction site undergo health and safety induction pertaining 
to the hazards prevalent on the site and must ensure that such visitors have the necessary personal protective 

equipment. 
 

A contractor must at all times keep on his or her construction site records of the health and safety induction 
training and such records must be made available on request to an inspector, the Client, the Client’s Safety 

Agent or the Principal Contractor. 
 

A contractor must ensure that all his or her employees have a valid medical certificate of fitness specific to 

the construction work to be performed and issued by an occupational health practitioner in the form of 
Annexure 3 (a template of which can be found in the Construction Regulations, 2014). 
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2.2     Management and Supervision of Construction Work 
 

A principal contractor must, in writing, appoint one full-time competent person as the construction manager 

with the duty of managing all the construction work on a single site, including the duty of ensuring 

occupational health and safety compliance, and in the absence of the construction manager an alternate must 
be appointed by the principal contractor. Proof of all-inclusive assessment of the Construction Manager’s 

Competency in construction management and H & S competency must be available in the Safety File. The 
Construction Manager must, as a minimum, have a Construction Regulation course. No contractors may be left 

unsupervised on site by the principal contractor. 
 

A principal contractor must upon having considered the size of the project, in writing appoint one or more 

assistant construction managers for different sections thereof: Provided that the designation of any such person 
does not relieve the construction manager of any personal accountability for failing in his or her management 

duties in terms of this regulation. 
 

Where the construction manager has not appointed assistant construction managers, or, in the opinion of an 
inspector, a sufficient number of such assistant construction managers have not been appointed, that inspector 

must direct the construction manager in writing to appoint the number of assistant construction managers 

indicated by the inspector, and those assistant construction managers must be regarded as having been 
appointed. 

 

No construction manager appointed in terms of the Regulations may manage any construction work on or in 

any construction site other than the site in respect of which he or she has been appointed. 
 

A contractor must, after consultation with the Client and having considered the size of the project, the degree 

of danger likely to be encountered or the accumulation of hazards or risks on the site, appoint a full-time 
or part-time construction health and safety officer in writing to assist in the control of all health and safety 

related aspects on the site: Provided that, where the question arises as to whether a construction health and 
safety officer is necessary, the decision of an inspector is decisive. 

 

No contractor may appoint a construction health and safety officer to assist in the control of health and safety 

related aspects on the site unless he or she is reasonably satisfied that the construction health and safety 

officer that he or she intends to appoint is registered with a statutory body approved by the Chief Inspector 
and has necessary competencies and resources to assist the contractor 

 

A construction manager must in writing appoint construction supervisors responsible for construction activities 

and ensuring occupational health and safety compliance on the construction site.  Proof of all-inclusive 

assessment of the Construction Supervisor’s competency in construction supervision and H&S competency must 
be available in the Safety File. The Construction Supervisor must, as a minimum, have a supervision course as 

per Unit Standard 262845 (Civil Engineering), 119080 (Building Construction) and 262884 (Civil Engineering). 
 

A contractor must, upon having considered the size of the project, in writing appoint one or more competent 
employees for different sections thereof to assist the construction supervisor, and every such employee has, to 

the extent clearly defined by the contractor in the letter of appointment, the same duties as the construction  

supervisor:  Provided that the designation of such employee does not relieve the construction supervisor of any 
personal accountability for failing in his or her supervisory duties.   

 

Where the contractor has not appointed such an employee, or, in the opinion of an inspector, a sufficient 

number of such employees have not been appointed, that inspector must instruct the employer to appoint the 
number of employees indicated by the inspector. 

 

No construction supervisor appointed may supervise any construction work on or in any construction site 
other than the site in respect of which he or she has been appointed: Provided that if a sufficient number of 

competent employees have been appropriately designated on all the relevant construction sites, the 
appointed construction supervisor may supervise more than one site. 
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2.3       Notification of Intention to Commence Construction Work 

 

The Contractor shall notify the Provincial Director of the Department of Labour of the intention to commence 

construction work at least 7 days prior to the works commencing if the intended construction work will: 

• Include excavation work 

• Include work at height where there is a risk of falling 

• Include the demolition of a structure, or 

• Include the use of explosives to perform construction work. 
 

If the construction work involves construction of a single storey dwelling for a Client, and such Client will be 

residing in such dwelling upon completion, the contractor must also notify the Provincial Director of the 
Department of Labour at least 7 days before the works commence. 

 

This must be done on a form similar to an Annexure 2 (template of which can be found in the Construction 

Regulations, 2014).  A copy of the notification letter to the Provincial Director shall be forwarded to the Client 
for record purposes. 

 

2.4      Construction Work Permit 

Not applicable to this project. 

 

2.5 Assignment of Contractor’s Responsible Persons to Manage Health and Safety on Site 

 

The Contractor shall submit management and supervisory appointments as well as any relevant appointments 
in writing (as stipulated by the Construction Regulations 2014 and the Occupational Safety and Health Act 

1993), prior to commencement of work (refer to Annexure B at the end of this Health and Safety Specification). 
 

2.6 Competency for Contractor’s Responsible Persons 

 
The Contractor’s responsible persons shall be competent in health and safety and be familiar with the 

Occupational Health and Safety Act 1993, and applicable regulations. Valid proof of pertinent health and safety 
courses attended by such persons will be required to be presented to the Client. 

 

2.7 Compensation of Occupational Injuries and Diseases Act 130 of 1993 (COIDA) 

 

The successful Contractor shall submit to the Client a valid letter of good standing with the Compensation 
Insurer prior to appointment. 

 

2.8 Occupational Health and Safety Policy 

 

The Contractor shall submit their Health and Safety Policy, prior to construction commencement, signed by the 
Chief Executive Officer. The Policy must outline objectives and how they will be achieved and implemented 

within the company operations. The Policy must be communicated to all employees and proof thereof must be 

available in the Safety File. 
 

2.9 Health and Safety Organogram  

 

The Contractor shall submit an organogram, prior to construction commencement, outlining the Health and 
Safety Site Team that will be assigned to the project, if successful with the tender. In cases where appointments 

have not been made, the organogram shall reflect the position. The organogram shall be updated when there 

is a change in the site team. 
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2.10 Risk Assessments 

 

Baseline Risk Assessment 

 

The Client shall cause a baseline risk assessment to be conducted by a competent person before the design 
process and tender process commence, and the assessed risks shall form part of the health and safety 

specifications.   
The Contractor must, before commencement of any construction work, and during construction work, have risk 

assessments performed by a competent person appointed in writing, which risk assessments form part of the 

health and safety plan to be applied on the site and must include: 
 

• The identification of the risks and hazards to which persons may be exposed to; 

• An analysis and evaluation of the risks and hazards identified; based on a documented method 

• A documented plan and applicable safe work procedures to mitigate, reduce or control the risks and hazards 

that have been identified;  

• A monitoring plan; and 

• A review plan 
 

The Contractor must ensure that, as far as is reasonably practicable, ergonomic related hazards are analysed, 
evaluated, and addressed in a risk assessment. 

 

The Contractor must ensure that all employees under his control are informed, instructed, and trained by a 
competent person regarding any hazard and the related work procedures and/or control measures before any 

work commences and thereafter at the times determined in the risk assessment monitoring and 
review plan of the relevant site. 

 
The Principal Contractor must ensure that all contractors are informed regarding any hazard that is stipulated 

in the risk assessment before any work commences and thereafter at the times determined in the risk 

assessment monitoring and review plan of the relevant site. 
 

The Contractor must consult with the health and safety committee or with a representative trade union or 
representative group of employees if no health and safety committee exists, on the monitoring and review of 

the risk assessments for the site. 

  
The Contractor must ensure that copies of risk assessment for this site are available on site for inspection 

purposes by interested parties (inspector, the Client, Client’s Safety Agent, any contractor, any employee, a 
representative trade union, a health and safety representative or safety committee member. 

 
A Contractor must review the relevant risk assessment where changes are effected to the design and/or 

construction that result in a change to the risk profile, or when an incident has occurred. 

 

Preventative measures must first address the elimination of the hazard or risk. Should PPE 
be required to reduce risk, the equipment or clothing to be used must be SABS approved. 

 
In general, the Contractor must ensure that the Risk Assessment involves identifying the hazards present in a 

work activity on site. This is followed by an evaluation of the extent of the risk involved taking into account 
those precautions already being taken. 

The following general principle should be followed when conducting a risk assessment:  

• All relevant risks and/or hazards should be systematically addressed; 

• The risk assessment should address what actually happens in the workplace during the work activity; 

• All employees and those who may be affected must be considered, including maintenance staff, security 

guards, visitors, and Contractors; 

• The risk assessment should highlight those groups and individuals who may be required to work alone or 

who have disabilities; 

• The risk assessment process should take into account the existing safety measures and controls. 

• The level of detail on a risk assessment should be appropriate to the level of risk. 
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2.11 Health and Safety Representative(s) 

 
The Contractor shall ensure that Health and Safety Representative(s) is/are elected and trained to carry out his 

/ her functions. The Safety Representative(s) must be democratically nominated, elected, and appointed in 

writing. The Health and Safety Representative(s) shall carry out regular inspections, keep records and report to 
the supervisor to take appropriate action. The Safety Representative(s) shall attend Health and Safety 

Committee Meetings. The Health and Safety Representative shall be part of the team that will investigate 
incidents, accidents, and non-conformances.  The Safety Representative(s) must be (a) full time employee(s) 

who is/are acquainted with conditions and activities at that workplace or section thereof. The Safety 

Representatives must have Safety Representative training and must be capable of performing their duties.  
 

2.12 Health and Safety Committee 

 

Where two or more health and safety representatives have been appointed on site, the Contractor shall ensure 

that monthly health and safety meetings are held with such representatives and minutes are kept on record. 
Meetings must be organized and chaired by the Contractor’s Health and Safety Committee Chairperson. Minutes 

of these meetings must be available for the employees of the contractor to refer to. 
 

PLEASE NOTE THAT THE SAFETY AGENT MAY REQUIRE THAT THE PRINCIPAL CONTRACTOR 
CONVENES A SAFETY COMMITTEE MEETING ON SITE IN THE INTERESTS OF HEALTH AND SAFETY 

ON SITE. SUCH COMMITTEE MEETING MAY REQUIRE ATTENDANCE OF CONTRACTORS SAFETY 

OFFICERS/SAFETY REPRESENTATIVES, CONSTRUCTION SUPERVISION AND THE SAFETY AGENT. 
 

2.13 Medical Certificate of Fitness 

 
The contractor must ensure that their employees on site have a valid medical certificate of fitness, specific to 

the construction work being performed, issued by an occupational health practitioner in the form of an Annexure 
3 template (refer to the Construction Regulations 2014 on the Department of Labour website for a sample of 

this form). 
 

Employees required to perform work at heights or from fall risk position must be medically fit to perform such 

work, such employee's medicals must specify “Fall Risk” or “Working at heights” in the exposure section of the 
annexure 3 template. 

 
2.14 Health and Safety Training  

 

The Contractor shall quarterly conduct a training needs analysis to ascertain what health and safety training is 

required. A plan of action should be devised and forwarded to the Client for records. Once the identified people 
have attended the training, the Contractor must provide the Client with copies of certificates obtained. 

 

2.14.1  Induction 

 

No Contractor may allow or permit any employee or person to enter site unless they have undergone health 
and safety induction training pertaining to the hazards prevalent on site at the time of entry. This includes 

visitors to site. The Contractor must ensure that visitors to site have the necessary protective equipment (PPE). 
A copy of attendance registers of all employees who attend inductions shall be kept.  

 

2.14.2  Awareness 

 

The Contractor shall conduct periodic toolbox talks on site, weekly or before any hazardous work takes place. 
The talks shall cover the relevant activity and an attendance register must be signed by all attendees. This 

record of who attended and the content of the topic will be kept on the site health a safety file as evidence of 

training. 
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2.15   Competency 

 
After the Contractor has identified the training to be conducted as part of the competency requirement, and 

based on Risk Assessment, he shall send the relevant persons on appropriate courses and keep certificates of 

training for reference. Familiarity with the Health and Safety Act and Regulations is an integral part of the 
definition of competence. All training must be conducted by an accredited training provider and the certificates 

must display the applicable unit standards and the expiry dates thereof.  
 

2.16 General Record Keeping 

 
The Contractor shall keep and maintain Health and Safety records to demonstrate compliance with the Health 

and Safety Specification and the Occupational Health and Safety Act. The contractor shall ensure that all records 
of incidents, spot fines, training, etc. are kept on site. All documents shall be available for inspection by the 

Client, or the Department of Labour’s Inspectors. 

 

2.17 General Inspection, Monitoring and Reporting 

 
The Contractor shall carry out inspections as required by this Health and Safety Specification, as well as by 

health and safety legislation.  

 

2.18 Emergency Procedures 

 
The Contractor shall submit a detailed Emergency Procedure for approval by the Client prior to commencement 

on site. The procedure shall detail the response plan including the following: 

• List of key personnel; 

• Details of emergency services; 

• Actions or steps to be taken in the event of the emergency; and  

• Information on hazardous materials / situations, including each material’s hazardous potential impact or risk 

on the environment or human and measures to be taken in the event of an accident. 
 

Emergency procedure(s) shall include, but shall not be limited to, fire, spills, accidents to employees, use of 

hazardous substances, dangers as a result of riot / service delivery protests / intimidation, etc. The Contractor 
shall advise the Client in writing of any on-site emergencies, together with a record of action taken, within 24 

hours of the emergency occurring.  A contact list of all service providers (Fire Department, Ambulance, Police, 
Medical and Hospital, etc.) must be maintained and available to site personnel. 

 

2.19   First Aid Box and First Aid Equipment 

 

The Contractor shall provide first aid box/es and appoint, in writing, First Aider(s) for this project in line with 

the results of the Contractor’s risk assessment for the project, this health and safety specification as well as the 
provisions of the General Safety Regulations. The appointed First Aider(s) are to be sent for accredited first aid 

training before starting on site. Valid certificates are to be kept on site.   
 

• First Aid box/es must be adequately stocked at all times, accessible and be controlled by a qualified 

First Aider. 

• Perishables to be checked and replaced when expired.  

• Stock per content list as per the General Safety Regulations Annexure.  

• Signage to be in place.  

• To be numbered and sealed with name of first aider on or above the First aid box.  

• Dressing logbook to be available in the first aid box.  

• If more than 5 employees are present, there must be a first aid box available.  

• Register to be checked by a Competent person.  
 

If required by the Client, the Contractor shall have a stretcher on site to be used in case of a serious incident.  
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2.20 Accident / Incident Reporting and Investigation 

 
The Contractor shall, in addition to the prescribed requirements of the Occupational Health and Safety Act and 

General Safety Regulations, investigate, record, and report all Section 24 reportable incidents to the Client 

within 24 hours of the incident occurring.  Incident investigations shall be conducted by the Contractor’s 
appointed Accident Investigator – this Investigator must be a competent person or persons who have sufficient 

knowledge to carry out an investigation.  
 

In the event of a fatality or a permanent disabling injury the Contractor must submit proof of reporting of 

incident to Department of Labour as well as proof of preventative measures to the Client.  The Client reserves 
the right to conduct investigations into any incidents that they deem fit, and the Contractor is required to 

provide full co-operation in this regard.  
 

2.21 Hazards and Potential Situations 

 
The Contractor shall immediately notify other Contractors of any hazardous or potentially hazardous situations, 

which may arise during performance of the activities. 
 

2.22 Occupational Health and Safety Signage 

 
The Contractor shall ascertain and provide adequate on-site health and safety signage.  This signage shall 

include, but shall not be limited to, Hard Hat / Helmet Area; Safety Shoes to be worn on site; Dust Masks to be 
worn in areas where there might be exposure to excessive dust; Ear Plugs / Muffs to be worn where there 

might be noise exposure over 85 dB; Gloves; Safety Goggles; Safety Harness, Workers in Excavation, traffic 
management, etc.  The Contractor shall be responsible to maintain the quality and replacement of signage.  

Signage must comply with the requirements of SABS. 

 

2.23 Management of Contractors by Principal Contractor  

 

The Principal Contractor shall ensure that all contractors under his control are complying with the respective 
Health and Safety Plans, as well as Health and Safety Legislation. 

 

2.24 Stacking of Materials 

 

In addition to the provisions for the stacking of articles in the General Safety Regulations, 2003, the contractor 
must ensure that –  

 

• a competent person is appointed in writing with the duty of supervising all stacking and storage on a 
construction site; 

• adequate storage areas are provided; 

• there are demarcated storage areas; and 

• storage areas are kept neat and under control. 

 

2.25   Housekeeping and General Safeguarding on Construction Sites 
 

A contractor must, in addition to compliance with the Environmental Regulations for Workplaces, 1987, 
promulgated by Government Notice No. R. 2281 of 16 October 1987, ensure that suitable housekeeping is 

continuously implemented on each construction site, including- 
 

• the proper storage of materials and equipment; 

• the removal of scrap, waste, and debris at appropriate intervals; 

• ensuring that materials required for use, are not placed on the site so as to obstruct means of access to 

and egress from workplaces and passageways; 

• ensuring that materials which are no longer required for use, do not accumulate on, and are removed from 
the site at appropriate intervals; 

• ensuring that waste and debris are not disposed of from a high place with a chute, unless the chute complies 

with the requirements set out in the regulations; 
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• ensuring that construction sites in built-up areas adjacent to a public way are suitably and sufficiently fenced 
off and provided with controlled access points to prevent the entry of unauthorized persons; and 

• ensuring that a catch platform or net is erected above an entrance or passageway or above a place where 

persons work or pass under or fencing off the danger area if work is being performed above such entrance, 
passageway, or place so as to ensure that all persons are kept safe in the case of danger or possibility of 

persons being struck by falling objects. 
 

2.26 Construction V ehicles and Mobile Plant 
 

A contractor must ensure that all construction vehicles and mobile plant - 

• are of an acceptable design and construction; 

• are maintained in a good working order; 

• are used in accordance with their design and the intention for which they were designed, having due 

regard to safety and health; 

• are operated by a person who- 

• has received appropriate training, is certified competent and in possession of proof of competency 

and is authorised in writing to operate those construction vehicles and mobile plant; 

• has a medical certificate of fitness to operate those construction vehicles and mobile plant, issued by an 

occupational health practitioner in the form of Annexure 3. 

• have safe and suitable means of access and egress; 

• are properly organized and controlled in any work situation by providing adequate signalling or other 

control arrangements to guard against the dangers relating to the movement of vehicles and plant, in 

order to ensure their continued safe operation; 

• are prevented from falling into excavations, water, or any other area lower than the working surface 

by installing adequate edge protection, which may include guard-rails and crash barriers; 

• are fitted with structures designed to protect the operator from falling material or from being crushed 

should the vehicle or mobile plant overturn; 

• are equipped with an acoustic warning device which can be activated by the operator; 

• are equipped with an automatic acoustic reversing alarm;  

• are equipped with fire extinguishers (2.5 – 4.5 kg); and 

• are inspected by the authorised operator or driver on a daily basis using a relevant checklist prior to 

use and that the findings of such inspection are recorded in a register kept in the construction vehicle 

or mobile plant. 

 
A contractor must ensure that -  

• no person rides or is required or permitted to ride on a construction vehicle or mobile plant otherwise 

than in a safe place provided thereon for that purpose; 

• every construction site is organized in such a way that, as far as is reasonably practicable, pedestrians 

and vehicles can move safely and without risks to health; 

• the traffic routes are suitable for the persons, construction vehicles or mobile plant using them, are 

sufficient in number, in suitable positions and of sufficient size; 

• every traffic route is, where necessary, indicated by suitable signs; 

• all construction vehicles and mobile plant left unattended at night, adjacent to a public road in normal 

use or adjacent to construction areas where work is in progress, have appropriate lights or reflectors, or 

barricades equipped with appropriate lights or reflectors, in order to identify the location of the vehicles 

or plant; 
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• all construction vehicles or mobile plant when not in use, have buckets, booms, or similar appendages, 

fully lowered, or blocked, controls in a neutral position, motors stopped, wheels chocked, brakes set, and 

ignition secured; 

• whenever visibility conditions warrant additional lighting, all mobile plant are equipped with at least two 

headlights and two taillights when in operation; 

• tools, material, and equipment are secured and separated by means of a physical barrier in order to 

prevent movement when transported in the same compartment with employees; 

• vehicles used to transport employees have seats firmly secured and adequate for the number of 

employees to be carried; and 

• all construction vehicles or mobile plant travelling, working, or operating on public roads comply with the 

requirements of the National Road Traffic Act, 1996. 

• all plant and vehicles are be fitted with amber rotating beacons and reverse alarms. 

• ALL construction site vehicles must be inspected daily especially if it has dangerous “items” (fuel, 

explosives, etc.) on vehicle, completed inspection registers must also be available for inspection.  

• the vehicles must resemble the original manufacturer’s product. Levers, alarms, and amber lights to be 

fitted to construction vehicle for notification of vehicle.  

• fire extinguishers, signage, and licence disc to be correctly mounted and displayed.  

• when the vehicle is stationary no key to be left in or on vehicle or plant.  

• Drip tray must be present when stationary.  

 

2.27 Electrical Installations and Machinery on Construction Sites 
 

A contractor must, in addition to compliance with the Electrical Installation Regulations and the Electrical 

Machinery Regulations, ensure that – 
 

• before construction commences and during the progress thereof, adequate steps are taken to 
ascertain the presence of and guard against danger to workers from any electrical cable or apparatus 

which is under, over or on the site; 

• all parts of electrical installations and machinery are of adequate strength to withstand the working 

conditions on construction sites; 

• the control of all temporary electrical installations on the construction site is designated to a competent 
person who has been appointed in writing for that purpose;  

• all temporary electrical installations used by the contractor are inspected at least once a week by a 
competent person and the inspection findings are recorded in a register kept on the construction site; 

and 

• all electrical machinery is inspected by the authorized operator or user on a daily basis using a relevant 
checklist prior to use and the inspection findings are recorded in a register kept on the construction 

site. 
 

2.28 Use and Temporary Storage of Flammable Liquids on Construction Sites 

 
A contractor must, in addition to compliance with the provisions for the use and storage of  flammable 

liquids in the General Safety Regulations, 2003, ensure that –  
 

• where flammable liquids are being used, applied, or stored at the workplace concerned, it is done in 

a manner that does not cause a fire or explosion hazard, and that the workplace is effectively 
ventilated; 

• no person smokes in any place in which flammable liquid is used or stored, and the contractor must 

affix a suitable and conspicuous notice at all entrances to any such areas prohibiting such smoking; 

• an adequate amount of efficient fire-fighting equipment is installed in suitable locations around the 
flammable liquids store with the recognized symbolic signs;  

• only the quantity of flammable liquid needed for work on one day is taken out of the store for use; 

• all containers holding flammable liquids are kept tightly closed when not in actual use and, after their 

contents have been used up, are removed from the construction site, and safely disposed of; 
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• where flammable liquids are decanted, the metal containers are bonded and earthed; and 

• no flammable material, including cotton waste, paper, cleaning rags or similar material is stored together 

with flammable liquids 

• proper containers are to be used for fuel. Marked and labelled as per the content. 

• diesel on site; more than 800 litres must have a certificate, fire safe certificate. Locked in a ventilated, 

secure area with a drip tray and have a designated, responsible person to use it. 

 
2.29  Water environments 

Not applicable to this project. 

 

2.30  Fire precautions on Construction Sites 
 
A contractor must, in addition to compliance with the Environmental Regulations for Workplaces, 1987, ensure 

that – 

• all appropriate measures are taken to avoid the risk of fire; 

• sufficient and suitable storage is provided for flammable liquids, solids, and gases; 

• smoking is prohibited and notices in this regard are prominently displayed in all places containing readily 

combustible or flammable materials; 

• in confined spaces and other places in which flammable gases, vapours or dust can cause danger- 

• only suitably protected electrical installations and equipment, including portable lights, are used; 

• there are no flames or similar means of ignition; 

• there are conspicuous notices prohibiting smoking; 

• oily rags, waste, and other substances liable to ignite are without delay removed to a safe place; 

and 

• adequate ventilation is provided; 

• combustible materials do not accumulate on the construction site; 

• welding, flame cutting, and other hot work are done only after appropriate precautions have been taken 

to reduce the risk of fire; 

• suitable and sufficient fire-extinguishing equipment is placed at strategic locations or as may be 

recommended by the Fire Chief or local authority concerned, and that such equipment is maintained in a 

good working order; 

• the fire equipment contemplated above is inspected by a competent person, who has been appointed in 

writing for that purpose, in the manner indicated by the manufacturer thereof; 

• a sufficient number of workers are trained in the use of fire-extinguishing equipment; 

• where appropriate, suitable visual signs are provided to clearly indicate the escape routes in the case of a 

fire; 

• the means of escape is kept clear at all times; 

• there is an effective evacuation plan providing for all - 

• persons to be evacuated speedily without panic; 
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• persons to be accounted for; and 

• plant and processes to be shut down; and 

• a siren is installed and sounded in the event of a fire. 

 

2.31  Construction Employees' Facilities 
 

A contractor must, in terms of the Construction Regulations 2014, provide: 

 

• Shower facilities after consultation with the employees or employees’ representatives, or at least one 

shower facility for every 15 persons; 

• at least one sanitary facility for each sex and for every 30 workers; 

• Toilets to be within walking distance 

• Hygiene registers to be completed 

• Proof of safe disposal of effulgent waste disposal certificates to be obtained 

• changing facilities for each sex; 

• and sheltered/shaded eating area. 

• Protection from the Elements and raised off the ground. 

• Every employer shall provide sanitary facilities at the workplace in accordance with the provisions of Parts 
F, P and Q of the National Building Regulations. 

• Sufficient clean water for all employees. 500ml to each employee every hour.  

 
A contractor must provide reasonable and suitable living accommodation for the workers at construction sites 

who are far removed from their homes and where adequate transportation between the site and their homes, 
or other suitable living accommodation, is not available. 

 

2.32  Fall protection 
 
The Contractor must: 

• designate a competent person to be responsible for the preparation of a fall protection plan 

• ensure that the fall protection plan contemplated above is implemented, amended where and when 
necessary and maintained as required; and 

• take steps to ensure continued adherence to the fall protection plan. 

 A fall protection plan contemplated above must include- 

• a risk assessment of all work carried out from a fall risk position and the procedures and methods used to 
address all the risks identified per location; 

• the processes for the evaluation of the employees' medical fitness necessary to work at a fall risk position 

and the records thereof; 

• a programme for the training of employees working from a fall risk position and the records thereof; 

• the procedure addressing the inspection, testing, and maintenance of all fall protection equipment; and 

• a rescue plan detailing the necessary procedure, personnel and suitable equipment required to affect a 

rescue of a person in the event of a fall incident to ensure that the rescue procedure is implemented 
immediately following the incident. 

 
A contractor must ensure that a construction manager appointed under regulation 8(1) is in possession of the 

most recently updated version of the fall protection plan. 
 

A contractor must ensure that all unprotected openings in floors, edges, slabs, hatchways, and stairways are 

adequately guarded, fenced, or barricaded or that similar means are used to safeguard any person from falling 
through such openings; 

 
Also that no person is required to work in a fall risk position, unless such work is performed safely as 

contemplated in above and  fall prevention and fall arrest equipment are approved as suitable and of sufficient 

strength for the purpose for which they are being used, having regard to the work being carried out and the 
load, including any person, they are intended to bear; and securely attached to a structure or plant, and the 

structure of plant and the means of attachment thereto are suitable and of sufficient strength and stability for 
the purpose of safely supporting the equipment and person who could fall, and  fall arrest equipment is used 

only where it is not reasonably practicable to use fall prevention equipment.  
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2.33  Temporary works 

Not applicable to this project. 

 

2.34  Excavation 
 

A contractor must- 

• ensure that all excavation work is carried out under the supervision of a competent person who has been 

appointed in writing for that purpose; and 

• evaluate, as far as is reasonably practicable, the stability of the ground before excavation work begins. 
 
A contractor who performs excavation work- 

• must take reasonable and sufficient steps in order to prevent, as far as is reasonably practicable, any 

person from being buried or trapped by a fall or dislodgement of material in an excavation; 

• may not require or permit any person to work in an excavation which has not been adequately shored or 
braced: Provided that shoring and bracing may not be necessary where- 

• the sides of the excavation are sloped to at least the maximum angle of repose measured relative to 

the horizontal plane; or  

• such an excavation is in stable material: Provided that- 

• permission has been given in writing by the appointed competent person    contemplated above 
upon evaluation by him or her of the site conditions; and 

• where any uncertainty pertaining to the stability of the soil still exists, the decision from a 

professional engineer or a professional technologist competent in excavations is decisive and such 

a decision must be noted in writing and signed by both the competent person and the professional 
engineer or technologist, as the case may be; 

• must take steps to ensure that the shoring or bracing contemplated above is designed and constructed in 

a manner that renders it strong enough to support the sides of the excavation in question; 

• must ensure that no load, material, plant, or equipment is placed or moved near the edge of any excavation 
where it may cause its collapse and consequently endangers the safety of any person, unless precautions 

such as the provision of sufficient and suitable shoring or bracing are taken to prevent the sides from 
collapsing; 

• must ensure that where the stability of an adjoining building, structure or road is likely to be affected by 

the making of an excavation, steps are taken to ensure the stability of such building, structure or road and 

the safety of persons; 

• must cause convenient and safe means of access to be provided to every excavation in which persons are 
required to work, and such access may not be further than six metres from the point where any worker 

within the excavation is working; 

• must ascertain, as far as is reasonably practicable, the location and nature of electricity, water, gas, or 
other similar services which may in any way be affected by the work to be performed, and must before the 

commencement of excavation work that may affect any such service, take the steps that are necessary to 

render the circumstances safe for all persons involved; 

• must ensure that every excavation, including all bracing and shoring, is inspected- 

• daily, prior to the commencement of each shift; 

• after every blasting operation; 

• after an unexpected fall of ground; 

• after damage to supports; and 

• after rain, 
by the competent person, in order to ensure the safety of the excavation and of persons, and those results 

must be recorded in a register kept on site and made available on request to an inspector, the Client, the 
Client’s Safety Agent, any other contractor or any employee; 

• must cause every excavation which is accessible to the public or which is adjacent to public roads or 

thoroughfares, or whereby the safety of persons may be endangered, to be –  

• adequately protected by a barrier or fence of at least one metre in height and as close to the 
excavation as is practicable; and 

• provided with warning illuminants or any other clearly visible boundary indicators at night or when 

visibility is poor, or have resort to any other suitable and sufficient precautionary measure where this 

is not practicable; 
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• must ensure that all precautionary measures stipulated for confined spaces as determined in the General 
Safety Regulations, 2003, are complied with by any person entering any excavation; 

• must, where the excavation work involves the use of explosives, appoint a competent person in the use of 

explosives for excavation, and must ensure that a method statement is developed by that person in 
accordance with the applicable explosive’s legislation; and 

• must cause warning signs to be positioned next to an excavation within which or where persons are working 

or carrying out inspections or tests. 
 

2.35  Demolition W ork 

Not applicable to this project. 
 

2.36 Tunnelling 
 

No person may enter a tunnel which has a height dimension of less than 800 mm. 

 

2.37 Scaffolding 

 

A contractor must appoint a competent person in writing who must ensure that all scaffolding work operations 
are carried out under his or her supervision and that all scaffold erectors, team leaders and inspectors are 

competent to carry out their work as per the SANS 10085 of 2004. 

 
A contractor using access scaffolding must ensure that such scaffolding, when in use, complies with the safety 

standards incorporated for this purpose into these Regulations under section 44 of the Act and SANS 10085.  
Scaffold must be; 

• Level and balanced upon the correct footing such as base jacks, U-Jacks, and mobile wheels 

• Have the correct Ledgers and bracing methods to secure the frames and Standards 

• To be fully boarded with the correct edge protection on both the 0.500m and 1 metre height per 

working platforms. 

• Working platforms to be in accordance with the Tables 4 and 5 of the SANS 10085 for weight 
restrictions 

• Have the correct access that is fitted within the scaffold and grants access to the working platforms 

and must be fitted with a trap door system. 

• Secured with fastening methods such Reveal and fixed ties according to table 7 of SANS 10085. 

Buttresses to be used when required. 

• signage must be displayed to indicate if the scaffold is safe or unsafe to use. 

• Trestles to be built in accordance with section 10.16.1 of the SANS 10085 and safety requirements 
to be met by the scaffolding inspector and scaffold supervisors on site. 

 

2.38 Bulk mixing plant 

Not applicable to this project. 

 

2.39  Rope Access Work 

Not applicable to this project. 

 

2.40  Hazardous Chemical Substances (HCS) 

 
In addition to the requirements in the HCS Regulations, the principal contractor must provide proof in the Health 

and Safety Plan that: 

 

• Material Safety Data Sheets (MSDS’s) of the relevant materials / hazardous chemical substances are available 
prior to use by the contractor.   All MSDS’s shall be available for inspection by the agent at all times. 

• Risk assessments are done at least once every 6 months. 
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• Exposure monitoring is done according to OESSM and by an Approved Inspection Authority (AIA) and that 
the medical surveillance programme is based on the outcomes of the exposure monitoring. 

• How the relevant HCS’s are being/going to be controlled by referring to: 

• Limiting the amount of HCS 

• Limiting the number of employees 

• Limiting the period of exposure 

 

• Substituting the HCS 

• Using engineering controls 

• Using appropriate written work procedures 

• The correct PPE is being used. 

• HCS are stored and transported according to SABS 072 and 0228. 

• Training with regards to these regulations was given. 
 

The Health and Safety plan should make reference to the disposal of hazardous waste on classified sites and 
the location thereof (where applicable). 

 

The First Aider must be made aware of the MSDS and trained in how to treat HCS incidents appropriately. 
 

2.41 Noise Induced Hearing Loss 

 

Where noise is identified as a hazard the requirements of the NIHL regulations must be complied with and the 

following must be included / referred to in the Health and Safety Plan: 
 

• Proof of training with regards to these regulations. 

• Risk assessment done within 1 month of commencement of work. 

• That monitoring carried out by an AIA and done according to SABS 083. 

• Medical surveillance programme established and maintained for the necessary employees. 

• Control of noise by referring to: 

• Engineering methods considered 

• Admin control (number of employees exposed) considered 

• Personal protective equipment considered/decided on  

• Describe how records are going to be kept for 40 years. 

 

2.42 Explosives and Blasting 

Not applicable to this project. 

 

2.43 Personal Protective Equipment (PPE)  

 

The Contractor shall carry out PPE or clothing needs analysis in accordance with his risk assessment, to 
determine the necessary PPE or clothing to be used during construction. The Contractor shall make provision 

to keep adequate quantities of appropriate, SABS approved PPE or clothing on site at all times.  
 

The Contractor must ensure that personnel are trained in the correct use of PPE to be used. 

 
The Contractor must ensure that lost, stolen, worn out or damaged PPE is replaced as required and receipt 

signed for by employees on site. 
 

2.44 Asbestos 

 
The Contractor shall ensure that all asbestos work is done only by registered “Asbestos Contractor” as prescribed 

by the Asbestos Abatement Regulations, 2020. The Contractor shall submit an Asbestos Certificate from 
Department of Labour which refer to the prescribed requirements. The Contractor shall notify The Client if there 

are any asbestos materials to be used on site. 
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"asbestos clearance certificate" means a written document verifying that the regulated asbestos fibre 
concentration in the air meets the clearance indicator; 

 

"type 1 asbestos work" means: 
(a) painting of asbestos cement products in a manner that does not require surface preparation and does not 

cause the release of asbestos fibres; or  

(b) the removal of less than 10 square metres of asbestos cement products or equivalent gutters and piping or 
asbestos insulating board, where removal work may not be repeated on the same site within a period of six 

months; and does not require registration as a registered asbestos contractor with the chief inspector; 
 

"type 2 asbestos work" means: 

(a) the repair or encapsulation of asbestos cement products in a manner that does not require surface 

preparation; or  

(b) the removal of asbestos cement products or asbestos insulating board; and requires registration as a type 

2 registered asbestos contractor with the chief inspector; 
 

"type 3 asbestos work" means: 

(a) the removal, repair or encapsulation of any asbestos and asbestos-containing material; and requires 
registration as a type 3 registered asbestos contractor with the chief inspector; 

 
Besides the requirements listed above, should asbestos be identified as a hazard at the workplace, the 

contractor must, as per AAR 2020, include the following in the health and safety plan/file and must be 
implemented on site: 

• An asbestos risk assessment must be carried out, as far as is reasonably practicable, immediately by a 

competent person and thereafter at intervals not exceeding 24 months. 

• If asbestos-containing materials are identified a written asbestos management plan for the workplace 

must be prepared by a competent person. 
• Train Employees, visitors and persons who may have incidental asbestos exposure to asbestos. 

• The Chief Director: Provincial Operations must be notified as per the Annexure 2 when asbestos work 

will be done, at least seven days prior to commencement of work. 

• The contractor may only undertake the type of asbestos work for which they are registered by the 

chief inspector. 

• Must appoint an occupational health and safety representative as contemplated in section 17 of the 
Act. 

• Submit the approved plan of work to the Chief Director: Provincial Operations at least seven days prior to 

commencement of asbestos work. 

• Appoint an asbestos removal supervisor for each asbestos work site. 

• Adhere to the repair or removal methodology and associated control measures provided in the plan of work 
approved for that specific asbestos work. 

• Ensure that the employee medical and training records are available on site for inspection and validation. 

• Keep employee information for a minimum period of 50 years. 

• For type 2 and type 3 asbestos work, ensure that air monitoring is in place. 

• All asbestos contractor employees must be put under medical surveillance.   

• Close off all asbestos containing or affected areas.  

• The contractor must provide the required PPE, washing facilities and decontamination facilities as per the type 

of asbestos work. 

• A document must be obtained from the asbestos disposal site for all asbestos waste removed from the workplace; all 

asbestos waste is disposed of only on sites specifically designated for this purpose 

• When all asbestos is removed an inspection must be done by and approved inspection authority and an 
asbestos clearance certificate issued. 

• Comply with the Prohibitions in regulation 24. 
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2.45 Pressure Equipment (Including Gas Bottles)  

 

The Contractor shall comply with Pressure Equipment Regulations, including: 
 

• Providing competency and awareness training to the operators; 

• Providing PPE or clothing; 

• Providing and maintain appropriate signage in areas where pressure equipment is used, as applicable; 

• Inspect equipment regularly and keep records of inspections; 

• Providing appropriate firefighting equipment (Fire Extinguishers). 

• Under pressure equipment to have the following in place; 

• Service date 

• Seals on valves with no leaks and not broken 

• flash arrestors 

• Should be stored and chained together 

• Oxygen / Acetylene bottles to have clips 

• Signage to be visible  

• Gauges in working condition and be visible 

• Permits for use 

• Pressure equip Regs 6. (1) The user shall ensure that the pressure equipment is operated and maintained 
within its design and operating parameters. 

 

2.46 Fire Extinguishers and Fire Fighting Equipment 

 

The Contractor shall provide adequate, regularly serviced fire extinguishers located at strategic points on site.  
The Contractor shall keep spare serviced portable fire extinguishers. The Contractor shall have adequate persons 

trained or competent to use the Fire Fighting Equipment.  

 
Safety signage shall be posted up in all areas where fire extinguishers are located.  

 

2.47 Lifting Machinery and Tackle 

 

The Contractor shall ensure that lifting machinery and tackle is inspected before use and on a monthly basis.  

The Contractor shall have lifting machinery and tackle inspector who will inspect the equipment at intervals 

required by the Driven Machinery Regulations, taking into account that: 
 

• All lifting machinery and tackle have a safe working load clearly indicated 

• Regular inspection and servicing are carried out 

• Records are kept of inspections and of service certificates 

• Thorough examinations are carried out by competent personnel at the frequencies required by legislation 

• There is proper supervision in terms of guiding the loads which includes a trained banks man to direct and 

check lifting tackle if it is safe for use 

• Forklift to be inspected every year and lift plan every 2 years 

• Load test certificate to be no older than 6 months 

• Sufficient props to be used and max weight to be displayed 

• Slings to be checked regarding integrity, chains, serial numbers, checked for tears, cuts links and all other 
materials 

• Hooks to be oiled, not in a fixed position and closed to prevent materials from slipping/falling off 

•  Lifting equipment must be used for the scope of work carried out 

 

2.48 Ladders and Ladder work 

 

The Contractor shall ensure that all ladders are numbered and inspected regularly keeping record of inspections. 
It should be noted that Aluminium ladders are preferred to wooden ladders. 

  

2.49 General Machinery 

 

The Contractor shall comply with the Driven Machinery Regulations, which include inspecting machinery 
regularly, appointing a competent person to inspect and ensure maintenance, issuing PPE or clothing and 

training those that use machinery and enforce compliance. 
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2.50 Portable Electrical Tools  

 

The Contractor shall ensure that use and storage of all explosive actuating fastening devices and portable 

electrical tools are in compliance with relevant legislation.   
 

The Contractor shall consider that: 
 

• A competent person undertakes routine inspections; 

• Only authorised persons use the tools; 

• There are safe working procedures applied; 

• Awareness training is carried out and compliance is enforced at all times; and  

• PPE and clothing are provided and maintained. 

 
 

2.51 High Voltage Electrical Equipment 

 
The Contractor shall ensure that, where the work is under, on or near high-voltage electrical equipment the 

Electrical Installation Regulations, together with safety instructions (Regulations of the Owner of the Equipment) 
are complied with. Such equipment includes:  

 

• Eskom and the Local Authority equipment 

• The Contractor’s own power supply; and  

• Electrical equipment being installed but not yet taken over from a Contractor by The Client. 

 

2.52 Public Health and Safety 

 
The Contractor shall ensure that each person working on or visiting a site, and the surrounding community, 

shall be made aware of the dangers likely to arise from onsite activities and the precautions to be observed to 

avoid or minimize those dangers. Appropriate health and safety signage shall be posted at all times. 
 

2.53 Night Work 

 

The Contractor shall not undertake any night work without prior arrangement and a written permit from the 

Client. The Contractor shall ensure that adequate lighting is provided for all night work and failure to do so shall 
result in work being stopped. 

 

2.54 Environmental Conditions and Flora and Fauna 

 
The Contractor must be mindful of adverse weather conditions upon the health and safety of the workforce. 
This includes inclement weather, strong wind, heat stress, extreme cold, etc. The Contractor’s risk assessment 

process must take into account the risks associated with such weather conditions.  The same is true when 
working in an environment where there is a risk to employees’ health and safety from presence of poisonous 

flora, or wildlife (including bees, snakes, etc). The Contractor’s risk assessment process must take these risks 

into account. 
 
2.55 Occupational Health 

 

Exposure of workers to occupational health hazards and risks are quite common in any work environment, 

especially in construction. Occupational health hazards and risks exposure is a major problem, and all 
Contractors are to ensure that proper health and hygiene measures are put in place to prevent exposure to 

these hazards and risks.  
 

The occupational hazards and risks may enter the body in three ways: 

 

• Inhalation through breathing e.g., cement dust; 

• Ingestion through swallowing maybe through food intake; 

• Absorption through the skin (pores) e.g., painting or use of thinners. 



 

Page 228 of 251 
 

 

The contractor is required to ensure that all his personnel are medically fit prior to being allowed onto the work 
site. 

 

All Contractors should ensure that Occupational Hygiene surveys are conducted as per the Occupational Health 
and Safety Act to ensure employees are not exposed to hazards. Risk Assessments should identify areas where 

surveys are to be conducted. 
 

2.56 Suspended Platforms 

Not applicable to this project. 

 

2.57 Material Hoists 

Not applicable to this project. 

 

2.58 Explosive Actuated Fastening Device 

 

No contractor may use or permit any person to use an explosive actuated fastening device, unless- 

• the user is provided with and uses suitable protective equipment; 

• the user is trained in the operation, maintenance and use of such a device 

• the explosive actuated fastening device is provided with a protective guard around the muzzle end, 

which effectively confines any flying fragments or particles; and 

• the firing mechanism is so designed that the explosive actuated fastening device, will not function 

unless- 

• it is held against the surface with a force of at least twice its weight; and 

• the angle of inclination of the barrel to the work surface is not more than 15 degrees from a right 

angle. 

A contractor must ensure that- 

• only cartridges suited for the relevant explosive actuated fastening device, and the work to be 

performed, are used; 

• an explosive actuated fastening device is cleaned and examined daily before use and as often as may 

be necessary for its safe operation by a competent person who has been appointed for that purpose; 

• the safety devices of an explosive actuated fastening device are in good working order prior to use; 

• when not in use, an explosive actuated fastening device and its cartridges are locked up in a safe place, 

which is inaccessible to unauthorized persons; 

• an explosive actuated fastening device is not stored in a loaded condition; 

• a warning notice is displayed in a conspicuous manner in the immediate vicinity wherever an explosive 

actuated fastening device is used; and 

• the issuing and collection of cartridges and nails or studs of an explosive actuated fastening device are- 

• controlled and done in writing by a person having been appointed in writing for that purpose; and 

• recorded in a register by a competent person and that the recipient has accordingly signed for the 

receipt thereof as well as the returning of any spent and unspent cartridges. 

2.59 Confined Spaces 

 
Not applicable to this project.  
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2.60 Alcohol and drugs (GSR 2) 

 

1.  A contractor shall not permit any person who is or who appears to be under the influence of intoxicating 

liquor or drugs, to enter or remain at a site. 

 
2.  No employee shall be under the influence of or have in his or her possession or partake of or offer any other 

person intoxicating liquor or drugs. 
 

3.  An employer or a user, as the case may be, shall, in the case where a person is taking medicines, only allow 

such person to perform duties at the site if the side effects of such medicine do not constitute a threat to the 
health or safety of the person concerned or other persons at such site. 

 
 

2.61 COVID-19 (PLEASE NOTE THAT THIS SECTION IS CONSTANTLY UNDER REVIEW) 

 
Disaster Management Act: Regulations: Transitional measures  

 

Mandatory protocols when in a public place (as updated on 4 April 2022)  
 

67. (1) For the purposes of these Regulations, a 'face mask' means a cloth face mask or a home-made item 
that covers the nose and mouth, or another appropriate item to cover the nose and mouth.  

(2) The wearing of a face mask is mandatory for every person when in an indoor public place, excluding a child 

under the age of six years.  
(3) No person will be allowed to-  

(a) use, operate, perform any service on any form of public transport; or  
(b) enter or be in a building, place or premises, including government buildings, places or premises, used by 

the public to obtain goods or services, if he or she is not wearing a face mask.  
(4) (a) All persons in an open public space need not wear a face mask but must maintain a distance of at least 

one metre from another person.  

(b) The school environment is excluded from the requirement of maintaining a distance of at least one metre 
from another person.  

(5) An employer may not allow any employee to perform any duties or enter the employment premises if the 
employee is not wearing a face mask while performing his or her duties. 

 

2.62 General Practices when Working at Heights 

 

• No Home-made structures or ladders will be permitted on the project.  

• Trestle tables are not to be fully extended and must be fully boarded, no drums to be used.  

• Surroundings to be clear of rubble.  

• Fall protection, fall prevention, and fall rescue plans to be in place and communicated to site employees.  

• Ladders to be structurally sound and not broken and in accordance with GSR 13A.  

• Only competent persons may be allowed to work at heights  

• Correct personal protective equipment to be used (safety harness and lanyard) and edge protection / 

lifelines to be used.  

• Anchor points to be in place and determined by an engineer. Anchor points must be pull tested prior to 
use. 

• GSR (6) 6. No employer shall require or permit any person to work in an elevated position and no person 

shall work in an elevated position, unless such work is performed safely from a ladder or scaffolding, or 

from a position where such person has been made as safe as if they were working from scaffolding. 

 

• Construction regulation 10 of 2014 to be implemented when working at heights and to prevent any 
person from falling from heights.  

• Employees required to perform work at heights or from fall risk position must be medically fit to perform 

such work, such employee's medicals must specify “Fall Risk” or “Working at heights” in the exposure 
section of the annexure 3 template. 
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2.63 Traffic Accommodation 

 
All traffic signs must be displayed as per the traffic management plan drawings.  

Size of signs used must be as per the traffic management drawings and all signs to be visible and in good 

condition.  
 

• Traffic management Plan issued per Road and Traffic act (chapter 13). Must be approved by the 

Traffic Chief and professional team.  

• Plans for signage deployment must be in order and must be placed correctly.  

• Traffic management plan must be submitted and must be suitable for the tasks being performed. 

• Traffic plan must be implemented and controlled by the sites Traffic safety officer and flag persons.  

• Jersey barriers, where used, to be linked.  

• No signs to be obstructed.  

• STOP/GO structures must be protected against being struck by vehicles (e.g., new jersey barriers) 

• Road marking buggies/vehicles must be protected by escort vehicles front and rear. 

• Displayed traffic signs must be maintained in a daily register to be checked morning and evenings 
after works have been finalised. 

 
Night work:  

• Signage, traffic accommodation and personnel must be visible (reflective / illuminated). 

• Certified, competent traffic officer and flag persons to be used during night operations. 

 

Traffic Safety Officer must check signage daily and Engineer must sign it off daily.  
 

2.64 Ventilation and Lighting in the Workplace  

 
Every employer shall cause every workplace in his undertaking to be lighted in accordance with the illuminance 

values specified in the Schedule to the General Safety Regulations:  

 
Provided that where specialised lighting is necessary for the performance of any particular type of work, 

irrespective of whether that type of work is listed in the Schedule or not, the employer of those employees who 
perform such work shall ensure that such specialised lighting is available to and is used by such employees.  

 

The Contractor must ensure that:  

• the average illuminance at any floor level in a workplace within five meters of a task is not less than one 
fifth of the average illuminance on that task;  

• glare in any workplace is reduced to a level that does not impair vision;  

• lighting on rotating machinery in such that the hazard of stroboscopic effects is eliminated; and  

• luminaires and lamps are kept clean and, when defective, are replaced or repaired forthwith.  

 
With a view to the emergency evacuation of indoor workplaces without natural lighting or in which persons 

habitually work at night, every employer shall, in such workplaces, provide emergency sources of lighting which 
are such that, when activated, an illuminance of not less than 0.3 lux is obtained at floor level to enable 

employees to evacuate such workplaces: Provided that where it is necessary to stop machinery or shut down 

plant or processes before evacuating the workplace, or where dangerous materials are present or dangerous 
processes are carried out, the illuminance shall be not less than 20 lux.  

 
The contractor must ensure that the emergency sources of lighting prescribed above:  

• are capable of being activated within 15 seconds of the failure of the lighting prescribed by sub-regulation 

(1);  

• will last long enough to ensure the safe evacuation of all indoor workplaces;  

• are kept in good working order and tested for efficient operation at intervals of not more than three 

months; and  
• where directional luminaires are installed, these are mounted at a height of not less than two meters 

above floor level and are not aimed between 10° above and 45° below the horizontal line on which they 

are installed.  
 



 

Page 231 of 251 
 

The contractor must ensure that all rooms, stairways, passageways, gangways, basements, and other places 

where danger may exist through lack of natural light, to be lighted such that it will be safe. 
 

The contractor must ensure that every workplace in his undertaking is ventilated either by natural or mechanical 

means in such a way that –  
 

• the air breathed by employees does not endanger their safety;  

• the time-weighted average concentration of carbon dioxide therein, taken over an eight-hour period, does 

not exceed one half per cent by volume of air;  

• the carbon dioxide content thereof does not at any time exceed three per cent by volume of air;  

• the prescribed exposure limits for airborne substances therein are not exceeded; and  

• the concentration therein of any explosive or flammable gas, vapour or dust does not exceed the lower 
explosive limit of that gas, vapour, or dust. 

 

2.65 Nuclear Density Gauge (Troxler) 

 

The use of a Troxler on site must be in line with the SANS 3001 of March 2014. The SANS consists of 5 sections 
 

The in-situ density of road construction materials is only determined in civil engineering using indirect methods 
such as the nuclear density gauge and sand replacement methods.  

This method forms part of a set of methods used to operate nuclear gauges, and includes the following:  

a) administration, handling, and maintenance (see SANS 3001-NG1);  
b) validation of standard calibration blocks (see SANS 3001-NG2);  

c) calibration of a nuclear gauge (see SANS 3001-NG3);  
d) verification of a nuclear gauge (see SANS 3001-NG4):  

e) in situ density determination using a nuclear gauge (see SANS 3001-NG5) 
 

When used Troxlers must be: 

 

• Stored in a dedicated, lockable area and must have a warning signage displayed. 

• Must only be transported in a dedicated vehicle with the required signage displayed and by an authorised 
employee that has been appointed in writing. 

• Must have a Troxler Calibration Certificate in place. 

• Must have a Troxler Technician Appointment on file and signed and proof of competency within the safety 

file. 
 

2.66 Ergonomics Regulation of 2019 

 
“competent person” in relation to ergonomics, means a person who– (a) has in respect of the work or task to 

be performed the required knowledge, training and experience in ergonomics and, where applicable, 
qualifications specific to ergonomics: provided that where appropriate qualifications and training are registered 

in terms of the provisions of the National Qualifications Framework Act, 2008 (Act No. 67 of 2008), those 

qualifications and that training must be regarded as the required qualifications and training; and (b) is familiar 
with the Act and the applicable regulations made under the Act; 

 
"ergonomic risk" means a characteristic or action in the workplace, workplace conditions, or a combination 

thereof that may impair overall system performance and human well-being; 
  

"ergonomic risk assessment" means a programme, process, or investigation to identify, analyse, valuate and 

prioritise any risk from exposure to ergonomic risks associated with the workplace; 
 

"ergonomics" means the scientific discipline concerned with the fundamental understanding of interactions 
among humans and other elements of a system, and the profession that applies theory, principles, data and 

methods to design in order to optimise human well-being and overall system performance; 

 
The ergonomics regulations will apply to any employer or self-employed person who carries out work at the 

workplace who may expose any person to an ergonomic risk in the workplace and any designer, manufacturer, 
importer or supplier of machinery, plant, or work systems for the work place. 
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An employer must, before the commencement of any work that may expose employees to ergonomic risks, 

have an ergonomic risk assessment performed by a competent person.  
 

The ergonomic risk assessment must be done at intervals not exceeding two years and must include the 

following; 
 

• a complete hazard identification and all persons who may be affected by the ergonomic risk.  

• how employees may be affected by the ergonomic risks; 

• the analysis and evaluation of the ergonomic risks;  

• the prioritisation of ergonomic risks. 

 
An employer must review the relevant ergonomic risk assessment if: 

• such assessment is no longer valid; 

• control measures are no longer effective; 

• technological or scientific advances allow for more effective control methods; 

• there has been a change in – 

• the work methods; 

• the type of work carried out; or 

• the type of equipment used to control the exposure; and 

• an incident occurs or medical surveillance reveals an adverse health effect, where ergonomic risks are 

identified as a contributing factor. 
 

An employer must ensure that an employee is placed under medical surveillance, which is overseen by an 

occupational medicine practitioner, if–  

• the ergonomic risk assessment referred to in regulation 6 indicates the need for the employee to be 
placed under medical surveillance; or 

• an occupational health practitioner recommends that relevant employees must be under medical 

surveillance, in which case the employer may call upon an occupational medicine practitioner to ratify the 
appropriateness of such recommendation. 

 
An employer must ensure that the medical surveillance consists of– 

• in the case of a new employee, an initial health examination before the employee commences 

employment or within 30 days of commencement of such employment; 

• a periodic health examination informed by the ergonomic risk assessment, at intervals specified by an 

occupational medicine practitioner, but not exceeding two years; and 

• an exit health examination informed by the ergonomic risk assessment. 
 

 

Both the Client and the Contractor have a duty in terms of health and safety legislation to do all that is 

reasonably practicable to make members of the public and others being affected by the construction processes 

aware of possible risks and put preventative measures in place to mitigate the risks. The public and/or visitors 

shall go through a brief health and safety induction detailing hazards and risks they may be exposed to and 

what measures are in place to control these hazards and risks. 
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OTHER HEALTH AND SAFETY SPECIFICATION REQUIREMENTS 

 
The contractor must be aware of the following additional requirements: 

 

What When Output 

Awareness training 

(Toolbox Talks) 

 

At least weekly and before 

hazardous work is carried out 

Attendance Register 

Health and Safety 

Committee Meetings 

Monthly Minutes signed by the employer 

(Contractor) covering: 
a) Health and Safety Representative 

Checklist 
b) Safety report from Safety Officer 

and Safety Agent  

 

Health and Safety Reports Monthly Report covering: 
a) Incidents/Accidents and 

Investigations 
b) Non-conformance 

c) Health and Safety Training 

d) HIRA Updates 
e) Internal and External Audits 

 

General Inspections As per Health and Safety 
Specification and OHSA 

Report on Health and Safety 
Specification and OHSA compliance: 

a) Scaffolding 

b) Lifting Machinery 
c) Excavation 

 

General Inspections  Monthly Covering: 
a) Firefighting Equipment 

b) Portable Electrical Equipment 

c) Ladders 
 

Record keeping Ongoing Covering: 

a) General complaints 
b) Fines 

c) General incidents 

d) MSDS 
e) Surveillance Medicals 

f) Inspection Register 
g) Dept of Labour Notices 

 

Permits Before commencement with 

certain activities 

As stipulated by the Health and Safety 

Specification and the OHSA / 
Construction Regulations 

 

 

Key:   

OHSA – Occupational Health and Safety Act, 1993 
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ANNEXURE A – REQUIREMENTS FOR THE SAFETY PLAN ASSESSMENT  

 

 

The Contractor must note that the information below is pertinent to the compilation of their safety plan response 
to this site-specific safety specification and it would be preferred if the Safety Plan is  

written in the order of the assessment documented below. 
 

No Item Notes 

1 Project Directory Please state details of Project Client, Project Manager / Principal 

Agent, Safety Agent, Consulting Engineer, etc. (Name, address, 

contact details). 

2 Contractors Directory Please indicate if you will be using Contractors on this project, if 

yes, include their details, trade, and FEM details. 

3 Other Parties Directory Please indicate contact details for any services applicable 
(electricity, water, etc.) as well as Department of Labour and 
Emergency Services. 

 

4 Project Safety Statement The Project Safety Statement must be included in the Safety 

Plan. 

5 Health and Safety standards for the 
project (OHS Act, construction 
regulations, basic conditions of 
employment, etc.) 
 

Health and Safety standards must be included in the Safety Plan. 

 
 

6 Project Particulars Scope of works must be included in the Safety Plan. This is 
critical. 

 

7 Existing environment – Structures 

and Surroundings, Services 
(Electrical, Water, Sewerage, etc.), 
Traffic Arrangements, Parking, Access 
to Site, Storage of Plant and Materials 
 

Please include these items in the plan. The items must be Site 

Specific, the location of services and services that will be affected 

must be mentioned. 

 

8 Management Structure for safety on 
the Project 

A structured organogram with names of the responsible people 

must be included. 

9 Appointed Persons, Supervision The required appointments must be identified. A list of the 

appointed persons must be included in the Safety Plan. 

10 Security Procedures Please indicate if a security company will be appointed and 

include the contact information in the Safety Plan. 

11 Registers list and inspection 

frequency 

A list of the Inspection Registers that will be on file must be 

included in the Safety Plan. 

12 Design Co-ordination Please indicate your procedure for implementation of design 

changes by designer on the project, and the procedures for 

liaison and implementation of temporary works design on the 

project. 

13 Contractor Co-ordination Mention must be made of how Contractors will be co-ordinated 

on site to ensure that they work together and not adversely 

affected health and safety. 
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No Item Notes 

14 
 

Housekeeping, stacking and storage Housekeeping policies and procedures must be included in the 

Safety Plan. 

15 Waste Disposal Arrangements Waste disposal arrangements procedures must be included in 

the Safety Plan. 

16 Noise and dust control Please indicate if any noisy operations (more than 85 decibels) 

will be carried out and what measures will be used to reduce 

noise exposure to workforce. 

17 Training Requirements Training requirements must be identified and recorded. 

18 Plant and Equipment A list of plant and equipment to be used on site must be included 

in the Safety Plan. 

19 Safety Monitoring Arrangements The name, contact details and SACPCMP registration status of 
the Safety Officer must be included in the Safety Plan. State how 
often the Safety officer will be on site (note safety specification 
requirement in section 1.7). 
 

20 Information for Contractors State how information will be given to Contractors on site. 
 

21 Consultation/communication 
arrangements with Employees 

State how information will be given to employees e.g., notice 

board. 

22 Selection of Contractors Procedures Principal contractor must state what health and safety 
procedures they will use to assess the competence and resources 
of their contractors on site. 
 

23 Activities with risk to Health and 
Safety (Risk Assessment) 

A Baseline Risk Assessment must be included in the Safety Plan, 

it must address the Risks identified in the Safety Specification as 

well as the risk of any other hazards that the Principal Contractor 

is aware of that are relevant to the site. 

24 Hazardous Substances Must be listed in the Safety Plan and addressed in the Risk 
Assessment. 
 

25 First Aid and Medical Procedures Please indicate name of first aider, position of first aid box, 

location of nearest medical facility and emergency numbers. 

 

26 Fire and Emergency Procedures List of emergency telephone numbers must be drawn up and 

included in the Safety Plan. The position of Fire Extinguishers, 

Assembly Point location, fire drill frequencies, numbers of fire 

marshals, etc. 

27 Accident and Incident Reporting and 
investigation 

State the Accident and Incident Reporting and investigation 

procedures of your company. 

28 Welfare and Site Facilities Elaborate on toilets and eating areas, water provision, how will 
workers be protected during wet weather conditions etc. 
 

29 Site Rules The Site Rules must be included in the Safety Plan. 
 

30 Personal Protective Equipment The necessity must be identified by Risk Assessments. 

31 Health & Safety File arrangements Please indicate arrangements for the return of the Health and 
Safety File to the safety agent at the end of the project. 
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No Item Notes 

32 Method Statements/Safe System of 
Works 

A list of Method Statements/Safe System of Works must be 

included in Safety Plan for all High-risk activities 

33 Permits and wayleaves List of activities that Principal Contractor anticipates will 

require permits and wayleaves (including those stated in the 

safety specification) to be included. 

34 Fall Prevention and Protection Plan and 
Fall Rescue Plan 

A copy of the Fall Prevention and Protection Plan, fall rescue 

plan and fall risk assessment must be included in the Safety 

Plan. 

35 Demolition method statement A copy of the Demolition Method Statement must be included 
in the Safety Plan. 
 

36 Confined spaces The Principal Contractors’ procedures for managing access, 

egress and work in confined spaces must be specified in the 

Safety Plan.  Includes permit procedures, air monitoring, PPE, 

etc. 

37 Safety Representatives and Safety 
Committees 

When a project has more than 20 employees a designated 

employee must be chosen by the labourers to represent 

them.  A safety committee must be established if 2 or more 

safety representatives are appointed.  Please note Safety 

Specification requirements regarding this section (section 

2.12). 

38 Have the significant hazards from the 
safety specification been addressed? 

See section 1.9 of the Specifications and ensure practical 

measures have been detailed in the safety plan. 

 

39 Safety File - Safety Policies in File and 
Signed by 16(1) CEO. 
 

Safety Policies must be signed and explained to employees. 

 

40 Safety File - A copy of the valid Letter of 
Good standing from FEM / Workman’s 
Compensation must be on file. 
 

A copy of the valid Letter of Good standing from FEM / 

Workman’s Compensation must be on file. 

 

41 Safety File - Signed copy of the 37.2 
Mandatary Agreement 

A 37.2 Mandatary Agreement needs to be signed between the 

Client and the Principal Contractor. 

 

42 Safety File - Appointment letter from 
Client (as well as 5.1.K) 
 

The Client must appoint the Principal Contractor in writing. 

 

43 Safety File – Notification / Permit A copy of the Annexure 2 Notification (and proof of 

submission) to Department of Labour must be available. This 
can be in the form of a Department stamp, email, or copy of 
Construction Work Permit. 
 

CONTROL MEASURES THAT MUST BE INCLUDED FOR SAFETY PLAN SUBMISSION PURPOSES: 

 

Coordination on Site Relating to COVID-19 matters - refer to latest Regulations regarding Covid-19  
 

Transportation to Site - Procedures for Transportation of Workers to Site – employees should be advised 
that if using transport, passengers must wear a cloth mask to be allowed entry into the vehicle.  

 
Communication Procedures - Contractor to describe comprehensive induction and toolbox talk procedures 

to include COVID-19.  

 



 

Page 237 of 251 
 

COVID-19 PPE on Site - Contractor must describe controls for wearing of PPE on site, including wearing of 

cloth masks on site - people working and visiting site must be instructed on the correct way of wearing cloth 
masks, procedure for maintenance and replacement of cloth masks. Note that some surgical masks should be 

kept on site to give to persons exhibiting COVID-19 symptoms prior to being tested.  

 
NOTE:  

 
Disaster Management Act: Regulations: Transitional measures  

 
Mandatory protocols when in a public place (as updated on 4 April 2022)  

67. (1) For the purposes of these Regulations, a 'face mask' means a cloth face mask or a home-made item 

that covers the nose and mouth, or another appropriate item to cover the nose and mouth.  
(2) The wearing of a face mask is mandatory for every person when in an indoor public place, excluding a child 

under the age of six years.  
(3) No person will be allowed to-  

(a) use, operate, perform any service on any form of public transport; or  

(b) enter or be in a building, place or premises, including government buildings, places or premises, used by 
the public to obtain goods or services, if he or she is not wearing a face mask.  

(4) (a) All persons in an open public space need not wear a face mask but must maintain a distance of at least 
one metre from another person.  

(b) The school environment is excluded from the requirement of maintaining a distance of at least one metre 
from another person.  

(5) An employer may not allow any employee to perform any duties or enter the employment premises if the 

employee is not wearing a face mask while performing his or her duties. 
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ANNEXURE B – LEGAL APPOINTMENTS 

The contractor shall make the following appointments, as required: 

 

Chief Executive Officer (OSH Act 16(1) 

Contract Director/Manager (OSH Act 16(2)  

Construction Manager (CR 8(1) 

Construction Supervisor (CR 8(7) 

Assistant Construction Supervisor (CR 8(8) 

Construction Safety Officer (CR 8(5) 

Traffic Safety Officer 

Safety Representative (where > 20 employees on site) 

Construction risk assessor (CR 9(1)) 

Excavation Supervisor (CR13(1)(a) 

Demolition Supervisor (CR14(1) 

Scaffold Supervisor (CR16(1) 

Construction Vehicle and Mobile Plant Operator (CR23(1)(d)(i) 

Controller of Temporary Electrical Installations (CR24(c) 

Stacking Supervisor (CR28(a) 

Fire Extinguishing Equipment Inspector (CR29(h) 

Fall Protection Plan Developer (CR 10(1)(a) 

Incident Investigator (OSH Act 9(2) 
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ANNEXURE C - BASELINE RISK ASSESSMENT FOR PROJECT 

 

IRRESPECTIVE OF THE RISK PRESENTED ON SITE, IT WILL BE ENSURED THAT SUFFICIENT SUPERVISION IS IN PLACE ON 
SITE, THAT PERSONNEL ARE TRAINED IN ACCORDANCE WITH LEGISLATION, INCLUDING THE REQUIREMENT FOR SITE 
SPECIFIC INDUCTIONS ON SITE TO INFORM PERSONNEL ON SITE OF THE RISKS AND HAZARDS APPLICABLE TO THE SITE.  
SITE SUPERVISION IS RESPONSIBLE FOR ENSURING THAT THE CONTROL MEASURES REQUIRED BELOW ARE IMPLEMENTED 
ON SITE.    

 

 HAZARD RISK MINIMUM CONTROL MEASURES 

1.  Asbestos Cement 
Removal  
 

Personnel falling from height 
Debris falling from height 
Falls of equipment or tools 
Release of asbestos fibres 

• Notice to be erected informing personnel of fragile 
roofs, as applicable 

• Ensure safe access and egress is provided 
• Erect physical barriers to prevent entry by unauthorised 

persons and falls from height, as applicable 
• Roof sheets to be sprayed with water to prevent fibre 

release, where feasible  
• Take extreme care to remove sheets whole.  Where 

breakage occurs damp down exposed area to contain 
fibre release 

• Personnel involved to wear asbestos respiratory 
protection 

• Exclusion zone may be required under area of sheet 
removal to prevent injury from falls of material from 
height  

• Only Department of Labour registered asbestos 
contractors may work with asbestos, and strictly in 
accordance with the requirements of the Asbestos 
Regulations. 

 

2.  Asphalting Fire  
Burns to skin  
Skin disease 

• Suitable fire extinguisher to be in place prior to 
commencement of works 

• Ensure competent personnel using materials and 
competent and trained machinery/equipment operators 

• Ensure there is a safe place of work at all times 
• Ensure all personnel wear suitable and sufficient 

personal protective equipment (PPE) including safety 
boots, reflective vests, and gloves 

• Health and Safety data sheet required 
 

3.  Bricklaying Caustic contamination with mortar  
Contact with sharp bladed tools 

• Use only trained personnel 
• Safe means of access to be provided 
• Safe/Suitable working platform required where working 

at height 
• PPE for mortar to include gloves where practicable and 

goggles/ masks where there is a risk of contamination 
 

4.  Chainsaw Use  Falling tree or branches causing 
injury to persons  
Incorrect use of chainsaw causing 
injury 
 

• Person using chainsaw must be trained and competent 
• Use personal protective equipment (PPE) such as 

goggles, safety boots, ear protection, gloves, hard hat, 
chainsaw trousers and jacket 

• Chainsaw must be in good condition including guards. 
• Clear area below area of chainsaw use and where tree 

felling is taking place. 
• When using chainsaw at height practice safety 

procedures. 
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 HAZARD RISK MINIMUM CONTROL MEASURES 

5.  Compacting and 
Filling 
 

Contact with tipping materials 
Contact with moving plant 
Vehicles/personnel falling into 
excavations 
Contact with underground services 

• Trained banksman to control vehicles movement 
• Only trained personnel use plant 
• Personal Protective Equipment to be worn 
• Personnel to stand clear as materials are being tipped 
• Use stop blocks and signs to warn vehicles of 

excavations, where applicable 
• Stand clear of plant whilst materials are being 

compacted 
• Establish position of underground services and protect 

services from damage 
•  
 

6.  Compactor 
Operations 

Crushing of feet • Only trained and competent personnel to use the 
machine 

• Ensure operative wears steel toe cap shoes or boots at 
all times 

 

7.  Cutting Kerbs 
 
 
 
 
 
 
 

Saw slipping, Blade disintegrating, 
Noise, and Dust 

• Only trained operators to use saw and change blades. 
• Personal Protective Equipment must be worn. Gloves, 

goggles, dust mask and hearing protection. 
• People to be kept away from the work area. 
• Work to cease if people have to pass. 
• Sparks, etc. to be directed away from people and any 

flammable material. 
 

8.  Cutting Off Disc Noise 
Cuts from machine 
Fire (particularly at refuelling) 
Flying debris 
Blade shattering 
Contamination by fume created or 
exhaust fume 

• Use competent personnel. 
• Hot works control- fire extinguisher, fire watchman. 

(Permit may be required) 

• PPE to include gloves, eye protection, hearing 
protection  

• Solid working position.   
• Clear working area 
• Correct grade of blade must be used. 
• Good ventilation to be provided (forced if necessary). 
• Changing of wheels to be by competent persons only 
• Cut off discs must not be used for grinding (grinding 

disc thicker) 
• Bystanders to wear hearing protection, as applicable 
 

9.  Electrical 
Commissioning 
 

Electric shock • Personnel to comply with permits to work issued by 
Client 

• Personal protective equipment to be worn by employees 
to prevent electric shock 

• First aid treatment to be readily available 
• Only competent and trained persons may decommission 

or commission electrical equipment 
 

10.  Electric Tools and 
Electrical 
Installations 
 

Electric shock 
Fire 

• Electric tools and installations to be in good condition 
• Inspect electric tools before use 
• Do not use electric tools in wet/damp conditions  
• Use personal protective equipment such as insulated 

gloves 

• Electrical installations register to be maintained, 
inspected by competent person  

 

11.  Excavations 
(Working in and 
around) 

Toxic fumes 
Collapse of trench walls/trapping 
Falling into excavation 
Collapse of adjacent structures 

• Deep excavations / monitor air for toxic fumes 
• Prevent collapse by battering back sides to a safe angle 

or install temporary support 

• Protect vehicles from falling into excavations – provide 
barriers, signage, etc. as necessary 

• Beware of undermining of other structures (e.g., 
buildings, scaffolds) 

• Record excavation inspections by competent person on 
daily basis 

• Provide suitable means of access/egress in case of 
emergency. 

• Excavations formed by explosives must be accompanied 
by method statement approved by Client 

 

12.  Explosive 
Actuated 
Fastening Devices 

Noise 
Being struck by cartridge or fixing 
 

• Operators to be trained, competent and wear 
appropriate protective equipment, e.g., goggles, gloves, 
ear defenders, head protection. 
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 HAZARD RISK MINIMUM CONTROL MEASURES 

 
 
 

• Cartridge gun to be in good condition, inspected for 
damage and faults regularly and results entered into 
register 

• Used and unused cartridges and cartridge gun should 
be kept in secure place when not in use, maintain 
register for return and issue.  

 

13.  Fire Injuries to workers, pedestrians, 
residents, road users, damage to 
property through fire 
 

• No littering on site which could become fire hazard, 
maintain site in clean condition. 

• No fires to be lit on site.  Have a working fire 
extinguisher at hand at all times. 

• No smoking or naked flame near flammable substances 
or in unauthorised areas 

• Ensure proper storage/use of Petrol/diesel/flammable 
substances – post warning notices 

 

14.  Flammable 
Liquids and Gases 
(Use of) 

Fire 
Explosion  

• No littering on site which could become fire hazard, 
maintain site in clean condition. 

• Have a working fire extinguisher at hand at all times. 
• No smoking or naked flame near flammable substances 

or in unauthorised areas 

• Ensure proper storage/use of Petrol/diesel/flammable 
substances – post warning notices 

• Equipment must be in good condition, maintained 
• Personnel using substances must be trained in safe use 

and risks 
 

15.  Hand tools Injuries caused by use of hand tool  
Impact with the tool Falls due to 
access problems 
Contamination with substance 
being worked 
 

• Ensure: 
• Tool is correct for job 
• Tool is in good order and suitably sharp 
• Personnel must be competent/instructed in tool usage 

and tool safely 
• Lighting is sufficient 
• Access is safe, working platform is secure, leading edge 

is guarded 
• Operative is wearing all necessary PPE 
 

16.  Hazardous 
Substances  

Injuries to workers through use of 
hazardous substances, e.g.  injuries 
to eyes, skin, etc. 

• Use substances in accordance with data sheet, 
particularly reference protective clothing required 
(example:  gloves, goggles, etc.) 

• Know what First Aid measures are 
• Have welfare facilities available for washing of hands, 

etc. 
 

17.  Hot Works Burns to eyes or other parts of the 
body 

• Personal Protective Equipment to include eye, skin, and 
hearing protection 

• Respirator maybe be required where cutting galvanized 
steel or anywhere else toxic fumes and gases arise.  
Dust can also be a problem and forced ventilation may 
be required. 

 

18.  Kerb Laying Nips at joints 
Crushing by kerbs 
Caustic burns 

• Impervious gloves and barrier cream to be used to 
protect hands. 

• Personnel should be aware of safe manual handling 
techniques when handling kerbs. 

 

19.  Lifting Operations Falling material 
Crushing by materials 
Hand injuries to the slinger 
Toppling crane 

• Check test certificate 
• Check examination certificate  
• Check inspection have been carried out  
• Check certificates for lifting equipment (chains, slings, 

shackles, etc.) 
• Ensure lifting gear is rated to carry load (SWL) 
• Ensure materials being lifted are properly packaged and 

slung. 

• Be aware that there should be a minimum clearance of 
600mm between any slewing parts of a crane and any 
fixed installation to prevent being trapped. 

• Access to the work area during lifting operations is to 
be restricted to those involved with and trained in the 
work in hand.  Do not allow members of the public to 
gain access to the area. 

• Only trained banksmen to be used. 
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 HAZARD RISK MINIMUM CONTROL MEASURES 

• The crane driver and the banksman are to ensure that 
the signals given are clearly understood. 

 

20.  Manual Handling 
of General Items 

Muscular skeletal injuries if the load 
is too heavy or awkward 
Operative falling/ tripping 
Contamination from the substance 
being carried 
Fall of material being carried 

• Personnel should be aware of safe manual handling 
techniques  

• Personnel to wear Personal Protective Equipment when 
carrying items, e.g.  safety footwear and gloves. 

• Ensure good housekeeping against tripping/fall 
hazards. 

• Operative to get assistance if load too heavy- team lift 
if necessary. 

• Utilise mechanical lifting and carrying aids where 
possible. 

• Personnel to ensure access equipment, ladders will take 
weight of operative and load being carried. 

• Personnel to ensure item being carried is properly 
bonded or is not liable to break apart whilst being 
manually handled. 

 

21.  Members of 
Public – 
Protection of 
 
 

Injury to member of public and road 
users from site works 
 

• Barriers and signage to be in place 
• Workers must warn away any members of public from 

the works 
• Footpaths and bridges which are open to public must 

be closed off if in area of works or otherwise made safe 
so that no injury occurs to members of public 

• Traffic turning into site – traffic management and 
signage as required. 

• Signage to be on road at site entrance warning 
motorists that construction traffic turning into/out of 
site access.  Keep roads free of mud where possible 

• Refer to plant risk assessment for details on plant 
safety precautions 

• NOTE:  SIGNAGE TO BE POSTED ON SITE TO WARN 
OF CONSTRUCTION TRAFFIC MOVEMENTS.  SAFE 
MEANS OF ACCESS FOR BOTH CONSTRUCTION 
TRAFFIC TO SITE AND PRIVATE HOMEOWNERS MUST 
BE AGREED. 

 

22.  Mobile Crane 
Erection and 
Dismantling and 
Use 
 

Collapse of structure 
Overturning of structure 
Falling materials 

• Ensure emergency procedures are in place and all 
operatives are aware of the details 

• Only use trained and competent operators for the 
erection and dismantling and use of cranes 

• Ensure crane driver is trained and holds certification as 
proof.  Must have valid medical certificate of fitness. 

• Ensure there is safe means of access available at all 
times 

• Ensure the mobile crane driver has 360 vision if not 
ensure a fully trained banksman is used 

• Banksman to wear reflector vest to identify himself to 
the crane driver 

• Ensure all personnel wear suitable and sufficient 
personal protective equipment 

• Consider creating exclusion areas 
 

23.  Night Work Security 
Lighting 

• The Contractor shall not undertake any night work 
without prior arrangement and a written permit from the 
Client.  

• The Contractor shall ensure that adequate lighting is 
provided for all night work and failure to do so shall 
result in work being stopped. 
 

24.  Noise and Dust Breathing in dust can cause long 
term health problems, noise can 
damage hearing 
 

• Wear respiratory and hearing protection 
• Dampen down and minimise dust where possible. 

25.  Overhead 
Services (Working 
near) 

Contact with live services causing 
injury to personnel  
 
Damage caused to services  

• Maintain safe clearance levels 
• Establish presence of any services via proper walk-

through survey of site and/or means of service 
drawings 

• Wear personal protective clothing  
• Ensure height of plant/vehicles does not compromise or 

exceed clearance levels for overhead services  
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 HAZARD RISK MINIMUM CONTROL MEASURES 

• Obtain information on clearance levels from service 
provider 

 

26.  Painting 
 

Contact with paint • Refer to safety data sheet for usage instructions, 
hazards and precautions required. 

• When working at height, refer to risk assessment 
addressing this hazard below.  

 

27.  Paving (Laying) Impact injuries from tile / mallet 
Caustic burns 
Sore knees 
Cuts from cutter 
 

• Impervious gloves to be worn/ barrier cream to be used 
• Kneelers or similar to be available  
• Personal protective equipment to be worn – for 

example if saw used to cut pavers 
 

28.  Plant or Vehicles 
and Equipment 
Operation 

Workers injured by passing traffic 
Road users and pedestrians at risk 
from plant operation 
Noise 
 

• Implement traffic protection measures 
• Trained and competent operators must be used 
• Check plant and vehicles on daily basis before use and 

record inspections.  Maintain vehicles in safe condition. 
• Medical certificates of fitness required for construction 

plant. 
• Crossing of road by construction vehicles or machines 

must be limited to the practical minimum  

• Plant and vehicles must be fitted with amber rotating 
beacons and reverse alarms.   

• Wear appropriate protective clothing/equipment, e.g., 
goggles, gloves, ear defenders, etc. as appropriate. 

 

29.  Plastering Falling materials 
Fall from height 
Contact with materials 

• Ensure standard safety procedures are followed 
• Ensure there is a safe working area 
• Ensure safe access and egress  
• Ensure competent personnel are used 

30.  Plumbing Falling material 
Falling from height 
Fire 
Burns 
Exposure to lead fumes 

• Ensure standard safety procedures are followed at all 
times 

• Only used trained and competent personnel 
• Ensure there is a safe working area at all times 
• Ensure materials are stored neatly  
• Ensure there is safe access and egress at all times 
• Ensure all personnel wear suitable and sufficient 

personal protective equipment 
• Consider a hot works permit system prior to 

commencing any hot works 
• Make sure emergency procedures are in place and 

ensure all personnel are aware of where to go in case 
of a fire 

 

31.  Scaffold Erection/ 
Dismantling 

Personnel falling from a height 
Items of scaffold falling onto 
personnel 
Scaffold collapsing onto those 
below 
 

• Ensure 
• scaffold is designed to take the imposed loads 
• scaffolding is constructed properly 
• scaffold is not overloaded 
• scaffolders are fully trained  
• scaffolding is regularly checked by competent person 

and record of inspection retained. Written inspections 
to be recorded on weekly basis 

• scaffolders must adhere to the safe systems of work. 
• all fall arrest equipment to be checked and certified in 

good working order 
• that ALL understand the safe system of work 
 

32.  Site Strip Overturning Vehicles • Follow standard safety procedures 
• Only use trained and competent personnel 
• Ensure there is a suitable and safe means of access and 

egress 

• Ensure banksman used when required 
• Ensure all personnel wear suitable reflector vests as 

required 
 

33.  Steel Erection Falls from height 
Falling components 
Contact injuries from falling lifting 
equipment 

• Adhere to all general precautions for working at height 
(See risk assessment below) 

• Barrier off / exclude area below work 
• All lifting appliances to be examined and inspected 
• Inspection register in place and up to date 
• All personnel to be trained and competent and wear 

clipped on safety harnessed when working at height 
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 HAZARD RISK MINIMUM CONTROL MEASURES 

• Ensure that lifting equipment (slings, chains, shackles) 
test certificates are current and on site. 

• Competent persons only to connect loads and direct 
plant 

 

34.  Steel Fixing Back injuries caused by manual 
handling 
Eye injuries from tie wire 
Trips / falls  
Falling form height 

• PPE must include safety boots and goggles 
• Manual handling training may be required 
• Care to be taken when working near overhead lines 
• Use only trained personnel 
• Provide safe means of access 
• Maintain and regularly inspect all lifting appliances and 

equipment 
• Cap starter bars to prevent injuries where feasible 
• Construct scaffold walk ways to cross reinforcing mesh, 

as required 
 

35.  Tower (Mobile 
Aluminium 
Tower) Scaffold  

Overturning 
Falls 
 

• Tower to be on firm level ground with wheels or feet 
properly supported.  

• Height not to exceed 3 times the base dimension. i.e., 
2x3m Base Tower not exceed 6m. 

• Erection by competent person 
• Inspection before first use 
• Weekly record of inspection required 
• Guard rails and Toe boards as per normal scaffolds 
• Beware when moving of overhead obstructions, such as 

power lines 

• Never move in strong winds 

36.  Troxler – use of 
 

Radiation exposure  
Transportation and storage of 
nuclear equipment  
Working in road 
 
 

Ensure 
• Training of Troxler gauge operators in basic radiation 

safety and correct operating procedure to satisfactory 
level of competence 

• An enclosed vehicle must be used for transport of the 
gauge 

• After use and before storing the gauge, a visual check 
to be carried out to confirm shutter is properly closed 

• Warning signage to be displayed at entrance to store 
indicating presence of radioactive material 

• Wear reflective vests when working in or near the road 
or road shoulder as well as any other required personal 
protective clothing.   

 

37.  Underground 
Services 

Striking of buried services • Make all necessary enquiries to establish what services 
are in the area. Consult drawings and advice from 
service provider (e.g., Municipality or ESKOM) when 
planning work. 

• Assume all service to be live (Unless confirmation is 
received to confirm that services are isolated or 
otherwise made safe). Do not work near live services 
without authorisation from site management. 

• Comply with the requirements of the safe system of 
work for underground services. 

• Where available, locate services with a locator 
• Hand dig around services 
 

38.  Working at Height Personnel falling form height 
Falling debris 
Those beneath being injured 

• All access equipment is properly constructed 
(inspections record must be maintained) 

• Only trained personnel construct, dismantle or control 
the access equipment 

• All access equipment must have full toe boards and 
guardrails - comply with SANS 10085 on erection, use 
and dismantling of scaffolding 

• No access equipment may be loaded above the level of 
the guardrail 

• No access equipment to be loaded above its safe 
working load 

• Where work involves leaning out on an open leading 
edge, then all personnel are to be fitted with full body 
harness. The harness must be connected at all times 

• All fall arrest equipment to be correctly maintained 
• Ensure if ladders are being used for access, they are 

either footed or tied. Also, the ladder must be set at the 
correct level of 1 in 4 or approximately 75 



 

Page 245 of 251 
 

ANNEXURE D - BASELINE RISK ASSESSMENT FOR PROJECT – COVID-19 

 

IT MUST BE ENSURED THAT SUFFICIENT SUPERVISION IS IN PLACE ON SITE, THAT PERSONNEL ARE TRAINED IN 
ACCORDANCE WITH LEGISLATION, INCLUDING THE REQUIREMENT FOR SITE SPECIFIC INDUCTIONS ON SITE TO INFORM 
PERSONNEL ON SITE OF THE COVID 19 RISKS AND HAZARDS APPLICABLE TO THE SITE.  SITE SUPERVISION IS RESPONSIBLE 
FOR ENSURING THAT THE CONTROL MEASURES REQUIRED BELOW ARE IMPLEMENTED ON SITE.    

 

No. HAZARD MINIMUM CONTROL MEASURES 

1.  COVID-19 - Contracting 
COVID-19, person to 
person transmission 
 

• Do not share tools / equipment, crockery/cutlery/towels/bedding or anything that 
can facilitate the spread of the virus. 

• Masks have not been proven to definitively protect against every contagion. 
However, masks prevent a person from unconsciously touching their eyes, nose, 
and mouth, so they may offer a measure of protection. Masks are for single use 
only, not to be worn two days in a row.  

• Avoid touching your eyes, nose, and mouth and shaking hands with others.  
• Cough or sneeze into a tissue and dispose thereof safely into a bin provided. 
• Wash your hands frequently with soap and running water for no less than 20 

seconds. If you have none available use a hand sanitizer with at least 70% 
alcohol.  

• Apply social distancing principles, stay at least 1m away from people/employees 
were possible. 

• Avoid crowds and gatherings. 
• Clean frequently touched objects/surfaces. 
• The following cleaning products can be used: 

       Hypochlorite (e.g., Household Bleach) 

       Alcohol (70%) 

       Hydrogen Peroxide 

       Phenolic Compounds 

       Quaternary Ammonium Compounds 

No. ACTIVITY HAZARD MINIMUM CONTROL MEASURES 

2.  Occupational 
Health 

Older workers of 
60+, workers 
with underlying 
auto-immune or 
chronic diseases 
are at increased 
risk of infection 
(note that 
workers may be 
symptom free 
but infected with 
COVID-19) 
 

• Induction, toolbox talks to be done on topics relating to COVID-19, 
personal hygiene, and PPE.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3.  Labour Underlying auto-
immune or 
chronic diseases, 
socio-economic 
status, having to 
use public 
transport to get 
to work 

• Induction, toolbox talks to be done on topics relating to COVID-19, 
personal hygiene, and PPE.  
 

• Public transport must comply with government guidelines ref wearing of 
masks.  
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No. ACTIVITY HAZARD MINIMUM CONTROL MEASURES 

4.  Transportation 
(Public and on 
Site) 

Maximum 
allowed capacity 
exceeded; 
No facilities for 
sanitising 
vehicles and 
passengers; 
No additional 
protective 
measures 
available, e.g., 
face masks; 
Unlicensed 
drivers and 
operators 
 

 
• Selection and provision of transport services compliant with gazetted 

requirements; Policy and procedures and rules for travel, where possible to limit 
the use of public transport, or to arrange selective methods of transport, 
ongoing toolbox talks and supply of cloth masks to be worn when travelling or 
moving on and off site.  

 

5.  Waste 
Management 

Spreading of 
virus and contact 
with virus 
causing infection 
from 
handwashing, 
drying hands, 
cleaning 
equipment, 
disposal of 
contaminated 
waste and other 
related aspects 
 

• Establish and follow protocols for disposal of potentially infected waste 
(receptacles). Awareness through notices (posters) regarding correct 
procedures of waste disposal. Competent supervision and adequate awareness 
training required. Provide adequate supplies of material and consumables, 
provision of sealable disposal containers/bags through appropriate waste 
removal company. Provide adequate supply of paper towels. If contractors used 
ensure appropriate management.  

6.  Signage Unauthorised 
entry to site and 
work areas 
compromising 
workers health 
(contamination). 
Acts and 
behaviour that 
compromises 
worker 
 

• Installation of posters and signage with the site rules and protocols that need to 
be maintained at strategic points.   

7.  Welfare 
Facilities 

Spreading of 
virus and contact 
with virus 
causing infection 

• Limiting of personnel on site to minimum number required to maintain control 
and management. Implement and maintain cleaning and disinfecting 
programme.             
 

8.  Use of 
Personal 
Protective 
Equipment 

Risk of spread of 
droplet infection 
through 
coughing, 
sneezing when in 
close contact 
with other people 
 

• No employee/ visitor will be allowed on site without a cloth mask. Adequate 
training must be provided in the correct use and disposal of these masks. Cloth 
masks must be washed and ironed.  Where possible face shields should be used 
to protect mouth, nose, and eyes. Regular cleaning of face shields required.   

• No sharing of PPE will be permitted. Adequate supervision required. COVID PPE 
does not replace conventional PPE. 
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ANNEXURE E – GUIDELINES TO HEALTH AND SAFETY BILL OF QUANTITIES 

 
DESCRIPTION UNIT QTY  RATE AMOUNT 

 
R 

 
 
C 

Preparation of principal contractor’s site-
specific health and safety plan, safety file, 
risk assessments, fall prevention/protection 
plan, Annexure 2 notification to Dept of 
Labour, demolition method statement, other 
method statements requested to be 
prepared for safety reasons, permits, 
amendments to safety plan during course of 
project, traffic management / 
accommodation plans, and any other legally 
required health and  safety documentation 

Lump sum Lump 
sum 

   

Provision of safety documentation required 

of the principal contractor for Construction 
Work Permit application by the safety agent 
of Dept of Labour, if applicable (note section 
2.4 of this safety specification document) 

Lump sum Lump 

sum 

   

Provision of current workman’s 
compensation cover for employees for the 
project, and ensuring that contractors 
appointed have such cover too 

Lump sum Lump 
sum 

   

Health and safety management of principal 
contractor’s employees, visitors, and 
contractors’ employees on site. 

Lump sum Lump 
sum 

   

Provision of full time Construction Manager 
for site, provision of Alternate Construction 
Manager in absence of Construction 
Manager and provision of sufficient safety 
supervision on site 

Lump sum Lump 
sum 

   

Provision of full time/ part time SACPCMP 
registered Construction Health & Safety 
Officer for site (refer to safety specification 
for full time / part time requirement) and 
preparation of safety reports after each 
safety inspection 

Lump sum Lump 
sum 

   

Competence assessment, appointment and 
required competence and safety training of 
all principal contractor’s legally required 
appointments for site 

Lump sum Lump 
sum 

   

Maintenance of principal contractor’s plant 
and equipment on site so as to be in safe 
condition, including inspection registers, 
inspections by competent persons, thorough 
examination certificates, hand over 
certificates and related documentation  

Lump sum monthly    

Provision of general safety signage (e.g., 
first aid, firefighting, traffic safety, 
excavations, PPE, Assembly Point, noise 
zones, etc.) 

Lump sum monthly    

DESCRIPTION UNIT QTY  RATE AMOUNT 
 

R 

 
 
C 

Provision of medical certificates of 
fitness for employees on site (Annexure 
3) 

Lump sum Lump sum    

Provision of personal protective 
equipment (PPE) by principal contractor 
to employees and, as applicable, visitors 
to site, incl.  

• reflective vests 

Lump sum Lump sum    
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• hard hats 
• protective footwear  
• hearing protection 
• respiratory protection 
• safety eyewear 
• gloves 
• overalls 
• Safety harnesses and lanyards 
• Sunblock 
• UV Protective clothing / hats / 

eye wear 
• Protective thermal wear (heat 

/ wind / cold / rain) 
• Protective firefighting clothing 
• Arc flash and electrical 

protective clothing 

Provision of Fall Prevention and 
Protection Equipment including. 

• Rope 
• Lifelines & Self-Retracting 

Lifelines (SRL) 
• Anchor Points 
• Warning Lines & Area 

demarcation 
• Fall Arrest Accessories 
• Fall Rescue Equipment 
• Passive Fall Protection 

Equipment 
• Confined Space Rescue and 

Retrieval (In elevated work 
situations) 

• Etc. 

Lump sum Lump sum    

Provision of Confined Space work 
equipment & Training 

• Training 
• Air Monitoring Equipment 
• Ventilation Equipment 
• Entry Equipment 
• Personal Protective Equipment 
• Confined Space Rescue and 

Retrieval Equipment 
• Communication Equipment 
• Etc. 

Lump sum Lump sum    

Holding of safety meetings with safety 
representatives and safety officers on 
site on at least monthly basis 

Lump sum monthly    
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DESCRIPTION UNIT QTY  RATE AMOUNT 
 

R 

 
 
C 

Principal contractor construction safety 
management attendance at health and 
safety meetings called by client, 
professional team, or safety agent 

Lump sum monthly    

Provision of site-specific health and 
safety induction training for all on site 

Lump sum Lump sum    

Conducting of toolbox talks to 
employees on health and safety issues 
on a weekly basis 

Lump sum Lump sum    

Provision of sufficient First Aiders for 
site as per legal requirements 

Lump sum Lump sum    

Provision of First Aid Boxes for site as 
per legal requirements 

Lump sum Lump sum    

Provision of sufficient fire extinguishing 
equipment for site 

Lump sum Lump sum    

Fire drills on site at least 6-monthly 
basis for duration of project 

Lump sum Lump sum    

Provision of welfare facilities for site 
(drinking water, toilets, soap, means of 
drying hands, toilets paper, sheltered 
eating areas, etc.) 

Lump sum Lump sum    

Provision for safe disposal of waste, spill 
kits, safe housekeeping, and storage 
practices  

Lump sum Lump sum    

Provision of leading-edge protection, 
covers to prevent falls 

Lump sum Lump sum    

Provision of fencing at site camp and to 
protect excavations 

Lump sum Lump sum    

COVID-19 measures – provision of 

respiratory protection (as required, refer to 

safety specification)  

Lump sum Lump sum    

Compilation of consolidated Safety File 
at Close Out stage and handover of file 
to safety agent in hard copy or digital 
format 

Lump sum Lump sum    

Supply of safety caps on all exposed re-
bar  

Lump sum Lump sum    

Any other compliance item in site 
specific safety specification issued by 
project client/ safety agent with 
potential cost implication 

Lump sum Lump sum    

• Item 1      

• Item 2      

• Item 3      

• Item 4      

• Item 5      

Principal contractor’s general 
compliance with respect to the 
Occupational Health and Safety Act, 
Construction and other health and 
safety Regulations apart from other 
provisions in this bill. 

Lump sum Lump sum    

SUMMARY TOTAL OHS COST 
PROVISION 
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ANNEXURE F – SAFETY SPECIFICATION AND BASELINE RISK ASSESSMENT 

ISSUE REGISTER 

 

 

Date of Original Safety 

Specification Compilation 
Compiled By Issue Date 

08 April 2022 John McGregor 08 April 2022 

 

Revision Summary Revised By Revision Date 

   

   

 

 

Acknowledgement: 
 

 
I, ______________________________________________________________________representing 

 

___________________________________________________________(Contractor), have satisfied myself 

with the content of this Health and Safety Specification and shall ensure that our employees and contractors 

on site comply with the requirements of this document, our safety documentation and health and safety 

legislation. 

 

 

 

__________________________________________ ______________________________ 

 
  Signature of Contractor     Date 

 
 

Comments: 

 
_________________________________________________________________________________ 

 
_________________________________________________________________________________ 

 
_________________________________________________________________________________ 

 

_________________________________________________________________________________ 
 

_________________________________________________________________________________ 
 

_________________________________________________________________________________ 

 
_________________________________________________________________________________ 
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LANGEBERG MUNICIPALITY 

 

TENDER NO. T54/2024 

 

UPGRADE OF INTERSECTION BETWEEN BATH- AND CROSS STREET IN MONTAGU  

 

 

Part C7: Drawings 
 

PART C7: DRAWINGS ................................................................................................................................................. 251 

 
 
The Works shall be carried out in accordance with the following drawings which are included in Part C7: Drawings and form 
part of the contract documents: 
 
 

Table 3.2.1: List of Drawings 

 
 
   

Civil 
 
Typical Road Marking Details 
Pedestrian Crossing and Manhole Top Slab Details 
Proposed Longitudinal and Cross Sections 
Proposed Road Marking and Signage Layout 
Proposed Traffic Accommodation Plan 
Existing Services Layout 
Proposed Raised Intersection Layout 
Proposed Raised Intersection Setting Out Layout 
 
 

(The drawings will be made available electronically by Langeberg Municipality to all tenderers present at the 
compulsory Site Clarification Meeting) 
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PROPOSED RAISED INTERSECTION
LONGITUDINAL AND CROSS SECTIONS

UPGRADE OF INTERSECTION
BETWEEN BATH- AND CROSS STREET

IN MONTAGU
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23-LBM-002/DRW/WORKING

WN
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TYPICAL LAYER WORKS
SCALE 1:20

SECTION A-A
SCALE 1:20

CJ V RENSBURG - PrENG - 980417

SECTION B-B
SCALE 1:20

SYMBOL DESCRIPTION

0% - 2% / 0 - 1:50

2% - 5% / 1:50 - 1:20

5% - 10% / 1:20 - 1:10

10% - 20% / 1:10 - 1:5

EXISTING STORMWATER PIPELINE AND CATCHPIT

EXISTING SEWER PIPELINE AND MANHOLE

PROPOSED PAVED SURFACING

PROPOSED ASPHALT SURFACING

CONCRETE PEDESTRIAN CROSSING AS PER DRW:
23-LBM-002/G702
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2 09/2023 WN REVISED LAYOUT

3 10/2023 WN ADDED SIDEWALK EXTENSION
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PROPOSED ROAD MARKING
AND SIGNAGE LAYOUT

UPGRADE OF INTERSECTION
BETWEEN BATH- AND CROSS STREET

IN MONTAGU
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1. ROAD MARKINGS AND SIGNS TO COMPLY WITH
"SADC-RTSM-VOL1" & "SARTSM-VOL2".

2. ROAD SIGNS MUST HAVE CLASS 3 RETRO-REFLECTIVE
BACKGROUND MATERIAL.

3. ROAD MARKINGS TO BE PAINTED WITH RETRO REFLECTIVE
ROAD MARKING PAINT.

SYMBOL DESCRIPTION

EXISTING TREE

EXISTING ELECTRICAL KIOSK

EXISTING ELECTRICAL POLE

EXISTING LAMP POST

EXISTING STORMWATER CATCHPIT

EXISTING NETWORK MANHOLE

NEW SEWER MANHOLE

NEW BELTOBY COVER

PROPOSED PAVED SURFACING

PROPOSED ASPHALT SURFACING

CONCRETE PEDESTRIAN CROSSING AS PER DRW:
23-LBM-002/G702

EP

LP

NO. DATE INITIALS DESCRIPTION

1 08/2023 WN REVISED LAYOUT

2 09/2023 WN REVISED LAYOUT

3 10/2023 WN ADDED SIDEWALK EXTENSION
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1. ROAD MARKINGS AND SIGNS TO COMPLY WITH
"SADC-RTSM-VOL1" & "SARTSM-VOL2".

2. ROAD SIGNS MUST HAVE CLASS 3 RETRO-REFLECTIVE
BACKGROUND MATERIAL.

3. ROAD MARKINGS TO BE PAINTED WITH RETRO REFLECTIVE
ROAD MARKING PAINT.

PROPOSED TRAFFIC
ACCOMMODATION LAYOUT
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EXISTING SERVICES
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SYMBOL DESCRIPTION

EXISTING TREE

EXISTING ELECTRICAL KIOSK

EXISTING ELECTRICAL POLE

EXISTING LAMP POST

EXISTING STOP SIGN

EXISTING BELLTOBY

EXISTING NETWORK MANHOLE

EXISTING SEWER PIPELINE AND MANHOLE

EXISTING STORMWATER PIPELINE AND CATCHPIT
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LP
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CJ V RENSBURG - PrENG - 980417

BENCHMARK LOCATIONS
N.T.S.

BENCHMARKS

NAME DESCRIPTION Y X HEIGHT

BM1 12M2 80 800.840 3 740 225.470 222.178

BM2 9M1 80 821.040 3 740 145.052 223.876

BM3 12mm 80 806.948 3 740 232.263 222.049

NO. DATE INITIALS DESCRIPTION

1 08/2023 WN REVISED LAYOUT

2 09/2023 WN REVISED LAYOUT
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PROPOSED RAISED
INTERSECTION LAYOUT
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BETWEEN BATH- AND CROSS STREET
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1. REFER TO DRAWING 23-LBM-002/SUR101 FOR BENCHMARK
INFORMATION AND LOCATIONS

2. THE ENGINEER MUST BE NOTIFIED TO INSPECT THE EXISTING
LAYER WORKS ONCE THE EXISTING ROAD SURFACE HAVE
BEEN REMOVED.

3. EXISTING SERVICES BELOW PROPOSED RAISED
INTERSECTION MUST BE SURVEYED, AND THE LEVELS
PROVIDED TO THE ENGINEER.

4. ALL TIE-IN KEYS TO BE MECHANICALLY/SAW CUT.

5. THE SLOPE OF THE RAMP SHALL NOT EXCEED 1:10.

6. THE EXISTING MANHOLE COVER TO BE RAISED TO THE NEW
SURFACE HEIGHT.

CJ V RENSBURG - PrENG - 980417

SYMBOL DESCRIPTION

EXISTING TREE

EXISTING ELECTRICAL KIOSK

EXISTING ELECTRICAL POLE

EXISTING LAMP POST

EXISTING STORMWATER CATCHPIT

EXISTING NETWORK MANHOLE

NEW SEWER MANHOLE

NEW BELTOBY COVER

PROPOSED PAVED SURFACING

PROPOSED ASPHALT SURFACING

CONCRETE PEDESTRIAN CROSSING AS PER DRW:
23-LBM-002/G702

EP

LP

NO. DATE INITIALS DESCRIPTION

1 08/2023 WN REVISED LAYOUT

2 09/2023 WN REVISED LAYOUT

3 10/2023 WN ADDED SIDEWALK EXTENSION
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BETWEEN BATH- AND CROSS STREET

IN MONTAGU
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